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REQUEST FOR TENDERS

Ministry of Defence,
National Building Research Organization (NBRO)

Reduction of Landslide Vulnerability by Mitigation Measures Project
(RLVMMP)

Funded by Asian Infrastructure Investment Bank (AlIB)
Loan No.: L0O124A

RFT Reference No.: RLVMMP/WORKS/06A

Country: Sri Lanka
CONTRACT FOR LANDSLIDE MITIGATION MEASURES AT 05 LOCATIONS IN NUWARA

ELIYA DISTRICT (SITE NO. 42, 43, 44, 101 & 103) UNDER PACKAGE 06A OF REDUCTION OF
LANDSLIDE VULNERABILITY BY MITIGATION MEASURES PROJECT (RLVMMP)

1. The Government of Sri Lanka has already obtained financing from the Asian Infrastructure Investment
Bank (AlIB) towards the cost of the Reduction of Landslide:\Vulnerability by Mitigation Measures
Project (RLVMMP), and intends to apply part of thé proceeds towards payments under the contract for;
Landslide Mitigation Measures at 05 Locations in Nuwara Eliya District (Site no. 42, 43, 44, 101 & 103)
and estimated to cost LKR 288 Million (USD 0.91 Million) excluding contingencies and VAT.

2. The Chairman, Project Procurement Committee on behalf of the Ministry of Defence now invites sealed
Tenders from eligible Tenderers for the above work located in Nuwara Eliya District. The construction
period of this contract shall be 270 calendar days and the defects liability period shall be 365 Days after
completion of all construction works.

To be eligible for contract award, the successful Tenderer shall not have been blacklisted/debarred and
shall meet the following requirements.

a) Domestic Tenderers should have been registered and hold a valid registration in the Construction
Industry Development Authority (CIDA/ICTAD) (previously known as ICTAD) — Grade C2 or
above under Building & Civil Engineering or Grade SP1 under Soil nailing & Stabilization. Any
foreign Contractor who wishes to carry out any "Construction Contract" as the main/lead party
shall obtain a Temporary Registration Certificate for the Foreign Contractor upon being
successfully awarded the Contract. Please refer to Gazette no.2085/19 dated 23.08.2018
“Registration of foreign contractors”- this can be downloaded from www.documents.gov.lk & visit
www.cida.gov.lk for more details.

b) Only eligible Tenderers with the following key qualifications need to participate in this Tendering:

A. Financial

i.  The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the construction cash flow requirements
estimated as LKR 120 million (USD 0.38 Million) for the subject contract(s) net of the
Tenderer’s other commitments;


http://www.documents.gov.lk/
http://www.cida.gov.lk/
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ii.  The Tenderers shall also demonstrate, to the satisfaction of the Employer, that it has adequate
sources of finance to meet the cash flow requirements on works currently in progress and for
future contract commitments;

iii.  The audited balance sheets or, if not required by the laws of the Tenderer’s country, other
financial statements acceptable to the Employer, for the last 05 years (2018 -2019 to 2022 -
2023) shall be submitted and must demonstrate the current soundness of the Tenderer’s financial
position and indicate its prospective long-term profitability. (As the minimum requirement, a
tenderer’s net worth calculated as the difference between total assets and total liabilities should
be positive. A negative trend in area of profitability may also be caused by the rejection of
tender).

iv.  Minimum Average annual construction turnover, calculated as total certified payments received
for the volume of construction work in progress and/or completed performed within the last five
years (up to tender submission deadline) divided by 5 shall be at least LKR. 692 Million (USD
2.19 Million);

B Construction Experience

General Experience
i. Experience under construction contracts in the,role of prime contractor, JV member,

Specific Experience

ii. One Contract minimum value of LKR 260 Million (USD 0.82 Million) that has been
satisfactorily and substantially completed as a prime contractor, joint venture member,
management contractor, or sub-contractor between 1st January 2014 and the Tender
submission deadline.
Or
Maximum of 03 contracts of similar construction techniques completed simultaneously, total
value equal to or more than LKR 260 Million (USD 0.82 Million) that have been
satisfactorily and substantially completed as a prime contractor, joint venture member,
management contractor, or sub-contractor between 1st January 2014 and Tender submission
deadline shall also be considered,;

iii. For the above and any other contracts [substantially completed and under implementation] as
prime contractor, joint venture member, or sub-contractor between 1st January 2014 and the
Application submission deadline, a minimum construction experience in the following key
activities successfully completed, within any one-year period:

C Key Equipment & Personals
Proposals for the timely acquisition of essential equipment and staff are listed in items 4 and
5 of Section 111 of the tender document.

3. Tender will be conducted through National Competitive Tendering (NCT) using a Request for Tender

(RFT) as specified in the AIIB’s Interim Operational Directive on Procurement Instructions for
Recipient June 2, 2016.
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4. Interested eligible International and local Tenderers may obtain further information from the Project
Director - RLVMMP. (Tele: 011 2559869) and inspect the Tender document during office hours of
09.00 to 15.30 hours at National Building Research Organisation, No. 99/1, Jawatta Road, Colombo 05
on working days. The tender documents can also be inspected through www.nbro.gov.lk and
https://rivmmp.lk/_ commencing from 07.03.2024 to 28.03.2024 The tender document downloaded
through the web shall not be accepted for submission.

5. For the submission of tender, the Tender document in English language can be purchased from
07.03.2024 to 28.03.2024.by interested eligible Tenderers upon the production of a letter requesting
tender documents, on a business letterhead, addressed to the Director General, National Building
Research Organization, 99/1, Jawatta Road, Colombo 05 and upon payment of a non-refundable fee of
LKR 60,000.00. The method of payment will be, by cash to NBRO cashier.

Further, it is also necessary to register online www.drc.gov.lk of Registrar of Companies for getting
PCA 3 form which is required to submit with the tender. Registration process has been converted into
online system, through web:eroc.drc.gov.lk

6. A pre-tender conference will be held at the Auditorium of National Building Research Organisation,
No. 99/1, Jawatta Road, Colombo 05 commencing at 10.00:hrs on 19.03.2024. A Site visits will be held
on 15.03.2024 commencing at Ginigathhena Town at 08.00 hrs.

7. Tenders must be delivered to the address below on“er before 14.00 hrs. on 28.03.2024. Electronic
Tender will not be permitted. Late Tenders will be rejeeted. Tenders will be publicly opened in the
presence of the Tenderers’ designated representatives and anyone who chooses to attend at the address
below soon after the tender closing.

8. All Tenders must be accompanied by a Tender Security of LKR 5 million or 15,823 USD.

Tender securities shall only be unconditional guarantees issued by a commercial bank recognized by
the Central Bank of Sri Lanka accepted by the Employer in accordance with the format given in the
Section 1V — Tender Forms.

If the Tender security is obtained from a bank based in another country, it shall be confirmed by a
corresponding bank in Sri Lanka, recognized by the Central Bank of Sri Lanka, in accordance with
the format given in Section IV — Tender Forms.

9. The address(es) referred to above is: Project Director, Project Management Unit, Reduction of Landslide
Vulnerability by Mitigation Measures Project, National Building Research Organisation, No 99 / 1,
Jawatta Road, Colombo 05.

On behalf of;

Chairman,

Project Procurement Committee (PPC),

Reduction of Landslide Vulnerability by Mitigation Measures
Project (RLVMMP)


http://www.nbro.gov.lk/
http://www.drc.gov.lk/
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PART 1 - Tender Procedures
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Section | - Instructions to Tenderers

A. General

1. Scope of Tender 1.1 In connection with the Specific Procurement Notice - Request for
Tenders (RFT), specified in the Tender Data Sheet (TDS), the
Employer, as specified in the TDS, issues this Tender document for
the provision of Works as specified in Section VII, Works’
Requirements. The name, identification and number of lots
(contracts) of this RFT are specified in the TDS.

1.2 Throughout this Tender document:

(@) the term “in writing” aneans communicated in written form
(e.g. by mail, e-mail, and fax, including if specified in the
TDS, distributed or received through the electronic-
procurement system used by the Employer) with proof of
receipt;

(b) if the context so requires, “singular” means “plural” and vice
Versa;

(c) “Day” means calendar day, unless otherwise specified as
“Business Day”. A Business Day is any day that is an official
working day of the Recipient. It excludes the Recipient’s
official public holidays; and

(d)  “ESHS” means environmental, social (including sexual
exploitation and abuse (SEA) and gender based violence
(GBV)), health and safety.

2. Source of Funds 2.1 The Recipient or Recipient (hereinafter called “Recipient”)
specified in the TDS has received or has applied for financing
(hereinafter called “funds”) from the Asian Infrastructure
Investment Bank (AIIB) ) (hereinafter called “the Bank™) in an
amount specified in the TDS, toward the project named in the TDS.
The Recipient intends to apply a portion of the funds to eligible
payments under the contract(s) for which this Tender document is
issued.

2.2 Payment by the Bank will be made only at the request of the
Recipient and upon approval by the Bank, and will be subject, in all
respects, to the terms and conditions of the Loan (or other financing)
Agreement. The Loan (or other financing) Agreement prohibits a
withdrawal from the loan account for the purpose of any payment to
persons or entities, or for any import of goods, equipment, plant, or

5
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materials, if such payment or import is prohibited by a decision of
the United Nations Security Council taken under Chapter V11 of the
Charter of the United Nations. No party other than the Recipient
shall derive any rights from the Loan (or other financing)
Agreement or have any claim to the proceeds of the Loan (or other

financing).
3. Prohibited 3.1 The Bank requires compliance with the Bank’s Prohibited Practices
Practices Policy and its prevailing sanctions policies and procedures as set
forth in the AIIB’s Sanctions requirements, as set forth in Section
VI.

3.2 In further pursuance of this policy, Tenderers shall permit and shall
cause their agents (where declared or not), subcontractors,
subconsultants, service providers, suppliers, and their personnel, to
permit the Bank to inspect all accounts, records and other documents
relating to any initial selection process, prequalification process,
Tender submission, proposal submission, and contract performance
(in the case of award), and to have them audited by auditors
appointed by the Bank.

4. Eligible 4.1 A Tenderer may be a firm that is a private entity, or a state-owned
Tenderers enterprise or institution, subject to ITT 4.6, or any combination of
them in the form of a joint venture (JV), under an existing
agreement, or with the intent to enter into such an agreement
supported by a letter of intent. In the case of a joint venture, all
members shall be jointly and severally liable for the execution of the
entire Contract in accordance with the Contract terms. The JV shall
nominate a Representative who shall have the authority to conduct
all business for and on behalf of any and all the members of the JV
during the Tender process and, in the event the JV is awarded the
Contract, during contract execution. Unless specified in the TDS,
there is no limit on the number of members in a JV.

4.2 A Tenderer shall not have a conflict of interest. All Tenderers found
to have a conflict of interest shall be disqualified. A Tenderer may
be considered to have a conflict of interest for the purpose of this
Tender process, if the Tenderer:

(@) directly or indirectly controls, is controlled by or is under
common control with another Tenderer; or

(b) receives or has received any direct or indirect subsidy from
another Tenderer; or

(c) has the same legal representative as another Tenderer; or

(d) has a relationship with another Tenderer, directly or through
common third parties, that puts it in a position to influence

6
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the Tender of another Tenderer, or influence the decisions of
the Employer regarding this Tender process; or

(e) or any of its affiliates participated as a consultant in the
preparation of the design or technical specifications of the
works that are the subject of the Tender; or

() or any of its affiliates has been hired (or is proposed to be
hired) by the Employer or Recipient as Engineer for the
Contract implementation;

(9) would be providing goods, works, or non-consulting services
resulting from or directly related to consulting services for
the preparation or implementation of the project specified in
the TDS ITT 2.1 that it provided or were provided by any
affiliate that directly or indirectly controls, is controlled by,
or is under common centrol with that firm;

(h) hasaclose business or family relationship with a professional
staff of the Recipient (or of the project implementing agency,
or of a recipient of ajpart of the loan) who: (i) are directly or
indirectly involved in the preparation of the Tender document
or specifications of the contract, and/or the Tender evaluation
process of such contract; or (ii) would be involved in the
implementation or supervision of such contract unless the
conflict stemming from such relationship has been resolved
in a manner acceptable to the Bank throughout the
procurement process and execution of the contract.

4.3 A firm that'is a Tenderer (either individually or as a JV member)
shall not participate in more than one Tender, except for permitted
alternative Tenders. This includes participation as a Subcontractor
in other Tenders. Such participation shall result in the
disqualification of all Tenders in which the firm is involved. A firm
that is not a Tenderer or a JV member may participate as a
subcontractor in more than one Tender.

4.4 A Tenderer may have the nationality of any country, subject to the
restrictions pursuant to ITT 4.8. A Tenderer shall be deemed to
have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the
provisions of the laws of that country, as evidenced by its articles
of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be.
This criterion also shall apply to the determination of the
nationality of proposed subcontractors or subconsultants for any
part of the Contract including related Services.
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4.5 A Tenderer that has been sanctioned by the Bank, pursuant to the
Bank’s Prohibited Practices Policy, in accordance with its prevailing
sanctions policies and procedures as set forth in the Sanctions
Framework as described in Section VI paragraph 2.2 d., shall be
ineligible to be prequalified for, initially selected for, Tender for,
propose for, or be awarded a Bank-financed contract or benefit from
a Bank-financed contract, financially or otherwise, during such
period of time as the Bank shall have determined. The list of
debarred firms and individuals is available at the electronic address
specified in the TDS.

4.6 Tenderers that are state-owned enterprises or institutions in the
Employer’s Country may be eligible to compete and be awarded a
Contract(s) only if they can establish, in a manner acceptable to the
Bank, that they (i) are legally and financially autonomous (ii)
operate under commercial law, and (iii) are not under supervision of
the Employer.

4.7 A Tenderer shall not be under suspension from Tender by the
Employer as the result of the operation of a Tender—Securing or
Proposal-Securing Declaration.

4.8 Firms and individuals may be ineligible if so indicated in Section V
and (a) as.a matter of law or official regulations, the Recipient’s
country prohibits commercial relations with that country, provided
that the Bank is satisfied that such exclusion does not preclude
effective competition for the supply of goods or the contracting of
works or services required; or (b) by an act of compliance with a
decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, the Recipient’s
country prohibits any import of goods or contracting of works or
services from that country, or any payments to any country, person,
or entity in that country. When the Works are implemented across
jurisdictional boundaries (and more than one country is a Recipient,
and is involved in the procurement), then exclusion of a firm or
individual on the basis of ITT 4.8 (a) above by any country may be
applied to that procurement across other countries involved, if the
Bank and the Recipients involved in the procurement agree.

4.9 A Tenderer shall provide such documentary evidence of eligibility
satisfactory to the Employer, as the Employer shall reasonably
request.

4.10 A firm that is under a sanction of debarment by the Recipient from
being awarded a contract is eligible to participate in this
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5. Eligible
Materials,
Equipment and
Services

6. Sections of
Tender
Document

5.1

procurement, unless the Bank, at the Recipient’s request, is satisfied
that the debarment;

(@) relates to Prohibited Practices, and

(b) followed a judicial or administrative proceeding that
afforded the firm adequate due process.

The materials, equipment and services to be supplied under the
Contract and financed by the Bank may have their origin in any
country subject to the restrictions specified in Section V, Eligible
Countries, and all expenditures under the Contract will not
contravene such restrictions. At the Employer’s request, Tenderers
may be required to provide evidence of the origin of materials,
equipment and services.

B. Contents of Tender Document

6.1 The Tender document eonsists of Parts 1, 2, and 3, which include

6.2

6.3

all the sections specifiedybelow, and which should be read in
conjunction with any Addenda issued in accordance with ITT 8.

PART 1 Tender Procedures

Section | - Instructions to Tenderers (ITT)
Section Il - Tender Data Sheet (TDS)

Section Il - Evaluation and Qualification Criteria
Section IV - Tender Forms

Section V - Eligible Countries

Section VI — Prohibited Practices Policy

PART 2 Works’ Requirements

e Section VII - Works’ Requirements
PART 3 Conditions of Contract and Contract Forms

e Section VIII - General Conditions of Contract (GCC)
e Section IX - Particular Conditions of Contract (PCC)
e Section X - Contract Forms

The Specific Procurement Notice - Request for Tenders (RFT)
issued by the Employer is not part of this Tender document.

Unless obtained directly from the Employer, the Employer is not
responsible for the completeness of the Tender document,
responses to requests for clarification, the minutes of the pre-
Tender meeting (if any), or Addenda to the Tender document in
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accordance with ITT 8. In case of any contradiction, documents
obtained directly from the Employer shall prevail.

6.4 The Tenderer is expected to examine all instructions, forms, terms,
and specifications in the Tender document and to furnish with its
Tender all information and documentation as is required by the
Tender document.

Clarification of 7.1 A Tenderer requiring any clarification of the Tender document
Tender shall contact the Employer in writing at the Employer’s address
Document, Site specified in the TDS or raise its inquiries during the pre-Tender
Visit, Pre-Tender meeting if provided for in accordance with ITT 7.4. The Employer
Meeting will respond in writing to any request for clarification, provided

that such request is received prior to the deadline for submission of
Tenders within a period specified in the TDS. The Employer shall
forward copies of its response to all Tenderers who have acquired
the Tender document in aecordance with ITT 6.3, including a
description of the inquiry but without identifying its source. If so
specified in the TDS, the Employer shall also promptly publish its
response at the web page identified in the TDS. Should the
clarification result in changes to the essential elements of the
Tender document, the Employer shall amend the Tender document
following the procedure under ITT 8 and ITT 22.2.

7.2 The Tendererisadvised to visit and examine the Site of Works and
its surroundings and obtain for itself on its own responsibility all
information that may be necessary for preparing the Tender and
entering into a contract for construction of the Works. The costs of
visiting the Site shall be at the Tenderer’s own expense.

7.3 The Tenderer and any of its personnel or agents will be granted
permission by the Employer to enter upon its premises and lands
for the purpose of such visit, but only upon the express condition
that the Tenderer, its personnel, and agents will release and
indemnify the Employer and its personnel and agents from and
against all liability in respect thereof, and will be responsible for
death or personal injury, loss of or damage to property, and any
other loss, damage, costs, and expenses incurred as a result of the
inspection.

7.4 If so specified in the TDS, the Tenderer’s designated
representative is invited to attend a pre-Tender meeting and/or a
Site of Works visit. The purpose of the meeting will be to clarify
issues and to answer questions on any matter that may be raised at
that stage.

10
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7.5 The Tenderer is requested, to submit any questions in writing, to
reach the Employer not later than one week before the meeting.

7.6 Minutes of the pre-Tender meeting, if applicable, including the text
of the questions asked by Tenderers, without identifying the source,
and the responses given, together with any responses prepared after
the meeting, will be transmitted promptly to all Tenderers who
have acquired the Tender document in accordance with ITT 6.3
Any modification to the Tender document that may become
necessary as a result of the pre-Tender meeting shall be made by
the Employer exclusively through the issue of an addendum
pursuant to ITT 8 and not through the minutes of the pre-Tender
meeting. Nonattendance at the pre-Tender meeting will not be a
cause for disqualification of a Tenderer.

8. Amendment of 8.1 At any time prior to the deadline for submission of Tenders, the
Tender Employer may amend the Tender document by issuing addenda.
Document

8.2 Any addendum issued shall be part of the Tender document and
shall be communicated“in writing to all who have obtained the
Tender document from the"Employer in accordance with ITT 6.
The Employer shall also promptly publish the addendum on the
Employer’s web page in accordance with ITT 7.1.

8.3 To give prospective Tenderers reasonable time in which to take an
addendum into account in preparing their Tenders, the Employer
may, at its discretion, extend the deadline for the submission of
Tenders, pursuant to ITT 22.2.

C. Preparation of Tenders

9. Cost of Tender 9.1 The Tenderer shall bear all costs associated with the preparation
and submission of its Tender, and the Employer shall in no case be
responsible or liable for those costs, regardless of the conduct or
outcome of the Tender process.

10. Language of 10.1 The Tender, as well as all correspondence and documents relating
Tender to the Tender exchanged by the Tenderer and the Employer, shall
be written in the language specified in the TDS. Supporting
documents and printed literature that are part of the Tender may be
in another language provided they are accompanied by an accurate
translation of the relevant passages in the language specified in the
TDS, in which case, for purposes of interpretation of the Tender,
such translation shall govern.

11
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11. Documents 11.1 The Tender shall comprise the following:
Comprising the ) .
Tender (a) Letter of Tender prepared in accordance with ITT 12;

(b) Bill of Quantities or Activity Schedule: completed in
accordance with ITT 12 and ITT 14, as specified in the TDS;

(c) Tender Security or Tender-Securing Declaration, in
accordance with ITT 19.1;

(d) Alternative Tender, if permissible, in accordance with ITT
13;

(e) Authorization: written confirmation authorizing the
signatory of the Tender to commit the Tenderer, in
accordance with ITT 20.3;

(F) Tenderer’s Eligibility: -~ documentary evidence in
accordance with ITT %17 establishing the Tenderer’s
eligibility to Tender;

(9) Qualifications: documentary evidence in accordance with
ITT 17 establishing the Tenderer’s qualifications to perform
the contract if its Tender is accepted,;

(h) Conformity: a technical proposal in accordance with ITT
16;

(i) any other document required in the TDS.

11.2 < In addition to the requirements under ITT 11.1, Tenders submitted
by a JV shall include a copy of the Joint Venture Agreement
entered into by all members. Alternatively, a letter of intent to
execute a Joint Venture Agreement in the event of a successful
Tender shall be signed by all members and submitted with the
Tender, together with a copy of the proposed Agreement.

11.3 The Tenderer shall furnish in the Letter of Tender information on
commissions and gratuities, if any, paid or to be paid to agents or
any other party relating to this Tender.

12. Letter of Tender 12.1 The Letter of Tender and Schedules shall be prepared using the
and Schedules relevant forms furnished in Section IV, Tender Forms. The forms
must be completed without any alterations to the text, and no

substitutes shall be accepted except as provided under ITT 20.3.

All blank spaces shall be filled in with the information requested.

13. Alternative 13.1 Unless otherwise specified in the TDS, alternative Tenders shall
Tenders not be considered.

12
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13.2 When alternative times for completion are explicitly invited, a
statement to that effect will be included in the TDS and the method
of evaluating different alternative times for completion will be
described in Section 11, Evaluation and Qualification Criteria.

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to
offer technical alternatives to the requirements of the Tender
document must first price the Employer’s design as described in
the Tender document and shall further provide all information
necessary for a complete evaluation of the alternative by the
Employer, including drawings, design calculations, technical
specifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical
alternatives, if any, of the Tenderer with the Most Advantageous
Tender conforming to the basic technical requirements shall be
considered by the Employer.

13.4 When specified in the TDS, Tenderers are permitted to submit
alternative technical solutions for'specified parts of the Works.
Such parts will be identified in the TDS and described in Section
VI, Works’ Requirements.s, The method for their evaluation is
stipulated in Section 11, Evaluation and Qualification Criteria.

14. Tender Prices 14.1 The prices and discounts quoted by the Tenderer in the Letter of
and Discounts Tender and in the Activity Schedule or Bill of Quantities shall
conform to the requirements specified below.

14.2 The Tenderer shall submit a Tender for the whole of the Works
described in ITT 1.1 by filling in prices for all items of the Works,
as  identified in Section I1V. Tender Forms. In case of
admeasurement contracts, the Tenderer shall fill in rates and prices
for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer will not
be paid for by the Employer when executed and shall be deemed
covered by the rates for other items and prices in the Bill of
Quantities.

14.3 The price to be quoted in the Letter of Tender, in accordance with
ITT 12.1, shall be the total price of the Tender, excluding any
discounts offered.

14.4 The Tenderer shall quote any discounts and indicate the
methodology for their application in the Letter of Tender in
accordance with ITT 12.1.

14.5 Unless otherwise specified in the TDS and the Conditions of
Contract, the prices quoted by the Tenderer shall be fixed. If the
prices quoted by the Tenderer are subject to adjustment during the

13
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performance of the Contract in accordance with the provisions of
the Conditions of Contract, the Tenderer shall furnish the indices
and weightings for the price adjustment formulae in the Schedule
of Adjustment Data in Section V- Tender Forms and the Employer
may require the Tenderer to justify its proposed indices and
weightings.

14.6 If so specified in ITT 1.1, Tenders are invited for individual lots
(contracts) or for any combination of lots (packages). Tenderers
wishing to offer discounts for the award of more than one Contract
shall specify in their Tender the price reductions applicable to each
package, or alternatively, to individual Contracts within the
package. Discounts shall be submitted in accordance with ITT
14.4, provided the Tenders for all lots (contracts) are opened at the
same time.

14.7 All duties, taxes, and otherdevies payable by the Contractor under
the Contract, or for any other cause, as of the date 28 days prior to
the deadline for submission of Tenders, shall be included in the
rates and prices' and the total Tender price submitted by the

Tenderer.

15. Currencies of 15.1 The currency(ies) of the Tender and the currency(ies) of payments

Tender and shall be the same and shall be as specified in the TDS.

Payment

15.2 Tenderers may be required by the Employer to justify, to the

Employer’s satisfaction, their local and foreign -currency
requirements, and to substantiate that the amounts included in the
unit rates and prices and shown in the Schedule of Adjustment
Data are reasonable?, in which case a detailed breakdown of the
foreign currency requirements shall be provided by Tenderers.

16. Documents 16.1 The Tenderer shall furnish a technical proposal including a
Comprising the statement of work methods, equipment, personnel, schedule and
Technical any other information as stipulated in Section IV, Tender Forms,
Proposal in sufficient detail to demonstrate the adequacy of the Tenderers’

proposal to meet the work’s requirements and the completion time.

17. Documents 17.1 To establish Tenderer’s eligibility in accordance with ITT 4,
Establishing the Tenderers shall complete the Letter of Tender, included in Section
Eligibility and IV, Tender Forms.

1 In lump sum contracts, delete “rates and prices and the.”

For lump sum contracts, delete “unit rates and prices and shown in the Schedule of Adjustment
Data are reasonable” and replace with “Lump Sum.”

2
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Quialifications of 17.2 In accordance with Section Ill, Evaluation and Qualification

the Tenderer Criteria, to establish its qualifications to perform the Contract, the
Tenderer shall provide the information requested in the
corresponding information sheets included in Section IV, Tender
Forms.

17.3 If a margin of preference applies as specified in accordance with
ITT 33.1, domestic Tenderers, individually or in joint ventures,
applying for eligibility for domestic preference shall supply all
information required to satisfy the criteria for eligibility specified
in accordance with ITT 33.1.

18. Period of 18.1 Tenders shall remain valid for the Tender Validity period specified
Validity of in the TDS. The Tender Validity period starts from the date fixed
Tenders for the Tender submission deadline (as prescribed by the Employer

in accordance with ITT 22.1). A Tender valid for a shorter period
shall be rejected by the Employer as nonresponsive.

18.2 In exceptional circumstances, priorto the expiration of the Tender
validity period, the Employer may request Tenderers to extend the
period of validity of theirfenders. The request and the responses
shall be made in writing. If a Tender Security is requested in
accordance with ITT 19, it shall also be extended for twenty-eight
(28) days beyond the deadline of the extended validity period. A
Tenderer may refuse the request without forfeiting its Tender
Security. A Tenderer granting the request shall not be required or
permitted to modify its Tender, except as provided in ITT 18.3.

18.3 If the award is delayed by a period exceeding fifty-six (56) days
beyond the expiry of the initial Tender validity period, the Contract
price shall be determined as follows:

(@) in the case of fixed price contracts, the Contract price shall
be the Tender price adjusted by the factor specified in the
TDS;

(b) in the case of adjustable price contracts, no adjustment shall
be made; or

(c) inany case, Tender evaluation shall be based on the Tender
price without taking into consideration the applicable
correction from those indicated above.

19. Tender Security ~ 19.1 The Tenderer shall furnish as part of its Tender, either a Tender-
Securing Declaration or a Tender Security as specified in the TDS,
in original form and, in the case of a Tender Security, in the amount
and currency specified in the TDS.
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19.2 A Tender Securing Declaration shall use the form included in
Section IV, Tender Forms.

19.3 If a Tender Security is specified pursuant to ITT 19.1, the Tender
Security shall be an on-demand guarantee in any of the following
forms at the Tenderer’s option:

(@ an unconditional guarantee issued by a bank or non-bank
financial institution (such as an insurance, bonding or surety
company);

(b) anirrevocable letter of credit;
(c) acashier’s or certified cheque; or
(d) another security specified.in the TDS,

from a reputable sourced.from an eligible country. If an
unconditional guarantee is ‘issued by a non-bank financial
institution located outside the Employer’s Country, the issuing
non-bank financial institution shall have a correspondent financial
institution located in they, Employer’s Country to make it
enforceable, unless the Employer has agreed in writing, prior to
Tender submission, that a correspondent financial institution is not
required. In the case of a bank guarantee, the Tender Security shall
be submitted either using the Tender Security Form included in
Section IV, Tender Forms, or in another substantially similar
format approved by the Employer prior to Tender submission. The
Tender Security shall be valid for twenty-eight (28) days beyond
the original validity period of the Tender, or beyond any period of
extension if requested under ITT 18.2.

19.4 If a Tender Security or Tender Securing Declaration is specified
pursuant to ITT 19.1, any Tender not accompanied by a
substantially responsive Tender Security or Tender-Securing
Declaration shall be rejected by the Employer as non-responsive.

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender
Security of unsuccessful Tenderers shall be returned as promptly
as possible upon the successful Tenderer’s signing the Contract and
furnishing the Performance Security and if required in the TDS, the
Environmental, Social, Health and Safety (ESHS) Performance
Security pursuant to ITT 48.

19.6 The Tender Security of the successful Tenderer shall be returned as
promptly as possible once the successful Tenderer has signed the
Contract and furnished the required Performance Security. and if
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required in the TDS, the Environmental, Social, Health and Safety
(ESHS) Performance Security.

19.7 The Tender Security may be forfeited or the Tender-Securing
Declaration executed:

(@) ifa Tenderer withdraws its Tender during the period of
Tender validity specified by the Tenderer on the Letter of
Tender, or any extension thereto provided by the Tenderer;
or

(b) if the successful Tenderer fails to:
(i) sign the Contract in accordance with ITT 47; or

(it) furnish a Performance Security and if required in the
TDS, the Environmental, Social, Health and Safety
(ESHS) Performance Security in accordance with ITT 48.

19.8 The Tender Security or the Tender-Securing Declaration of a JV
shall be in the name ofithe JV that submits the Tender. If the JV
has not been constituted inte a legally enforceable JV, at the time
of Tender, the Tender Security or the Tender-Securing Declaration
shall be in the names of all future members as named in the letter
of intent mentioned in ITT 4.1 and ITT 11.2.

19.9 |If a Tender Security is not required in the TDS, pursuant to ITT
19.1, and;

(@) if a Tenderer withdraws its Tender during the period of
Tender validity specified by the Tenderer on the Letter of
Tender; or

(b) if the successful Tenderer fails to: sign the Contract in
accordance with ITT 47, or furnish a Performance Security
and if required in the TDS, the Environmental, Social, Health
and Safety (ESHS) Performance Security in accordance with
ITT 48;

the Recipient may, if provided for in the TDS, declare the
Tenderer ineligible to be awarded a contract by the Employer for a
period of time stated in the TDS.

20. Format and 20.1 The Tenderer shall prepare one original of the documents
Signing of comprising the Tender as described in ITT 11 and clearly mark it
Tender “ORIGINAL”. Alternative Tenders, if permitted in accordance with

ITT 13, shall be clearly marked “ALTERNATIVE”. In addition, the
Tenderer shall submit copies of the Tender in the number specified
in the TDS, and clearly mark each of them “CoPY.” In the event
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of any discrepancy between the original and the copies, the original
shall prevail.

20.2 Tenderers shall mark as “CONFIDENTIAL” information in their
Tenders which is confidential to their business. This may include
proprietary information, trade secrets, or commercial or financially
sensitive information.

20.3 The original and all copies of the Tender shall be typed or written
in indelible ink and shall be signed by a person duly authorized to
sign on behalf of the Tenderer. This authorization shall consist of
a written confirmation as specified in the TDS and shall be
attached to the Tender. The name and position held by each person
signing the authorization must be typed or printed below the
signature. All pages of the Tender where entries or amendments
have been made shall be signed or initialed by the person signing
the Tender.

20.4 In case the Tenderer is a JV, the,Tender shall be signed by an
authorized representative of the JV on behalf of the JV, and so as
to be legally binding on allithe members as evidenced by a power
of attorney signed by their legally authorized representatives.

20.5 Any interlineations, erasures, or overwriting shall be valid only if
they are signed or initialed by the person signing the Tender.

D. Submission and Opening of Tenders

21. Sealing and 21.1 " The Tenderer shall deliver the Tender in a single, sealed envelope
Marking of (one-envelope Tender process). Within the single envelope the
Tenders Tenderer shall place the following separate, sealed envelopes:

(@ in an envelope marked “ORIGINAL”, all documents
comprising the Tender, as described in ITT 11; and

(b) in an envelope marked “CoOPIES”, all required copies of the
Tender; and

(c) if alternative Tenders are permitted in accordance with ITT
13, and if relevant:

(i) inanenvelope marked “ORIGINAL - ALTERNATIVE
TENDER”, the alternative Tender; and

(if)  in the enveloped marked “COPIES — ALTERNATIVE
TENDER” all required copies of the alternative Tender.

21.2 The inner and outer envelopes shall:
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(@) bear the name and address of the Tenderer;
(b) be addressed to the Employer in accordance with ITT 22.1;

(c) bear the specific identification of this Tender process
specified in accordance with TDS 1.1; and

(d) bear a warning not to open before the time and date for
Tender opening.

21.3 If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the misplacement or
premature opening of the Tender.

22. Deadline for 22.1 Tenders must be received by the Employer at the address and no
Submission of later than the date and time specified in the TDS. When so
Tenders specified in the TDS, Tenderers shall have the option of

submitting their Tenderselectronically. Tenderers submitting
Tenders electronically shall*follow the electronic Tender
submission procedures specified in the TDS.

22.2 The Employer may, at its discretion, extend the deadline for the
submission of Tenders by amending the Tender document in
accordance with ITT 8, in which case all rights and obligations of
the Employer and Tenderers previously subject to the deadline
shall thereafter be subject to the deadline as extended.

23. Late Tenders 23.1 The Employer shall not consider any Tender that arrives after the
deadline for submission of Tenders, in accordance with ITT 22.
Any Tender received by the Employer after the deadline for
submission of Tenders shall be declared late, rejected, and returned
unopened to the Tenderer.

24. Withdrawal, 24.1 A Tenderer may withdraw, substitute, or modify its Tender after it
Substitution, and has been submitted by sending a written notice, duly signed by an
Modification of authorized representative, and shall include a copy of the
Tenders authorization in accordance with ITT 20.3, (except that withdrawal

notices do not require copies). The corresponding substitution or
modification of the Tender must accompany the respective written
notice. All notices must be:

(@) prepared and submitted in accordance with ITT 20 and ITT 21
(except that withdrawal notices do not require copies), and in
addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and

(b) received by the Employer prior to the deadline prescribed
for submission of Tenders, in accordance with ITT 22.
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24.2 Tenders requested to be withdrawn in accordance with ITT 24.1
shall be returned unopened to the Tenderers.

24.3 No Tender may be withdrawn, substituted, or modified in the
interval between the deadline for submission of Tenders and the
expiration of the period of Tender validity specified by the
Tenderer on the Letter of Tender or any extension thereof.

25. Tender Opening  25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Employer
shall publicly open and read out in accordance with this ITT, all
Tenders received by the deadline, at the date, time and place
specified in the TDS, in the presence of Tenderers’ designated
representatives and anyone who chooses to attend. All Tenderers,
or their representatives and any interested party may attend a
public opening. Any specific electronic Tender opening
procedures required if electronic Tender is permitted in accordance
with ITT 22.1, shall be as specified in the TDS.

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read
out and the envelope with the corresponding Tender shall not be
opened, but returned to thesTenderer. No Tender withdrawal shall
be permitted unless the corresponding withdrawal notice contains
a valid authorization to request the withdrawal and is read out at
Tender opening.

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read
out “and exchanged with the corresponding Tender being
substituted, and the substituted Tender shall not be opened, but
returned to the Tenderer. No Tender substitution shall be permitted
unless the corresponding substitution notice contains a valid
authorization to request the substitution and is read out at Tender
opening.

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read
out with the corresponding Tender. No Tender modification shall
be permitted unless the corresponding modification notice contains
a valid authorization to request the modification and is read out at
Tender opening.

25.5 Next, all remaining envelopes shall be opened one at a time,
reading out: the name of the Tenderer and whether there is a
modification; the total Tender Price, per lot (contract) if applicable,
including any discounts and alternative Tenders; the presence or
absence of a Tender Security, or Tender Securing Declaration, if
required; and any other details as the Employer may consider
appropriate.
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25.6 Only Tenders, alternative Tenders and discounts that are opened
and read out at Tender opening shall be considered further for
evaluation. The Letter of Tender and the priced Schedules are to
be initialed by representatives of the Employer attending Tender
opening in the manner specified in the TDS.

25.7 The Employer shall neither discuss the merits of any Tender nor
reject any Tender (except for late Tenders, in accordance with ITT
23.1).

25.8 The Employer shall prepare a record of the Tender opening that
shall include, as a minimum:

(@) the name of the Tenderer and whether there is a withdrawal,
substitution, or modification;

(b) the Tender Price, per lot (contract) if applicable, including
any discounts;

(c) the presence or absence of a Tender Security or Tender-
Securing Declaration, if one was required; and

(d) any alternative Tenders.

25.9 The Tenderers’ representatives who are present shall be requested
to sign the record. The omission of a Tenderer’s signature on the
record shall not invalidate the contents and effect of the record. A
copy of the record shall be distributed to all Tenderers.

E. Evaluation and Comparison of Tenders

26. Confidentiality 26.1 Information relating to the evaluation of Tenders and
recommendation of contract award, shall not be disclosed to
Tenderers or any other persons not officially concerned with the
Tender process until information on Intention to Award the
Contract is transmitted to all Tenderers in accordance with ITT 43.

26.2 Any effort by a Tenderer to influence the Employer in the
evaluation of the Tenders or Contract award decisions may result
in the rejection of its Tender.

26.3 Notwithstanding ITT 26.2, from the time of Tender opening to the
time of Contract award, if a Tenderer wishes to contact the
Employer on any matter related to the Tender process, it shall be
done so, in writing.

27. Clarification of 27.1 To assist in the examination, evaluation, and comparison of the
Tenders Tenders, and qualification of the Tenderers, the Employer may, at
its discretion, ask any Tenderer for a clarification of its Tender
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given a reasonable time for a response. Any clarification submitted
by a Tenderer that is not in response to a request by the Employer
shall not be considered. The Employer’s request for clarification
and the response shall be in writing. No change, including any
voluntary increase or decrease in the prices or substance of the
Tender shall be sought, offered, or permitted, except to confirm the
correction of arithmetic errors discovered by the Employer in the
evaluation of the Tenders, in accordance with ITT 31.

27.2 If a Tenderer does not provide clarifications of its Tender by the
date and time set in the Employer’s request for clarification, its
Tender may be rejected.

28. Deviations, 28.1 During the evaluation of Tenders, the following definitions apply:
Reservations, o . .
and Omissions (@ “Deviation” is a departure from the requirements specified

in the Tender document;

(b) “Reservation” is the settingof limiting conditions or
withholding from.complete acceptance of the requirements
specified in the Tender document; and

() “Omission™ is the failure to submit part or all of the
information or documentation required in the Tender
document.

29. Determination of 29.1 The Employer’s determination of a Tender’s responsiveness is to
Responsiveness be based on the contents of the Tender itself, as defined in ITT 11.

29.2 /A substantially responsive Tender is one that meets the
requirements of the Tender document without material deviation,
reservation, or omission. A material deviation, reservation, or
omission is one that:

(@) if accepted, would:

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract; or

(i) limit in any substantial way, inconsistent with the Tender
document, the Employer’s rights or the Tenderer’s
obligations under the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position of
other Tenderers presenting substantially responsive
Tenders.

29.3 The Employer shall examine the technical aspects of the Tender
submitted in accordance with ITT 16, in particular, to confirm that
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all requirements of Section VII, Works’ Requirements have been
met without any material deviation, reservation or omission.

29.4 If a Tender is not substantially responsive to the requirements of
the Tender document, it shall be rejected by the Employer and may
not subsequently be made responsive by correction of the material
deviation, reservation, or omission.

30. Nonmaterial 30.1 Provided that a Tender is substantially responsive, the Employer
Nonconformities may waive any nonconformities in the Tender.

30.2 Provided that a Tender is substantially responsive, the Employer
may request that the Tenderer submit the necessary information or
documentation, within a reasonable period of time, to rectify
nonmaterial nonconformities in the Tender related to
documentation  requirements.  Requesting information or
documentation on such nongonformities shall not be related to any
aspect of the price of the Tender. Failure of the Tenderer to comply
with the request may result in the'rejection of its Tender.

30.3 Provided that a Tender iSisubstantially responsive, the Employer
shall rectify quantifiable nonmaterial nonconformities related to
the Tender Price. To this effect, the Tender Price shall be adjusted,
for comparison purposes only, to reflect the price of a missing or
nonconforming item or component in the manner specified in the

TDS.
31. Correction of 31.1 Provided that the Tender is substantially responsive, the Employer
Arithmetical shall correct arithmetical errors on the following basis:

Errors
(@) only for admeasurement contracts, if there is a discrepancy

between the unit price and the total price that is obtained by
multiplying the unit price and quantity, the unit price shall
prevail and the total price shall be corrected, unless in the
opinion of the Employer there is an obvious misplacement of
the decimal point in the unit price, in which case the total price
as quoted shall govern and the unit price shall be corrected;

(b) if there is an error in a total corresponding to the addition or
subtraction of subtotals, the subtotals shall prevail and the
total shall be corrected; and

(c) if there is a discrepancy between words and figures, the
amount in words shall prevail, unless the amount expressed in
words is related to an arithmetic error, in which case the
amount in figures shall prevail subject to (a) and (b) above.
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31.2 Tenderers shall be requested to accept correction of arithmetical
errors. Failure to accept the correction in accordance with ITT 31.1,
shall result in the rejection of the Tender.

32. Conversion to 32.1 For evaluation and comparison purposes, the currency(ies) of the
Single Currency Tender shall be converted into a single currency as specified in the
TDS.
33. Margin of 33.1 Unless otherwise specified in the TDS, a margin of preference for
Preference domestic Tenderers® shall not apply.

34. Subcontractors 34.1 Unless otherwise stated in the TDS, the Employer does not intend
to execute any specific elements of the Works by subcontractors
selected in advance by the Employer, Financial Parts

34.2 The subcontractor’s qualifications shall not be used by the Tenderer
to qualify for the Works unless their specialized parts of the Works
were previously designated by:the Employer in the TDS as can be
met by subcontractors referred, to hereafter as ‘Specialized
Subcontractors’, in whieh case, the qualifications of the Specialized
Subcontractors proposed by the Tenderer may be added to the
qualifications.

34.3 Tenderers may propose subcontracting up to the percentage of total
value of contracts or the volume of works as specified in the TDS.
Subcontractors proposed by the Tenderer shall be fully qualified for
their parts of the Works.

35. Evaluation of 35.1 The Employer shall use the criteria and methodologies listed in this
Tenders ITT and Section 111, Evaluation and Qualification criteria. No other
evaluation criteria or methodologies shall be permitted. By
applying the criteria and methodologies the Employer shall
determine the Most Advantageous Tender. This is the Tender of the
Tenderer that meets the Qualification Criteria and whose Tender

has been determined to be:

(@) substantially responsive to the Tender document; and

An individual firm is considered a domestic Tenderer for purposes of the margin of preference if
it is registered in the country of the Employer, has more than 50 percent ownership by nationals
of the country of the Employer, and if it does not subcontract more than 10 percent of the
contract price, excluding provisional sums, to foreign contractors. JVs are considered as domestic
Tenderers and eligible for domestic preference only if the individual member firms are registered
in the country of the Employer or have more than 50 percent ownership by nationals of the
country of the Employer, and the JV shall be registered in the country of the Borrower. The JV
shall not subcontract more than 10 percent of the contract price, excluding provisional sums, to
foreign firms. JVs between foreign and national firms will not be eligible for domestic preference.
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(b) the lowest evaluated cost.
35.2 To evaluate a Tender, the Employer shall consider the following:

(@) the Tender price, excluding Provisional Sums and the
provision, if any, for contingencies in the Summary Bill of
Quantities* for admeasurement contracts, but including
Daywork® items, where priced competitively;

(b) price adjustment for correction of arithmetic errors in
accordance with ITT 31.1;

(c) price adjustment due to discounts offered in accordance with
ITT 14.4;

(d) converting the amount resulting from applying (a) to (c)
above, if relevant, to a single currency in accordance with
ITT 32;

(e) price adjustment for nonconfermities in accordance with ITT
30.3; and

(f) the additional evaluation factors are specified in Section IlI,
Evaluation and Qualification Criteria.

35.3 The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of the
Contract, shall not be taken into account in Tender evaluation.

35.4 If this Tender document allows Tenderers to quote separate prices
for different lots (contracts), the methodology to determine the
lowest evaluated cost of the contract combinations, including any
discounts offered in the Letter of Tender, is specified in Section I,
Evaluation and Qualification Criteria.

36. Comparison of 36.1 The Employer shall compare the evaluated costs of all substantially
Tenders responsive Tenders established in accordance with ITT 35.2 to
determine the Tender that has the lowest evaluated cost.

37. Abnormally Low 37.1 An Abnormally Low Tender is one where the Tender price, in
Tenders combination with other constituent elements of the Tender, appears
unreasonably low to the extent that the Tender price raises material

In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”

Daywork is work carried out following instructions of the Project Manager and paid for on the
basis of time spent by workers, and the use of materials and the Contractor’s equipment, at the
rates quoted in the Bid. For Daywork to be priced competitively for Bid evaluation purposes, the
Employer must list tentative quantities for individual items to be costed against Daywork (e.g., a
specific number of tractor driver staff-days, or a specific tonnage of Portland cement), to be
multiplied by the Tenderers’ quoted rates and included in the total Bid price.
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concerns as to the capability of the Tenderer to perform the
Contract for the offered Tender price.

37.2 In the event of identification of a potentially Abnormally Low
Tender, the Employer shall seek written clarifications from the
Tenderer, including detailed price analyses of its Tender price in
relation to the subject matter of the contract, scope, proposed
methodology, schedule, allocation of risks and responsibilities and
any other requirements of the Tender document.

37.3 After evaluation of the price analyses, in the event that the Employer
determines that the Tenderer has failed to demonstrate its capability to
perform the Contract for the offered Tender Price, the Employer shall

reject the Tender.
38. Unbalanced or 38.1 If the Tender for an admeasurement contract, which results in the
Front Loaded lowest evaluated cost is, in the Employer’s opinion, seriously
Tenders unbalanced or, front loaded,.the Employer may require the

Tenderer to provide written clarifications. Clarifications may
include detailed price analyses to demonstrate the consistency of
the Tender priceas with the'scope of works, proposed methodology,
schedule and any other requirements of the Tender document.

38.2 After the evaluation of the information and detailed price analyses
presented by the Tenderer, the Employer may as appropriate:

(@) - accept the Tender; or

(b) require that the amount of the Performance Security be
increased at the expense of the Tenderer to a level not
exceeding 20% of the Contract Price; or

(c) reject the Tender.

39. Qualification of  39.1 The Employer shall determine to its satisfaction whether the
the Tenderer eligible Tenderer that is selected as having submitted the lowest
evaluated cost and substantially responsive Tender meets the
qualifying criteria specified in Section IIl, Evaluation and

Qualification Criteria.

39.2 The determination shall be based upon an examination of the
documentary evidence of the Tenderer’s qualifications submitted
by the Tenderer, pursuant to ITT 17. The determination shall not
take into consideration the qualifications of other firms such as the
Tenderer’s subsidiaries, parent entities, affiliates, subcontractors
(other than Specialized Subcontractors if permitted in the Tender
document), or any other firm(s) different from the Tenderer.
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40.

41.

42.

43.

Most
Advantageous
Tender

Employer’s
Right to Accept
Any Tender, and
to Reject Any or
All Tenders

Standstill Period

Notification of
Intention to
Award

39.3

40.1

41.1

42.1

43.1

An affirmative determination of qualification shall be a prerequisite
for award of the Contract to the Tenderer. A negative determination
shall result in disqualification of the Tender, in which event the
Employer shall proceed to the substantially responsive Tender
which offers the next lowest evaluated cost to make a similar
determination of that Tenderer’s qualifications to perform
satisfactorily.

Having compared the evaluated costs of Tenders, the Employer
shall determine the Most Advantageous Tender. The Most
Advantageous Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

(a)
(b)

The Employer reserves the right to accept or reject any Tender, and
to annul the Tender process and reject all Tenders at any time prior
to Contract Award, Without thereby incurring any liability to
Tenderers. In case of amnulment, all Tenders submitted and
specifically, Tender securities, shall be promptly returned to the
Tenderers.

substantially responsive to the Tender document; and

the lowest evaluated cost.

The Contract shall not be awarded earlier than the expiry of the
Standstill Period. The Standstill Period shall be ten (10) Business
Days unless extended in accordance with ITT 46. The Standstill
Period commences the day after the date the Employer has
transmitted to each Tenderer the Notification of Intention to Award
the Contract. Where only one Tender is submitted, or if this
contract is in response to an emergency situation recognized by the
Bank, the Standstill Period shall not apply.

The Employer shall send to each Tenderer the Notification of
Intention to Award the Contract to the successful Tenderer. The
Notification of Intention to Award shall contain, at a minimum, the
following information:

(a)

(b)
(©)

(d)

the name and address of the Tenderer submitting the
successful Tender;

the Contract price of the successful Tender;

the names of all Tenderers who submitted Tenders, and their
Tender prices as readout, and as evaluated,

a statement of the reason(s) the Tender (of the unsuccessful
Tenderer to whom the notification is addressed) was
unsuccessful, unless the price information in ¢) above already
reveals the reason;

(e) the expiry date of the Standstill Period,;
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(f) instructions on how to request a debriefing and/or submit a
complaint during the standstill period.

F. Award of Contract

44. Award Criteria  44.1 Subject to ITT 41, the Employer shall award the Contract to the
successful Tenderer. This is the Tenderer whose Tender has been
determined to be the Most Advantageous Tender as specified in
ITT 40.

45. Notification of 45.1 Prior to the expiration of the Tender Validity Period and upon
Award expiry of the Standstill Period, specified in ITT 42.1 or any
extension thereof, and, upon satisfactorily addressing any
complaint that has been filed within the Standstill Period, the
Employer shall notify the successful Tenderer, in writing, that its
Tender has been accepted. The notification of award (hereinafter
and in the Conditions of'Contract and Contract Forms called the
“Letter of Acceptance™) shall specify the sum that the Employer
will pay the Contractor-in consideration of the execution of the
contract (hereinafter and in the Conditions of Contract and
Contract Forms called “the Contract Price”).

45.2 Within ten (10) Business Days after the date of transmission of the
Letter of Acceptance, the Employer shall publish the Contract
Award Notice which shall contain, at a minimum, the following
information:

(@) name and address of the Employer;

(b) name and reference number of the contract being awarded,
and the selection method used,;

(c) names of all Tenderers that submitted Tenders, and their
Tender prices as read out at Tender opening, and as
evaluated,

(d) names of all Tenderers whose Tenders were rejected either
as nonresponsive or as not meeting qualification criteria, or
were not evaluated, with the reasons therefor;

(e) the name of the successful Tenderer, the final total contract
price, the contract duration and a summary of its scope; and
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45.3 The Contract Award Notice shall be published on the Employer’s
website with free access if available, or in at least one newspaper
of national circulation in the Employer’s Country, or in the official
gazette. The Employer shall also publish the contract award notice
in UNDB online.

45.4 Until a formal contract is prepared and executed, the Letter of
Acceptance shall constitute a binding Contract.

46. Debriefing by the 46.1 On receipt of the Employer’s Notification of Intention to Award
Employer referred to in ITT 43.1, an unsuccessful Tenderer has three (3)
Business Days to make a written request to the Employer for a
debriefing. The Employer shall provide a debriefing to all
unsuccessful Tenderers whose request is received within this

deadline.

46.2 Where a request for debriefing is received within the deadline, the
Employer shall provide a debriefing within five (5) Business Days,
unless the Employer decides, for justifiable reasons, to provide the
debriefing outside this timeframe. In that case, the standstill period
shall automatically be extended until five (5) Business Days after
such debriefing is provided. If more than one debriefing is so
delayed, the standstill period shall not end earlier than five (5)
Business Days after the last debriefing takes place. The Employer
shall promptly inform, by the quickest means available, all
Tenderers of the extended standstill period

46.3 Where a request for debriefing is received by the Employer later
than the three (3)-Business Day deadline, the Employer should
provide the debriefing as soon as practicable, and normally no later
than fifteen (15) Business Days from the date of publication of
Public Notice of Award of contract. Requests for debriefing
received outside the three (3)-day deadline shall not lead to
extension of the standstill period.

46.4 Debriefings of unsuccessful Tenderers may be done in writing or
verbally. The Tenderer shall bear their own costs of attending such
a debriefing meeting.

47. Signing of 47.1 The Employer shall send to the successful Tenderer the Letter of
Contract Acceptance including the Contract Agreement, and, if specified in
the TDS, a request to submit the Beneficial Ownership Disclosure
Form providing additional information on its beneficial ownership.
The Beneficial Ownership Disclosure Form, if so requested, shall
be submitted within eight (8) Business Days of receiving this

request.
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47.2 The successful Tenderer shall sign, date and return to the
Employer, the Contract Agreement within twenty-eight (28) days
of its receipt.

48. Performance 48.1 Within twenty-eight (28) days of the receipt of the Letter of
Security Acceptance from the Employer, the successful Tenderer shall
furnish the Performance Security and, if required in the TDS, the

Environmental, Social, Health and Safety (ESHS) Performance

Security in accordance with the General Conditions of Contract,

subject to ITT 38.2 (b), using for that purpose the Performance

Security and ESHS Performance Security Forms included in

Section X, Contract Forms, or another form acceptable to the

Employer. If the Performance Security furnished by the successful

Tenderer is in the form of a bond, it shall be issued by a bonding

or insurance company that has been determined by the successful

Tenderer to be acceptable to the Employer. A foreign institution

providing a bond shall have'a correspondent financial institution

located in the Employer’s Country, unless the Employer has agreed

in writing that a correspondent financial institution is not required.

48.2 Failure of the successful Tenderer to submit the above-mentioned
Performance Security and, if required in the TDS, the
Environmental, Social, Health and Safety (ESHS) Performance
Security, -or to sign the Contract Agreement shall constitute
sufficient grounds for the annulment of the award and forfeiture of
the Tender Security. In that event the Employer may award the
Contract to the Tenderer offering the next Most Advantageous
Tender.

49. Adjudicator 49.1 The Employer proposes the person named in the TDS to be
appointed as Adjudicator under the Contract, at the hourly fee
specified in the TDS, plus reimbursable expenses. If the Tenderer
disagrees with this proposal, the Tenderer should so state in his
Tender. If, in the Letter of Acceptance, the Employer does not
agree on the appointment of the Adjudicator, the Employer will
request the Appointing Authority designated in the Particular
Conditions of Contract (PCC) pursuant to Clause 23.1 of the
General Conditions of Contract (GCC), to appoint the Adjudicator.

50. Procurement 50.1 The procedures for making a Procurement-related Complaint are
Related as specified in the TDS.
Complaint
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Section Il - Tender Data Sheet (TDS)

The following specific data for the Works to be procured shall complement, supplement, or
amend the provisions in the Instructions to Tenderers (ITT). Whenever there is a conflict, the
provisions herein shall prevail over those in ITT.

ITT

A. General
Reference

ITT1.1 The number of the Invitation for Tenders is: RLVMMP/WORKS/06A
The reference number of the Request for Tenders (RFT) is: RLVMMP/WORKS/06A

The Employer is: Secretary, Ministry of Defence, Disaster Management Division, Vidya
Mawatha, Colombo 07

Employer’s Representative is Project Director, Project Management Unit, Reduction of
Landslide Vulnerability Mitigation Measures Projeet (RLVMMP), National Building Research
Organization, 99/1, Jawatta Road, Colombo 05.

Details of 05 sites are as follows;

ItNe: District Site No. Description of Mitigation Locations
1 Nuwara Eliya 42 Mitigation Measures at Seetha - Eliya Temple Nuwaraeliya
2 Nuwara Eliya 43 Mitigation Measures at Bosco College - Hatton
3 Nuwara Eliya 44 Mitigation Measures at Ginigathena Town - Nuwaraeliya
4 Nuwara Eliya 101 Mitigation Measures at Sri Saddharmaramaya Temple Thalawakele
5 Nuwara Eliya 103 Mitigation Measures at Liyanwala Maha Vidyalaya

ITT 2.1 The Recipient is: The Government of Sri Lanka (GOSL)
Loan or Financing Agreement amount (by AlIB): 80 Million US$

The name of the Project is: Reduction of Landslide Vulnerability by Mitigation Measures
Project (RLVMMP)

ITT 4.1 Maximum number of members in the Joint Venture (JV) shall be: 03

ITT 45 A list of debarred firms and individuals is available on the cross-debarment website
(www.aiib.org/debarment)
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B. Contents of Tender Document

ITT 7.1 For Clarification of Tender purposes only, the Employer’s address is:
Attention: Project Director- RLVMMP

Address: RLVMMP Project, 99/1, Jawatta Road, Colombo 05

Floor/ Room number: Project Director’s Office

City: Colombo

ZIP Code:00500

Country: Sri Lanka

Telephone: +94112559869

Facsimile number: +94112502611

Electronic mail address: nbro@sltnet.lk

ITT7.1 Requests for clarification should be received by the Employer no later than: within 7 days
prior to the deadline for submission of Tenders.

ITT7.1 Web page: www.nbro.gov.lk

ITT7.4 A Pre-Tender meeting shall be taken place.
Time: 10.00hrs
Date: 19.03.2024

Place: Auditorium, National Building Research Organization, 99/1, Jawatta Road, Colombo
05

Site visits:

starting from Ginigathena Town at 8.00. a.m. and subsequently proceed as given below.

Tenderers shall make their own transport arrangements for site visits.

Sites Time
Ginigathena Town - Nuwaraeliya 08.00 hrs.
Bosco College - Hatton 10.15 hrs.
Sri Saddharmaramaya Temple Thalawakele 11.15 hrs.
Seetha - Eliya Temple Nuwaraeliya 12.15 hrs.
Liyanwala Maha Vidyalaya 14.15 hrs.

C. Preparation of Tenders

ITT 10.1 | The language of the Tender is: English
All correspondence exchange shall be in English language.
Language for translation of supporting documents and printed literature is English.

ITT 11.1 | The following schedules shall be submitted with the Tender:
(b) Rate Analysis for all BOQ items.
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ITT 11.1 | The Tenderer shall submit the following additional documents with it’s Tender:
() b) Code of Conduct (ESHS)

The Tenderer shall submit its Code of Conduct that will apply to its employees and
subcontractors, to ensure compliance with its Environmental, Social, Health and Safety (ESHS)
obligations under the contract. [Note: Complete and include the risks to be addressed by the
Code in accordance with Section VII-Works’ Requirements, e.g. risks associated with: labor
influx, spread of communicable diseases, sexual harassment, gender-based violence, sexual
exploitation and abuse, illicit behavior and crime, and maintaining a safe environment etc.]

In addition, the Tenderer shall detail how this Code of Conduct will be implemented. This will
include: how it will be introduced into conditions of employment/engagement, what training
will be provided, how it will be monitored and how the Contractor proposes to deal with any
breaches.

The Contractor shall be required to implement the agreed Code of Conduct.

The Code of Conduct should be displayed in clearwiew at workers’ camps, offices and etc.
Individual Codes of Conduct to be translated into the appropriate language of use in the work
site. Staff lists and signed copies of IndividuakCode of Conduct should be provided to the ESHS
officer.

b) Management Strategies and Implementation Plans (MSIP) to manage the (ESHS)
risks

The Tenderer shall submit Management Strategies and Implementation Plans (MSIP) to manage
the following key Environmental, Social, Health and Safety (ESHS) risks.

e Traffic Management Plan to ensure safety of local communities from construction

traffic.

Water Resource Protection Plan to prevent contamination of drinking water.

Boundary Marking and Protection Strategy for mobilization and construction to

prevent offsite adverse impacts.

e Strategy for obtaining Consents/Permits prior to the start of relevant works such as
opening a quarry or borrow pit.

e Gender based violence and sexual exploitation and abuse (GBV/SEA) prevention and
response action plan.

The Contractor shall be required to submit for approval, and subsequently implement, the
Contractor’s Environment and Social Management Action Plan (C-ESMAP), in accordance
with the Particular Conditions of Contract Sub-Clause 16.2, that includes the agreed
Management Strategies and Implementation Plans described here.

[Note: The extent and scope of these requirements should reflect the significant ESHS risks or
requirements set out in Section VII as advised by Environmental/Social specialist/s. The key
risks to be addressed by the Tenderer should be identified by Environmental/Social specialist/s
from the Environmental and Social Impact Assessment (ESIA), Environmental and Social
Management Plan (ESMP), and, where appropriate, from the Resettlement Action Plan (RAP),
and/or Consent Conditions (regulatory authority conditions attached to any permits or
approvals for the project). The risks may arise during mobilization or construction phases, and
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may include construction traffic impacts on the community, pollution of drinking water,
depositing on private land and impacts on rare species etc. The management strategies and/or
implementation plans to address these could include, as appropriate: mobilization strategy,
strategy for obtaining consents/permits, traffic management plan, water resource protection
plan, bio-diversity protection plan and a strategy for marking and respecting work site
boundaries etc.]

c) Proposal for sub-contracting elements of the works if the total of such subcontracting is more
than 10 percent of the Tender price;

d) VAT Registration certificate. Tenderers already registered for VAT should submit this with
their Tender while successful foreign Tenderers are allowed to complete the requirement before
award of the contract;

e) If Tenderer is a joint venture, a copy of JV agreement or letter of intent to execute a JV
agreement in the event of a successful Tender shall be signed by all partners together with the
proposed JV agreement or the Memorandum of Understanding clearly indicating the JV
composition.

If the Tenderer is limited liability Company, a copy ef certificate of Incorporation and if the
Tenderer is partnership, partnership agreement and business registration, if the Tenderer is
proprietorship, a certificate of business registration.

) Authority to seek references from the tenderer’s bankers;

g) Any person who acts as Local Agent in Sri Lanka, representative or nominee for or on behalf
of any Tenderer shall register himself with the Registrar of Companies if the bid price exceeds
LKR 5 Million in accordance with the Public Contracts Act No. 3 of 1987 and subsequent
gazette notification. Such certificate issued to the local agent/ representative by the registrar of
companies, essential to be submitted.

The Letter of Acceptance shall not be issued to any tenderer unless that tenderer has submitted
the Certificate of Registration issued in terms of the Public Contract Act No. 3 of 1987 to the
Procurement Committee and shall get the Contract registered, after the Letter of Acceptance is
issued.

ITT 13.1 | Alternative Tenders shall not be considered.

ITT 13.2 | Alternative times for completion shall not be permitted.

ITT 13.4 | Alternative technical solutions shall be permitted for the following parts of the Works: Not
Applicable

ITT 145 | The prices quoted by the Tenderer shall not be subjected to adjustment during the
performance of the Contract.

ITT 14.7 | Value Added Tax (VAT) payments shall not be included in the rates and prices. It should be
shown separately in the “Summery Sheet” as given in the beginning of the BOQ.

Note: Only the VAT shall be reimbursed by the Employer to the Tenderer. No other Taxes
(Payee Tax, Corporative Tax, etc...), Duties, Levies or Fees shall be reimbursed.
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ITT 15.1 | The price shall be quoted by the Tenderer in: Sri Lankan Rupees (LKR)
The currency(ies) of the Tender and the payment currency(ies) shall be in as described below:

(@) The unit rates and the prices shall be quoted by the Tenderer in the Bill of Quantities,
entirely in Sri Lankan Rupees (LKR), the name of the currency of the Employer’s
country, and further referred to as “the local currency”. A Tenderer expecting to incur
expenditures in other currencies for inputs to the Works supplied from outside the
Employer’s country (referred to as “the foreign currency requirements”) shall indicate in
the Schedule of Payment Currencies, the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency
requirements, limited to no more than three foreign currencies.

(b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent
and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Schedule
of Payment Currencies, and shall apply for all payments under the Contract so that no exchange
risk will be borne by the successful Tenderer.

ITT 18.1 | The Tender validity period shall be until : 01.08.2024

ITT 18.3 | The Tender price shall be adjusted by the following factor(s):
(@) Not Applicable

ITT 19.1 | Only a Tender Securities will be acceptable.

A Tender-Securing Declaration shall not be required.

The Tender Security shall be LKR 5 Million or 15,823 in USD.
Tender Security shall be valid until : 29.08.2024

Tender security shall only be an unconditional and on demand guarantee issued by a bank
recognized by the Central Bank of Sri Lanka accepted by the Employer in accordance with the
format given in the Section IV — Tender Forms.

If the Tender security is obtained from a bank based in another country, it shall be issued by a
bank from an eligible country and the security shall be confirmed by a corresponding bank in
Sri Lanka, recognized by the Central Bank of Sri Lanka, in accordance with the format given
in Section IV — Tender Forms.

ITT 19.3 (d) Other types of acceptable securities:
None

Insurance Guarantees and cashier’s cheques are not acceptable.

The Tender Security of a JV shall be in the name of the JV, or JV lead partner (if agreed
19.8 by all JV members) that submits the Tender. If the JV has not been constituted into a
legally enforceable JV, at the time of Tender, the Tender Security shall be in the names
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of all future members as named in the letter of intent, or lead partner (if agreed by all
JV members) mentioned in ITT 4.1 and ITT 11.2.

ITT 19.9 Not Applicable

ITT 20.1 In addition to the original of the Tender, the number of copies is: One (01)

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall
consist of:

a. Tenders submitted by a limited liability company or a corporation: It shall
be signed by a duly authorized person(s) holding a Power of Attorney notarized
by Attorney-at-law or shall include an authorization by the Company’s or
Corporation’s Board of Directors by a Board resolution and certified by the
Company Secretary authorizing for such person(s) to sign the documents.

b. Tenders submitted by an individual or the Partnership: The person signing
on behalf of the Tenderer shall be duly authorized person holding a Power of
Attorney notarized by Attorney-atslaw or in respect of a partnership shall
include a copy of the partnership agreement to demonstrate relationship of the
signing partner to the partnership.

c. Tenders submitted by existing or.intended Joint Venture (JV) shall include
undertakings signed by the authorized person of each and every relevant party
(i) stating that all parties shall be jointly and severally liable, and (ii)
nominating a representative who shall have the authority to conduct all business
for and on behalf of any and all the parties of the JV during the Tender process
and, in the event the JV is-awarded the Contract, during contract execution.

D. Submission and Opening of Tenders

ITT 22.1 For Tender submission purposes only, the Employer’s address is:

Attention: Procurement Specialist, Project Management Unit,

Street Address: Project Management Unit, 99 / 1, Jawatta Road, Colombo 05.
Floor/ Room number: Auditorium of NBRO

City: Colombo

ZIP/Postal Code: 00500

Country: Sri Lanka

The deadline for Tender submission is:

Date : 28.03.2024
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Tenderers shall not have the option of submitting their Tenders electronically.

ITT 25.1 The Tender opening shall take place at:

Street Address: 99 / 1, Jawatta Road, Colombo 05.
Floor/ Room number: Auditorium of NBRO

City: Colombo

Country: Sri Lanka

Date : 28.03.2024

ITT 25.1 The electronic Tender opening procedures shall be: Not Applicable

ITT 25.6 The Letter of Tender and Schedules shall be initialed by three representatives of the
Employer conducting Tender opening.

E. Evaluation and Comparison of Tenders

ITT 30.3 The adjustment shall be based on the average price,of the item or component as quoted
in other substantially responsive Tenders. If the price of the item or component cannot be
derived from the price of other substantially,responsive Tenders, the Employer shall use
its best estimate.

ITT 321 The currency that shall be used for Tender evaluation and comparison purposes to
convert at the selling exchange rate all Tender prices expressed in various currencies
into a single currency is: Sri Lankan Rupees

The source of exchange rate shall be: Central Bank of Sri Lanka
The date for the exchange rate shall be: 28 days prior to the deadline for submission of

the Tenders.
ITT 33.1 A margin of domestic preference shall not apply.
ITT 34.1 Not Applicable
ITT 34.2 The parts of the Works for which the Employer Permits Tenderer to propose Specialized

Subcontractors are designated as follows:
a. Soil Nailing/Anchoring
b. Horizontal Drains

For the above-designated parts of the Works that may require Specialized Subcontractors,
the relevant qualifications of the proposed Specialized Subcontractors will be added to the
qualifications of the Tenderer for the purpose of evaluation.

ITT 34.3 Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted
is: 30% of the total contract amount

Tenderers planning to subcontract more than 10% of total volume of work shall specify, in
the Letter of Tender, the activity (ies) or parts of the Works to be subcontracted along with
complete details of the subcontractors and their qualification and experience.
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F. Award of Contract

ITT 47.1 Beneficial Ownership Not required

ITT 48.1 and | Environmental, Social, Health and Safety (ESHS) Performance Security-

48.2 The successful Tenderer shall need to submit 3% of the contract value as an

Environmental, Social, Health and Safety (ESHS) Performance Security.
Insurance Bonds / Guarantees are not acceptable.

The Performance Security and the ESHS Performance Security, shall be from a bank
acceptable to the Employer and denominated in the types and proportions of the
currencies in which the Contract Price is payable. Both types of those Performance
Securities shall be valid further 28 days from the probable date of the issue of the Defects
Liability certificate or from the scheduled last day of the Defects Liability period.”

ITT 49 The Adjudicator shall be appointed by the Construction Industry Development Authority
at the request of either the Employer or the Contractor.

The proposed Adjudicator’s fee together with reimbursable expenses shall be discussed
and agreed between the Employer and:Contractor at the time of appointment of the
Adjudicator.

ITT50.1 The procedures for making a Procurement-related Complaint are detailed in the “Interim
Operation Directive on Procurement Instructions for Recipients (Annex IV) by AlIB.” If
a Tenderer wishes to make a Procurement-related Complaint, the Tenderer shall submit
its complaint following these procedures, In Writing (by the quickest means available,
such as by email or fax), to:

For the attention: Mr. R. M. S.Bandara

Title/position i Project Director, Project Management Unit (PMU) of RLVMMP

Employer . Secretary, Ministry of Defence Disaster Management Division,
Vidya Mawatha, Colombo 07
Fax number 1 +94 112559869

Email address : pd.rlvmmp@gmail.com

In summary, a Procurement-related Complaint may challenge any of the following:

1. the terms of the Tender Documents; and
2. the Employer’s decision to award the contract.
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Section 111 - Evaluation and Qualification Criteria

The Tenderer shall provide all the information requested in the forms included in Section 1V,
Tender Forms.

Wherever a Tenderer is required to state a monetary amount, Tenderers shall indicate the USD
equivalent using the rate of exchange determined as follows:

e for construction turnover or financial data required for each year - Exchange rate
prevailing on the last day of the respective calendar year (in which the amounts for that
year is to be converted) was originally established; or

e value of single contract - Exchange rate prevailing on the date of the contract.

Exchange rates shall be taken from the publicly available source identified in the ITT 32.1. Any
error in determining the exchange rates in the Tender may‘be corrected by the Employer
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1.  Margin of Preference - Not Applicable

2.  Evaluation
In addition to the criteria listed in ITT 35.2 (a) — (e) the following criteria shall apply:

2.1 Adequacy of Technical Proposal

Evaluation of the Tenderer's Technical Proposal will include an assessment of the
Tenderer's technical capacity to mobilize key equipment and personnel for the contract
consistent with its proposal regarding work methods, scheduling, and material sourcing in
sufficient detail and fully in accordance with the requirements stipulated in Section VII,
Works’ Requirements.

2.2  Multiple Contracts-

In the event that a Tenderer has submitted tenders for more than one package (for different
Civil Works Contracts under RLVMMP) and the tender is assessed evaluated substantially
responsive tenderer in more than one tender, the Employer shall assess its capacity to meet
the aggregated qualifying requirements (cumulative) forthe following in case more than one
package is considered for award:

a)  financial capabilities (Construction cash flow requirement, adequate sources of finance
to meet the cash flow requirements on works currently in progress and for future contract
commitments, Average Annual Construction Turnover);

b) Minimum Construction Experience in similar contracts;

C) Experience in key activities;

d) Key Personal to be provided;

e) Equipment

The decision for award of multiple contracts will be based on the satisfaction of the aggregate

qualification requirements and the combination of tenders offering the lowest evaluated cost
to the employer.

2.3 Alternative Completion Times
An alternative Completion Time, if permitted under ITT 13.2, will be evaluated as follows:

Not Applicable

2.4 Sustainable procurement —
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Whole mitigation works have to be met with sustainable procurement technical requirement
and therefore, specific sustainable procurement technical requirements have not been
specified.

2.5 Alternative Technical Solutions for specified parts of Works - Not
Accepted

2.6  Specialized Subcontractors

If permitted under ITT 34, only the specific experience of Subcontractors for specialized
works permitted by the Employer will be considered. The general experience and financial
resources of the Specialized Subcontractors shall not be added to those of the Tenderer for
purposes of qualification of the Tenderer.
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3.

No.

Qualification

Eligibility and Qualification Criteria

Subject

Requirement

Single Entity

Compliance Requirements

Joint Venture (existing or intended)

All members
Combined

Each Member

At least one
Member

Documentation

Submission

Requirements

1. Eligibilit

Specialty —
Building & Civil Engineering or Soil nailing
& Stabilization.

1.1 | Nationality Nationality in accordance with ITT 4.4 Must meet Must meet Must meet N/A FormsELI-1.1
requirement requirement requirement and 1.2, with
attachments
1.2 | Conflict of No conflicts of interest in accordance with Must meet Must meet Must meet N/A Letter of Tender
Interest ITT 4.2 requirement requirement requirement
1.3 | Bank Not having been declared ineligible by the Must meet Must meet Must meet N/A Letter of Tender
Eligibility Bank, as described in ITT 4.5. requirement reguirement requirement
1.4 | State-owned Meets conditions of ITT 4.6 Must meet Must meet Must meet N/A Forms ELI - 1.1
enterprise or requirement requirement requirement and 1.2, with
institution of attachments
the Recipient
country
1.5 | United Nations | Not having been excluded as a result of Must meet Must meet Must meet N/A Forms ELI - 1.1
resolution or prohibition in the Recipient’s country laws or | requirement requirement requirement and 1.2, with
Recipient’s official regulations against commercial attachments
country law relations with the Tenderer’s country, or by
an act of compliance with UN Security
Council resolution, both in accordance with
ITT 4.8 and Section V.
1.6 | CIDA Valid registration**; Must meet Must meet N/A Must meet Forms ELI —1.1
Registration Grade —C2 or above or SP1 requirement requirement requirement | and 1.2, with
attachments
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No.

Eligibility and Qualification Criteria

Subject

2. Historical Contract

Requirement

Single Entity

Compliance Requirements

Joint Venture (existing or intended)

All members

Each Member

At least one

Documentation

Submission

Combined Member Requirements

criteria established in 3.1 below and
assuming that all pending litigation will be

2.1 | History of Non- | Non-performance of a contract® did not occur | Must meet Must meet Must meet N/A Form CON-2
Performing as a result of contractor default since 1% requirement requirements requirement’
Contracts January 2019
2.2 | Suspension Not under suspension based on execution of a | Must meet Must meet Must meet N/A Letter of Tender
Based on Tender/Proposal Securing Declaration requirement requirement requirement
Execution of pursuant to ITT 4.7 or withdrawal of the
Tender Tender pursuant ITT 19.9
/Proposal
Securing
Declaration by
the Employer
or withdrawal
of the Tender
within Tender
validity period
2.3 | Pending Tenderer’s financial position and prospective | Must meet N/A Must meet N/A Form CON -2
Litigation long-term profitability sound according to requirement requirement

6 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through referral to the dispute
resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance shall not include contracts
where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based on all information on fully settled disputes or litigation, i.e. dispute
or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Tenderer have
been exhausted.

7 This requirement also applies to contracts executed by the Tenderer as JV member.

“Domestic Tenderers should have been registered and hold a valid registration with Construction Industry Development Authority (CIDA). Any Foreign Contractor who wishes to
carry out any "Construction Contract" as the main/lead party shall obtain a Temporary Registration Certificate for Foreign Contractor; upon the succeeding it’s bid. Instructions for
temporary registration as a foreign contractor is given in the web site of “www.cida.gov.lk” (please refer Gazette n0.2085/19 dated 23.08.2018 “Registration of foreign contractors”-
[this can be downloaded from www.documents.gov.lk] for more details.)

44




*OFFICIAL USE ONLY

Eligibility and Qualification Criteria

Compliance Requirements

Joint Venture (existing or intended)

Documentation

No. Subject Requirement Single Entity 4, members Each Member At least one Submission
Combined Member Requirements
resolved against the Tenderer
2.4 | Litigation No consistent history of court/arbitral award Must meet Must meet Must meet N/A Form CON -2
History decisions against the Tenderer® since 1% requirement requirement requirement
January 2019.
2.5 i Declare any civil work contracts that have
[E)f\(\zlli?gitrlr?:ﬁtal, been suspended or terminated and/or Must make the
Social, Health, | Performance security called by an employer declaration. Each must make
and Safety for reasons related to the non-compliance of | Where there the declaration
(ESHS) past any environmental, or social (including are. Wh '
I Specialized ere there are
performance sexual epr0|tat.|on and abuse (SEA) and ) Specialized Sub- i
gender-based violence (GBV)), or health or | SuP P Form CON-3
safety requirements or safeguard in the past | contractor/s, N/A contractor/s, the N/A ESHS
five years®. (Since 2019, January) the Specialized Sub- Performance
Specialized contractor/s must Declaration
Sub- also make the
contractor/s declaration.
must also
make the
declaration.

3. Financial Situation and Performance

8 The Tenderer shall provide accurate information on the Letter of Tender about any litigation or arbitration resulting from contracts completed or ongoing under its execution over
the last five years. A consistent history of court/arbitral awards against the Tenderer or any member of a joint venture may result in disqualifying the Tenderer.

% The Employer may use this information to seek further information or clarifications in carrying out its due diligence.
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No.

Eligibility and Qualification Criteria

Subject

Requirement

Single Entity

Compliance Requirements

Joint Venture (existing or intended)

All members
Combined

Each Member

At least one
Member

Documentation

Submission

Requirements

3.1

Financial
Capabilities

(i) The Tenderer shall demonstrate that it has
access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and
other financial means (independent of any
contractual advance payment) sufficient to
meet the construction cash flow requirements

for the subject contract(s) net of the
Tenderer’s other commitments.
[Working Capital+ Financial Resources >

Must meet
requirement

Must meet
Requirement

N/A

N/A

Form FIN - 3.1,
with attachments

(if) The Tenderers shall also demonstrate, to
the satisfaction of the Employer, that it has
adequate sources of finance to meet the cash
flow requirements on works currently in
progress and for future contract commitments.
[Working Capital+ Financial Resources >
Works Currently in progress and for future
contract commitments (average monthly
invoicing)]]

Must meet
requirement

Must meet
requirement

N/A

N/A

(iii) The audited balance sheets or, if not
required by the laws of the Tenderer’s
country, other financial statements
acceptable to the Employer, for the last
05 years (2018/2019 -2022/2023) shall
be submitted and must demonstrate the
current soundness of the Tenderer’s
financial position and indicate its
prospective long-term profitability (As
the minimum requirement, a tenderer’s
net worth calculated as the difference
between total assets and total liabilities

Must meet
requirement

N/A

Must meet
requirement

N/A
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Eligibility and Qualification Criteria Compliance Requirements Documentation

. . . . Joint Venture (existing or intended) e
No. Subject Requirement Single Entity 4, members Each Member At least one Submission

Combined Member Requirements

should be positive. Negative trend of area
of profitability may also be caused for
rejection of tender)

3.2 | Average Minimum average annual construction | Must meet Must meet Must meet 25%, of | Must meet Form FIN — 3.2
Annual turnover of LKR 692 Million (USD 2.19 | requirement requirement the requirement 50%, of the
Construction | Million) calculated as total certified payments requirement
Turnover received for contracts in progress and/or

completed within the last 05 years, (up to
tender submission deadline) divided by 05.

4.1 | General Experience under construction contracts in the | Must meet N/A Must meet N/A Form EXP —4.1
(@) | Construction role of prime contractor, JV member, | requirement requirement
Experience subcontractor, or management contractor for
at least the last 05 years, starting 1%t January
20109.
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Eligibility and Qualification Criteria

Compliance Requirements

Joint Venture (existing or intended)

Documentation

management contractor or Sub-contractort?
between 1st January 2014 and Tender
submission deadline:

(i) One contracts with similar construction

Or

(i) Maximum of 03 contracts with similar
construction techniques, completed
simultaneously, total value equal or more than

also be considered;

The similarity of the contracts shall be based
on the following:

slope stability techniques used - (soil
nailing/anchoring,  retaining  structures,
horizontal drainage work or similar technique)
based on the scope of work defined in this
tender document ]

No. Subject Requirement Single Entity All members Each Member At least one Submission
Combined Member Requirements
4.2 gSpr'f'f. & (i) A minimum number of similar contracts Must meett Must meet 12 N/A N/A Form EXP 4.2(a)
@) ngirxf lon specified below, that have been satisfactorily requiremen requiremen
Management and substantially’® completed as a prime
Exper?ence contractor,  joint  venture  member'?,

10 Substantial completion shall be based on 80% or more works completed under the contract.

11 For contracts under which the Tenderer participated as a joint venture member or sub-contractor, only the Tenderer’s share, by value, shall be considered to
meet this requirement. Only Employer approved sub-contract works will be considered for evaluation under similar specific experience.

12 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a
single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single
entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of
value equal or more than the minimum value required shall be aggregated.
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Eligibility and Qualification Criteria

Compliance Requirements

Joint Venture (existing or intended)

Documentation

No. Subject Requirement Single Entity ™ Al members Each Member At least one Submission

Combined Member Requirements
4.2 For the above and any other contracts | pjust meet Must meet N/A N/A Form EXP —4.2
(b) [substantially ~ completed  and  under | rgquirements | requirements (b)

implementation] as prime contractor, joint
venture member, or sub-contractor between
1st January 2014 and Application submission
deadline, a minimum construction experience
in the following key activities successfully
completed!®, within any one-year period;

1) Construction of Soil
Nailing/Anchoring and associated

13 olume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.
14 The tenderer shall provide documentary evidence, approved by the Employer of the particular contract to substantiate his experience of similar works and key
activities as a prime contractor, joint venture member, management contractor or sub-contractor.
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4.

Key Personnel

The Tenderer must demonstrate that it will have a suitably qualified (and in adequate numbers) minimum Key Personnel, as
described in the table below, that are required to perform the Contract.

The Tenderer shall provide details of the Key Personnel and such other Key Personnel that the Tenderer considers appropriate,
together with their academic qualifications and work experience. The Tenderer shall complete the relevant Forms in Section IV,
Tender Forms.
The Contractor shall require the Employer’s consent to substitute or replace the Key Personnel (reference the Particular

Conditions of Contract 9.1).

Key Personnel

Item | Position/specialization| Number Relevant academic qualifications Minimum years of relevant work experience
No. of Persons
required
1 Project Manager / 01 B.Sc. Civil Engineering degree or equivalent| Minimum 10 years of post qualification experience of
Contractor’s with Chartered/Corporate . membership of a| which minimum 3 years should be in slope stabilization
representative recognized professional | work.
institution/Postgraduate degree in Engineering.
2 Geotechnical Engineer 01 B.Sc. Civil / Earth Resource Engineering| Minimum 03 years of post qualification experience of
degree orequivalent which minimum 1 years should be in slope stabilization
work.

3 Site Engineers 02 B.Sc. Civil Engineering degree or equivalent Minimum 03 years of post qualification experience of
which minimum 1 years should be in slope stabilization
work.

4 Technical Officer 05 NDT/NDES/HNDE/NCT(NVQ-5) Civil or| Minimum 0lyears of post qualification experience

equivalent

5 Surveyor 01 Bachelor Degree of Sueveying from a| Minimum 02 years of post qualification experience

recognized university or Lisened Surveyor or
equivalent

6 QA/QC Engineer 01 B.Sc. Civil Engineering degree or equivalent Minimum 03 years of post qualification experience of
which minimum of 03 years experience in QA&QC
Works, and 01 years should be in slope stabilization
work.

7 Quantity Surveyor 01 B.Sc. degree in the Quantity Surveying or Minimum 01 year of post qualification in Quantity

equivalent

Surveying
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Item | Position/specialization| Number Relevant academic qualifications Minimum years of relevant work experience
No. of Persons
required
8 Environmental & Social 01 B.Sc. degree or equivalent Minimum of 03 years of post qualification in
Officer environmental & social field.
9 Health & Safety Officer 01 B.Sc. degree or equivalent Minimum of 3 years of post qualification in Health &
Safety
NVQ level 06 Minimum of 5 years of post-qualification in Health &
Safety
NVQ level 05 Minimum of 8 years of post-qualification in Health &
Safety
NVQ level 04 Minimum of 10 years of post qualification in Health &
Safety
5 Equipment
The Tenderer must demonstrate that it will have access to the key Contractor’s equipment listed hereafter:
No. Equipment Type and Characteristics Minimum Number
required
1 Drilling machine with Compressor having capacity minimum 450 cfm and 6 bars and other required accessories (Ability to
drill up to minimum 30 m length through all type of material) 04
2 Grouting machine with pump and relevant accessories having capacity minimum of 5 bars and Generator having capacity
min 80 kVA. 04
3 Crawler mounted excavator 03

The Tenderer shall provide further details of proposed items of equipment using the relevant Form in Section 1V, with necessary proof
documents.
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Section 1V - Tender Forms
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Letter of Tender

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED
THE DOCUMENT

The Tenderer must prepare this Letter of Tender on stationery with its letterhead clearly showing
the Tenderer’s complete name and business address.

Note: All italicized text is to help Tenderers in preparing this form.

Date of this Tender submission: [insert date (as day, month and year) of Tender submission]

RFT No.: RLVMMP/WORKS/06A

To: The Secretary, Ministry of Defence, Disaster Management Division, Vidya Mawatha,
Colombo 07.

(@) No reservations: We have examined and have no“reservations to the Tender document,
including Addenda issued in accordance with ITT 8;

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance
with ITT 4;

(c) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the
Employer based on execution ‘of a Tender-Securing Declaration or Proposal-Securing
Declaration in the Employer’s Country in-accordance with ITT 4.7;

(d) Conformity: We offer to execute in conformity with the Tender document the following
Works:

(e) Tender Price: The total price of our Tender, excluding any discount offered & VAT in item
(F) below is:

0] 721 I o) 0 (o

........................................................................... [insert the total price of the
Tender in words and figures, indicating the various amounts and the respective currencies];

() Discounts: The discounts offered and the methodology for their application are:
(i) The discounts offered are: [Specify in detail each discount offered without VAT.]

(if) The exact method of calculations to determine the net price after application of discounts
is shown below: [Specify in detail the method that shall be used to apply the discounts];
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(g) Discounted Tender Price: The total price of our Tender, including the discount offered in
item (f) above is:

T Ot PrICE 1S: .ottt

..................................................................... [ insert the total price of the Tender
excluding VAT in words and figures, indicating the various amounts and the respective
currencies];

(h) Tender Validity Period: Our Tender shall be valid for a period specified in TDS ITT 18.1 of
days from the date fixed for the Tender submission deadline in accordance with the Tender
document, and it shall remain binding upon us and may.be accepted at any time before the
expiration of that period;

(i) Performance Security: If our Tender is accepted, we commit to obtain a performance
security [and an Environmental, Social, Health and Safety (ESHS) Performance Security,
Delete if not applicable] in accordance with the Tender document;

(1) One Tender Per Tenderer: We are not submitting any other Tender(s) as an individual
Tenderer or as a subcontractor, and we are not participating in any other Tender(s) as a Joint
Venture member, and meet the requirements of ITT 4.3, other than alternative Tenders
submitted in accordance with ITT 13;

(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers,
consultants, manufacturers or service providers for any part of the contract, are not subject to,
and not controlled by any entity or individual that is subject to, a temporary suspension or a
debarment or any ineligibility imposed or recognized by the Bank. Further, we are not
ineligible under the Employer’s Country laws or official regulations or pursuant to a decision
of the United Nations Security Council.

(I) State-owned enterprise or institution: [We are not a state-owned enterprise or institution]
/ [We are a state-owned enterprise or institution but meet the requirements of ITT 4.6];

(m) Commissions, gratuities and fees: We have paid, or will pay the following commissions,
gratuities, or fees with respect to the Tender process or execution of the Contract: [insert
complete name of each Recipient, its full address, the reason for which each commission or
gratuity was paid and the amount and currency of each such commission or gratuity]

Name of Recipient Address Reason Amount
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(If none has been paid or is to be paid, indicate “none.”)

(n) Binding Contract: We understand that this Tender, together with your written acceptance
thereof included in your Letter of Acceptance, shall constitute a binding contract between
us, until a formal contract is prepared and executed,

(o) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated
cost Tender, the Most Advantageous Tender or any other Tender that you may receive; and

(p) Prohibited Practice: We hereby certify that we have taken steps to ensure that no person
acting for us or on our behalf engages in any type of Prohibited Practice.;

(g) Inspection and Audit: We agree to permit the Bank or its representative to inspect our accounts
and records and other documents relating to the tender submission and to have them audited by
auditors appointed by the Bank; and

(r) Adjudicator: We accept the appointment of an Adjudicator, proposed by CIDA.
[or]

We do not accept the appointment of an Adjudicator, proposed,by CIDA, and propose instead that
[insert name] be appointed as Adjudicator, whose daily fees and biographical data are attached.

NaME Of the TONUBIEY: ... e e e e e,

*[insert complete name of Tenderer signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:

......................................................................................... **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: ... [insert
complete title of the person signing the Tender]

Signature of the person named above: ............c.coiiiiiiiiiiii [insert
signature of person whose name and capacity are shown above]

Date signed ............... [insert date of signing] day of ......cccceveiieiieiiiiiinnnnnns [insert

month], ..., [insert year]
*: In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer

**: Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with
the Tender.
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Schedules
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A. Preamble to Bill of Quantities

1. The Bills of Quantities shall be read in conjunction with all parts of this entire tender
Document; the Instructions to tenderers, General and Particular Conditions, Technical
Specifications, and Drawings and other supplementary information.

2. The quantities given in the Bills of Quantities are estimated and provisional, and are given to
provide a common basis for Tendering. The Contractor should not use the estimated quantities
for the purposes of ordering materials.

3. The Bills of Quantities includes lump sums, unit prices and provisional sums. The lump sum
price quoted shall be deemed to be full compensation at the completion of work items.
Measurements of lump sum items for the Interim Payments shall be based on percentage
completion of the work or milestones, as per the Contractor’s proposed schedule of monthly
payments, as approved by the Engineer.

4. Provisional Sums included and so designated in the Bills of Quantities shall be expended in
whole or in part at the direction and discretion of the Engineer in accordance with Sub-Clause
38.8 of Particular Conditions.

5. The method of measurement of completed work for payment shall be in accordance with
relevant method contained in the Specification (including, if applicable, any Special Provisions
and/or other Specification Appendices).

6. The basis of payment will be actual quantities of work ordered and carried out, as measured
by the Contractor and verified by the Engineer and valued at the rates and prices tendered in
the priced Bills of Quantities, where applicable, and otherwise at such rates and prices as the
Engineer may fix within the terms of the Contract.

7. The rates and prices included in the priced Bills of Quantities, except insofar as it is otherwise
provided under the Contract, shall include all Contractor’s plant, equipment, labour,
supervision, materials, transport, erection, temporary works, maintenance, testing, wastage,
insurance, overheads, profit, taxes (excluding VAT) together with all general risks, liabilities
and obligations set out or implied in the Contract.

8. No separate payment will be allowed for providing performance guarantees, Advance
guarantee and Insurances (Contractor’s All Risk Insurance, Workmen Compensation
Insurance and Insurance for Plant and machinery. Insurance for Employer, Engineer and
Contractor’s employees other than Contractor’s workmen, and others as per PCC 13.1 (d)).
Cost of above stated guarantees and Insurances deem to be included in rates and prices included
in the priced BOQ.

9. Quantities shall be measured net from the drawing. No allowance for bulking, shrinkage,
working space or wastage will be allowed.

10. The weight of steel reinforcement will be computed from drawings. The rate should allow for
wastage, spacers, laps, chairs, hooks, bends, binding wire, etc.

11. The rates and prices shall be quoted entirely in Sri Lankan Rupee and Cents. The percentage
for foreign currency requirements, included in said rates and prices, shall be as indicated in the
Appendix to Tender, see Instruction to Tenderers, Clause 15.
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12.

13.

14.

15.

16.

17.

18.

19.

20.

A rate or price shall be entered against each item in the Bills of Quantities, whether quantities
are stated or not. The cost of items against which the Contractor failed to enter a rate or price
shall deemed to be covered by other rates and prices entered in the Bills of Quantities.

The whole cost of complying with the provisions of the Contract shall be included in the items
provided in the priced Bills of Quantities, and where no items are provided the cost shall be
deemed to be distributed among the rates and prices entered for the related items of work.

General directions and descriptions of work and materials are not necessarily repeated or
summarized in the Bills of Quantities. References to the relevant sections of the contract
documentation shall be made before entering rates or prices against each item in the Bills of
Quantities.

Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 31 of the
Instruction to Tenderers.

Drains/ Catch pits and Inlets to be measured separately such as, excavation, formwork,
reinforcement and concrete; relatively reference to the Sections 302, 601, 602, 605, 1001, 1002
and 1001 of Technical Specification.

The units of measurement shown in the Bills of Quantities are metric units. Abbreviations used
are as follows:

Unit Abbreviation Unit Abbreviation
Millimeter mm Metric Tonne mt
Linear Meter m Lump Sum LS
Square Millimeter mm? or sq.mm.._| Provisional Sum PS
Square Meter m? or sg.m. Number, Each nr
Hectare ha Hour hr
Cubic Meter mS.or cu.m. Week wk
Liter Itr Month mth
Kilogram kg Vehicle-Month veh-mth

The contingencies included in the Contract Price may be used by the Employer for approved
payments to the Contractor for additional work for which payment is due to the Contractor
arising out of the performance of the Contract. The Contractor shall have no entitlement to any
contingency amount “per se’.

The Employer is entitled to hold 10% of any or all of the Interim Payment application for
Noncompliance in either or all Environment, Social, Health and Safety measures as per
Contract, and release the said amount once the Contractor rectify/comply with such
nonconformities which is accepted by the Engineer but less the payment for attending to ESHS
activities for such period.

The Employer may deduct up to 10% as penalties from interim/final payments due for
Contractors Employees as per Contract, if the Contractor failed to Employ and deploy to the
Sites, any single or many designated Key Staff of Contractor as per Contract. In addition, the
Employer shall be entitled to withhold 5% of the remaining value of the respective
Interim/Final Payment for such noncompliance, and release the said amount once the
Contractor rectify/comply with such nonconformities which is accepted by the Engineer.

58



*OFFICIAL USE ONLY

B. Daywork Schedule
General

1. Reference should be made to Clause 51; General Conditions. Work shall not be executed on a
daywork basis except by written order of the Engineer. Tenderers shall enter basic rates for
daywork items in the Schedules. These rates shall apply to any quantity of daywork ordered
by the Engineer. Nominal quantities have been indicated against each item of day work,
however, the amount of day works will be considered in the Tenders evaluation process.
Unless otherwise adjusted, payments for daywork shall be subject to price adjustment in
accordance with the provisions in the Conditions of Contract.

Day work Labour

2. In calculating payments due to the Contractor for the execution of dayworks, the hours for
labour will be reckoned from the time of arrival of the labour-at the job site to execute the
particular item of daywork to the time of departure from.the job site, but excluding meal breaks
and rest periods. Only the time of classes of labour directlysdoing work ordered by the Engineer
and are competent to perform such work will be measured. The time of gangers (charge hands)
actually doing work with the gangs will also be measured but not the time of foremen or other
supervisory personnel.

3. The Contractor shall be entitled to payment in respect to the total time that labour is employed
on daywork, calculated at the basic rates entered by it in the “SCHEDULE OF DAYWORK
RATES: LABOUR”. The rates of labour shall be deemed to cover all costs to the Contractor
including (but not limited to) the amount of wages paid to such labour, transportation time,
overtime, subsistence allowances, and any sums paid to or on behalf of such labour for social
benefits in accordance with (Country of Borrower) law, as well as Contractor’s profit,
overheads, superintendence, liabilities and insurance and allowance to labour, timekeeping and
clerical and office work, the use of consumable stores, water, lighting and power, the use of
repair of staging, scaffolding, workshops and stores, portable power tools, manual plant and
tools, Supervision by the Contractor’s staff, foremen and other supervisory personnel; and
charges incidental to the foregoing.

Day work Materials

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except
for materials for which the cost is included in the percentage addition to labour costs as detailed
above), at the rates entered by him in the “SCHEDULE OF DAYWORK RATES:
MATERIALS” and shall be deemed to include overhead charges and profit as follows:

a) The rates for materials shall be calculated on the basis of the invoiced price, freight,
insurance, handling expenses, damage, losses, etc., and shall provide for delivery to store
for stockpiling at the Site.
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b) The cost of hauling materials for use on work ordered to be carried out as daywork from
the store or stockpile on the Site to the place where it is to be used will be paid in accordance
with the terms for Labour and Constructional Plant in this Schedule.

Day work Constructional Plant

5. The Contractor shall be entitled to payments in respect of Construction equipment employed
on daywork at the basic rental rates entered by him in the “SCHEDULE OF DAYWORK
RATES: CONTRACTOR’S PLANT”. The said rates shall be deemed to include due and
complete allowance for depreciation, interest, indemnity and insurance, repairs, maintenance,
supplies, fuel, lubricants, and other consumables, and all overhead profit and administrative
costs related to the use of such equipment. The cost of drivers, operators and assistants will be
paid for separately as described under the section on the Daywork Labour.

6. In calculating the payment due to the Contractor for Contractor’s Plant employed on daywork,
only the actual number of working hours will be eligible for payment, except that where
applicable and agreed with the Engineer, the traveling time from the part of the Site where the
Contractor’s Plant was located when ordered by the Engineer to be employed on daywork and
the time for return journey thereto shall be included for payment.
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Bills of Quantities

Landslide Mitigation Measures at 05 Locations in Nuwara Eliya
District (Site no. 42, 43, 44, 101 & 103) under Package 6A of
Reduction of Landslide Vulnerability by Mitigation Measures
Project (RLVMMP).
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LANDSLIDE MITIGATION MEASURES AT 05 LOCATIONS IN NUWARA ELIYA DISTRICT (SITE NO.

42,43,44,101,103)
RLVMMP/WORKS/06A

GRAND SUMMARY

DESCRIPTION

AMOUNT (Rs.)

BILL No. 01 - GENERAL PRELIMINARIES

BILL NO. 02 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES SEETHA
- ELIYA TEMPLE NUWARAELIYA (SITE NO 42)

BILL NO. 03 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES BOSCO
COLLEGE - HATTON (SITE NO 43)

BILL NO. 04 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES
GINIGATHENA TOWN - NUWARAELIYA (SITE NO 44)

BILL NO. 05 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES SRI
SADDHARMARAMAYA TEMPLE THALAWAKELE (SITE NO 101)

BILL NO. 06 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES
LIYANWALA MAHA VIDYALAYA (SITE NO 103)

BILL NO. 07 - PROVISIONAL SUMS

12,330,000.00

BILL NO. 08 - OVERHEAD AND PROFIT BY THE CONTRACTOR FOR PROVISIONAL SUMS

BILL NO. 9 - DAYWORK

10

SUB TOTAL (Bill No. 01 - 09)

12,330,000.00

11

ADD 10% PHYSICAL CONTINGENCIES TO SUB TOTAL 10%

12

TENDER PRICE EXCLUDING VAT & DISCOUNTS

13

DISCOUNT (IF ANY)

14

DISCOUNTED TENDER PRICE EXCLUDING VAT

15

ADD VAT 18%

16

DISCOUNTED TENDER PRICE INCLUDING VAT
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BILL No. 1 - GENERAL PRELIMINARIES

DESCRIPTION

AMOUNT (Rs.)

BILL No. 1 - GENERAL PRELIMINARIES

SUB TOTAL CARRIED TO GRAND SUMMARY
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BILL No. 1 - GENERAL PRELIMINARIES

I‘?I'(ES/I PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
11 CONTRACTOR'S SITE ESTABLISHMENT
111 106.4(1) |Mobilization of Contractor's Facilities and Plant/ Equipment LS
112 106.4(2) |De-mobilization of Contractor's Facilities and Plant/Equipment LS
1.1.3 106.4(3) |Maintenance of Site establishment for the Contractor mth 9 -
12 QUALITY STANDARD & PROGRESS
121 106.5(1) |Progress Reports mth 9 -
13 PROJECT NAME BOARDS/ PLAQUES
131 106.6(1) |Provide and Maintain project Name Boards Nr 5 -
13.2 106.6(2) |Project Inauguration Plaque and related services PS - - 7|.?1efer Bill No.07 item
1.4 SERVICES
141 110(1) Zj:zﬂz?nr);:wgrokr;ing and protecting public utility services during PS i ) 7I.?Zefer Bill No.07 item
15 SETTING-OUT, CROSS SECTION SURVEY & DRAWINGS
151 115(1) Qggzvsl;?;ize:;ing out work, working drawings, as build drawings and LS
1.6 ENVIRONMENTAL MANAGEMENT
Allow for submission of satisfactory Environmental Management
16.1 2000(1) |ActionPlan (EMAP) and on-site arrangement before commencing the LS
project actions
162 2000(2) 222:: for Baseline Environmental Monitoring and submission of the Ls
163 2000(4) mict)?;;(t)ir(i):gmir;\é:roer;n&ir:;i;(ggﬁlsittr)llj;e:(r)z:]meters and Environmental PS ) ) 7|.?;fer Bill No.07 item
1.6.5 2000(3) |ESMP Monthly Progress Reports mth 9
1.7 TRAFFIC CONTROL
171 101(1) Management, Safety & Control & Temporary Diversion of PS ) ) Refer Bill No.07 item

Traffic, including provision of a general traffic management plan

7.4

64



BILL No. 1 - GENERAL PRELIMINARIES

I‘?I'(ES/I PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
18 HEALTH & SAFETY
181 2003(1) Health and sa}fety meassures during construction confirming to the mth 9
latest industrial standards
182 2003(2) |Awareness Programme for STDs PS - - 7R:fer Bill No.07 item
1.9 UTILITY RELOCATION
191 203(1) Relocation of utility services as per requirements of the utility service PS ) ) Refer Bill No.07 item
agency 7.6
1.10 CONSTRUCTION MANAGEMENT & STAFF
1101 120(1) Project Manager / Contractor’s representative (01 no. Full time) Man 9
o As per the Specifications subsection 120 - Appendix A months
Geotechnical Engineer (01 no.Full time) As per the Specifications Man
1102 120(1) subsection 120 - Appendix A months o
Site Engineers (01 no.Full time) As per the Specifications Man
1103 120(1) subsection 120 - Appendix A months 9
Technical Officers (05 nos. Full time) As per the Specifications Man
1104 120(1) subsection 120 - Appendix A months o
1105 120(1) Surveyor. (01 no.Full time) As per the Specifications subsection 120| Man 9
- Appendix A months
QA/QC Engineer (01 no.Full time) As per the Specifications Man
1106 120(1) subsection 120 - Appendix A months o
Quantity Surveyor (01 no.Full time) As per the Specifications Man
1.10.7 120(1) subsection 120 - Appendix A months 9
1108 120(1) EnV|.r(.Jnn?entaI & Soglal Officer (01 np.FuII time) As per the Man 9
Specifications subsection 120 - Appendix A months
Health & Safety Officer (01 no.Full time) As per the Specifications| Man
1.10.9 120(1) subsection 120 - Appendix A months 9
111 MONITORING
1111 703(1) |Instrumentation as per Section 1300 PS - - 7R7efer Bill No.07 item
1.11.2 703(2) |Monitoring & testing as per Section 1300 mth 9
112 REMOVAL OF EXISTING STRUCTURES
1121 Removal of existing srtuctures and related work PS - - 7R§,fer Bill No.07 item
113 DEVELOPMENT OF ACCESS ROADS, REHABILITATION
‘ OF ROADS & EXISTING DRAINAGE
Development of access roads & Rehabilitation of Road Pavement,
drainage and relevant work (items under this work shall comply with . .
1131 CIDA publication SCA - 05 - Second edition [STANDARD PS - - Refer Bill No.07 item

SPECIFICATION FOR CONSTRUCTION AND MAINTENANCE
OF ROADS AND BRIDGES]

7.9

Total of Bill No 1 - Preliminaries (Transfer to Summary of Bills of Quantities)
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BILL NO. 02 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES SEETHA -
ELIYA TEMPLE NUWARAELIYA (SITE NO 42)

DESCRIPTION AMOUNT (Rs.)

BILL No. 2.1 - SITE CLEARING -

BILL No. 3.2- EARTH WORKS -

BILL No. 2.3 - STRUCTURE CONSTRUCTION -

BILL No. 2.4- SOIL NAILING AND HORIZONTAL DRAINS -

SUB TOTAL CARRIED TO GRAND SUMMARY -
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BILL No. 2.1 - SITE CLEARING

BILL NO. 02 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
SEETHA - ELIYA TEMPLE NUWARAELIYA (SITE NO

42)
IE'BI'CE)(I\?/I PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
211 CLEARING AND GRUBBING
211 | oy [Segondonttivg e ookl s s v |y | g
2112 201(2) [Removal of trees: 300 < Girth < 600 mm nr 15
2113 201(3) [Removal of trees: 600 < Girth < 1,200 mm nr 10
2114 201(4) [Removal of trees: 1,200 < Girth < 2,000 mm nr 10
2115 201(5) [Removal of trees: 2,000 < Girth mm nr 10
2116 201(6) [Removal of stumps of previously fallan trees; 300< Girth< 600mm nr 10
2117 201(10) |Removal of overhanging branches: 300 < Girth nr 14
212 REMOVAL OF EXISTING STRUCTURES
2121 202(1) [Dismantle and remove rubble / brick masonry structures m’ 10
2122 202(3) [Dismantle and remove concrete (R/F or mass) structures m® 10

Total of Bill No 2.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BILL No. 2.2 - EARTHWORKS

BILL NO. 02 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
SEETHA - ELIYA TEMPLE NUWARAELIYA (SITE NO
42)

I‘?I'Cé(li)/l PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
221 SIDE SLOPE EXCAVATION
Excavation of slope up to required angle (soil suitable for filling and 3
2211 301(1) unsuitable for filling including soft rock) m 600
Excavation and disposal of Boulders - 0.25 m*- 1.0 m* (Provisional 3
2212 301(2 90
@ Quantity, rate shall include for backfilling holes ) m
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m’ 3
2.2.13 301(3 100
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m® 3
2214 301(3 . . ; - 100
@ (Provisional Quantity , rate shall include for backfilling holes ) m
2215 301(5) |Disposal of excess soils away from site m 600
222 EXCAVATION AND BACKFILL FOR STRUCTURES
Excavation for Drains and Catch pits, soil suitable for filling including
2221 302(1) |soft rock for reuse(Rate shall include Excavation & Backfill for the m® 155
working space)
Excavation for Gabian Wall, soil suitable for filling including soft rock 3
2:2:2.2 302(1) for reuse(Rate shall include Excavation & Backfill for the working space) K 500
Backfill behind the Gabian Wall with suitable existing soil for 3
2223 302(6) structures.(Rate shall include for necessary compaction.) m 1250
2294 302(6) Backfill behind thg Gabian Wall with imported soil.(Rate shall-include for me 480
necessary compaction.)
Excavation and disposal of Boulders - 0.25 m*® - 1.0 m® (Provisional N
2225 302(2 45
@ Quantity, rate shall include for backfilling holes) m
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m’ 3
2.2.2.6 302(3 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m? 3
2227 301(3 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
2228 302(7) |Disposal of soil away from site m 50
Total of Bill No 2.2 - Earthworks (Transfer to Summary of Bills of Quantities) -
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BILL No. 2.3 - STRUCTURE CONSTRUCTION

BILL NO. 02 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
SEETHA - ELIYA TEMPLE NUWARAELIYA (SITE NO

42)
BOQ
ITEM PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
231 DS(M)-A DRAIN
2311 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 6
hardcore
9312 601(3) F:gncrete C25/20 for walls and base of drains. Rate shall include expansion e 25
joints
2.3.1.3 602(1) |Tor — Steel reinforcement kg 1,670
2314 605(1) |Formwork for concrete sides of drains plain smooth finish m? 320
232 DS(M)-B DRAIN
2321 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 6
hardcore
9322 601(3) _Cc_mcrete C25/20 for walls and base of drains. Rate shall include expansion e 2%
joints
2.3.2.3 602(1) |Tor — Steel reinforcement kg 1,700
2324 605(1) |Formwork for concrete sides of drains plain smooth finish m? 338
233 DS(M)-C DRAIN
9331 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded m 3
hardcore
2332 601(3) _C(_Jncrete C25/20 for walls and base of drains. Rate shall include expansion e 14
joints
2333 602(1) |Tor — Steel reinforcement kg 800
2334 605(1) |Formwork for concrete sides of drains plain smooth finish m? 172
234 COVER SLAB
9341 601(3) _C(_Jncrete C25/20 for walls and base of drains. Rate shall include expansion e 3
joints
2.3.4.2 602(1) |Tor — Steel reinforcement kg 250
2343 605(1) |Formwork for concrete sides of drains plain smooth finish m? 10
235 GABION WALL 11
2351 503(1) |Gabion wall (PVC coated galvanized wire) m® 172
2.35.2 | 503(2) |Filter fabric/Geotextile m? 315
2353 503 (3) |Base preperation for gabion wall with 6" x 9" Rubble m° 90
3.3.6 GABION WALL Il
3.36.1 503(1) |Gabion wall (PVC coated galvanized wire) m° 97
3.36.2 | 503(2) |Filter fabric/Geotextile m? 130
3.3.6.3 503 (3) |Base preperation for gabion wall with 6" x 9" Rubble m® 21
237 GABION WALL V
2371 503(1) |Gabion wall (PVC coated galvanized wire) m® 250
2.3.7.2 503(2) |Filter fabric/Geotextile m? 600
23.7.3 503 (3) |Base preperation for gabion wall with 6" x 9" Rubble m® 80

Total of Bill No 2.3 - Structure Construction (Transfer to Summary of Bills of Quantities)

69



BILL No. 2.4 - SOIL NAILING AND HORIZONTAL DRAINS

BILL NO. 02 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES SEETHA -
ELIYA TEMPLE NUWARAELIYA (SITE NO 42)

ﬁ_(é('\g/l PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
Note 1: Dowels will be used for fixing wire mesh whenever necessary
and will be paid seperately
Note 2:For the Soil nailing work, guantity shall be measured in linear
meter along the nail starting from interface between facing (i.e. bottom
of shotcrete face, bottom of grid beam face, bottom of pillow face or
bottom of bearing plate) and soil, to the tip of the nail. No payment
shall be made for the nail inside the nail head and inside the facing
structure (i.e. grid beam, shotcrete, pillow etc.) Payment shall be made
only for the grouted length of the soil nail reinforcement. Any
additional cost_shall be included in to the unit rate of the BOQ item.
241 SOIL NAILING
2411 701(1) [Temporary working platform for soil nailing works LS
32mm dia. soil nails (less than or equal to 12m length) inserted into
24.1.2 701(2)b 125mm dia. bore hole with grouting m 1218
2413 | 701(4)d Coated _Metal_llc Mesh for Non-Embedded Gr_ld Beam method including m 1,320
connecting clips, and other necessary accessories
2414 701(7) Non embeddeq Grid beam. concrete C 30/20' with nail heads including m 641
slope preparation, excavation, formwork, reinforcement & dowels.
2415 701(6) Non embedded bqundary beams con(_:rete C30/20 including slope - 325
preparation, excavation, formwork and reinforcement & dowels.
2416 606(1) Supply and install (12 mm dia. ) hot dipped galvanized mild steel grouted m 160
dowels
24.1.7 701(10) |Pull-Out test for test nails and working nails No 5
24.2 HORIZONTAL DRAINS
90mm dia Long Drain with perforated type 1000 PVC pipes . Rate shall
2422 702(1) [include for drilling and associated work and disposal of driled material m 210
away from the site as directed by the Engineer.
243 GRASSING/PLANTING
2431 | 701(5) |Coir mesh m? 1,320
2432 502(1) Tur_fmg/PIantmg/Seedmg on slope stabilized surface and regular m 1,320
maintenane for three months
2433 502(2) Turfing as directed by the Engineer, and regular maintanance for three m? 50
months
Total of Bill No 2.4 - Soil Nailing and Horizontal Draining (Transfer to Summary of Bills of Quantities) -
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BILL NO. 03 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES BOSCO

COLLEGE - HATTON (SITE NO 43)

DESCRIPTION

AMOUNT (Rs.)

BILL No. 3.1 - SITE CLEARING

BILL No. 3.2- EARTH WORKS

BILL No. 3.3 - STRUCTURE CONSTRUCTION

BILL No. 3.4- SOIL NAILING AND HORIZONTAL DRAINS

SUB TOTAL CARRIED TO GRAND SUMMARY
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BILL No. 3.1 - SITE CLEARING

BILL NO. 03 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
BOSCO COLLEGE - HATTON (SITE NO 43)

Il?r(é?/l PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
311 CLEARING AND GRUBBING

3111 201(1) |Clearing and grubbing inclusive of backfilling holes and trenches m? 1,750

caused by removal of stumps and boulders (Average depth 150mm)

3.1.1.2 201(2) [Removal of trees: 300 < Girth < 600 mm nr 10
3.1.13 201(3) [Removal of trees: 600 < Girth < 1,200 mm nr 10
3114 201(4) [Removal of trees: 1,200 < Girth < 2,000 mm nr 5
3.1.15 201(5) [Removal of trees: 2,000 < Girth mm nr 5
3.1.1.6 201(6) [Removal of stumps of previously fallan trees; 300< Girth< 600mm nr 5
3.1.1.7 201(10) |Removal of overhanging branches: 300 < Girth nr 5
312 REMOVAL OF EXISTING STRUCTURES

3121 202(1) [Dismantle and remove rubble / brick masonry structures m® 30
3.1.22 202(3) [Dismantle and remove concrete (R/F or mass) structures m® 10

Total of Bill No 3.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BILL No. 3.2 - EARTHWORKS

BILL NO. 03 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
BOSCO COLLEGE - HATTON (SITE NO 43)

I‘?I'CI;SA PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
321 SIDE SLOPE EXCAVATION OR TRIMMING
Excavation of slope up to required angle (soil suitable for filling and 3
3211 301(1) unsuitable for filling including soft rock) m 100
Excavation and disposal of Boulders - 0.25 m*- 1.0 m* (Provisional 3
3.2.1.2 301(2 50
@ Quantity, rate shall include for backfilling holes ) m
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m’ 3
3.2.13 301(3 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m® 3
3214 301(3 . . ; - 15
@ (Provisional Quantity , rate shall include for backfilling holes ) m
3215 301(5) |Disposal of excess soils away from site( provisional Qty.) m 35
322 EXCAVATION AND BACKFILL FOR STRUCTURES
Excavation for Drains and Catch pits, soil suitable for filling including
3221 302(1) |soft rock for reuse(Rate shall include Excavation & Backfill for the m® 85
working space)
. . 3 3 ..
32992 302(2) Excav_atlon and dlsposal of Boulders.- 9.25 m®- 1.0 m® (Provisional e 20
Quantity, rate shall include for backfilling holes )
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m’ 3
3.223 302(3 20
@ (Provisional Quantity , rate shall include for backfilling holes ) "
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m° 3
3.224 301(3 10
@ (Provisional Quantity , rate shall include for backfilling holes') m
3.2.25 302(7) |Disposal of excess soil away from site m 30

Total of Bill No 3.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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BILL No. 3.3 - STRUCTURE CONSTRUCTION

BILL NO. 03 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
BOSCO COLLEGE - HATTON (SITE NO 43)

I‘?I_Cé% PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)

331 DS(M)-A DRAIN

3311 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 1
hardcore

3312 601(3) _Cn_)ncrete C25/20 for walls and base of drains. Rate shall include expansion e 3
joints

3.3.13 602(1) |Tor — Steel reinforcement kg 155

3314 605(1) |Formwork for concrete sides of drains plain smooth finish m? 29

332 DS(M)-B DRAIN

3321 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 3
hardcore

3322 601(3) _Cc_mcrete C25/20 for walls and base of drains. Rate shall include expansion e 1
joints

3323 602(1) |Tor — Steel reinforcement kg 665

3324 605(1) |Formwork for concrete sides of drains plain smooth finish m? 132

333 DS(M)-C DRAIN

3331 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded - 4
hardcore

3332 601(3) _Cc_mcrete C25/20 for walls and base of drains. Rate shall include expansion e 19
joints

3.3.33 602(1) |Tor — Steel reinforcement kg 1,100

3334 605(1) |Formwork for concrete sides of drains plain smooth finish m? 237

Total of Bill No 3.3 - Structure Construction (Transfer to Summary of Bills of Quantities) -
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BILL No. 3.4 - SOIL NAILING AND HORIZONTAL DRAINS

BILL NO. 03 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES BOSCO

COLLEGE - HATTON (SITE NO 43)

BOQ

ITEM PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
Note 1: Dowels will be used for fixing wire mesh whenever necessary
and will be paid seperately
Note 2:For the Soil nailing work, guantity shall be measured in linear
meter along the nail starting from interface between facing (i.e. bottom
of shotcrete face, bottom of grid beam face, bottom of pillow face or
bottom of bearing plate) and soil, to the tip of the nail. No payment
shall be made for the nail inside the nail head and inside the facing
structure (i.e. grid beam, shotcrete, pillow etc.) Payment shall be made
only for the grouted length of the soil nail reinforcement. Any
additional cost_shall be included in to the unit rate of the BOQ item.
341 SOIL NAILING
34.1.1 701(1) [Temporary working platform for soil nailing works LS
32mm dia. soil nails (less than or equal to 12m length) inserted into
34121 701(2)p 125mm dia. bore hole with grouting m 564
3413 701(4)d Coated _Metal_llc Mesh for Non-Embedded Gr_ld Beam method including m? 834
connecting clips, and other necessary accessories
3414 701(7) Non embeddeq Grid beam. concrete C 30/20' with nail heads including m 535
slope preparation, excavation, formwork, reinforcement & dowels.
3415 701(6) Non embedded bqundary beams con(_:rete C30/20 including  slope m 191
preparation, excavation, formwork and reinforcement & dowels.
3416 606(1) Supply and install (12 mm dia. ) hot dipped galvanized mild steel grouted m 120
dowels
3.4.1.7 701(10) |Pull-Out test for test nails and working nails No 7
3.4.2 GRASSING/PLANTING
3421 | 701(5) |Coir mesh m? 835
3432 502(1) Tur'flng/PIantlng/Seedmg on slope stabilized surface and regular m 835
maintenane for three months
3433 502(2) Turfing as directed by the Engineer, and regular maintanance for three e 50

months

Total of Bill No 3.4 - Soil Nailing and Horizontal Draining (Transfer to Summary of Bills of Quantities)
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BILL NO. 04 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES

GINIGATHENA TOWN - NUWARAELIYA (SITE NO 44)

DESCRIPTION

AMOUNT (Rs.)

BILL No. 4.1 - SITE CLEARING

BILL No. 4.2 - EARTHWORKS

BILL No. 4.3 - STRUCTURE CONSTRUCTION

BILL No. 4.4 - HORIZONTAL DRAINS & TURFING

SUB TOTAL CARRIED TO GRAND SUMMARY

76



BILL No. 4.1 - SITE CLEARING

BILL NO. 04 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
GINIGATHENA TOWN - NUWARAELIYA (SITE NO 44)

I?%SA PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
411 CLEARING AND GRUBBING
4111 201(1) |Clearing and grubbing inclusive of backfilling holes and trenches m? 1,650
caused by removal of stumps and boulders (Average depth 150mm)

4112 201(2) |Removal of trees: 300 < Girth < 600 mm nr 15
41.13 201(3) |Removal of trees: 600 < Girth < 1,200 mm nr 8
4114 201(4) |Removal of trees: 1,200 < Girth < 2,000 mm nr 6
4.1.15 201(5) |Removal of trees: 2,000 < Girth mm nr 2
4.1.1.6 201(6) |Removal of stumps of previously fallan trees; 300< Girth< 600mm nr 10
4.1.1.7 201(10) |Removal of overhanging branches: 300 < Girth nr 10
412 REMOVAL OF EXISTING STRUCTURES
4121 202(1) |Dismantle and remove rubble / brick masonry structures m’ 10
4122 202(3) |Dismantle and remove concrete (R/F or mass) structures m® 10

Total of Bill No 4.1 - Site Clearing (Transfer to Summary of Bills of Quantities) -
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BILL No. 4.2 - EARTHWORKS

BILL NO. 04 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
GINIGATHENA TOWN - NUWARAELIYA (SITE NO 44)

I‘?I'CI;S/I PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
321 SIDE SLOPE EXCAVATION OR TRIMMING
Excavation of slope up to required angle (soil suitable for filling and 3
3211 301(1) unsuitable for filling including soft rock) m 1465
. . 3 3 ..
3212 301(2) Excavf'mon and dlsposal of Boulders.— 9.25 m?®- 1.0 m® (Provisional m? 100
Quantity, rate shall include for backfilling holes )
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m* 3
3.2.13 301(3 100
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m® 3
3214 301(3 L . ; - 20
@ (Provisional Quantity , rate shall include for backfilling holes ) m
3215 301(5) |Disposal of excess soils away from site( provisional Qty.) m 1,200
3.22 EXCAVATION AND BACKFILL FOR STRUCTURES
Excavation for Drains and Catch pits, soil suitable for filling including
3221 302(1) |soft rock for reuse(Rate shall include Excavation & Backfill for the m® 65
working space)
Excavation for Counterfort Retaining wall, soil suitable for filling
3.2.2.2 302(1) |including soft rock for reuse(Rate shall include Excavation & Backfill for m’ 1,750
the working space)
3223 302(6) Bgckflll behind the Counterff)rt Retaining wall, with smtable existing e 2.260
soil for structures.(Rate shall include for necessary compaction.)
32924 302(6) Backflll behind the Counterfort Rgtalnmg wall, with imported soil.(Rate me 500
shall include for necessary compaction.)
. . 3 3 ..
3295 302(2) Excav_atlon and dlsposal of Boulders.- 9.25 m*-1.0m° (Provisional m? 50
Quantity, rate shall include for backfilling holes )
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m° 3
3.2.2.6 302(3 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m? 3
3.2.2.7 301(3 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
3.2.28 302(7) |Disposal of excess soils away from site m® 50
Total of Bill No 3.2 - Earthworks (Transfer to Summary of Bills of Quantities) -
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BILL NO. 04 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
BILL No. 4.3 - STRUCTURE CONSTRUCTION GINIGATHENA TOWN - NUWARAELIYA (SITE NO 44)
BOQ ITEM|PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
431 DS(M)-C DRAIN
4311 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded me 4
hardcore
4312 601(3) Concre_te (3_2%_3/20 for walls and base of drains. Rate shall include e 21
expansion joints
43.13 602(1) |Tor — Steel reinforcement kg 1,230
4314 605(1) |Formwork for concrete sides of drains plain smooth finish m? 264
432 COVER SLAB
4321 601(3) Concre.te 925/20 for walls and base of drains. Rate shall include me 17
expansion joints
43.22 602(1) |Tor — Steel reinforcement kg 2,265
4323 605(1) |Formwork for concrete sides of drains plain smooth finish m? 95
433 COUNTERFORT RETAINING WALL
4331 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 25
hardcore
4332 601(3) |Concrete C25/20 for walls m® 553
4333 602(1) |Tor — Steel reinforcement kg 14,530
4334 605(1) |Formwork for concrete sides of wall plain smooth finish m? 2,373
4335 405(1) Aggregate backfill (20-200mm) (rate shall include for gauge 1000 me 96
polythene )
43.36 503(2) |Geotextile/Filter fabric m? 520
4337 406(1) [Weep holes using 90mm‘dia PVC pipes (Type 600) m 76
434 ROAD PAVEMENT CONSTRUCTION
Construction of Road Pavement and relavant work items under this
section shall comply with CIDA publication SCA - 05 - Second edition
[STANDARD SPECIFICATION FOR CONSTRUCTION AND
MAINTENANCE OF ROADS AND BRIDGES]
4341 Sub base compacted in position m® 90
4342 Dense graded aggregate base m® 90
4343 Butiminous prime coat using MC 30 at 1.0 litre per m? m? 1,000
4344 Butiminous Tack Coat using CRS 1 at 0.3 litre per m* m’ 1,000
4345 Asp'h.altlc Concrete Surfacing compacted to a thickness of 50mm in m? 1,000
position.
4346 Asp_h_altlc Concrete binder course compacted to a thickness of 50mm in mt 30
position.
Total of Bill No 4.3 - Structure Construction (Transfer to Summary of Bills of Quantities) -
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BILL No. 4.4 - HORIZONTAL DRAINS & TURFING

BILL NO. 04 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
GINIGATHENA TOWN - NUWARAELIYA (SITE NO 44)

I‘?I'(é(l\gll PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
4.4.1 SAFETY FENCE (CHAIN LINK FENCE)
Chain link wire fence, core wire diameter 3.0 mm with 50mm x 50mm
4411 504(1) |openings, fence height 1.5 m, including GI pipes / posts(in 2m intervals), m 94
Excavation, Concrete works and all as per thedetailed drawing
442 SLOPE PROTECTION BY VEGETATION
4421 502(2) ;%Ttﬂg as directed by the Engineer, and regular maintanance for three m? 50

Total of Bill No 4.4 - Soil Nailing and Horizontal Draining (Transfer to Summary of Bills of Quantities)
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BILL NO. 05 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES SRI
SADDHARMARAMAYA TEMPLE THALAWAKELE (SITE NO 101)

DESCRIPTION

AMOUNT (Rs.)

BILL No. 5.1 - SITE CLEARING

BILL No. 5.2 - EARTHWORKS

BILL No. 5.3 - STRUCTURE CONSTRUCTION

SUB TOTAL CARRIED TO GRAND SUMMARY
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BILL No. 5.1 - SITE CLEARING

BILL NO. 05 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES SRI
SADDHARMARAMAYA TEMPLE THALAWAKELE

(SITE NO 101)

E_ESA PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)

511 CLEARING AND GRUBBING

5.1.1.1 201(1) |Clearing and grubbing inclusive of backfilling holes and trenches m? 760
caused by removal of stumps and boulders (Average depth 150mm)

5.1.1.2 201(2) |Removal of trees: 300 < Girth < 600 mm nr 15

5113 201(3) |Removal of trees: 600 < Girth < 1,200 mm nr 8

5114 201(4) |Removal of trees: 1,200 < Girth < 2,000 mm nr 6

5.1.15 201(5) |Removal of trees: 2,000 < Girth mm nr 2

5.1.1.6 201(6) |Removal of stumps of previously fallan trees; 300< Girth< 600mm nr 10

5117 201(10) |Removal of overhanging branches: 300 < Girth nr 10

512 REMOVAL OF EXISTING STRUCTURES

51.2.1 202(1) |Dismantle and remove rubble / brick masonry structures m’ 10

5.1.2.2 202(3) |Dismantle and remove concrete (R/F or mass) structures m® 10

Total of Bill No 5.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BILL No. 5.2 - EARTHWORKS

BILL NO. 05 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES SRI
SADDHARMARAMAYA TEMPLE THALAWAKELE
(SITE NO 101)

I?'(E(I\Q/I PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
521 SIDE SLOPE EXCAVATION OR TRIMMING
Excavation of slope up to required angle (soil suitable for filling and 3
5211 301(1) unsuitable for filling including soft rock) m 100
. . 3 3 ..
5212 301(2) Excav_atlon and dlsppsal of Boulders.- 9.25 m®-1.0 m® (Provisional m 20
Quantity, rate shall include for backfilling holes )
. . . . 3
5213 301(3) Exca\{a.tlon (cheml(.:al blasting) ar.1d disposal of Ha.rd. rock>1.0m m? 50
(Provisional Quantity , rate shall include for backfilling holes )
. . . . 3
5214 301(3) Exca\{a.tlon (mecha.nlcal breaklng) and disposal of.H.ard rock >1.0m m? 10
(Provisional Quantity , rate shall include for backfilling holes )
5215 301(5) |Disposal of excess soils away from site( provisional Qty.) m® 50
5.2.2 EXCAVATION AND BACKFILL FOR STRUCTURES
Excavation for Drains and Catch pits, soil suitable for filling including
5221 302(1) [soft rock for reuse(Rate shall include Excavation & Backfill for the m® 70
working space)
Excavation for Resiting type Retaining wall, soil suitable for filling
5222 302(1) [including soft rock for reuse(Rate shall include Excavation & Backfill for m® 636
the working space)
Backfill behind the Resiting type Retaining wall with suitable existing 3
5.2.23 302(6) soil for structures.(Rate shall include for necessary compaction.) m 80
- . 3 3 -
5224 302(2) Excav.atlon and dlsppsal of Boulders.- 9.25 m®- 1.0 m* (Provisional m? 30
Quantity, rate shall include for backfilling holes )
. . . . 3
52925 302(3) Exca\{a.tlon (chemlt_:al blasting) ar_1d disposal of Ha-rd. rock>1.0m m? 50
(Provisional Quantity , rate shall include for backfilling holes )
- . - - 3
5226 301(3) Exca\{a.tlon (mecha.nlcal breaklng) and disposal of.H.ard rock >1.0m m? 30
(Provisional Quantity , rate shall include for backfilling holes )
5227 302(7) |Disposal of excess soils away from site m® 450

Total of Bill No 5.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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BILL No. 5.3 - STRUCTURE CONSTRUCTION

BILL NO. 05 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES SRI
SADDHARMARAMAYA TEMPLE THALAWAKELE
(SITE NO 101)

I‘?rcé(li)/l PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)

5.3.1 DS(M)-Q DRAIN

5311 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 5
hardcore

5312 601(3) _Cn_)ncrete C25/20 for walls and base of drains. Rate shall include expansion e 23
joints

53.13 602(1) |Tor — Steel reinforcement kg 1,420

5314 605(1) |Formwork for concrete sides of drains plain smooth finish m? 292

53.2 LEANING RETAINING WALL

23.21 603(1) |RR Masonry using cement mortar m’ 127

9322 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 4
hardcore

2.32.3 | 601(3) |Concrete C25/20 for walls. m’ 46

23.24 602(1) |Tor — Steel reinforcement kg 743

2325 605(1) |Formwork for concrete sides of drains plain smooth finish m’ 57

2326 405(1) Aggregate backfill — (20-200 mm) (rate shall include for gauge 1000 m? 51
polythene )

2327 | 503(2) |[Filter fabric/Geotextile m? 179

2.3.2.8 406(1) |Weep holes using 90mm dia PVC pipes (Type 600) m 88

2.3.29 603(3) |20mm thick 1: 3 cement : sand Plastering m? 13

533 GABION BOX

53.3.1 503(1) |Gabion wall (PVC coated galvanized wire) m° 16

5332 | 503(2) |Filter fabric/Geotextile m? 25

5.3.4 GRASSING/PLANTING

5341 502(2) Turfing as directed by the Engineer, and regular maintanance for three m? 230

months (provisional Qty.)

Total of Bill No 5.3 - Structure Construction (Transfer to Summary of Bills of Quantities)
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BILL NO. 06 -REDUCTION OF LANDSLIDE VULNERABILITY BY MITIGATION MEASURES LIYANWALA

MAHA VIDYALAYA (SITE NO 103)

DESCRIPTION

AMOUNT (Rs.)

BILL No. 6.1 - SITE CLEARING

BILL No. 6.2 - EARTHWORKS

BILL No. 6.3 - STRUCTURE CONSTRUCTION

BILL No. 6.4 - SOIL NAILING AND HORIZONTAL DRAINS

SUB TOTAL CARRIED TO GRAND SUMMARY
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BILL No. 6.1 - SITE CLEARING

BILL NO. 06 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
LIYANWALA MAHA VIDYALAYA (SITE NO 103)

E%SA PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
6.1.1 CLEARING AND GRUBBING
3.1.1.1 201(1) |Clearing and grubbing inclusive of backfilling holes and trenches m? 500
caused by removal of stumps and boulders (Average depth 150mm)

3112 201(2) |Removal of trees: 300 < Girth < 600 mm nr 15
3.1.1.3 201(3) |Removal of trees: 600 < Girth < 1,200 mm nr 10
3114 201(4) |Removal of trees: 1,200 < Girth < 2,000 mm nr 6
3.1.15 201(5) |Removal of trees: 2,000 < Girth mm nr 2
3.1.1.6 201(6) |Removal of stumps of previously fallan trees; 300< Girth< 600mm nr 5
3.1.1.7 201(10) |Removal of overhanging branches: 300 < Girth nr 10
312 REMOVAL OF EXISTING STRUCTURES
3.1.21 202(1) |Dismantle and remove rubble / brick masonry / Gabion structures m® 20
3.1.2.2 202(3) |Dismantle and remove concrete (R/F or mass) structures m® 10

Total of Bill No 3.1 - Site Clearing (Transfer to Summary of Bills of Quantities) -
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BILL No. 6.2 - EARTHWORKS

BILL NO. 06 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
LIYANWALA MAHA VIDYALAYA (SITE NO 103)

I‘?I'CI;S/I PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
6.2.1 SIDE SLOPE EXCAVATION OR TRIMMING
Excavation of slope up to required angle (soil suitable for filling and 3
6211 301(1) unsuitable for filling including soft rock) m 100
Excavation and disposal of Boulders - 0.25 m*- 1.0 m* (Provisional 3
6.2.1.2 301(2 50
@ Quantity, rate shall include for backfilling holes ) m
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m’ 3
6.2.1.3 301(3 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m® 3
6.2.1.4 301(3 . . ; - 50
@ (Provisional Quantity , rate shall include for backfilling holes ) m
6.2.1.5 301(5) |Disposal of excess soils away from site( provisional Qty.) m 50
6.2.2 EXCAVATION AND BACKFILL FOR STRUCTURES
Excavation for Drains and Catch pits, soil suitable for filling including
6.2.2.1 302(1) |soft rock for reuse(Rate shall include Excavation & Backfill for the m® 86
working space)
Excavation for Retaining Wall soil suitable for filling including soft rock 3
6.2.2.2 302(1) for reuse(Rate shall include Excavation & Backfill for the working space) K 170
Backfill behind the Retaining Wall with suitable existing soil for 3
6.2.23 302(6) structures.(Rate shall include for necessary compaction.) m 161
- - 3 3 -
6224 302(2) Excav_atlon and dlsposal of Boulders.- 9.25 m®- 1.0 m® (Provisional m? 5
Quantity, rate shall include for backfilling holes )
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m? 3
6.2.2.5 302(3 20
@ (Provisional Quantity , rate shall include for backfilling holes ) m
Excavation (mechanical breaking) and disposal of Hard rock > 1.0 m? 3
6.2.2.6 301(3 10
@ (Provisional Quantity , rate shall include for backfilling holes ) m
6.2.2.7 302(7) |Disposal of excess soils away from site m 50

Total of Bill No 3.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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BILL No. 6.3 - STRUCTURE CONSTRUCTION

BILL NO. 06 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
LIYANWALA MAHA VIDYALAYA (SITE NO 103)

I‘?I'Cé(li)/l PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)

6.3.1 DS(L)-A DRAIN

6311 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 4
hardcore

6312 601(3) _Cn_)ncrete C25/20 for walls and base of drains. Rate shall include expansion e 31
joints

6.3.1.3 602(1) |Tor — Steel reinforcement kg 2,310

6.3.1.4 605(1) |Formwork for concrete sides of drains plain smooth finish m? 248

6.3.2 DS(K)-A DRAIN

6321 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 6
hardcore

6.3.2.2 601(3) _Cc_mcrete C25/20 for walls and base of drains. Rate shall include expansion e 14
joints

6.3.2.3 602(1) |Tor — Steel reinforcement kg 760

6.3.2.4 605(1) |Formwork for concrete sides of drains plain smooth finish m? 64

6.3.3 RESTING TYPE RETAINING WALL

6331 601(1) Concrete C15/20 for beds poured on or against earth or un-blinded e 3
hardcore

6.3.3.2 601(3) |Concrete C25/20 for base. Rate shall include expansion joints m° 44

6.3.3.3 602(1) |Tor — Steel reinforcement kg 1,750

6.3.34 605(1) |Formwork for concrete sides of walls plain smooth finish m? 160

6.3.35 | 405(2) |Geotextile/ Filter fabric m? 65

6.3.36 405(1) Aggregate backfill — (20-200 mm) (rate shall include for gauge 1000 e 15
polythene )

6.3.3.7 406(1) |90mm dia. PVC Weep holes (type 600) for walls m 15
Construction of Road Pavement and relavant work items under this

6.3.4 section shall comply with CIDA publication SCA - 05 - Second edition

- [STANDARD SPECIFICATION FOR CONSTRUCTION AND

MAINTENANCE OF ROADS AND BRIDGES]

6.34.1 Sub base compacted in position m® 45

6.3.4.2 Dense graded aggregate base m® 45

6.3.4.3 Butiminous prime coat using MC 30 at 1.0 litre per m? m? 100

6.3.4.4 Butiminous Tack Coat using CRS 1 at 0.3 litre per m* m? 100

6345 Asp_h_altlc Concrete Surfacing compacted to a thickness of 50mm in . 100
position.

6.3.4.6 Asphaltic Concrete binder course compacted to a thickness of 50mm in mt 12

position.

Total of Bill No 6.3 - Structure Construction (Transfer to Summary of Bills of Quantities)
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BILL No. 6.4 - SOIL NAILING AND HORIZONTAL DRAINS

BILL NO. 06 -REDUCTION OF LANDSLIDE
VULNERABILITY BY MITIGATION MEASURES
LIYANWALA MAHA VIDYALAYA (SITE NO 103)

BOQ

ITEM PAY ITEM DESCRIPTION UNIT QTY RATE AMOUNT (Rs)
Note 1:For the Soil nailing work, guantity shall be measured in linear
meter along the nail starting from interface between facings (i.e.
bottom of shotcrete face, bottom of grid beam face, bottom of pillow
face or bottom of bearing plate) to the tip of the nail. No payment shall
be made for the nail inside the nail head and inside the facing
structure (i.e. grid beam, shotcrete, pillow etc.) Payment shall be made
only for the grouted length of the soil nail reinforcement. Any
additional cost_shall be included in to the unit rate of the BOQ item.
6.4.1 SOIL NAILING
6.4.1.1 701(1) [Temporary working platform for soil nailing works LS
32mm dia. soil nails (less than or equal to 12m length) inserted into
6:4.1.2 701(2)b 125mm dia. bore hole with grouting m 402
6.4.13 701(7) Grid beam ,conc.rete C 30/20 gnq beams with nail heads including p 100
surface preparation,formwork, reinforcement & dowels.
6.4.1.4 701(10) |Pull-Out test for test nails No 4
6.4.2 GRASSING/PLANTING
6.4.21 502(2) Turfing as directed by the Engineer, and regular maintanance for three me 90

months

Total of Bill No 6.4 - Soil Nailing and Horizontal Draining (Transfer to Summary of Bills of Quantities)
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BILL NO. 07 - PROVISIONAL SUMS

BOQ
ITEM

PAY ITEM DESCRIPTION

UNIT

AMOUNT (Rs)

PROJECT NAME BOARDS/ PLAQUES

7.1

106.6(2) |Project Inauguration Plaque and related services

PROVISIONAL SUM

100,000.00

SERVICES

7.2

Temporary supporting and protecting public utility services during

110(1) execution of works

PROVISIONAL SUM

1,000,000.00

ENVIRONMENTAL MANAGEMENT

7.3

Monitoring Environmental Quality Parameters and Environmental

2000(4) mitigation measures during construction

PROVISIONAL SUM

1,250,000.00

TRAFFIC CONTROL

7.4

Management, Safety & Control & Temporary Diversion of

101(1) Traffic, including provision of a general traffic management plan

PROVISIONAL SUM

2,000,000.00

HEALTH & SAFETY

75

2003(2) [Awareness Programme for STDs

PROVISIONAL SUM

180,000.00

UTILITY RELOCATION

7.6

Relocation of utility services as per requirements of the utility service

2030) |2y

PROVISIONAL SUM

500,000.00

MONITORING

7.7

703(1) |Instrumentation as per Section 1300

PROVISIONAL SUM

5,000,000.00

REMOVAL OF EXISTING STRUCTURES

7.8

Removal of existing structures and related work

PROVISIONAL SUM

300,000.00

DEVELOPMENT OF ACCESS ROADS, REHABILITATION OF
ROADS & EXISTING DRAINAGE

7.9

Development of access roads & Rehabilitation of Road Pavement,
drainage and relevant work (items under this work shall comply with
CIDA publication SCA - 05 - Second edition [STANDARD
SPECIFICATION FOR CONSTRUCTION AND MAINTENANCE OF
ROADS AND BRIDGES]

PROVISIONAL SUM

2,000,000.00

Total of Bill No 07 - Provisional Sums (Transfer to Summary of Bills of Quantities)

12,330,000.00
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BILL NO. 08 - OVERHEAD AND PROFIT BY THE CONTRACTOR FOR PROVISIONAL SUMS

BOQ AMOUNT OF
ITEM PAY ITEM DESCRIPTION UNIT PROVISIONAL SUM PERCENTAGE AMOUNT (Rs)
PROJECT NAME BOARDS/ PLAQUES
8.1 Allow for overhead and_ profit by the contractor for Project Inauguration pro rata 100,000.00
Plaque and related services
SERVICES -
8.2 Allow for qverhead_and_p_roflt b)_/ the cor_mtractor for_ Temporary supporting pro rata 1,000,000.00
and protecting public utility services during execution of works
ENVIRONMENTAL MANAGEMENT -
Allow for overhead and profit by the contractor for Monitoring
8.3 Environmental Quality Parameters and Environmental pro rata 1,250,000.00
mitigation measures during construction
TRAFFIC CONTROL R
Allow for overhead and profit by the contractor for Management, Safety &
8.4 Control & Temporary Diversion of Traffic, including provision of a general | pro rata 2,000,000.00
traffic management plan
HEALTH & SAFETY -
85 Allow for overhead and profit by the contractor for Awareness Programme pro rata 180,000.00
for STDs
UTILITY RELOCATION -
86 AIIqw for overhead_and profit by the_c_ontractqr for Relocation of utility o rata 500,000.00
services as per requirements of the utility service agency
MONITORING -
8.7 Alloyv for overhead and profit by the contractor for Instrumentation as per protata 5,000,000.00
Section 1300
REMOVAL OF EXISTING STRUCTURES -
88 Allow for overhead and profit by the contractor for Removal of existing pro rata 300,000.00
structures and related work
DEVELOPMENT OF ACCESS ROADS, REHABILITATION OF }
ROADS & EXISTING DRAINAGE
Allow for overhead and profit by the contractor for Development of access
roads & Rehabilitation of Road Pavement, drainage and relevant work (items
8.9 under this work shall comply with CIDA publication SCA - 05 - Second pro rata 2,000,000.00

edition [STANDARD SPECIFICATION FOR CONSTRUCTION AND
MAINTENANCE OF ROADS AND BRIDGES]

Total of Bill No 08 - Overhead and Profit by the Contractor for the PS (Transfer to Summary of Bills of Quantities)
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BILL NO. 9- DAYWORKS

ITEM DESCRIPTION UNIT QTY. RATE AMOUNT
9.1 LABOUR
9.1.1 Skilled Labour hr 100
9.1.2 Unskilled Labour hr 100
9.1.3 Mason hr 50
9.14 Carpenter hr 50
9.1.5 Steel fixer hr 50
9.1.6 Mechanic hr 50
9.1.7 Plumber, Electrician hr 50
9.1.8 Welder, Fitter hr 50
9.1.9 Driver hr 50
9.1.10 Site Supervisor hr 50
9.2 MATERIAL
9.2.1 Cement 50 kg bag 20
9.2.2 Sand m? 10
9.2.3 20 mm agregate m? 10
9.2.4 Imported soil (Type | ) m 10
9.25 Imported soil (Type Il') m® 10
9.2.6 Aggregate (20-200mm) m 10
9.2.7 Aggregate (12.5mm) m® 10
9.2.8 Mild Steel reinforcement kg 100
9.29 Tor Steel reinforcement kg 100
9.2.10 PVC Pipes 90 mm m 50
9.2.11 PVC Pipes 75 mm m 50
9.2.12 PVC Pipes 50 mm m 50
9.2.13 Random Rubble (4"x 6"mm) m® 10
9.2.14 | Random Rubble (6"x9") m’ 10
9.2.15 | Timber Plywood Sheet 12mm m? 10
9.2.16 Asphalt concrete: binder course material Mt 10
9.2.17 Asphalt concrete: wearing course material Mt 10
9.2.18 Bituminous Emulsion CSS-1 liter 100
9.2.19 Bituminous Emulsion (CRS-1) liter 100
9.2.20 Bituminous Emulsion (CRS-2) liter 100
9.2.21 Aggregate Base Course(ABC) m® 20
9.2.22 PVC coated galvanized Gabion boxex 1m x1m x1m nr 10
9.2.23 Grade 25 Readymix Concrete m® 2
9.3 PLANT & MACHINERY
931 Hydraulic Excavator 130HP hr 8
9.3.2 Hydraulic Excavator 200HP hr 8
9.33 Dump Truck/Tipper 20T km 8
9.34 Tractor/Trailer 100HP hr 8
9.35 Air Compressor 450 cfm hr 8
9.3.6 Soil nailing machine with accessories hr 8
9.3.7 Backhoe Loader (JCB) hr 8
9.3.8 Shotcrete Gunning machine with accessories hr 8
9.3.9 Asphalt Paver (crawler) hr 8
9.3.10 Emulsion Sprayer self prop.(4000L) hr 8
9.3.11 Concrete Mixer hr 8
9.3.12 Generator (420 KW) hr 5
9.3.13 Long reach Excavator hr 8
9.3.14 Vibrating Rammer Day 10
9.3.15 Plate Compactor Day 10
9.3.16 1 Tonn Roller hr 10
9.3.17 5 Tonn Roller hr 10
9.3.18 Pneumatic road roller(8-10 tonn) hr 10
9.3.19 Vibrating Roller (10 tonn) hr 10
9.3.20 Crew cab km 10
9.3.21 Boom truck hr 10
9.3.22 Jack hammer Day 10

Total of Bill No 9 - DayWorks (Transfer to Summary of Bills of Quantities)
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Schedule of Payment Currencies

For Landslide Mitigation Measures at 05 Locations in Nuwara Eliya District (Site no. 42, 43, 44, 101
& 103) under Package 6A of Reduction of Landslide Vulnerability by Mitigation Measures Project

(RLVMMP)
A B C D
Percentage of
Rate of Local Currency Total Tender Price
Name of Payment | Amount of Exchange Equivalent (TTP)
Currency Currency to Local Cq: AxB 100xC
Currency TP
Local currency
1.00
Foreign Currency
#1
Foreign Currency
#2
Foreign Currency
#3
Total Tender Price 100.00
Provisional Sums
Expressed in Local 1.00
Currency
TOTAL TENDER

PRICE (Including
provisional sum
excluding
contingencies &
VAT)
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Schedule(s) of Adjustment Data-Not Applicable
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Form of Tender Security

Form of Tender Security - Bank Guarantee

[Guarantor letterhead or SWIFT identifier code]
Beneficiary:

The Secretary, Ministry of Defence, Disaster Management Division, Vidya Mawatha, Colombo
07.

Request for Tenders No: RLVMMP/WORKS/06A

Date: [Insert date of issue]

TENDER GUARANTEE No.: [Insert guarantee reference number]

Guarantor: _[Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of the Tenderer, which in the case of a joint venture
shall be the name of the joint venture (whether legally constituted or prospective) or the names of
all members thereof] (hereinafter called “the Applicant”) has submitted or will submit to the

Furthermore, we understand that, according to the Beneficiary’s conditions, Tenders must be
supported by a Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in letters] (insert
amount in numbers) upon receipt by us of the Beneficiary’s complying supported by the
Beneficiary’s statement, whether in the demand itself or a separate signed document
accompanying or identifying the demand, stating either that the Applicant:

(@) has withdrawn its Tender during the period of Tender validity specified by the
Applicant in the Letter of Tender (“the Tender Validity Period”), or any extension
thereto provided by the Applicant; or

(b) having been notified of the acceptance of its Tender by the Beneficiary during the period of
Tender validity, (i) fails to execute the contract agreement or (ii) fails to furnish the
performance security and, if required, the Environmental, Social, Health and Safety (ESHS)
Performance Security, in accordance with the Instructions to Tenderers (“ITT”) of the
Beneficiary’s Tender document.
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This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of
copies of the contract agreement signed by the Applicant and the performance security and, if
required, the Environmental, Social, Health and Safety (ESHS) Performance Security, issued to
the Beneficiary in relation to such contract agreement; and (b) if the Applicant is not the successful
Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary’s notification to the
Applicant of the results of the Tender process; or (ii) twenty-eight days after the end of the Tender
Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final
product.
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Technical Proposal

Technical Proposal Forms

Key Personnel Schedule

Equipment

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

ESHS Management Strategies and Implementation Plans
Code of Conduct (ESHS)

Others
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FORM PER -1

Key Personnel
Schedule

Tenderers should provide the names and details of the suitably qualified Key Personnel to perform
the Contract. The data on their experience should be supplied using the Form PER-2 below for
each candidate.

Key Personnel

1 Title of position:

Name of candidate:

Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: | [insert the number of days/week/months/ that has been scheduled for this
for this position: position]
Expected time [insert the expected time schedule for this position (e.g. attach high level Gantt
schedule for this chart]
position:
2. Title of position: [Environmental Specialist]

Name of candidate:

Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: | [insert the number of days/week/months/ that has been scheduled for this
for this position: position]
Expected time [insert the expected time schedule for this position (e.g. attach high level Gantt
schedule for this chart]
position:
3. Title of position: [Health and Safety Specialist]

Name of candidate:

Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]

Time commitment: | [insert the number of days/week/months/ that has been scheduled for this

for this position: position]

Expected time [insert the expected time schedule for this position (e.g. attach high level Gantt
schedule for this chart]

position:
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Title of position: [Social Specialist]

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time
schedule for this
position:

[insert the expected time schedule for this pesition (e.g. attach high level Gantt
chart]
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Form PER-2:
Resume and Declaration

Key Personnel

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency:[language and levels of speaking, reading and writing skills]

details

Address of employer:

Telephone: Contact (manager / personnel
officer):

Fax:

Job title: Years with present employer:

Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.

Project Role _Duratlon of Relevant experience
involvement
[main —_ . . .
. [role and responsibilities | . . [describe the experience relevant to this
project on the project] [time in role] osition]
details] proj P
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Declaration

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the
information contained in this Form PER-2 correctly describes myself, my qualifications and my
experience.

I confirm that | am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Tender:

Commitment Details

Commitment to duration of contract: |[insert period (start and end dates) for which this Key
Personnel is available to work on this contract]

Time commitment: [insert the number of days/week/months/ that this Key
Personnel will be engaged]

| understand that any misrepresentation or omission in this Form may:

(a) be taken into consideration during Tender evaluation;
(b) my disqualification from participating in the Tender;
(c) my dismissal from the contract.

Name of Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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Equipment

The Tenderer shall provide adequate information including relevant catalogues and manuals to demonstrate
clearly that it has the capability to meet the requirements for the key equipment listed in Section Il (Evaluation
and Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or for
alternative equipment proposed by the Tenderer. The Tenderer shall provide all the information requested
below, to the extent possible. Fields with asterisk (*) shall be used for evaluation.

Type of Equipment*

Equipment Name of manufacturer, Model and power rating
Information

Capacity* Year of manufacture*
Current Current location
Status

Details of current commitments

Source Indicate source of the equipment
O owned O Rented [ Leased O specially manufactured

The following information shall be provided only for equipment not owned by the Tenderer.

Owner Name of owner

Address of owner

Telephone Contact name and title

Fax Telex

Agreements | Details of rental / lease / manufacture agreements specific to the project
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Site Organization

[insert Site Organization information]
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Method Statement
[insert Method Statement]
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Mobilization Schedule

[insert Mobilization Schedule]
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Construction Schedule

[insert Construction Schedule]
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ESHS Management Strategies and Implementation Plans

(ESHS-MSIP)

The Tenderer shall submit comprehensive and concise Environmental, Social, Health
and Safety Management Strategies and Implementation Plans (ESHS-MSIP) as required
by ITT 11.1 (i) of the Tender Data Sheet. These strategies and plans shall describe in
detail the actions, materials, equipment, management processes etc. that will be
implemented by the Contractor, and its subcontractors.

In developing these strategies and plans, the Tenderer shall have regard to the ESHS
provisions of the contract including those as may be more fully described in the Works
Requirements in Section VII.

Ref.

e Environmental and Social Management, Plan (ESMP)- Item 2002, 2001 of
Specification,

e Construction contractor’s requirement to comply with Site Specific Environmental,
social Management and Health and Safety during the construction phase- item 2004 of
Specification.

e Arrangement for traffic with safety precautions during constructions,
rehabilitation or crossing of existing roads - item101of Specification.

Web Reference to the Site Specific Environmental and Social Management Plans (SSE & SMP)

https://nbro.gov.lk/index.php?option=com content&view=article&layout=edi
t&id=204&lang=en

Refer Site No. 42, 43, 44, 101, 103
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Code of Conduct: Environmental, Social, Health and
Safety (ESHS)

The Tenderer shall submit the Code of Conduct that will apply to the Contractor’s
employees and subcontractors as required by ITT 11.1 (i) of the Tender Data Sheet. The
Code of Conduct shall ensure compliance with the ESHS requirements of the contract,
including those as may be more fully described in the Works Requirements in Section VII.

In addition, the Tenderer shall submit an outline of how this Code of Conduct will be
implemented. This will include: how it will be introduced into conditions of
employment/engagement, what training will be provided, how it will be monitored and
how the Contractor proposes to deal with any breaches.

Ref. https://www.nbro.gov.lk/images/AlIBProject/ESMF.pdf
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Others
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Tenderer’s Qualification
To establish its qualifications to perform the contract in accordance with Section 11l (Evaluation

and Qualification Criteria) the Tenderer shall provide the information requested in the
corresponding Information Sheets included hereunder
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Form ELI -1.1: Tenderer Information Form

Date:
RFT No. and title:
Page of pages
Tenderer's name
In case of Joint Venture (JV), name of each member:
For Domestic Tenderers only
Details of CIDA/ICTAD Registration :
Registration number: Grade:
Specialty: Expiry date

Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:

E-mail address:

1. Attached are copies of original documents of

O ICTAD Registration (For Domestic Tenderers only)

[ Atrticles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 4.4.

1 Incase of JV, letter of intent to form JV or JV agreement, in accordance with ITT 4.1.

[0 In case of state-owned enterprise or institution, in accordance with ITT 4.6 documents
establishing:

¢ Legal and financial autonomy
e Operation under commercial law
o Establishing that the Tenderer is not under the supervision of the Employer

2. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership. [If required under TDS ITT 47.1, the successful Tenderer shall provide additional
information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]
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Form ELI -1.2: Information Form for JV Tenderers

(to be completed for each member of Joint Venture)

Page

Date:
RFT No. and title:

of

pages

Tenderer’s Joint Venture name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information

Name:

Address:

Telephone/Fax numbers:

E-mail address:

1. Attached are copies of original documents of

[0 Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITT 4.4,

[0 In case of a state-owned enterprise or institution, documents establishing legal and
financial autonomy, operation in accordance with commercial law, and is not under the

supervision of the Employer, in accordance with ITT 4.6.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership. [If required under TDS ITT 47.1, the successful Tenderer shall provide
additional information on beneficial ownership for each JV member using the Beneficial

Ownership Disclosure Form.]
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Form CON - 2: Historical Contract Non-Performance,
Pending Litigation and Litigation History

Tenderer’s Name:
Date:
Joint Venture Member’s Name
RFT No. and title:
Page of pages

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1% January 2016 specified in Section I,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January [insert year] specified in Section 111, Evaluation and
Qualification Criteria, requirement 2.1

Year Non- Contract Identification Total Contract
performed Amount (current
portion of value, currency,

contract exchange rate
and US$
equivalent)

[insert  [insert amount |Contract Identification: [indicate complete contract  [insert amount]
year] and percentage]| name/ number, and any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]

Reason(s) for nonperformance: [indicate main
reason(s)]

Pending Litigation, in accordance with Section Ill, Evaluation and Qualification Criteria

0 No pending litigation in accordance with Section 111, Evaluation and Qualification Criteria,
Sub-Factor 2.3.

O Pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-
Factor 2.3 as indicated below.
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Year of Amount in
dispute dispute
(currency)

Contract Identification

Total
Contract
Amount

(currency),
usD
Equivalent
(exchange
rate)

Contract Identification:
Name of Employer:

Address of Employer:
Matter in dispute:

Party who initiated the dispute:

Status of dispute:

Contract Identification:

Name of Employer:

Address of Employer:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

(] No Litigation History in accordance with Section 111, Evaluation and Qualification

Criteria, Sub-Factor 2.4.

(] Litigation History in accordance with Section 111, Evaluation and Qualification Criteria,

Sub-Factor 2.4 as indicated below.

Year of Outcome as
award percentage of Net
Worth

Contract Identification

Total
Contract
Amount

(currency),
usD
Equivalent
(exchange
rate)
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[insert [insert Contract Identification: [indicate [insert
year] percentage] complete contract name, number, and amount]
any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main issues
in dispute]

Party who initiated the dispute: [indicate
“Employer” or “Contractor”]
Reason(s) for Litigation and award
decision [indicate main reason(s)]
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Form CON - 3: Environmental, Social, Health, and

Safety

Performance Declaration

[ The following table shall be filled in for the Tenderer, each member of a Joint Venture and each

Specialized Subcontractor]

Tenderer’s Name: [insert full name]
Date: [insert day, month, year]
Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name]
RFT No. and title: [insert RFT number and title]

Page [insert page number] of [insert total number] pages

Environmental, Social, Health, and Safety Performance Declaration
in accordance with Section I11, Qualification Criteria, and Requirements

[0 No suspension or termination of contract: An empleyer has not suspended or terminated a
contract and/or called the performance security for a contract.for reasons related to Environmental,
Social, Health, or Safety (ESHS) performance since the date specified in Section 111, Qualification
Criteria, and Requirements, Sub-Factor 2.5.

[0 Declaration of suspension or termination of contract: The following contract(s) has/have been
suspended or terminated and/or Performance Security called by an employer(s) for reasons related
to Environmental, Social, Health, or Safety (ESHS) performance since the date specified in
Section 11, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described below:

Year Suspended or Contract Identification Total Contract
terminated Amount (current
portion of value, currency,
contract exchange rate
and US$
equivalent)
[insert  [insert amount |Contract Identification: [indicate complete contract  [insert amount]
year] and percentage]| name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate
main reason(s) e.g. for GBV/ SEA breaches]
[insert  [insert amount | Contract Identification: [indicate complete contract  |[insert amount]
year] and percentage]| name/ number, and any other identification]

Name of Employer: [insert full name]
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Address of Employer: [insert street/city/country]

Reason(s) for suspension or termination: [indicate
main reason(s)]

[list all applicable contracts]

Performance Security called by an employer(s) for reasons related to ESHS performance

Year Contract Identification Total Contract

Amount (current
value, currency,
exchange rate and
US$ equivalent)

[insert | Contract Identification: [indicate complete contract name/ number, and [[insert amount]
year] any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]

Reason(s) for calling of performance security: [indicate main reason(s)
e.g. for GBV/ SEA breaches]
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Form CCC: Current Contract Commitments / Works in
Progress

Tenderers and each member of a JV should provide information on their current commitments on all contracts that have
been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion,
but for which an unqualified, full completion certificate has yet to be issued.

Name of contract Employer, Contract | Value of outstanding work | Start Estimated Average monthly
contact Value LKR Date completion invoicing over six
address/tel/fax LKR date months

(LKR/month)

1.

2.

3.

4,

5.
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Form FIN — 3.1: Financial Situation and Performance

Tenderer’s Name:
Date:
Joint Venture Member’s Name
RFT No. and title:

Page of pages
1. Financial data
Type of Financial information Historic information on previous years,
in (@mountsin LKR)

(currency)

Year 2018 - | Year 2019 -| Year 2020 -| Year2021 - | Year 2022 -
2019 2020 2021 2022 2023

Statement of Financial Position (Information from Balance:Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities
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2. Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress
and for future contract commitments.

No. Source of finance Amount (LKR equivalent)

1

3. Financial documents

The Tenderer and its parties shall provide copies of financial statements for 05 years pursuant Section
I11, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall:

(@) reflect the financial situation of the Tenderer or in case of JVV member, and not an affiliated
entity (such as parent company or group member).

(b) be independently audited or certified in-accordance with local legislation.
(c) be complete, including all notes to the financial statements.
(d) correspond to accounting periods already completed and audited.

O Attached are copies of financial statements® for the 05 years required above; and complying with
the requirements

*Tenderers should submit proof documents on item 1, 2 and 3 above.

1 If the most recent set of financial statements is for a period earlier than 12 months from the date of
bid, the reason for this should be justified.
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Form FIN - 3.2: Average Annual Construction Turnover

Tenderer’s Name:
Date:
Joint Venture Member’s Name
RFT No. and title:

Page of pages
Annual turnover data (construction only)
Year Amount (LKR)
[indicate year] [insert amount]
Average Annual
Construction Turnover *

*  See Section Il1, Evaluation and Qualification Criteria, Sub-Factor 3.2.

*Tenderers should submit relevant proof documents to demonstrate construction turnover.
(Contract Name, Actual start & completion dates, value of completed work)
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Form FIN - 3.3: Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and
other financial means, net of current commitments, available to meet the total construction cash flow demands
of the subject contract or contracts as specified in Section I, Evaluation and Qualification Criteria.

Source of financing Amount (LKR)
1.

*Tenderers should submit the relevant proof documents
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Form EXP - 4.1: General Construction Experience

Tenderer’s Name:
Date:
Joint Venture Member’s Name
RFT No. and title:
Page of pages

Starting | Ending Contract Identification Role of
Year Tenderer

Year

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Employer:
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Employer:
Address:

Contract name:

Brief Description of the Works performed by the

Tenderer:

Amount of contract:

Name of Employer:
Address:

*Tenderers shall submit relevant proof documents certified by the relevant Employer /
Engineer
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Form EXP - 4.2(a): Specific Construction and Contract
Management Experience

Tenderer’s Name:
Date:
Joint Venture Member’s Name
RFT No. and title:
Page of pages

o Information
Similar Contract No.

Contract Identification

Award date

Actual Start & Completion dates

Role in Contract Management |  Sub-
Contractor | contractor

(| (|

Prime Member in JV
Contractor [J N

Total Contract Amount LKR*

If member in a JV or subcontractor,
specify participation in total Contract
amount

Employer's Name:

Address:

Telephone/fax number

E-mail:

*Tenderers should submit relevant proof documents, certified by the relevant Employer /
Engineer, to demonstrate that he has completed above works.
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Form EXP - 4.2(a) (cont.)
Specific Construction and Contract Management Experience (cont.)

Similar Contract No.

Information

Description of the similarity in
accordance with Sub-Factor 4.2(a)
of Section IlI:

1. Amount

2. Physical size of required works
items

3. Complexity

4. Methods/Technology

5. Construction rate for key
activities

6. Other Characteristics

*Tenderers should submit relevant proof documents certified by the relevant Employer /

Engineer
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Form EXP - 4.2(b): Construction Experience in Key
Activities

Tenderer’s Name:
Date:
Joint Venture Member’s Name
Subcontractor's Name? (as per ITT 34.2 and 34.3):

RFT No. and title:
Page of pages

Subcontractor's Name (as per ITT 34.2 and 34.3):
All subcontractors for key activities must complete the information in this form as per ITT 34.2
and 34.3 and Section 111, Qualification Criteria and Requirements, Sub-Factor 4.2.

1. Key Activity No One:

Information
Contract Identification
Award date
Completion date
Role in Contract Prime Member in Management Sub-
Contractor vV Contractor | contractor
O O O O

Total Contract Amount USS
Quantity (Volume, number or rate of | Total quantity in Percentage Actual
production, as applicable) performed the contract participation Quantity
under the contract per year or part of () (i) Performed
the year (1) x (i1)

Year 1

Year 2

Year 3

Year 4

2

If applicable.
126



*OFFICIAL USE ONLY

Employer’s Name:

Address:

Telephone/fax number

E-mail:
Information
Employer’s Name:
Address:
Telephone/fax number
E-mail:
Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section I1I:

2. Activity No. Two
T

*Tenderer has to demonstrate the experience in key activities (per year values) given in clause
4.2 (b) in Eligibility and Qualification criteria by clearly showing that the tenderer has
completed requirement with necessary Supportive documents for the stated projects. (certified

quantities, LOAs, Completion certificates etc.);
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Section V - Eligible Countries — Not Applicable

Section VI — Prohibited Practices Policy
1. Prohibited Practices

1.1 The Bank requires that the Recipient (and all other beneficiaries of the Bank financing),
as well as tenderers, suppliers, contractors, concessionaires andconsultants under Bank-
financed contracts for the Project, observe the highest standard of transparency and
integrity during the procurement, execution and implementation of such contracts.

1.2 Definitions. In pursuance of this policy, the Bank defines the terms set forth below as
Prohibited Practices:

Q) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to influence improperly
the actions of a party;

(i)  “collusive practice” means an arrangement between two or more parties
designed to achieve an improper purpose, including to influence improperly the actions
of another party;

(iii)  “corrupt practice” means the offering, giving, receiving or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of another party;
(iv)  “fraudulent practice” means any act or omission, including a misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial
or other benefit or to avoid an obligation.

(V) a misuse of the Bank’s ’s resources which means improper use of the Bank’s
resources, carried out either intentionally or through reckless disregard,;

(vi) an obstructive practice which means (i) destroying, falsifying, altering or
concealing of evidence material to a Bank investigation, which impedes the Bank’s
investigation; (ii) making false statements to investigators in order to materially impede a
Bank investigation into allegations of a Prohibited Practice; (iii) failing to comply with
requests to provide information, documents or records in connection with a Bank
investigation; (iv) threatening, harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to a Bank investigation or from pursuing
the investigation; or (v) materially impeding the exercise of the Bank’s contractual rights
of audit or inspection or access to information; and

(vii)  “theft” means the misappropriation of property belonging to another party.

1.3 Any occurrence, or suspected occurrence, of a Prohibited Practice in the procurement,
award, or implementation of a Bank-financed contract is dealt with in accordance with
the provisions of the Bank’s Policy on Prohibited Practices. Suppliers, contractors,
service providers and Consultants selected pursuant to the provisions of Section Il and
concessionaires selected pursuant to paragraph 14.3 of these Instructions, as well as the
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14

15

Recipient shall fully cooperate with the Bank (or a co- financier undertaking an
investigation pursuant to paragraph 6.1) in any investigation into an alleged Prohibited
Practice to be carried out pursuant to the Policy on Prohibited Practices, and permit the
Bank or its representative (including such co-financier) to inspect such of their accounts
and records as may be relevant for such investigation and to have such records and
accounts audited by the auditors appointed by the Bank.

Provisions to this effect are included in the Legal Agreements and the procurement
contracts with such entities.

If the Project is financed by a sovereign-backed loan, the Bank (or, where relevant, a co-
financier having undertaken an investigation pursuant to paragraph 6.1):

a) may take any of the following additional actions in connection with a Prohibited
Practice under the Project:

(1) reject a proposal for award if it determines that the tenderer recommended for
award, or any of its personnel, or its agents, or its sub-consultants, sub- contractors,
service providers, suppliers or their employees, has, directly or indirectly, engaged
in a prohibited practice in competing for the'eontract in question; and

(i) cancel the undisbursed portion of the loan allocated to a contract (and require
reimbursement of the disbursed portion of the loan allocated to the contract) if it
determines at any time that representatives of the Recipient or of a recipient of any
part of the proceeds of the loan engaged in a prohibited practice during the
procurement, administration or the implementation of the contract in question; and

b) requires that a clause be included in tender documents and in contracts financed by the
Bank loan, requiring Tenderers, suppliers and contractors, and their sub- contractors,
agents, personnel, consultants, service providers, or suppliers, to permit the Bank (and
a co-financier undertaking an investigation pursuant to paragraph 6.1) to inspect all
accounts, records, and other documents relating to the submission of Tenders and
contract performance, and to have them audited by auditors appointed by the Bank.
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PART 2 — Works’ Requirements- (This Section VII is annexed in a separate folder)
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Section VII - Works’ Requirements

Table of Contents

Specifications

Environmental, Social, Health, and Safety Requirements
Drawings

Supplementary Information

(This Section V11 is annexed in.a separate folder)

131



*OFFICIAL USE ONLY

PART 3 — Conditions of Contract and
Contract Forms
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Section VIII - General Conditions of Contract

These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions
of Contract (PCC) and other documents listed therein, should be a complete document expressing
fairly the rights and obligations of both parties.

These General Conditions of Contract have been developed on the basis of considerable
international experience in the drafting and management of contracts, bearing in mind a trend in
the construction industry towards simpler, more straightforward language.

The GCC can be used for both smaller admeasurement contracts and lump sum contracts.
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General Conditions of Contract
A. General

1. Definitions 1.1 Boldface type is used to identify defined terms.

@ The Accepted Contract Amount means the amount
accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of any
defects.

(b) The Activity Schedule is a schedule of the activities
comprising the construction, installation, testing, and
commissioning of the Works in a lump sum contract. It
includes a lump sum price for each activity, which is used
for valuations and for assessing the effects of Variations
and Compensation Events.

(© The Adjudicator is the persen appointed jointly by the
Employer and the Contractor to resolve disputes in the
first instance, as provided for in GCC 23.

(d) Bank means the financing institution named in the
PCC.

(e) Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Tender.

)] Compensation Events are those defined in GCC Clause
42 hereunder.

(9) The Completion Date is the date of completion of the
Works as certified by the Engineer, in accordance with
GCC Sub-Clause 53.1.

(n)  The Contract is the Contract between the Employer and
the Contractor to execute, complete, and maintain the
Works. It consists of the documents listed in GCC Sub-
Clause 2.3 below.

(i) The Contractor is the party whose Tender to carry out the
Works has been accepted by the Employer.

) The Contractor’s Tender is the completed Tender
document submitted by the Contractor to the Employer.

(k) The Contract Price is the Accepted Contract Amount
stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the Contract.
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() Days are calendar days; months are calendar months.

(m)  Dayworks are varied work inputs subject to payment on
a time basis for the Contractor’s employees and
Equipment, in addition to payments for associated
Materials and Plant.

(n) A Defect is any part of the Works not completed in
accordance with the Contract.

(0) The Defects Liability Certificate is the certificate issued
by Engineer upon correction of defects by the
Contractor.

(p) The Defects Liability Period is the period named in the
PCC pursuant to Sub-Clause 34.1 and calculated from
the Completion Date.

Q) Drawings means the drawings of the Works, as included
in the Contracts and any additional and modified
drawings issued by (or on behalf of) the Employer in
accordance with the Contract, include calculations and
other information provided or approved by the Engineer
for the execution of the Contract.

) The Employer is the party who employs the Contractor
to carry out the Works, as specified in the PCC.

(s) Equipment is the Contractor’s machinery and vehicles
brought temporarily to the Site to construct the Works.

(® “In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a
permanent record,

(u) The Initial Contract Price is the Contract Price listed in
the Employer’s Letter of Acceptance.

(v)  The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works.
The Intended Completion Date is specified in the PCC.
The Intended Completion Date may be revised only by
the Engineer by issuing an extension of time or an
acceleration order.

(w)  Materials are all supplies, including consumables, used
by the Contractor for incorporation in the Works.
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(x) Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

(y) The Engineer is the person named in the PCC (or any
other competent person appointed by the Employer and
notified to the Contractor, to act in replacement of the
Engineer) who is responsible for supervising the
execution of the Works and administering the Contract.

(2 PCC means Particular Conditions of Contract.
(aa)  The Site is the area defined as such in the PCC.

(bb)  Site Investigation Reports are those that were included in
the Tender document and are factual and interpretative
reports about the surface and subsurface conditions at the
Site.

(cc)  Specification means the Specification of the Works
included in the Contract and any modification or addition
made or approved by:the Engineer.

(dd)  The Start Date is given in the PCC. It is the latest date
when the Contractor shall commence execution of the
Works. It does not necessarily coincide with any of the
Site Possession Dates.

(ee) A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the
work in the Contract, which includes work on the Site.

(ff)  Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed
for construction or installation of the Works.

(gg) A \Variation is an instruction given by the Engineer which
varies the Works.

(hh)  The Works are what the Contract requires the Contractor
to construct, install, and turn over to the Employer, as
defined in the PCC.

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include
all genders. Words indicating the singular also include the plural
and words indicating the plural also include the singular.
Headings have no significance. Words have their normal meaning
under the language of the Contract unless specifically defined.
The Engineer shall provide instructions clarifying queries about
these GCC.
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2.2 If sectional completion is specified in the PCC, references in the
GCC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date
for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the
following order of priority:

@ Agreement,

(b) Letter of Acceptance,

(© Contractor’s Tender,

(d) Particular Conditions of Contract,

(e) General Conditions of Contract, including Appendices,
) Specifications,

(9) Drawings,

(h) Bill of Quantities, and

(i) any other document listed in the PCC as forming part of
the Contract.

3. Languageand 3.1 The language of the Contract and the law governing the Contract
Law are stated in the PCC.

3.2 Throughout the execution of the Contract, the Contractor shall
comply with the import of goods and services prohibitions in the
Employer’s Country when

@ as a matter of law or official regulations, the Recipient’s
country prohibits commercial relations with that country;
or

(b) by an act of compliance with a decision of the United
Nations Security Council taken under Chapter V11 of the
Charter of the United Nations, the Recipient’s Country
prohibits any import of goods from that country or any
payments to any country, person, or entity in that

country.
4. Engineer’s 4.1 Except where otherwise specifically stated, the Engineer shall
Decisions decide contractual matters between the Employer and the

Contractor in the role representing the Employer.

5. Delegation 5.1 Otherwise specified in the PCC, the Engineer may delegate any
of his duties and responsibilities to other people, except to the
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Adjudicator, after notifying the Contractor, and may revoke any
delegation after notifying the Contractor.

6. Communica- 6.1 Communications between parties that are referred to in the
tions Conditions shall be effective only when in writing. A notice shall
be effective only when it is delivered.

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the
Engineer, but may not assign the Contract without the approval
of the Employer in writing. Subcontracting shall not alter the
Contractor’s obligations.

8. Other 8.1 The Contractor shall cooperate and share the Site with other
Contractors contractors, public authorities, utilities, and the Employer
between the dates given in the Schedule of Other Contractors, as
referred to in the PCC. The Contractor shall also provide
facilities and services for them as described in the Schedule. The
Employer may modify the Schedule of Other Contractors, and

shall notify the Contractor of any suchymodification.

9. Personneland 9.1 The Contractor shall employ, the key personnel and use the
Equipment equipment identified-in its Tender, to carry out the Works or
other personnel and equipment approved by the Engineer. The
Engineer shall approve any proposed replacement of key
personnel and equipment only if their relevant qualifications or
characteristics are substantially equal to or better than those

proposed in the Tender.

9.2 If the Engineer asks the Contractor to remove a person who is a
member of the Contractor’s staff or work force, stating the
reasons, the Contractor shall ensure that the person leaves the
Site within seven days and has no further connection with the
work in the Contract.

9.3 If the Employer, Engineer or Contractor determines, that any
employee of the Contractor be determined to have engaged in
Fraud and Corruption during the execution of the Works, then
that employee shall be removed in accordance with Clause 9.2

above.

10. Employer’s 10.1 The Employer carries the risks which this Contract states are
and Employer’s risks, and the Contractor carries the risks which this
Contractor’s Contract states are Contractor’s risks.

Risks

11. Employer’s 11.1 From the Start Date until the Defects Liability Certificate has

Risks been issued, the following are Employer’s risks:
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(@ The risk of personal injury, death, or loss of or damage to
property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result
of the Works or

(i) negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any person
employed by or contracted to him except the
Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be'executed.

11.2 From the Completion Date.until the Defects Liability Certificate
has been issued, the risk of 10ss,0f or damage to the Works, Plant,
and Materials is an. Employer’s tisk except loss or damage due
o

(@) a Defectwhich existed on the Completion Date,

(b) an event occurring before the Completion Date, which was
not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

12. Contractor’s 12.1 From the Starting Date until the Defects Liability Certificate has
Risks been issued, the risks of personal injury, death, and loss of or
damage to property (including, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s risks

are Contractor’s risks.

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer
and the Contractor, insurance cover from the Start Date to the
end of the Defects Liability Period, in the amounts and
deductibles stated in the PCC for the following events which
are due to the Contractor’s risks:

(@) loss of or damage to the Works, Plant, and Materials;

(b) loss of or damage to Equipment;
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(c) loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the
Contract; and

(d) personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the
Contractor to the Engineer for the Engineer’s approval before
the Start Date. All such insurance shall provide for compensation
to be payable in the types and proportions of currencies required
to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and
certificates required, the Employer may affect the insurance
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due
to the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

13.4 Alterations to the terms“of an insurance shall not be made
without the approval of the Engineer.

13.5 Both parties shall comply with any conditions of the insurance
policies.

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data
referred to in the PCC, supplemented by any information
available to the Contractor.

15. Contractor to 15.1 The Contractor shall construct and install the Works in

Construct the accordance with the Specifications and Drawings.
Works

16. The Worksto  16.1 The Contractor may commence execution of the Works on the
Be Completed Start Date and shall carry out the Works in accordance with the
by the Program submitted by the Contractor, as updated with the
Intended approval of the Engineer, and complete them by the Intended
Completion Completion Date.
Date

17. Approval by 17.1 The Contractor shall submit Specifications and Drawings
the Engineer showing the proposed Temporary Works to the Engineer, for his

approval.

17.2 The Contractor shall be responsible for design of Temporary
Works.

17.3 The Engineer’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.
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The Contractor shall obtain approval of third parties to the
design of the Temporary Works, where required.

All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by
the Engineer before this use.

The Contractor shall be responsible for the safety of all activities
on the Site.

The Contractor shall take all reasonable steps to protect the
environment (both on and off the Site) and to limit damage and
nuisance to people and property resulting from pollution, noise
and other results of his operations.

Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shallinotify the Engineer of such
discoveries and carry out the Engineer’s instructions for dealing
with them.

The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated
in the PCC, the Employer shall be deemed to have delayed the
start of the relevant activities, and this shall be a Compensation
Event.

The Contractor shall allow the Engineer and any person
authorized by the Engineer access to the Site and to any place
where work in connection with the Contract is being carried out
or is intended to be carried out.

The Contractor shall carry out all instructions of the Engineer
which comply with the applicable laws where the Site is located.

The Contractor shall keep, and shall make all reasonable efforts
to cause its Subcontractors and subconsultants to keep, accurate
and systematic accounts and records in respect of the Works in
such form and details as will clearly identify relevant time
changes and costs.

Pursuant to paragraph 2.2 e. of Appendix B to the General
Conditions, the Contractor shall permit and shall cause its
subcontractors and subconsultants to permit, the Bank and/or
persons appointed by the Bank to inspect the Site and/or the
accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts
and records audited by auditors appointed by the Bank if
requested by the Bank. The Contractor’s and its Subcontractors’
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and subconsultants’ attention is drawn to Sub-Clause 25.1
(Fraud and Corruption) which provides, inter alia, that acts
intended to materially impede the exercise of the Bank’s
inspection and audit rights constitute a prohibited practice
subject to contract termination (as well as to a determination of
ineligibility pursuant to the Bank’s prevailing sanctions
procedures).]

23. Appointment  23.1 The Adjudicator shall be appointed jointly by the Employer and
of the the Contractor, at the time of the Employer’s issuance of the
Adjudicator Letter of Acceptance. If, in the Letter of Acceptance, the

Employer does not agree on the appointment of the Adjudicator,
the Employer will request the Appointing Authority designated
in the PCC, to appoint the Adjudicator within 14 days of receipt
of such request.

23.2 Should the Adjudicator resignfer die, or should the Employer
and the Contractor agree that the Adjudicator is not functioning
in accordance with the provisions ‘of the Contract, a new
Adjudicator shall be jointlysappointed by the Employer and the
Contractor. In case of disagreement between the Employer and
the Contractor, within 30 days, the Adjudicator shall be
designated by the Appointing Authority designated in the PCC
at the request of either party, within 14 days of receipt of such
request.

24. Procedure for  24.1 If the Contractor believes that a decision taken by the Engineer
Disputes was either outside the authority given to the Engineer by the
Contract or that the decision was wrongly taken, the decision
shall be referred to the Adjudicator within 14 days of the

notification of the Engineer’s decision.

24.2 The Adjudicator shall give a decision in writing within 28 days
of receipt of a notification of a dispute.

24.3 The Adjudicator shall be paid by the hour at the rate specified
in the PCC, together with reimbursable expenses of the types
specified in the PCC, and the cost shall be divided equally
between the Employer and the Contractor, whatever decision is
reached by the Adjudicator. Either party may refer a decision of
the Adjudicator to an Arbitrator within 28 days of the
Adjudicator’s written decision. If neither party refers the dispute
to arbitration within the above 28 days, the Adjudicator’s
decision shall be final and binding.
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24.4 The arbitration shall be conducted in accordance with the
arbitration procedures published by the institution named and in
the place specified in the PCC.

25. Prohibited 25.1 The Bank requires compliance with the Bank’s Prohibited
Practices Practices Policy and its prevailing sanctions policies and
procedures as set forth in the Interim Operational Directive on
Procurement Instructions for Recipients, as set forth in

Appendix A to the GCC.

25.2 The Employer requires the Contractor to disclose any
commissions or fees that may have been paid or are to be paid to
agents or any other party with respect to the Tender process or
execution of the Contract. The information disclosed must
include at least the name and address of the agent or other party,
the amount and currency, and the purpose of the commission,
gratuity or fee.

B. Time Control

26. 26.1 Within the time stated in the P€C, after the date of the Letter of
Acceptance, the Contractor shall submit to the Engineer for
approval a Program showing the general methods, arrangements,
order, and timing for all the activities in the Works. In the case
of a lump sum contract, the activities in the Program shall be
consistent with those in the Activity Schedule.

26.2 An update of the Program shall be a program showing the actual
progress achieved on each activity and the effect of the progress
achieved on the timing of the remaining work, including any
changes to the sequence of the activities.

26.3 The Contractor shall submit to the Engineer for approval an
updated Program at intervals no longer than the period stated in
the PCC. If the Contractor does not submit an updated Program
within this period, the Engineer may withhold the amount stated
in the PCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on
which the overdue Program has been submitted. In the case of a
lump sum contract, the Contractor shall provide an updated
Activity Schedule within 14 days of being instructed to by the
Engineer.

26.4 The Engineer’s approval of the Program shall not alter the
Contractor’s obligations. The Contractor may revise the Program
and submit it to the Engineer again at any time. A revised
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Program shall show the effect of Variations and Compensation
Events.

27. Extension of 27.1 The Engineer shall extend the Intended Completion Date if a

the Intended Compensation Event occurs or a Variation is issued which makes
Completion it impossible for Completion to be achieved by the Intended
Date Completion Date without the Contractor taking steps to

accelerate the remaining work, which would cause the Contractor
to incur additional cost.

27.2 The Engineer shall decide whether and by how much to extend
the Intended Completion Date within 21 days of the Contractor
asking the Engineer for a decision upon the effect of a
Compensation Event or Variation and submitting full supporting
information. If the Contractor has failed to give early warning of
a delay or has failed to cooperate in dealing with a delay, the
delay by this failure shall not bé considered in assessing the new
Intended Completion Date.

28. Acceleration 28.1 When the Employer wants,the Contractor to finish before the
Intended Completion Date, the Engineer shall obtain priced
proposals for achieving the necessary acceleration from the
Contractor. If the Employer accepts these proposals, the Intended
Completion Date shall be adjusted accordingly and confirmed by
both the Employer and the Contractor.

28.2 If the Contractor’s priced proposals for an acceleration are
accepted by the Employer, they are incorporated in the Contract
Price and treated as a Variation.

29. Delays 29.1 The Engineer may instruct the Contractor to delay the start or
Ordered by the progress of any activity within the Works.
Engineer

30. Management 30.1 Either the Engineer or the Contractor may require the other to
Meetings attend a management meeting. The business of a management
meeting shall be to review the plans for remaining work and to
deal with matters raised in accordance with the early warning

procedure.

30.2 The Engineer shall record the business of management meetings
and provide copies of the record to those attending the meeting
and to the Employer. The responsibility of the parties for actions
to be taken shall be decided by the Engineer either at the
management meeting or after the management meeting and
stated in writing to all who attended the meeting.

31. Early Warning 31.1 The Contractor shall warn the Engineer at the earliest opportunity
of specific likely future events or circumstances that may
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adversely affect the quality of the work, increase the Contract
Price, or delay the execution of the Works. The Engineer may
require the Contractor to provide an estimate of the expected
effect of the future event or circumstance on the Contract Price
and Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Engineer in making and
considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in
the work and in carrying out any resulting instruction of the
Engineer.

C. Quality Control

The Engineer shall check the Contractor’s work and notify the
Contractor of any Defects that are.found. Such checking shall not
affect the Contractor’s responsibilities. The Engineer may
instruct the Contractor tofsearch for a Defect and to uncover and
test any work that the Engineer considers may have a Defect.

If the Engineer instructs the Contractor to carry out a test not
specified in the Specification to check whether any work has a
Defect and the test shows that it does, the Contractor shall pay
for the test and any samples. If there is no Defect, the test shall
be a Compensation Event.

The Engineer shall give notice to the Contractor of any Defects
before the end of the Defects Liability Period, which begins at
Completion, and is defined in the PCC. The Defects Liability
Period shall be extended for as long as Defects remain to be
corrected.

Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time specified by
the Engineer’s notice.

If the Contractor has not corrected a Defect within the time
specified in the Engineer’s notice, the Engineer shall assess the
cost of having the Defect corrected, and the Contractor shall pay
this amount.
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D. Cost Control

36. Contract 36.1 The Bill of Quantities shall contain priced items for the Works to
Pricel be performed by the Contractor. The Bill of Quantities is used to
calculate the Contract Price. The Contractor will be paid for the
quantity of the work accomplished at the rate in the Bill of

Quantities for each item.

37. Changes inthe 37.1 If the final quantity of the work done differs from the quantity in
Contract the Bill of Quantities for the particular item by more than 25
Price? percent, provided the change exceeds 1 percent of the Initial

Contract Price, the Engineer shall adjust the rate to allow for the
change. The Engineer shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded by more
than 15 percent, except with the prior approval of the Employer.

37.2 If requested by the Engineer,4the Contractor shall provide the
Engineer with a detailed cost breakdown of any rate in the Bill of
Quantities.

38. Variations 38.1 All Variations shall be included in updated Programs® produced
by the Contractor.

38.2 The Contractor shall provide the Engineer with a quotation for
carrying out the Variation when requested to do so by the
Engineer. The Engineer shall assess the quotation, which shall be
given within seven (7) days of the request or within any longer
period stated by the Engineer and before the Variation is ordered.

38.3 If'the Contractor’s quotation is unreasonable, the Engineer may
order the Variation and make a change to the Contract Price,
which shall be based on the Engineer’s own forecast of the effects
of the Variation on the Contractor’s costs.

In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows:

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being

instructed to by the Project Manager. The Activity Schedule shall contain the priced activities for the

Works to be performed by the Contractor. The Activity Schedule is used to monitor and control the

performance of activities on which basis the Contractor will be paid. If payment for materials on site

shall be made separately, the Contractor shall show delivery of Materials to the Site separately on the

Activity Schedule.

In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows:

37.1  The Activity Schedule shall be amended by the Contractor to accommodate changes of
Program or method of working made at the Contractor’s own discretion. Prices in the
Activity Schedule shall not be altered when the Contractor makes such changes to the
Activity Schedule.

In lump sum contracts, add “and Activity Schedules” after “Programs.”
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38.4 If the Engineer decides that the urgency of varying the work
would prevent a quotation being given and considered without
delaying the work, no gquotation shall be given and the Variation
shall be treated as a Compensation Event.

38.5 The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

38.6 If the work in the Variation corresponds to an item description in
the Bill of Quantities and if, in the opinion of the Engineer, the
quantity of work above the limit stated in Sub-Clause 39.1 or the
timing of its execution do not cause the cost per unit of quantity
to change, the rate in the Bill of Quantities shall be used to
calculate the value of the Variation. If the cost per unit of quantity
changes, or if the nature or timing of the work in the Variation
does not correspond with items in the Bill of Quantities, the
quotation by the Contractor shall be in the form of new rates for
the relevant items of work.

38.7 Value Engineering: The Centractor may prepare, at its own cost,
a value engineering proposal at.any time during the performance
of the contract. The wvalue engineering proposal shall, at a
minimum, include the following;

(@) the proposed change(s), and a description of the difference
to the existing contract requirements;

(b) a full cost/benefit analysis of the proposed change(s)
including a description and estimate of costs (including life
cycle costs) the Employer may incur in implementing the
value engineering proposal; and

(c) a description of any effect(s) of the change on
performance/functionality.

The Employer may accept the value engineering proposal if the
proposal demonstrates benefits that:

(@) accelerate the contract completion period; or

(b) reduce the Contract Price or the life cycle costs to the
Employer; or

(c) improve the quality, efficiency, safety or sustainability of
the Facilities; or

(d) yield any other benefits to the Employer,
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39. Cash Flow
Forecasts

40. Payment
Certificates

41. Payments

39.1

40.1

40.2

40.3
40.4

40.5

40.6

41.1

without compromising the functionality of the Works.

If the value engineering proposal is approved by the Employer
and results in:

(@) areduction of the Contract Price; the amount to be paid to
the Contractor shall be the percentage specified in the
PCC of the reduction in the Contract Price; or

(b) an increase in the Contract Price; but results in a reduction
in life cycle costs due to any benefit described in (a) to (d)
above, the amount to be paid to the Contractor shall be the
full increase in the Contract Price.

When the Program,* is updated, the Contractor shall provide the
Engineer with an updated cash flow forecast. The cash flow
forecast shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange
rates.

The Contractor shall submit to the Engineer monthly statements
of the estimated value of the work executed less the cumulative
amount certified previously.

The Engineer shall check the Contractor’s monthly statement and
certify the amount to be paid to the Contractor.

The value of work executed shall be determined by the Engineer.

The value of work executed shall comprise the value of the
quantities of work in the Bill of Quantities that have been
completed.®

The value of work executed shall include the wvaluation of
Variations and Compensation Events.

The Engineer may exclude any item certified in a previous
certificate or reduce the proportion of any item previously
certified in any certificate in the light of later information.

Payments shall be adjusted for deductions for advance payments
and retention. The Employer shall pay the Contractor the amounts
certified by the Engineer within 28 days of the date of each

4
5

In lump sum contracts, add “or Activity Schedule” after “Program.”

In lump sum contracts, replace this paragraph with the following: “The value of work executed shall

comprise the value of completed activities in the Activity Schedule.”
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certificate. If the Employer makes a late payment, the Contractor
shall be paid interest on the late payment in the next payment.
Interest shall be calculated from the date by which the payment
should have been made up to the date when the late payment is
made at the prevailing rate of interest for commercial borrowing
for each of the currencies in which payments are made.

41.2 If an amount certified is increased in a later certificate or as a
result of an award by the Adjudicator or an Arbitrator, the
Contractor shall be paid interest upon the delayed payment as set
out in this clause. Interest shall be calculated from the date upon
which the increased amount would have been certified in the
absence of dispute.

41.3 Unless otherwise stated, all payments and deductions shall be
paid or charged in the proportions of currencies comprising the
Contract Price.

41.4 Items of the Works for which no rate'or price has been entered in
shall not be paid for by the Employer and shall be deemed
covered by other rates and prices in the Contract.

42. Compensation 42.1 The following shall be Compensation Events:

Events ) .
(@ The Employer does not give access to a part of the Site by

the Site Possession Date pursuant to GCC Sub-Clause 20.1.

(b) The Employer modifies the Schedule of Other Contractors
in a way that affects the work of the Contractor under the
Contract.

(c) The Engineer orders a delay or does not issue Drawings,
Specifications, or instructions required for execution of the
Works on time.

(d) The Engineer instructs the Contractor to uncover or to carry
out additional tests upon work, which is then found to have
no Defects.

(e) The Engineer unreasonably does not approve a subcontract
to be let.

(f) Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of the
Letter of Acceptance from the information issued to
Tenderers (including the Site Investigation Reports), from
information available publicly and from a visual inspection
of the Site.
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(g) The Engineer gives an instruction for dealing with an
unforeseen condition, caused by the Employer, or
additional work required for safety or other reasons.

(n) Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

(i) The advance payment is delayed.

(]) The effects on the Contractor of any of the Employer’s
Risks.

(k) The Engineer unreasonably delays issuing a Certificate of
Completion.

42.2 1f a Compensation Event would.cause additional cost or would
prevent the work being completed before the Intended
Completion Date, the Contract Price shall be increased and/or the
Intended Completion Date shall be extended. The Engineer shall
decide whether and by how much the Contract Price shall be
increased and whether -and by how much the Intended
Completion Date shall be extended.

42.3 As soon as information demonstrating the effect of each
Compensation Event upon the Contractor’s forecast cost has been
provided by the Contractor, it shall be assessed by the Engineer,
and the Contract Price shall be adjusted accordingly. If the
Contractor’s forecast is deemed unreasonable, the Engineer shall
adjust the Contract Price based on the Engineer’s own forecast.
The Engineer shall assume that the Contractor shall react
competently and promptly to the event.

42.4 The Contractor shall not be entitled to compensation to the extent
that the Employer’s interests are adversely affected by the
Contractor’s not having given early warning or not having
cooperated with the Engineer.

43. Tax 43.1 The Engineer shall adjust the Contract Price if taxes, duties, and
other levies are changed between the date 28 days before the
submission of Tenders for the Contract and the date of the last
Completion certificate. The adjustment shall be the change in the
amount of tax payable by the Contractor, provided such changes
are not already reflected in the Contract Price or are a result of
GCC Clause 44.

44. Currencies 44.1 Where payments are made in currencies other than the currency
of the Employer’s Country specified in the PCC, the exchange
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rates used for calculating the amounts to be paid shall be the
exchange rates stated in the Contractor’s Tender.

45. Price 45.1 Prices shall be adjusted for fluctuations in the cost of inputs only
Adjustment if provided for in the PCC. If so provided, the amounts certified
in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price
adjustment factor to the payment amounts due in each currency.
A separate formula of the type specified below applies to each
Contract currency:

Pc = Ac + Bc Imc/loc
where:

Pc is the adjustment factor for the portion of the Contract

Price payable in a specific currency “c.”

A: and Bc are coefficients® specified in the PCC,
representing the nenadjustable” and adjustable portions,
respectively, of the Contract Price payable in that specific

13 bh)

currency “c;” and

Imc is the index prevailing at the end of the month being
invoiced and loc is the index prevailing 28 days before Tender

13 2

opening for inputs payable; both in the specific currency “c.
45.2 If the value of the index is changed after it has been used in a
calculation, the calculation shall be corrected and an adjustment
made in the next payment certificate. The index value shall be

deemed to take account of all changes in cost due to fluctuations
in CoSts.

46. Retention 46.1 The Employer shall retain from each payment due to the
Contractor the proportion stated in the PCC until Completion of
the whole of the Works.

46.2 Upon the issue of a Certificate of Completion of the Works by the
Engineer, in accordance with GCC 53.1, half the total amount
retained shall be repaid to the Contractor and half when the
Defects Liability Period has passed and the Engineer has certified
that all Defects notified by the Engineer to the Contractor before

The sum of the two coefficients Ac and B should be 1 (one) in the formula for each currency. Normally,
both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the
nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of
fixed cost elements or other nonadjustable components. The sum of the adjustments for each
currency are added to the Contract Price.
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the end of this period have been corrected. The Contractor may
substitute retention money with an “on demand” Bank guarantee.

47. Liquidated 47.1 The Contractor shall pay liquidated damages to the Employer at
Damages the rate per day stated in the PCC for each day that the
Completion Date is later than the Intended Completion Date. The
total amount of liquidated damages shall not exceed the amount
defined in the PCC. The Employer may deduct liquidated
damages from payments due to the Contractor. Payment of

liquidated damages shall not affect the Contractor’s liabilities.

47.2 If the Intended Completion Date is extended after liquidated
damages have been paid, the Engineer shall correct any
overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall be
paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in GCC
Sub-Clause 41.1.

48. Bonus 48.1 The Contractor shall be ‘paid a Bonus calculated at the rate per
calendar day stated in the PCC for each day (less any days for
which the Contractor is-paid for acceleration) that the Completion
is earlier than the Intended Completion Date. The Engineer shall
certify that the Works are complete, although they may not be due
to be complete.

49. Advance 49.1 The Employer shall make advance payment to the Contractor of
Payment the amounts stated in the PCC by the date stated in the PCC,
against provision by the Contractor of an Unconditional Bank
Guarantee in a form and by a bank acceptable to the Employer in
amounts and currencies equal to the advance payment. The
Guarantee shall remain effective until the advance payment has
been repaid, but the amount of the Guarantee shall be
progressively reduced by the amounts repaid by the Contractor.
Interest shall not be charged on the advance payment.

49.2 The Contractor is to use the advance payment only to pay for
Equipment, Plant, Materials, and mobilization expenses required
specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by
supplying copies of invoices or other documents to the Engineer.

49.3 The advance payment shall be repaid by deducting proportionate
amounts from payments otherwise due to the Contractor,
following the schedule of completed percentages of the Works on
a payment basis. No account shall be taken of the advance
payment or its repayment in assessing valuations of work done,
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Variations, price adjustments, Compensation Events, Bonuses, or
Liquidated Damages.

50. Securities 50.1 The Performance Security shall be provided to the Employer no
later than the date specified in the Letter of Acceptance and shall
be issued in an amount specified in the PCC, by a bank or surety
acceptable to the Employer, and denominated in the types and
proportions of the currencies in which the Contract Price is
payable. The Performance Security shall be valid until a date 28
days from the date of issue of the Certificate of Completion in the
case of a Bank Guarantee, and until one year from the date of
issue of the Completion Certificate in the case of a Performance
Bond.

51. Dayworks 51.1 Ifapplicable, the Dayworks rates in the Contractor’s Tender shall
be used only when the Project Engineer has given written
instructions in advance for additional work to be paid for in that
way.

51.2 All work to be paid for as,Dayworks shall be recorded by the
Contractor on forms approvediby the Engineer. Each completed
form shall be verified and signed by the Engineer within two days
of the work being done.

51.3 The Contractor shall be paid for Dayworks subject to obtaining
signed Dayworks forms.

52. Cost of 52.1 Loss or damage to the Works or Materials to be incorporated in
Repairs the Works between the Start Date and the end of the Defects
Correction periods shall be remedied by the Contractor at the
Contractor’s cost if the loss or damage arises from the

Contractor’s acts or omissions.

E. Finishing the Contract

53. Completion 53.1 The Contractor shall request the Engineer to issue a Certificate of
Completion of the Works, and the Engineer shall do so upon
deciding that the whole of the Works is completed.

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven
days of the Engineer’s issuing a certificate of Completion.

55. Final Account  55.1 The Contractor shall supply the Engineer with a detailed account
of the total amount that the Contractor considers payable under the
Contract before the end of the Defects Liability Period. The
Engineer shall issue a Defects Liability Certificate and certify any
final payment that is due to the Contractor within 56 days of
receiving the Contractor’s account if it is correct and complete. If
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it is not, the Engineer shall issue within 56 days a schedule that
states the scope of the corrections or additions that are necessary.
If the Final Account is still unsatisfactory after it has been
resubmitted, the Engineer shall decide on the amount payable to
the Contractor and issue a payment certificate.

56. Operatingand  56.1 If “as built” Drawings and/or operating and maintenance manuals
Maintenance are required, the Contractor shall supply them by the dates stated
Manuals in the PCC.

56.2 If the Contractor does not supply the Drawings and/or manuals by
the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, or
they do not receive the Engineer’s approval, the Engineer shall
withhold the amount stated in the PCC from payments due to the
Contractor.

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract.

57.2 Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

(@) the Contractor stops work for 28 days when no stoppage of
work is shown on the current Program and the stoppage has
not been authorized by the Engineer;

(b) the Engineer instructs the Contractor to delay the progress of
the Works, and the instruction is not withdrawn within 28
days;

(c) the Employer or the Contractor is made bankrupt or goes into
liquidation other than for a reconstruction or amalgamation;

(d) a payment certified by the Engineer is not paid by the
Employer to the Contractor within 84 days of the date of the
Engineer’s certificate;

(e) the Engineer gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of
time determined by the Engineer;

(f) the Contractor does not maintain a Security, which is required;

(g) the Contractor has delayed the completion of the Works by
the number of days for which the maximum amount of
liquidated damages can be paid, as defined in the PCC; or

(h) if the Contractor, in the judgment of the Employer has
engaged in Fraud and Corruption, as defined in paragrpah
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2.2 a of the Appendix A to the GCC, in competing for or in
executing the Contract, then the Employer may, after giving
fourteen (14) days written notice to the Contractor, terminate
the Contract and expel him from the Site.

57.3 Notwithstanding the above, the Employer may terminate the
Contract for convenience.

57.4 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible.

57.5 When either party to the Contract gives notice of a breach of
Contract to the Engineer for a cause other than those listed under
GCC Sub-Clause 56.2 above, the Engineer shall decide whether
the breach is fundamental or not.

58. Payment upon 58.1 If the Contract is terminated because of a fundamental breach of
Termination Contract by the Contractor, the Engineer shall issue a certificate
for the value of the work@eone and Materials ordered less advance
payments received up to the date of the issue of the certificate and
less the percentage to apply to thevalue of the work not completed,
as specified in the PCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Employer exceeds any
payment due to the Contractor, the difference shall be a debt
payable to the Employer.

58.2 If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer, the
Engineer shall issue a certificate for the value of the work done,
Materials ordered, the reasonable cost of removal of Equipment,
repatriation of the Contractor’s personnel employed solely on the
Works, and the Contractor’s costs of protecting and securing the
Works, and less advance payments received up to the date of the
certificate.

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer if
the Contract is terminated because of the Contractor’s default.

60. Release from 60.1 If the Contract is frustrated by the outbreak of war or by any other
Performance event entirely outside the control of either the Employer or the
Contractor, the Engineer shall certify that the Contract has been
frustrated. The Contractor shall make the Site safe and stop work
as quickly as possible after receiving this certificate and shall be
paid for all work carried out before receiving it and for any work

carried out afterwards to which a commitment was made.
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61. Suspension of ~ 61.1 In the event that the Bank suspends the Loan or Credit to the
Bank Loan or Employer, from which part of the payments to the Contractor are
Credit being made:

(@ The Employer is obligated to notify the Contractor of such
suspension within 7 days of having received the Bank’s
suspension notice.

(b) If the Contractor has not received sums due to it within the
28 days for payment provided for in Sub-Clause 40.1, the
Contractor may immediately issue a 14-day termination
notice.
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APPENDIX A
TO GENERAL CONDITIONS
Prohibited Practices

1. Purpose

1.1 The Bank’s Prohibited Practices Policy and this annex apply with respect to procurement under
Bank Investment Project Financing operations.

2. Prohibited Practices

2.1 The Bank requires that the Recipient (and all other beneficiaries of the Bank financing),
as well as tenderers, suppliers, contractors, concessionaires and consultants under Bank-
financed contracts for the Project, observe the highest standard of transparency and integrity
during the procurement, execution and implementation of such contracts.

2.2 Definitions. In pursuance of this policy, the Bank defines the terms set forth below as
Prohibited Practices:

Q) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to influence improperly
the actions of a party;

(i) “collusive practice” means an arrangement between two or more parties
designed to achieve an improper purpose, including to influence improperly the actions
of another party;

(iif)  “corrupt practice” means the offering, giving, receiving or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of another party;
(iv)  “fraudulent practice” means any act or omission, including a misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial
or other benefit or to avoid an obligation.

(V) a misuse of the Bank’s ’s resources which means improper use of the Bank’s
resources, carried out either intentionally or through reckless disregard,;

(vi)  an obstructive practice which means (i) destroying, falsifying, altering or
concealing of evidence material to a Bank investigation, which impedes the Bank’s
investigation; (ii) making false statements to investigators in order to materially impede a
Bank investigation into allegations of a Prohibited Practice; (iii) failing to comply with
requests to provide information, documents or records in connection with a Bank
investigation; (iv) threatening, harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to a Bank investigation or from pursuing
the investigation; or (v) materially impeding the exercise of the Bank’s contractual rights
of audit or inspection or access to information; and

(vii)  “theft” means the misappropriation of property belonging to another party.

2.3. Any occurrence, or suspected occurrence, of a Prohibited Practice in the
procurement, award, or implementation of a Bank-financed contract is dealt with in
accordance with the provisions of the Bank’s Policy on Prohibited Practices. Suppliers,
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contractors, service providers and Consultants selected pursuant to the provisions of
Section Il and concessionaires selected pursuant to paragraph 14.3 of these Instructions,
as well as the Recipient shall fully cooperate with the Bank (or a co- financier
undertaking an investigation pursuant to paragraph 6.1) in any investigation into an
alleged Prohibited Practice to be carried out pursuant to the Policy on Prohibited
Practices, and permit the Bank or its representative (including such co-financier) to
inspect such of their accounts and records as may be relevant for such investigation and
to have such records and accounts audited by the auditors appointed by the Bank.
Provisions to this effect are included in the Legal Agreements and the procurement
contracts with such entities.

2.4 If the Project is financed by a sovereign-backed loan, the Bank (or, where
relevant, a co-financier having undertaken an investigation pursuant to paragraph 6.1):

a) may take any of the following additional actions in-connection with a Prohibited
Practice under the Project:

(i) reject a proposal for award if it determines that the tenderer recommended for
award, or any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers ‘or. their employees, has, directly or
indirectly, engaged in a prohibited practice ‘in competing for the contract in
question; and

(incancel the undisbursed portion of the loan allocated to a contract (and require
reimbursement of the disbursed portion of the loan allocated to the contract) if it
determines at any time that representatives of the Recipient or of a recipient of
any part of the proceeds of the loan engaged in a prohibited practice during the
procurement, administration or the implementation of the contract in question;
and

b) requires that a clause be included in tender documents and in contracts financed
by the Bank loan, requiring Tenderers, suppliers and contractors, and their sub-
contractors, agents, personnel, consultants, service providers, or suppliers, to
permit the Bank (and a co-financier undertaking an investigation pursuant to
paragraph 6.1) to inspect all accounts, records, and other documents relating to the
submission of Tenders and contract performance, and to have them audited by
auditors appointed by the Bank.
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APPENDIX B
TO GENERAL CONDITIONS

Environmental, Social, Health and Safety (ESHS)

Metrics for Progress Reports

Metrics for regular reporting:

a) environmental incidents or non-compliances with contract requirements, including
contamination, pollution or damage to ground or water supplies;

b) health and safety incidents, accidents, fatalities and all injuries that require treatment;

c) interactions with regulators: identify agency, dates, subjects, outcomes (report the negative
if none);

d) status of all permits and agreements:

i.  work permits: number required, number received, actions taken for those not
received,

ii.  status of permits and consents:

iii.  list areas/facilities with permits required (quarries, asphalt & batch plants), dates
of application, dates issued (actions.to follow up if not issued), dates submitted to
resident engineer (or equivalent), status of area (waiting for permits, working,
abandoned without reclamation, decommissioning plan being implemented, etc.);

- list areas with landowner agreements required (borrow and spoil areas, camp sites),
dates of agreements, dates submitted to resident engineer (or equivalent);

- identify major activities undertaken in each area in the reporting period and
highlights of environmental and social protection (land clearing, boundary marking,
topsoil salvage, traffic management, decommissioning planning, decommissioning
implementation);

- for quarries: status of relocation and compensation (completed, or details of
activities and current status in the reporting period).

e) health and safety supervision:

i. safety officer: number days worked, number of full inspections & partial inspections,
reports to construction/project management;

ii. number of workers, work hours, metric of PPE use (percentage of workers with full
personal protection equipment (PPE), partial, etc.), worker violations observed (by
type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-
up actions taken (if any);

f)  worker accommodations:

I.  number of expats housed in accommodations, number of locals;
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ii. date of last inspection, and highlights of inspection including status of
accommodations’ compliance with national and local law and good practice,
including sanitation, space, etc.;

ili.  actions taken to recommend/require improved conditions, or to improve conditions.

g) HIV/AIDS: provider of health services, information and/or training, location of clinic,
number of non-safety disease or illness treatments and diagnoses (no names to be
provided);

h) gender (for expats and locals separately): number of female workers, percentage of
workforce, gender issues raised and dealt with (cross-reference grievances or other
sections as needed);

1) training:

I.  number of new workers, number receiving induction training, dates of induction
training;

ii.  number and dates of toolbox talks, number of workers receiving Occupational
Health and Safety (OHS), environmental and social training;

ili.  number and dates of HIVV/AIDS sensitizationiand/or training, no. workers receiving
training (this reporting period and-.in the past); same questions for gender
sensitization, flag person training.

iv.  number and date of GBV /SEA sensitization and/or training, number of workers
receiving training on code of conduct (in the reporting period and in the past), etc.

J) environmental and social supervision:

i.  environmentalist: days worked, areas inspected and numbers of inspections of each
(road section, work camp, accommodations, quarries, borrow areas, spoil areas,
swamps, forest crossings, etc.), highlights of activities/findings (including
violations of environmental and/or social best practices, actions taken), reports to
environmental and/or social specialist/construction/site management;

ii.  sociologist: days worked, number of partial and full site inspections (by area: road
section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic,
HIV/AIDS center, community centers, etc.), highlights of activities (including
violations of environmental and/or social requirements observed, actions taken),
reports to environmental and/or social specialist/construction/site management; and

ilii.  community liaison person(s): days worked (hours community center open), number
of people met, highlights of activities (issues raised, etc.), reports to environmental
and/or social specialist /construction/site management.

k) Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the reporting
period and unresolved past grievances by date received, complainant, how
received, to whom referred to for action, resolution and date (if completed), data
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resolution reported to complainant, any required follow-up (Cross-reference other
sections as needed):

I.  Worker grievances;
ii.  Community grievances
I) Traffic and vehicles/equipment:

I.  traffic accidents involving project vehicles & equipment: provide date, location,
damage, cause, follow-up;

Ii.  accidents involving non-project vehicles or property (also reported under immediate
metrics): provide date, location, damage, cause, follow-up;

iii.  overall condition of vehicles/equipment (subjective judgment by environmentalist);
non-routine repairs and maintenance needed to improve safety and/or environmental
performance (to control smoke, etc.).

m) Environmental mitigations and issues (what has been dene):

I.  dust: number of working bowsers, number of watering/day, number of complaints,
warnings given by environmentalist, actions,taken to resolve; highlights of quarry
dust control (covers, sprays, operational status);\% of rock/spoil lorries with covers,
actions taken for uncovered vehicles;

ii.  erosion control: controls implemented by location, status of water crossings,
environmentalist inspections and results, actions taken to resolve issues, emergency
repairs needed to control erosion/sedimentation;

iii.  quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major
activities undertaken in the reporting period at each, and highlights of environmental
and social protection: land clearing, boundary marking, topsoil salvage, traffic
management, decommissioning planning, decommissioning implementation;

iv.  blasting: number of blasts (and locations), status of implementation of blasting plan
(including notices, evacuations, etc.), incidents of off-site damage or complaints
(cross-reference other sections as needed);

v. spill cleanups, if any: material spilled, location, amount, actions taken, material
disposal (report all spills that result in water or soil contamination;

vi.  waste management: types and quantities generated and managed, including amount
taken offsite (and by whom) or reused/recycled/disposed on-site;

vii.  details of tree plantings and other mitigations required undertaken in the reporting
period;
viii.  details of water and swamp protection mitigations required undertaken in the

reporting period.

n) compliance:
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compliance status for conditions of all relevant consents/permits, for the Work,
including quarries, etc.): statement of compliance or listing of issues and actions
taken (or to be taken) to reach compliance;

compliance status of C-ESMP/ESIP requirements: statement of compliance or
listing of issues and actions taken (or to be taken) to reach compliance

compliance status of GBV/SEA prevention and response action plan: statement of
compliance or listing of issues and actions taken (or to be taken) to reach
compliance

compliance status of Health and Safety Management Plan re: statement of
compliance or listing of issues and actions taken (or to be taken) to reach
compliance

other unresolved issues from previous reporting periods related to environmental
and social: continued violations, continued failure of equipment, continued lack of
vehicle covers, spills not dealt with, continued cempensation or blasting issues, etc.
Cross-reference other sections as needed.

165



*OFFICIAL USE ONLY

Section I X - Particular Conditions of Contract

A. General

GCC 1.1 (d) | The financing institution is: Asian Infrastructure Investment Bank (AlIB)

GCC 1.1 (r) | The Employer is Secretary, Ministry of Defence, Disaster Management Division,
Vidya Mawatha, Colombo 07

GCC 1.1 (v) | The Intended Completion Date for the whole of the Works shall be 270 days from
the start date

GCC 1.1 (y) | The Engineer is Director General- National Building Research Organization, No
99/1, Jawatta Road, Colombo 05

GCC 1.1 (aa) | The Sites are located in Nuwara Eliya District:
Locations of above sites are given in following layout drawings:
Drawing Numbers:

Item | Site No. Mitigation Locations Drawing No.
1 42 Seetha - Eliya Temple Nuwaraeliya | RLVMMP/WORKS/NCB/PHI1/042-HP/DR-03
2 43 Bosco College - Hatton RLVMMP/WORKS/NCB/PHII/043-BO/DR-03
3 44 Ginigathena Town - Nuwaraeliya RLVMMP/WORKS/NCB/PHI11/044-G1/DR-03
4 101 Sri Saddharmaramaya Temple RLVMMP/WORKS/NCB/PHII/101-TK/DR-03
Thalawakele
5 103 Liyanwala Maha Vidyalaya RLVMMP/WORKS/NCB/PHII/103-LI/DR-03

GCC 1.1 (dd) | The Start Date shall be within 14 days of possession of site

GCC 1.1 (hh) | The Works consist of earth works, soil nailing, construction of horizontal drains,
surface drains, gabion walls, retaining walls, planting/seeding/turfing etc.

GCC 1.1 (ii) | The following is added as GCC 1.1. (ii)
“ESHS” means environmental, social (including sexual exploitation and abuse
(SEA) and gender-based violence (GBV)), health and safety.

GCC 2.2 Sectional Completions are: Not Applicable
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GCC 2.3(i) The following documents also form part of the Contract: [list the following and any
other relevant documents]

(i)  the ESHS Management Strategies and Implementation Plans; and
(i)  Code of Conduct (ESHS).
(ili)  Rate Analysis for all BOQ items / Items furnished as per ITB 11.1 (b)

GCC 31 The language of the contract is English

The law that applies to the Contract is the law of the Democratic Socialist
Republic of Sri Lanka.

GCC5.1 The Engineer may delegate any of his duties and responsibilities.

GCC8.1 Schedule of other contractors:

Contractor shall cooperate and share the Site'with public authorities, utilities, and
the Employer when necessity arises.

GCC9a.1 Key Personnel

GCC 9.1 is replaced with the following:

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the
Particular Conditions of Contract. The Contractor shall employ the Key
Personnel and use the equipment identified in its Tender, to carry out the
Works or other personnel and equipment approved by the Engineer. The
Engineer shall approve any proposed replacement of Key Personnel and
equipment-only if their relevant qualifications or characteristics are
substantially equal to or better than those proposed in the Tender.

Position/specialization (fulltime engagement) No. of persons
Project Manager / Contractor’s representative 1
Geotechnical Engineer

Site Engineers

Technical Officer

Surveyor

QA/QC Engineer

Quantity Surveyor
Environmental & Social Officer
Health & Safety Officer

I LN

Qualification and Experience shall be in accordance with item 4-Key Personal
of Section Il of this Tender document.

Provisions under Clause 19 of A. Preamble to Bill of Quantities shall apply

The Workers are not allowed to perform any duty related to Contract or
Construction Works, without onsite presence and Supervision of both Site
Engineer and Technical Officer or any one of them.
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GCC9.2

Code of Conduct (ESHS)
The following is inserted at the end of GCC 9.2:

“The reasons to remove a person include behavior which breaches the Code
of Conduct (ESHS) (e.g. spreading communicable diseases, sexual
harassment, gender-based violence (GBV), sexual exploitation or abuse,

illicit activity or crime).”

GCC 131

The minimum insurance amounts and deductibles shall be:

(@) for loss or damage to the Works, Plant and Materials:

Minimum insurance Amount: 110% of the Contract Price

Maximum deductibles: In respect of landslide or earth slips - 10% of Each and Every

claim with the minimum of LKR 250,000.00.
All other claims, 10% with the minimum of LKR 25,000.00.
(b) For loss or damage to Equipment:

Replacement value of the Equipment and

Maximum deductibles: 10%.of Each and Every Claim with the minimum of LKR

25,000.00.

(c) for loss or damage to property (except the Works, Plant, Materials, and

Equipment) in connection with Contract [insert amounts].

Minimum insurance Amount: LKR 1.0 million

Maximum deductibles: 10% of Each Claim or not more than LKR 25,000.00

(d) for personal injury or death:

(i) The Contractor’s workmen shall be insured compliance with the
prevailing Workmen’s Compensation Act of Sri Lanka. The minimum
insurance cover amounts shall be as per the values stipulated under this

act.

(i) Employer, Engineer and Contractor’s employees other than
Contractor’s workmen: minimum cover LKR 5,000,000 per employee in
one event. Number of occurrences / events shall be unlimited.

(iii) of other people not covered under (i) and (ii), above :

person

LKR 5,000,000 per

GCC14.1

Site Data are: Please refer to “Section— Work’s requirement”

GCC 16.2
(add new
16.2 after
16.1)

ESHS Management Strategies and Implementation Plans

The following is inserted as a new sub-clause 16.2:
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The Contractor shall not carry out any Works, including mobilization and/or
pre-construction activities (e.g. limited clearance for haul roads, site accesses
and work site establishment, geotechnical investigations or investigations to
select ancillary features such as quarries and borrow pits), unless the Engineer
is satisfied that appropriate measures are in place to address environmental,
social, health and safety risks and impacts. At a minimum, the Contractor shall
apply the Management Strategies and Implementation Plans and Code of
Conduct, submitted as part of the Tender and agreed as part of the Contract.
These Management Strategies and Implementation Plans collectively
comprise the Contractor’s Environmental and Social Management
Action Plan (C-ESMAP).

The selected Contractor shall submit site specific ESMAP for the Engineer’s
prior approval. Such supplementary Management Strategies and
Implementation Plans as are necessary to manage the ESHS risks and impacts
of ongoing works. The Site specific ESMAP shall be approved prior to the
commencement of construction activities (e.g. excavation, earth works, bridge
and structure works, stream and road diversions, quarrying or extraction of
materials, concrete batching and asphalt manufacture). The survey of artifacts
of cultural, religious or archaeological importance, and environmental
elements (vegetation, water ways) includingithe crack survey of buildings and
structures on or adjacent to the site that could potentially be affected by the
works should be done before start the works. The approved site specific
ESMAP shall be reviewed, periodically (but not less than every six (6)
months), and updated in a timely manner, as required, by the Contractor to
ensure that it contains measures appropriate to the Works activities to be
undertaken. The updated ESMAPSs shall be subjected to prior approval by the
Engineer.”

Provisions under Clause 20 of A. Preamble to Bill of Quantities shall
apply

GCC 20.1 The Site Possession Date(s) shall be: within 14 days of receipt of Letter of
Acceptance by the Contractor.

GCC 23.1 & | Appointing Authority for the Adjudicator:

GCC 23.2 o ) ]
The Adjudicator shall be appointed by the Construction Industry Development

Authority (CIDA) at the request of either the Employer or the Contractor.

GCC 24.3 Fee and types of reimbursable expenses to be paid to the Adjudicator:

The proposed Adjudicator’s fee together with reimbursable expenses shall be
discussed and agreed between the Employer and Contractor at the time of
appointment of the Adjudicator.

GCC 244 Institution whose arbitration procedures shall be used:
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For local Contractor: A dispute with a Local Contractor shall be finally settled
as follows: The procedure outlined in Arbitration Act No 11 of 1995 — Sri Lanka
shall apply.

For International Contractor: In case of dispute with an International
Contractor, the dispute shall be finally settled in accordance with the provisions
of:

UNCITRAL Arbitration Rules

For the purpose of this Sub-clause, the term “International Contractor” means a
Contractor who has no registered office in Sri Lanka.

The arbitration shall be conducted in the English language.

The decision of the majority of arbitrators shall be final and binding upon both
parties.

The Expenses incurred by each party in,connection with the preparation,
presentation, etc. of its proceedings as also the fees and expenses paid to the
arbitrator appointed by such party or on.its behalf shall be borne by each party
itself. However, the fees and expenses paid to the presiding Arbitrators shall be
equally borne by both, the Employer and Centractor.

B. Time Control

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14
days from the date of the Letter of Acceptance.

GCC 26.2 ESHS Reporting
Inserted at the end of GCC 26.2:

Monthly progress reports on implementation of Environmental and Social
Management Plan (ESMP)

The report should contain the Environmental, Social, Health and Safety (ESHS)
metrics set out in Appendix B. In addition to Appendix B reports, the Contractor
shall also provide immediate notification to the Engineer of incidents in the
following categories. Full details of such incidents shall be provided to the
Engineer within the timeframe agreed with the Engineer.

(b) confirmed or likely violation of any law or international
agreement;
(c) any fatality or serious (lost time) injury;

(d) significant adverse effects or damage to private property (e.g.
vehicle accident, damage from fly rock, working beyond the
boundary)
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(e) major pollution of drinking water aquifer or damage or
destruction of rare or endangered habitat (including protected
areas) or species; or

(f) any allegation of gender-based violence (GBV), sexual
exploitation or abuse, sexual harassment or sexual misbehavior,
rape, sexual assault, child abuse or defilement, or other
violations involving children.

GCC 26.3 The period between Program updates is 90 days.

The amount to be withheld for late submission of an updated Program is 2% of
the subsequent monthly bill of the contractor.

C. Quality Control

GCC 34.1 The Defects Liability Period is: 12 months

D. Cost Contrel

GCC 38.2 At the end of 38.2 add after the first sentence:

“The Contractor shall also provide information of any ESHS risks and impacts of
the Variation.”

GCC 38.7 If the value engineering proposal is approved by the Employer the amount to be
paid to the Contractor shall be 20 % of the reduction in the Contract Price.

GCC 38.7 In the first paragraph insert new sub-paragraph (d):

“(d) a description of the proposed work to be performed, a programme for its
execution and sufficient ESHS information to enable an evaluation of ESHS
risks and impacts;”

GCC 40 Add new GCC 40.7:

40.7 if the Contractor was, or is, failing to perform any ESHS
obligations or work under the Contract, the value of this work or obligation,
as determined by the Engineer, may be withheld until the work or
obligation has been performed, and/or the cost of rectification or
replacement, as determined by the Engineer, may be withheld until
rectification or replacement has been completed. Failure to perform
includes, but is not limited to the following:

(1) failure to comply with any ESHS obligations or work described
in the Works’ Requirements which may include: working outside
site boundaries, excessive dust, failure to keep public roads in a
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safe usable condition, damage to offsite vegetation, pollution of
water courses from oils or sedimentation, contamination of land
e.g. from oils, human waste, damage to archeology or cultural
heritage features, air pollution as a result of unauthorized and/or
inefficient combustion;

(i) failure to regularly review site specific ESMAP (SS-ESMAP)
and/or update it in a timely manner to address emerging ESHS
issues, or anticipated risks or impacts;

(iii) failure to implement the SS-ESMAP e.g. failure to provide
required training or sensitization;

(iv) failing to have appropriate consents/permits prior to undertaking
Works or related activities;

(v) failure to submit ESHS repert/s (as described in Appendix B), or
failure to submit such reports‘in.a timely manner;

(vi) failure to implement remediation as instructed by the Engineer
within the specified timeframe (e.g. remediation addressing non-
compliance/s).

GCC44.1 The currency of the Employer’s Country is : Sri Lankan Rupees (LKR)

GCC

45.1/45.2 The Contract is not subject to price adjustment.

GCC 46.1 The proportion of payments retained is: 10% of certified work done. The limit of
the retention shall be 5% of the Initial Contract Price.

GCC47.1 The liquidated damages for the whole of the Works are 0.05% of final Contract
Price per day. The maximum amount of liquidated damages for the whole of the
Works is 5% of the final Contract Price.

GCC 48.1 Not applicable.

GCC49.1 The Advance Payments shall be: 20 % of the initial Contract Price excluding

Provisional Sums, Contingencies and Dayworks, shall be done to the Contractor
in two instalments as detailed below. :-

Installment I;

1% instalment of 10%, shall be paid to the Contractor within 14 days after signing
Contract Agreement and acceptance of Advance Payment Guarantee, Performance
Security, Environmental, Social, Safety and Health (ESHS) Performance Security.

Installment 11:
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2" instalment of 10% shall be paid to the Contractor within 28 days after
acceptance of Work Program, Construction Methodology, Cash Flow Estimate
and resource analysis in accordance with sub clause 26 and acceptance of advance
payment guarantee.

The advanced payment shall be recovered by deducting, proportionate amounts
from the payments due to the contractor, following the total certified value of the
Works. The advance payment shall have been repaid, in full, when the total
certified value of work reached, 90% of the initial contract price.

GCC50.1 An Environmental, Social, Safety and Health (ESHS) Performance Security shall be
provided to the Employer.

“GCC 50.1 is replaced with the following

The Performance Security and an Environmental, Social, Health and Safety (ESHS)
Performance Security shall be provided to the Employer no later than the date
specified in the Letter of Acceptance and shall be issued in an amount specified
in the PCC (for GCC 50.1).

The Performance Security shall be issued by a bank or surety acceptable to the
Employer, and denominated in the types and proportions of the currencies in which
the Contract Price is payable. The ESHS Performance Security shall be issued by
a bank acceptable to the Employer and denominated in the types and proportions
of the currencies in which the Contract Price is payable. Both types of those
Performance Securities shall be valid further 28 days from the probable date of the
issue of the Defects Liability certificate or from the scheduled last day of the
Defects Liability period.”

GCC50.1 a) The Performance Security amount is 10 % of the accepted Contract Price in
LKR against an unconditional on demand Bank Guarantee, or a Bank Draft
or a Bankers Cheque from a Bank situated in Sri Lanka and registered with
the Central Bank of Sri Lanka. A Bank Guarantee shall be as per format
provided in Section X — Contract Forms.

(c) Environmental, Social, Safety and Health (ESHS) Performance Security - Bank
Guarantee: in the amount(s) of 3 % of the Accepted Contract Amount and in
the same currency(ies) of the Accepted Contract Amount]

E. Finishing the Contract

GCC56.1 The date by which operating and maintenance manuals and “as built” are
required is prior to the request to issue a Certificate of Completion of the Works
pursuant to GCC53.
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GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required in GCC 58.1 is 2% of
the Contract Sum

GCC 57.2(g) | The maximum number of days is: 100

GCC58.1 The percentage to apply to the value of the work not completed, representing the

Employer’s additional cost for completing the Works, is 20% of value of not
completed.

The following Particular Conditions shall supplement the General Conditions (GC). Whenever
there is a conflict, the provisions herein shall prevail over those in the GC.

8.2 Utilities

Add the following new Sub-Clause, after Sub-Clause 8.1

The Contractor shall be fully responsible for the management, co-
ordination and execution ofiall activities associated with the
survey, recording, relocation, removal and protection of public
utilities including:

i) Leasing with utility authorities, the Employer, the Engineer,
landowners and any other party concerned.

ii) The performance of the relocation, removal or protection work.
At the discretion of the public utility concerned part or parts of
this work may be performed by themselves.

iii) After seeking approval of the Employer for any amounts
payable to public utility authorities. Making payment to public
utility authorities of such amounts payable for work performed or
to be performed by them.

It is expressly understood and agreed that the Contractor has made
full allowance in his Tender for all risk and consequences of delay,
inconvenience, cost or damage associated with above.

38.8 Provisional Sums Add the following new Sub-Clause, after Sub-Clause 38.7

Each Provisional Sum shall only be used, in whole or in part, in
accordance with the Engineer’s instructions, and the Contract Price
shall be adjusted accordingly. The total sum paid to the Contractor
shall include only such amounts, for the work, supplies or services
to which the Provisional Sum relates, as the Engineer shall have
instructed. For each Provisional Sum, the Engineer may instruct:
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(@) work to be executed (including Plant, Materials or services to
be supplied) by the Contractor and valued under Sub-Clause
38.1-6 [Variation Procedure]; and/or

(b) Plant, Materials or services to be purchased by the Contractor,
from a nominated Subcontractor (as defined in Clause 7
[Subcontracting]) or otherwise; and for which there shall be
included in the Contract Price:

(1) the actual amounts paid (or due to be paid) by the
Contractor, and

The Contractor shall, when required by the Engineer, produce
quotations, invoices, vouchers and accounts or receipts in
substantiation.

27 Extension of the| Add new clause 27.3, after sub clause 27.2
Intended
Completion Date. “The Contractor shall be entitled subject to an extension of the

Time for Completion without claim for overhead and profit if
Works and Sections will be delayed by exceptionally adverse
climatic conditions”
“exceptionally adverse climatic condition” shall be exclusively
where;
(i) On any single day, the rainfall measured at the nearest
meteorological station exceeds the 95 percentile value of the
daily rainfall for that calendar month for that station, as
calculated using the last 48 calendar months of that station’s
rainfall records or, in the case where the station’s rainfall records
do not extend back as far as 48 months, then that station’s
available records, and

(i1) Work is in progress/planned that day in that station’s zone of

influence.

40. Payment Certificates Replace clause 40.5 with the following

The Contractor’s monthly statement shall include the value of’
work executed, valuation of Variations, Compensation Events,
and the 80% of the value of the Material brought to the site for
the permanent works, but not incorporated in such works.

Provisions under Clause 19 and 20 of A. Preamble to
Bill of Quantities shall apply

57. Termination Add the following new Sub-Clause, after Sub-Clause
57.2 (h)

(@) If the Actual Progress of the contractor at any given
time, is behind the original program by the maximum
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number of days for which the maximum amount of
liquidated damages can be paid, as defined in the PCC.

58. Payment upon Add the following new Sub-Clause, after Sub-Clause 58.2 as
Termination sub clause 58.3

If the Contract is terminated by the Employer under the following
exceptional event or circumstance, the Engineer shall issue a
certificate for the value of the work done, Materials ordered, the
reasonable cost of removal of Equipment, repatriation of the
Contractor’s personnel employed solely on the Works, and the
Contractor’s costs of protecting and securing the Works, and less
advance payments received up to the date of the certificate.

(@ which is beyond a Party’s control,

(b)  which such Party could notreasonably have provided against
before entering into the Contract,

(c) which, having arisenysuch Party could not reasonably have
avoided or overcome, and

(d) which is not substantially attributable to the other Party.
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Section X - Contract Forms
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Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a
Tender.]

[Send this Notification to the Tenderer’s Authorized Representative named in the Tenderer
Information Form]

For the attention of Tenderer’s Authorized Representative

Name: [insert Authorized Representative’s name]

Address: [insert Authorized Representative’s Address]

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers]
Email Address: [insert Authorized Representative’s email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The
Notification must be sent to all Tenderers simultaneously. This means on the same date and as
close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent bya[email/fax] on [date] (local time)

Notification of Intention to Award

Employer: [insert the name of the Employer]

Project: [insert name of project]

Contract title: [insert the name of the contract]

Country: [insert country where RFT is issued]

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant]
RFT No: [insert RFT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award
the above contract. The transmission of this Notification begins the Standstill Period. During
the Standstill Period, you may :

a) request a debriefing in relation to the evaluation of your Tender, and/or

b) submit a Procurement-related Complaint in relation to the decision to award the
contract.

1. The successful Tenderer

Name: [insert name of successful Tenderer]
Address: [insert address of the successful Tenderer]
Contract price: [insert contract price of the successful Tender]
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2. Other Tenderers [INSTRUCTIONS: insert names of all Tenderers that submitted a

Tender. If the Tender’s price was evaluated include the evaluated price as well as the
Tender price as read out.]

Evaluated Tender
Name of Tenderer Tender price price

(if applicable)

[insert Tender

[insert name] orice]

[insert evaluated price]

[insert Tender
price]
[insert Tender
price]
[insert Tender
price]
[insert Tentder
price]

[insert name] [insert evaluated price]

[insert name] [insert evaluated price]

[insert name] [insert evaluated price]

[insert name] [insert evaluated price]

3. Reason/s why your Tender was unsuccessful

[INSTRUCTIONS: State the reason/s why this Tenderer’s Tender was unsuccessful.
Do NOT include: (a) a point by point comparison with another Tenderer’s Tender or
(b) information that is marked confidential by the Tenderer in its Tender.]

4. How to request a debriefing

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date]
(local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If
you decide to request a debriefing your written request must be made within three (3)
Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address
the request for debriefing as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]

Agency: [insert name of Employer]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will
provide the debriefing within five (5) Business Days of receipt of your request. If we are
unable to provide the debriefing within this period, the Standstill Period shall be extended
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by five (5) Business Days after the date that the debriefing is provided. If this happens, we
will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall
promptly advise you in writing how the debriefing will take place and confirm the date and
time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this
case, we will provide the debriefing as soon as practicable, and normally no later than fifteen
(15) Business Days from the date of publication of the Contract Award Notice.

5. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be
submitted by midnight, [insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and
address the Procurement-related Complaint as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]

Agency: [insert name of Employer]

Email address: [insert email address]

Fax number: [insert fax number] delete.if not used

At this point in the procurement process, you may submit a Procurement-related
Complaint challenging the decision to award.the contract. You do not need to have
requested, or received, a debriefing before making this complaint. Your complaint must
be submitted within the Standstill Period and received by us before the Standstill Period
ends.

Further information:

For more information see the Interim Operational Directive on Procurement Instructions
for Recipients (Annex 1V). You should read these provisions before preparing and
submitting your complaint.

In summary, there are four essential requirements:

1. You must be an ‘interested party’. In this case, that means a Tenderer who
submitted a Tender in this Tender process, and is the recipient of a Notification of
Intention to Award.

The complaint can only challenge the decision to award the contract.
3. You must submit the complaint within the period stated above.

4. You must include, in your complaint, all of the information required by the
Procurement Regulations (as described in Annex I11).
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6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local
time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of this
Notification of Intention to Award.

The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notification, please do not hesitate to contact us.
On behalf of the Employer:

Signature:

Name:

Title/position:

Telephone:

Email:

181



*OFFICIAL USE ONLY

Letter of Acceptance

[on letterhead paper of the Employer]

Subject:  .......... [Notification of Award ContractNo]. ..........

This is to notify you that your Tender dated . . . . [insert date] .. . . for execution of the .. . . ..
. . . .[insert name of the contract and identification number, as given inthe PCC] .. ........ for the
Accepted Contract Amountof......... [insert amount in numbers and words and name of currency],
as corrected and modified in accordance with the Instructionsto Tenderers is hereby accepted
by our Agency.

You are requested to furnish the Performance Security and.an Environmental, Social, Health
and Safety Performance Security within 28 days in accordance with the Conditions of

Contract, using for that purpose the of the Performance Security Form and the ESHS
Performance Security Form document.

AULNOMIZEA SIGNALUIE. .ot bbbttt sttt
Name and Title Of SIGNatOrY: ..ot

NAME OF AGENCY: ittt b e bbbt b bttt e e e e bbbttt ne e

Attachment: Contract Agreement
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Contract Agreement

THIS AGREEMENT made the . . . ... dayof................. e , between . . . ..
[name of the Employer]. . .. .. . .. . (hereinafter “the Employer”), of the one part, and . . . . . [name
of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . .
.should be executed by the Contractor, and has accepted a Tender by the Contractor for the
execution and completion of these Works and the remedying of any defects therein,

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of
this Agreement. This Agreement shall prevail over all other Contract documents.

(a) the Letter of Acceptance
(b)  the Letter of Tender
()  the addenda Nos (if any)
(d)  the Particular Conditions
(e)  the General Conditions of Contract, including appendix;
) the Specification
(g)  the Drawings
(h)  Bill of Quantities; and
(i) any other document listed in the PCC as forming part of the Contract;

3. In consideration of the payments to be made by the Employer to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Employer to execute the
Works and to remedy defects therein in conformity in all respects with the provisions of the
Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying of defects therein, the Contract Price or such
other sum as may become payable under the provisions of the Contract at the times and in the
manner prescribed by the Contract.
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of . . . .. [name of the borrowing country]. . . . .on the day, month
and year specified above.

Signed by: Signed by:
for and on behalf of the Employer for and on behalf the Contractor
in the in the
presence of: presence of:
Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date
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Performance Security - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Employer]
Date: _ [Insert date of issue]
PERFORMANCE GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that _ [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract
No. [insert reference number of the contract] dated [insert date] with the Beneficiary, for the

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
( ) [insert amount in words], such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s
complying demand supported by the Beneficiary’s statement, whether in the demand itself or in a
separate signed document accompanying or identifying the demand, stating that the Applicant is
in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to
show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Day of ...... ,2... 2 and any demand for payment
under it must be received by us at this office indicated above on or before that date.

1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Acceptance, if any, and denominated either in the currency(ies) of the
Contract or a freely convertible currency acceptable to the Beneficiary.

Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1.
The Employer should note that in the event of an extension of this date for completion of the Contract,
the Employer would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee. In
preparing this guarantee, the Employer might consider adding the following text to the form, at the
end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee
for a period not to exceed [six months][one year], in response to the Beneficiary’s written request for
such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.
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Environmental, Social, Health and Safety (ESHS)
Performance Security

ESHS Demand Guarantee
[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Employer]
Date: _ [Insert date of issue]
ESHS PERFORMANCE GUARANTEE No.:  [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that (hereinafter called "the Applicant™) has entered
into Contract No. dated with the Beneficiary, for the execution of

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ( ),
such sum being payable in the types and proportions of currencies in which the Contract Price is
payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s
statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Applicant is in breach of its Environmental, Social, Health
and/or Safety (ESHS) obligation(s) under the Contract, without the Beneficiary needing to prove or
to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Day of ...... ,2... 2, and any demand for payment
under it must be received by us at this office indicated above on or before that date.

The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Acceptance, if any, and denominated either in the currency (cies) of the
Contract or a freely convertible currency acceptable to the Beneficiary.

Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1.
The Employer should note that in the event of an extension of this date for completion of the Contract,
the Employer would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee. In
preparing this guarantee, the Employer might consider adding the following text to the form, at the
end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

for a period not to exceed [six months] [one year], in response to the Beneficiary’s written request for
such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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Advance Payment Security
Demand Guarantee
[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [Insert name and Address of Employer]
Date: [Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which inithe case of a joint venture shall
be the name of the joint venture] (hereinafter called “the Applicant”) has entered into Contract No.
[insert reference number of the contract] dated [insert date].with the Beneficiary, for the execution

Furthermore, we understand that, according to the conditions of the Contract, an advance payment
in the sum [insert amount in figures] () [insert amount in words] is to be made against an advance
payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]
( ) [insert amount in words]* upon receipt by us of the Beneficiary’s complying demand
supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed
document accompanying or identifying the demand, stating either that the Applicant:

(a) has used the advance payment for purposes other than the costs of mobilization in respect
of the Works; or

(@)has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

The Guarantor shall insert an amount representing the amount of the advance payment and
denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a
freely convertible currency acceptable to the Employer.
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A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary’s bank stating that the advance payment referred to above has been
credited to the Applicant on its account number [insert number] at [insert name and address of
Applicant’s bank] ..

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or payment
certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our
receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the
Accepted Contract Amount, less provisional sums, has been certified for payment, or on the [insert
day] day of [insert month], 2 [insert year],? whichever is earlier. Consequently, any demand for
payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby
excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in-preparing thissform and shall be deleted from the final
product.
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