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REQUEST FOR TENDERS 

Ministry of Defence,  

National Building Research Organization (NBRO) 

 

Reduction of Landslide Vulnerability by Mitigation Measures Project 

(RLVMMP) 

Funded by Asian Infrastructure Investment Bank (AIIB) 

Loan No.: L0124A 

RFT Reference No.: RLVMMP/WORKS/06F 

Country: Sri Lanka 

LANDSLIDE MITIGATION MEASURES AT 02 LOCATIONS IN MATARA & HAMBANTOTA 

DISTRICTS (SITE NO. 104,150) UNDER PACKAGE - 06F OF REDUCTION OF LANDSLIDE 

VULNERABILITY BY MITIGATION MEASURES PROJECT (RLVMMP) 

1. The Government of Sri Lanka has already obtained financing from the Asian Infrastructure Investment 

Bank (AIIB) towards the cost of the Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP), and intends to apply part of the proceeds towards payments under the contract for; 

Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts (Site no. 104 & 151) 

and estimated to cost LKR 109 Million (USD 0.35 Million) excluding contingencies and VAT.  

 

2. The Chairman, Project Procurement Committee on behalf of the Ministry of Defence now invites sealed 

Tenders from eligible Tenderers for the above work located in Matara & Hambantota Districts. The 

construction period of this contract shall be 270 calendar days and the defects liability period shall be 

365 Days after completion of all construction works. 

 

To be eligible for contract award, the successful Tenderer shall not have been blacklisted/debarred and 

shall meet the following requirements. 

 

a) Domestic Tenderers should have been registered and hold a valid registration in the Construction 

Industry Development Authority (CIDA/ICTAD) (previously known as ICTAD) – Grade C4 or 

above under Building & Civil Engineering or Grade SP1 under Soil nailing & Stabilization. Any 

foreign Contractor who wishes to carry out any "Construction Contract" as the main/lead party 

shall obtain a Temporary Registration Certificate for the Foreign Contractor upon being 

successfully awarded the Contract. Please refer to Gazette no.2085/19 dated 23.08.2018 

“Registration of foreign contractors”- this can be downloaded from www.documents.gov.lk  & visit 

www.cida.gov.lk for more details. 

 

b) Only eligible Tenderers with the following key qualifications need to participate in this Tendering:  

 
A. Financial  

i. The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the construction cash flow requirements 

estimated as LKR 50 million (USD 0.16 Million) for the subject contract(s) net of the 

Tenderer’s other commitments; 
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ii. The Tenderers shall also demonstrate, to the satisfaction of the Employer, that it has adequate 

sources of finance to meet the cash flow requirements on works currently in progress and for 

future contract commitments; 

iii. The audited balance sheets or, if not required by the laws of the Tenderer’s country, other 

financial statements acceptable to the Employer, for the last 05 years (2018 -2019 to 2022 - 

2023) shall be submitted and must demonstrate the current soundness of the Tenderer’s financial 

position and indicate its prospective long-term profitability. (As the minimum requirement, a 

tenderer’s net worth calculated as the difference between total assets and total liabilities should 

be positive. A negative trend in area of profitability may also be caused by the rejection of 

tender). 

iv. Minimum Average annual construction turnover, calculated as total certified payments received 

for the volume of construction work in progress and/or completed performed within the last five 

years (up to tender submission deadline) divided by 5 shall be at least LKR. 262 Million (USD 

0.83 Million); 

 

B Construction Experience 

  

General Experience  

i. Experience under construction contracts in the role of prime contractor, JV member, 

subcontractor, or management contractor for at least the last 05 years, starting 1st January 

2019; 

 

Specific Experience  

ii.  One Contract minimum value of LKR 90 Million (USD 0.28 Million) that has been 

satisfactorily and substantially completed as a prime contractor, joint venture member, 

management contractor, or sub-contractor between 1st January 2014 and the Tender 

submission deadline.    

Or 

Maximum of 03 contracts of similar construction techniques completed simultaneously, total 

value equal to or more than LKR 90 Million (USD 0.28 Million) that have been satisfactorily 

and substantially completed as a prime contractor, joint venture member, management 

contractor, or sub-contractor between 1st January 2014 and Tender submission deadline shall 

also be considered; 

 

iii. For the above and any other contracts [substantially completed and under implementation] as 

prime contractor, joint venture member, or sub-contractor between 1st January 2014 and the 

Application submission deadline, a minimum construction experience in the following key 

activities successfully completed, within any one-year period: 

 

1) Construction of Soil Nailing/Anchoring and associated works 990 L.m; 

2) Construction of horizontal Drains 100 L.m; 

3) Concrete/RRM Retaining walls 160 Cu.m; 

 

C Key Equipment & Personals 

 Proposals for the timely acquisition of essential equipment and staff are listed in items 4 and 

5 of Section III of the tender document. 

 

3. Tender will be conducted through National Competitive Tendering (NCT) using a Request for Tender 

(RFT) as specified in the AIIB’s Interim Operational Directive on Procurement Instructions for 

Recipient June 2, 2016. 
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4. Interested eligible International and local Tenderers may obtain further information from the Project 

Director - RLVMMP. (Tele: 011 2559869) and inspect the Tender document during office hours of 

09.00 to 14.00 hours at National Building Research Organisation, No. 99/1, Jawatta Road, Colombo 05 

on working days. The tender documents can also be inspected through www.nbro.gov.lk and 

https://rlvmmp.lk/ commencing from 07.03.2024 to 28.03.2024 The tender document downloaded 

through the web shall not be accepted for submission. 

 

5. For the submission of tender, the Tender document in English language can be purchased from 

07.03.2024 to 28.03.2024 by interested eligible Tenderers upon the production of a letter requesting 

tender documents, on a business letterhead, addressed to the Director General, National Building 

Research Organization, 99/1, Jawatta Road, Colombo 05 and upon payment of a non-refundable fee of 

LKR 30,000.00. The method of payment will be, by cash to NBRO cashier. 

 

Further, it is also necessary to register online www.drc.gov.lk of Registrar of Companies for getting 

PCA 3 form which is required to submit with the tender. Registration process has been converted into 

online system, through web:eroc.drc.gov.lk 

 

6. A pre-tender conference will be held at the Auditorium of National Building Research Organisation, 

No. 99/1, Jawatta Road, Colombo 05 commencing at 10.00 hrs on 19.03.2024. A Site visits will be held 

on 15.03.2024 commencing at Walasmulla National School at 09.00 hrs. 

 

7. Tenders must be delivered to the address below on or before 14.00 hrs. on 28.03.2024. Electronic Tender 

will not be permitted. Late Tenders will be rejected. Tenders will be publicly opened in the presence of 

the Tenderers’ designated representatives and anyone who chooses to attend at the address below soon 

after the tender closing. 

8. All Tenders must be accompanied by a Tender Security of LKR 2 million or 6,330.00 USD.  

Tender securities shall only be unconditional guarantees issued by a commercial bank recognized by 

the Central Bank of Sri Lanka accepted by the Employer in accordance with the format given in the 

Section IV – Tender Forms. 

If the Tender security is obtained from a bank based in another country, it shall be confirmed by a 

corresponding bank in Sri Lanka, recognized by the Central Bank of Sri Lanka, in accordance with 

the format given in Section IV – Tender Forms.  

9. The address(es) referred to above is: Project Director, Project Management Unit, Reduction of Landslide 

Vulnerability by Mitigation Measures Project, National Building Research Organisation, No 99 / 1, 

Jawatta Road, Colombo 05. 

 

 

On behalf of; 

  
Chairman, 

Project Procurement Committee (PPC), 

Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP)

RL
VM
MP

http://www.nbro.gov.lk/
http://www.drc.gov.lk/


 

1 

 

*OFFICIAL USE ONLY 

Table of Contents 

PART 1 – Tender Procedures ............................................................................ 2 

Section I - Instructions to Tenderers ..........................................................................................3 
Section II - Tender Data Sheet (TDS)......................................................................................31 
Section III - Evaluation and Qualification Criteria ..................................................................39 

Section IV - Tender Forms ......................................................................................................52 
Section V - Eligible Countries – Not Applicable...................................................................124 
Section VI – Prohibited Practices Policy ...............................................................................124 

PART 2 – Works’ Requirements- (This Section VII is annexed in a separate 

folder) ............................................................................................................... 126 

Section VII - Works’ Requirements ......................................................................................127 

PART 3 – Conditions of Contract and Contract Forms ............................. 128 

Section VIII - General Conditions of Contract ......................................................................130 

Section IX - Particular Conditions of Contract ......................................................................162 
Section X - Contract Forms ...................................................................................................173 

 

 

 

 

RL
VM
MP



 

2 

 

*OFFICIAL USE ONLY 

 

 

PART 1 – Tender Procedures 

 

 
 

RL
VM
MP



 

3 

 

*OFFICIAL USE ONLY 

Section I - Instructions to Tenderers 

Contents 

A. General ...................................................................................................... 5 

1. Scope of Tender ................................................................................................................5 

2. Source of Funds ................................................................................................................5 
3. Prohibited Practices ..........................................................................................................6 
4. Eligible Tenderers .............................................................................................................6 
5. Eligible Materials, Equipment and Services .....................................................................9 

B. Contents of Tender Document ................................................................ 9 

6. Sections of Tender Document ...........................................................................................9 

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting ...............................10 
8. Amendment of Tender Document ..................................................................................11 

C. Preparation of Tenders .......................................................................... 11 

9. Cost of Tender.................................................................................................................11 
10. Language of Tender ........................................................................................................11 

11. Documents Comprising the Tender ................................................................................12 
12. Letter of Tender and Schedules ......................................................................................12 

13. Alternative Tenders .........................................................................................................12 
14. Tender Prices and Discounts ...........................................................................................13 

15. Currencies of Tender and Payment .................................................................................14 
16. Documents Comprising the Technical Proposal .............................................................14 
17. Documents Establishing the Eligibility and Qualifications of the Tenderer ..................14 

18. Period of Validity of Tenders .........................................................................................15 
19. Tender Security ...............................................................................................................15 

20. Format and Signing of Tender ........................................................................................17 

D. Submission and Opening of Tenders .................................................... 18 

21. Sealing and Marking of Tenders .....................................................................................18 
22. Deadline for Submission of Tenders ...............................................................................19 
23. Late Tenders....................................................................................................................19 

24. Withdrawal, Substitution, and Modification of Tenders ................................................19 
25. Tender Opening ..............................................................................................................20 

E. Evaluation and Comparison of Tenders .............................................. 21 

26. Confidentiality ................................................................................................................21 
27. Clarification of Tenders ..................................................................................................21 
28. Deviations, Reservations, and Omissions .......................................................................22 

RL
VM
MP



 

4 

 

*OFFICIAL USE ONLY 

29. Determination of Responsiveness ...................................................................................22 

30. Nonmaterial Nonconformities ........................................................................................23 

31. Correction of Arithmetical Errors ...................................................................................23 
32. Conversion to Single Currency .......................................................................................24 
33. Margin of Preference ......................................................................................................24 
34. Subcontractors.................................................................................................................24 
35. Evaluation of Tenders .....................................................................................................24 

36. Comparison of Tenders ...................................................................................................25 
37. Abnormally Low Tenders ...............................................................................................25 
38. Unbalanced or Front Loaded Tenders .............................................................................26 
39. Qualification of the Tenderer ..........................................................................................26 
40. Most Advantageous Tender ............................................................................................27 

41. Employer’s Right to Accept Any Tender, and to Reject Any or All Tenders ................27 

42. Standstill Period ..............................................................................................................27 
43. Notification of Intention to Award .................................................................................27 

F. Award of Contract .................................................................................. 28 

44. Award Criteria ................................................................................................................28 
45. Notification of Award .....................................................................................................28 

46. Debriefing by the Employer............................................................................................29 
47. Signing of Contract .........................................................................................................29 
48. Performance Security ......................................................................................................30 

49. Adjudicator .....................................................................................................................30 
50. Procurement Related Complaint .....................................................................................30 

RL
VM
MP



 

5 

 

*OFFICIAL USE ONLY 

Section I - Instructions to Tenderers 

A. General 

1. Scope of Tender 1.1 In connection with the Specific Procurement Notice - Request for 

Tenders (RFT), specified in the Tender Data Sheet (TDS), the 

Employer, as specified in the TDS, issues this Tender document for 

the provision of Works as specified in Section VII, Works’ 

Requirements. The name, identification and number of lots 

(contracts) of this RFT are specified in the TDS. 

 
1.2 Throughout this Tender document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including if specified in the 

TDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt;  

(b) if the context so requires, “singular” means “plural” and vice 

versa;  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is an official 

working day of the Recipient. It excludes the Recipient’s 

official public holidays; and  

(d)  “ESHS” means environmental, social (including sexual 

exploitation and abuse (SEA) and gender based violence 

(GBV)), health and safety. 

2. Source of Funds 2.1 The Recipient or Recipient (hereinafter called “Recipient”) 

specified in the TDS has received or has applied for financing 

(hereinafter called “funds”) from the Asian Infrastructure 

Investment Bank (AIIB) )  (hereinafter called “the Bank”)   in an 

amount specified in the TDS, toward the project named in the TDS. 

The Recipient intends to apply a portion of the funds to eligible 

payments under the contract(s) for which this Tender document is 

issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Recipient and upon approval by the Bank, and will be subject, in all 

respects, to the terms and conditions of the Loan (or other financing) 

Agreement. The Loan (or other financing) Agreement prohibits a 

withdrawal from the loan account for the purpose of any payment to 

persons or entities, or for any import of goods, equipment, plant, or 
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materials, if such payment or import is prohibited by a decision of 

the United Nations Security Council taken under Chapter VII of the 

Charter of the United Nations. No party other than the Recipient 

shall derive any rights from the Loan (or other financing) 

Agreement or have any claim to the proceeds of the Loan (or other 

financing).  

3. Prohibited 

Practices  

3.1 The Bank requires compliance with the Bank’s Prohibited Practices 

Policy and its prevailing sanctions policies and procedures as set 

forth in the AIIB’s Sanctions requirements, as set forth in Section 

VI.  

3.2 In further pursuance of this policy, Tenderers shall permit and shall 

cause their agents (where declared or not), subcontractors, 

subconsultants, service providers, suppliers, and their personnel, to 

permit the Bank to inspect all accounts, records and other documents 

relating to any initial selection process, prequalification process, 

Tender submission, proposal submission, and contract performance 

(in the case of award), and to have them audited by auditors 

appointed by the Bank. 

4. Eligible 

Tenderers 

 

 

4.1 A Tenderer may be a firm that is a private entity, or a state-owned 

enterprise or institution, subject to ITT 4.6, or any combination of 

them in the form of a joint venture (JV), under an existing 

agreement, or with the intent to enter into such an agreement 

supported by a letter of intent. In the case of a joint venture, all 

members shall be jointly and severally liable for the execution of the 

entire Contract in accordance with the Contract terms. The JV shall 

nominate a Representative who shall have the authority to conduct 

all business for and on behalf of any and all the members of the JV 

during the Tender process and, in the event the JV is awarded the 

Contract, during contract execution. Unless specified in the TDS, 

there is no limit on the number of members in a JV.  

 
4.2 A Tenderer shall not have a conflict of interest.  All Tenderers found 

to have a conflict of interest shall be disqualified.  A Tenderer may 

be considered to have a conflict of interest for the purpose of this 

Tender process, if the Tenderer:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Tenderer; or 

(b) receives or has received any direct or indirect subsidy from 

another Tenderer; or 

(c) has the same legal representative as another Tenderer; or 

(d) has a relationship with another Tenderer, directly or through 

common third parties, that puts it in a position to influence 
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the Tender of another Tenderer, or influence the decisions of 

the Employer regarding this Tender process; or 

(e) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Tender; or 

(f) or any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Recipient as Engineer for the 

Contract implementation; 

(g) would be providing goods, works, or non-consulting services 

resulting from or directly related to consulting services for 

the preparation or implementation of the project specified in 

the TDS ITT 2.1 that it provided or were provided by any 

affiliate that directly or indirectly controls, is controlled by, 

or is under common control with that firm; 

(h) has a close business or family relationship with a professional 

staff of the Recipient (or of the project implementing agency, 

or of a recipient of a part of the loan) who: (i) are directly or 

indirectly involved in the preparation of the Tender document 

or specifications of the contract, and/or the Tender evaluation 

process of such contract; or (ii) would be involved in the 

implementation or supervision of such contract unless the 

conflict stemming from such relationship has been resolved 

in a manner acceptable to the Bank throughout the 

procurement process and execution of the contract. 

 
4.3 A firm that is a Tenderer (either individually or as a JV member) 

shall not participate in more than one Tender, except for permitted 

alternative Tenders. This includes participation as a Subcontractor 

in other Tenders. Such participation shall result in the 

disqualification of all Tenders in which the firm is involved. A firm 

that is not a Tenderer or a JV member may participate as a 

subcontractor in more than one Tender. 

 
4.4 A Tenderer may have the nationality of any country, subject to the 

restrictions pursuant to ITT 4.8. A Tenderer shall be deemed to 

have the nationality of a country if the Tenderer is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be.  

This criterion also shall apply to the determination of the 

nationality of proposed subcontractors or subconsultants for any 

part of the Contract including related Services.  
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4.5 A Tenderer that has been sanctioned by the Bank, pursuant to the 

Bank’s Prohibited Practices Policy, in accordance with its prevailing 

sanctions policies and procedures as set forth in the Sanctions 

Framework as described in Section VI paragraph 2.2 d., shall be 

ineligible to be prequalified for, initially selected for, Tender for, 

propose for, or be awarded a Bank-financed contract or benefit from 

a Bank-financed contract, financially or otherwise, during such 

period of time as the Bank shall have determined. The list of 

debarred firms and individuals is available at the electronic address 

specified in the TDS. 

 
4.6 Tenderers that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to the 

Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision of 

the Employer.  

 
4.7 A Tenderer shall not be under suspension from Tender by the 

Employer as the result of the operation of a Tender–Securing or 

Proposal-Securing Declaration. 

 
4.8 Firms and individuals may be ineligible if so indicated in Section V 

and (a) as a matter of law or official regulations, the Recipient’s 

country prohibits commercial relations with that country, provided 

that the Bank is satisfied that such exclusion does not preclude 

effective competition for the supply of goods or the contracting of 

works or services required; or (b) by an act of compliance with a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the Recipient’s 

country prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, 

or entity in that country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a Recipient, 

and is involved in the procurement), then exclusion of a firm or 

individual on the basis of ITT 4.8 (a) above by any country may be 

applied to that procurement across other countries involved, if the 

Bank and the Recipients involved in the procurement agree. 

4.9 A Tenderer shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably 

request.  

4.10 A firm that is under a sanction of debarment by the Recipient from 

being awarded a contract is eligible to participate in this 
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procurement, unless the Bank, at the Recipient’s request, is satisfied 

that the debarment;  

(a) relates to Prohibited Practices, and  

(b) followed a judicial or administrative proceeding that 

afforded the firm adequate due process. 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Tenderers 

may be required to provide evidence of the origin of materials, 

equipment and services.  

B. Contents of Tender Document 

6. Sections of 

Tender 

Document 

6.1 The Tender document consists of Parts 1, 2, and 3, which include 

all the sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITT 8. 

PART 1 Tender Procedures 

• Section I - Instructions to Tenderers (ITT) 

• Section II - Tender Data Sheet (TDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Tender Forms  

• Section V - Eligible Countries  

• Section VI – Prohibited Practices Policy 

PART 2 Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Tenders (RFT) 

issued by the Employer is not part of this Tender document. 

 
6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the Tender document, 

responses to requests for clarification, the minutes of the pre-

Tender meeting (if any), or Addenda to the Tender document in 
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accordance with ITT 8. In case of any contradiction, documents 

obtained directly from the Employer shall prevail. 

 
6.4 The Tenderer is expected to examine all instructions, forms, terms, 

and specifications in the Tender document and to furnish with its 

Tender all information and documentation as is required by the 

Tender document. 

7. Clarification of 

Tender 

Document, Site 

Visit, Pre-Tender 

Meeting 

7.1 A Tenderer requiring any clarification of the Tender document 

shall contact the Employer in writing at the Employer’s address 

specified in the TDS or raise its inquiries during the pre-Tender 

meeting if provided for in accordance with ITT 7.4. The Employer 

will respond in writing to any request for clarification, provided 

that such request is received prior to the deadline for submission of 

Tenders within a period specified in the TDS. The Employer shall 

forward copies of its response to all Tenderers who have acquired 

the Tender document in accordance with ITT 6.3, including a 

description of the inquiry but without identifying its source. If so 

specified in the TDS, the Employer shall also promptly publish its 

response at the web page identified in the TDS. Should the 

clarification result in changes to the essential elements of the 

Tender document, the Employer shall amend the Tender document 

following the procedure under ITT 8 and ITT 22.2. 

 
7.2 The Tenderer is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the Tender and 

entering into a contract for construction of the Works. The costs of 

visiting the Site shall be at the Tenderer’s own expense. 

 
7.3 The Tenderer and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Tenderer, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

  
7.4 If so specified in the TDS, the Tenderer’s designated 

representative is invited to attend a pre-Tender meeting and/or a 

Site of Works visit. The purpose of the meeting will be to clarify 

issues and to answer questions on any matter that may be raised at 

that stage. 
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7.5 The Tenderer is requested, to submit any questions in writing, to 

reach the Employer not later than one week before the meeting. 

 
7.6 Minutes of the pre-Tender meeting, if applicable, including the text 

of the questions asked by Tenderers, without identifying the source, 

and the responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Tenderers who 

have acquired the Tender document in accordance with ITT 6.3 

Any modification to the Tender document that may become 

necessary as a result of the pre-Tender meeting shall be made by 

the Employer exclusively through the issue of an addendum 

pursuant to ITT 8 and not through the minutes of the pre-Tender 

meeting. Nonattendance at the pre-Tender meeting will not be a 

cause for disqualification of a Tenderer. 

8. Amendment of 

Tender 

Document 

8.1 At any time prior to the deadline for submission of Tenders, the 

Employer may amend the Tender document by issuing addenda.  

 
8.2 Any addendum issued shall be part of the Tender document and 

shall be communicated in writing to all who have obtained the 

Tender document from the Employer in accordance with ITT 6. 

The Employer shall also promptly publish the addendum on the 

Employer’s web page in accordance with ITT 7.1. 

 
8.3 To give prospective Tenderers reasonable time in which to take an 

addendum into account in preparing their Tenders, the Employer 

may, at its discretion, extend the deadline for the submission of 

Tenders, pursuant to ITT 22.2. 

C. Preparation of Tenders 

9. Cost of Tender 9.1 The Tenderer shall bear all costs associated with the preparation 

and submission of its Tender, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Tender process. 

10. Language of 

Tender 

10.1 The Tender, as well as all correspondence and documents relating 

to the Tender exchanged by the Tenderer and the Employer, shall 

be written in the language specified in the TDS. Supporting 

documents and printed literature that are part of the Tender may be 

in another language provided they are accompanied by an accurate 

translation of the relevant passages in the language specified in the 

TDS, in which case, for purposes of interpretation of the Tender, 

such translation shall govern. 
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11. Documents 

Comprising the 

Tender 

11.1 The Tender shall comprise the following: 

(a) Letter of Tender prepared in accordance with ITT 12; 

(b) Bill of Quantities or Activity Schedule: completed in 

accordance with ITT 12 and ITT 14, as specified in the TDS; 

(c) Tender Security or Tender-Securing Declaration, in 

accordance with ITT 19.1; 

(d) Alternative Tender, if permissible, in accordance with ITT 

13; 

(e) Authorization: written confirmation authorizing the 

signatory of the Tender to commit the Tenderer, in 

accordance with ITT 20.3; 

(f) Tenderer’s Eligibility: documentary evidence in 

accordance with ITT 17 establishing the Tenderer’s 

eligibility to Tender; 

(g) Qualifications: documentary evidence in accordance with 

ITT 17 establishing the Tenderer’s qualifications to perform 

the contract if its Tender is accepted; 

(h) Conformity: a technical proposal in accordance with ITT 

16; 

(i) any other document required in the TDS. 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted 

by a JV shall include a copy of the Joint Venture Agreement 

entered into by all members.  Alternatively, a letter of intent to 

execute a Joint Venture Agreement in the event of a successful 

Tender shall be signed by all members and submitted with the 

Tender, together with a copy of the proposed Agreement. 

11.3 The Tenderer shall furnish in the Letter of Tender information on 

commissions and gratuities, if any, paid or to be paid to agents or 

any other party relating to this Tender. 

12. Letter of Tender 

and Schedules 

12.1 The Letter of Tender and Schedules shall be prepared using the 

relevant forms furnished in Section IV, Tender Forms. The forms 

must be completed without any alterations to the text, and no 

substitutes shall be accepted except as provided under ITT 20.3. 

All blank spaces shall be filled in with the information requested. 

13. Alternative 

Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall 

not be considered.  
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13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the TDS and the method 

of evaluating different alternative times for completion will be 

described in Section III, Evaluation and Qualification Criteria. 

 
13.3 Except as provided under ITT 13.4 below, Tenderers wishing to 

offer technical alternatives to the requirements of the Tender 

document must first price the Employer’s design as described in 

the Tender document and shall further provide all information 

necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the Tenderer with the Most Advantageous 

Tender conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4 When specified in the TDS, Tenderers are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the TDS and described in Section 

VII, Works’ Requirements. The method for their evaluation is 

stipulated in Section III, Evaluation and Qualification Criteria. 

14. Tender Prices 

and Discounts 

14.1 The prices and discounts quoted by the Tenderer in the Letter of 

Tender and in the Activity Schedule or Bill of Quantities shall 

conform to the requirements specified below. 

 
14.2  The Tenderer shall submit a Tender for the whole of the Works 

described in ITT 1.1 by filling in prices for all items of the Works, 

as identified in Section IV. Tender Forms. In case of 

admeasurement contracts, the Tenderer shall fill in rates and prices 

for all items of the Works described in the Bill of Quantities.  Items 

against which no rate or price is entered by the Tenderer will not 

be paid for by the Employer when executed and shall be deemed 

covered by the rates for other items and prices in the Bill of 

Quantities. 

 
14.3 The price to be quoted in the Letter of Tender, in accordance with 

ITT 12.1, shall be the total price of the Tender, excluding any 

discounts offered.  

 
14.4 The Tenderer shall quote any discounts and indicate the 

methodology for their application in the Letter of Tender in 

accordance with ITT 12.1. 

 14.5 Unless otherwise specified in the TDS and the Conditions of 

Contract, the prices quoted by the Tenderer shall be fixed. If the 

prices quoted by the Tenderer are subject to adjustment during the 
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performance of the Contract in accordance with the provisions of 

the Conditions of Contract, the Tenderer shall furnish the indices 

and weightings for the price adjustment formulae in the Schedule 

of Adjustment Data in Section IV- Tender Forms and the Employer 

may require the Tenderer to justify its proposed indices and 

weightings. 

14.6 If so specified in ITT 1.1, Tenders are invited for individual lots 

(contracts) or for any combination of lots (packages). Tenderers 

wishing to offer discounts for the award of more than one Contract 

shall specify in their Tender the price reductions applicable to each 

package, or alternatively, to individual Contracts within the 

package. Discounts shall be submitted in accordance with ITT 

14.4, provided the Tenders for all lots (contracts) are opened at the 

same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the date 28 days prior to 

the deadline for submission of Tenders, shall be included in the 

rates and prices1 and the total Tender price submitted by the 

Tenderer. 

15. Currencies of 

Tender and 

Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments 

shall be the same and shall be as specified in the TDS. 

 15.2 Tenderers may be required by the Employer to justify, to the 

Employer’s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included in the 

unit rates and prices and shown in the Schedule of Adjustment 

Data are reasonable2, in which case a detailed breakdown of the 

foreign currency requirements shall be provided by Tenderers. 

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Tenderer shall furnish a technical proposal including a 

statement of work methods, equipment, personnel, schedule and 

any other information as stipulated in Section IV, Tender Forms, 

in sufficient detail to demonstrate the adequacy of the Tenderers’ 

proposal to meet the work’s requirements and the completion time.  

17. Documents 

Establishing the 

Eligibility and 

17.1 To establish Tenderer’s eligibility in accordance with ITT 4, 

Tenderers shall complete the Letter of Tender, included in Section 

IV, Tender Forms.  

 
1  In lump sum contracts, delete “rates and prices and the.” 
2  For lump sum contracts, delete “unit rates and prices and shown in the Schedule of Adjustment 

Data are reasonable” and replace with “Lump Sum.” 
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Qualifications of 

the Tenderer 

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, the 

Tenderer shall provide the information requested in the 

corresponding information sheets included in Section IV, Tender 

Forms. 

 
17.3 If a margin of preference applies as specified in accordance with 

ITT 33.1, domestic Tenderers, individually or in joint ventures, 

applying for eligibility for domestic preference shall supply all 

information required to satisfy the criteria for eligibility specified 

in accordance with ITT 33.1. 

18. Period of 

Validity of 

Tenders 

18.1 Tenders shall remain valid for the Tender Validity period specified 

in the TDS. The Tender Validity period starts from the date fixed 

for the Tender submission deadline (as prescribed by the Employer 

in accordance with ITT 22.1). A Tender valid for a shorter period 

shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Tender 

validity period, the Employer may request Tenderers to extend the 

period of validity of their Tenders. The request and the responses 

shall be made in writing. If a Tender Security is requested in 

accordance with ITT 19, it shall also be extended for twenty-eight 

(28) days beyond the deadline of the extended validity period. A 

Tenderer may refuse the request without forfeiting its Tender 

Security. A Tenderer granting the request shall not be required or 

permitted to modify its Tender, except as provided in ITT 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Tender validity period, the Contract 

price shall be determined as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall 

be the Tender price adjusted by the factor specified in the 

TDS;  

(b) in the case of adjustable price contracts, no adjustment shall 

be made; or 

(c) in any case, Tender evaluation shall be based on the Tender 

price without taking into consideration the applicable 

correction from those indicated above. 

19. Tender Security 19.1 The Tenderer shall furnish as part of its Tender, either a Tender-

Securing Declaration or a Tender Security as specified in the TDS, 

in original form and, in the case of a Tender Security, in the amount 

and currency specified in the TDS. 
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19.2 A Tender Securing Declaration shall use the form included in 

Section IV, Tender Forms. 

 
19.3 If a Tender Security is specified pursuant to ITT 19.1, the Tender 

Security shall be an on-demand guarantee in any of the following 

forms at the Tenderer’s option: 

(a) an unconditional guarantee issued by a bank or non-bank 

financial institution (such as an insurance, bonding or surety 

company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified cheque; or 

(d) another security specified in the TDS, 

 from a reputable source from an eligible country. If an 

unconditional guarantee is issued by a non-bank financial 

institution located outside the Employer’s Country, the issuing 

non-bank financial institution shall have a correspondent financial 

institution located in the Employer’s Country to make it 

enforceable, unless the Employer has agreed in writing, prior to 

Tender submission, that a correspondent financial institution is not 

required.  In the case of a bank guarantee, the Tender Security shall 

be submitted either using the Tender Security Form included in 

Section IV, Tender Forms, or in another substantially similar 

format approved by the Employer prior to Tender submission. The 

Tender Security shall be valid for twenty-eight (28) days beyond 

the original validity period of the Tender, or beyond any period of 

extension if requested under ITT 18.2. 

 
19.4 If a Tender Security or Tender Securing Declaration is specified 

pursuant to ITT 19.1, any Tender not accompanied by a 

substantially responsive Tender Security or Tender-Securing 

Declaration shall be rejected by the Employer as non-responsive.  

 
19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender 

Security of unsuccessful Tenderers shall be returned as promptly 

as possible upon the successful Tenderer’s signing the Contract and 

furnishing the Performance Security and if required in the TDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security pursuant to ITT 48. 

 
19.6 The Tender Security of the successful Tenderer shall be returned as 

promptly as possible once the successful Tenderer has signed the 

Contract and furnished the required Performance Security. and if 
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required in the TDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security. 

 
19.7 The Tender Security may be forfeited or the Tender-Securing 

Declaration executed: 

(a) if a Tenderer withdraws its Tender during the period of 

Tender validity specified by the Tenderer on the Letter of 

Tender, or any extension thereto provided by the Tenderer; 

or 

(b) if the successful Tenderer fails to:  

(i) sign the Contract in accordance with ITT 47; or 

(ii) furnish a Performance Security and if required in the 

TDS, the Environmental, Social, Health and Safety 

(ESHS) Performance Security in accordance with ITT 48. 

 
19.8 The Tender Security or the Tender-Securing Declaration of a JV 

shall be in the name of the JV that submits the Tender. If the JV 

has not been constituted into a legally enforceable JV, at the time 

of Tender, the Tender Security or the Tender-Securing Declaration 

shall be in the names of all future members as named in the letter 

of intent mentioned in ITT 4.1 and ITT 11.2.  

 19.9 If a Tender Security is not required in the TDS, pursuant to ITT 

19.1, and; 

(a) if a Tenderer withdraws its Tender during the period of 

Tender validity specified by the Tenderer on the Letter of 

Tender; or 

(b) if the successful Tenderer fails to: sign the Contract in 

accordance with ITT 47, or furnish a Performance Security 

and if required in the TDS, the Environmental, Social, Health 

and Safety (ESHS) Performance Security in accordance with 

ITT 48; 

the Recipient may, if provided for in the TDS, declare the 

Tenderer ineligible to be awarded a contract by the Employer for a 

period of time stated in the TDS. 

20. Format and 

Signing of 

Tender 

20.1 The Tenderer shall prepare one original of the documents 

comprising the Tender as described in ITT 11 and clearly mark it 

“ORIGINAL”. Alternative Tenders, if permitted in accordance with 

ITT 13, shall be clearly marked “ALTERNATIVE”. In addition, the 

Tenderer shall submit copies of the Tender in the number specified 

in the TDS, and clearly mark each of them “COPY.” In the event 
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of any discrepancy between the original and the copies, the original 

shall prevail.  

 20.2 Tenderers shall mark as “CONFIDENTIAL” information in their 

Tenders which is confidential to their business. This may include 

proprietary information, trade secrets, or commercial or financially 

sensitive information. 

 
20.3 The original and all copies of the Tender shall be typed or written 

in indelible ink and shall be signed by a person duly authorized to 

sign on behalf of the Tenderer. This authorization shall consist of 

a written confirmation as specified in the TDS and shall be 

attached to the Tender. The name and position held by each person 

signing the authorization must be typed or printed below the 

signature. All pages of the Tender where entries or amendments 

have been made shall be signed or initialed by the person signing 

the Tender. 

 
20.4 In case the Tenderer is a JV, the Tender shall be signed by an 

authorized representative of the JV on behalf of the JV, and so as 

to be legally binding on all the members as evidenced by a power 

of attorney signed by their legally authorized representatives. 

20.5 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the Tender. 

D. Submission and Opening of Tenders 

21. Sealing and 

Marking of 

Tenders 

21.1 The Tenderer shall deliver the Tender in a single, sealed envelope 

(one-envelope Tender process). Within the single envelope the 

Tenderer shall place the following separate, sealed envelopes: 

(a) in an envelope marked “ORIGINAL”, all documents 

comprising the Tender, as described in ITT 11; and  

(b) in an envelope marked “COPIES”, all required copies of the 

Tender; and  

(c) if alternative Tenders are permitted in accordance with ITT 

13, and if relevant: 

(i) in an envelope marked “ORIGINAL - ALTERNATIVE 

TENDER”, the alternative Tender; and 

(ii) in the enveloped marked “COPIES – ALTERNATIVE 

TENDER” all required copies of the alternative Tender. 
 

 
21.2 The inner and outer envelopes shall: 
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(a) bear the name and address of the Tenderer; 

(b) be addressed to the Employer in accordance with ITT 22.1; 

(c) bear the specific identification of this Tender process 

specified in accordance with TDS 1.1; and 

(d) bear a warning not to open before the time and date for 

Tender opening. 

 21.3 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement or 

premature opening of the Tender. 

22. Deadline for 

Submission of 

Tenders 

22.1 Tenders must be received by the Employer at the address and no 

later than the date and time specified in the TDS. When so 

specified in the TDS, Tenderers shall have the option of 

submitting their Tenders electronically. Tenderers submitting 

Tenders electronically shall follow the electronic Tender 

submission procedures specified in the TDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Tenders by amending the Tender document in 

accordance with ITT 8, in which case all rights and obligations of 

the Employer and Tenderers previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Tenders 23.1 The Employer shall not consider any Tender that arrives after the 

deadline for submission of Tenders, in accordance with ITT 22. 

Any Tender received by the Employer after the deadline for 

submission of Tenders shall be declared late, rejected, and returned 

unopened to the Tenderer. 

24. Withdrawal, 

Substitution, and 

Modification of 

Tenders  

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it 

has been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the 

authorization in accordance with ITT 20.3, (except that withdrawal 

notices do not require copies). The corresponding substitution or 

modification of the Tender must accompany the respective written 

notice. All notices must be: 

(a) prepared and submitted in accordance with ITT 20 and ITT 21 

(except that withdrawal notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and 

(b) received by the Employer prior to the deadline prescribed 

for submission of Tenders, in accordance with ITT 22. 
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24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 

shall be returned unopened to the Tenderers. 

 24.3 No Tender may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of Tenders and the 

expiration of the period of Tender validity specified by the 

Tenderer on the Letter of Tender or any extension thereof.   

25. Tender Opening 25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Employer 

shall publicly open and read out in accordance with this ITT, all 

Tenders received by the deadline, at the date, time and place 

specified in the TDS, in the presence of Tenderers’ designated 

representatives and anyone who chooses to attend. All Tenderers, 

or their representatives and any interested party may attend a 

public opening. Any specific electronic Tender opening 

procedures required if electronic Tender is permitted in accordance 

with ITT 22.1, shall be as specified in the TDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 

out and the envelope with the corresponding Tender shall not be 

opened, but returned to the Tenderer. No Tender withdrawal shall 

be permitted unless the corresponding withdrawal notice contains 

a valid authorization to request the withdrawal and is read out at 

Tender opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read 

out and exchanged with the corresponding Tender being 

substituted, and the substituted Tender shall not be opened, but 

returned to the Tenderer. No Tender substitution shall be permitted 

unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at Tender 

opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read 

out with the corresponding Tender. No Tender modification shall 

be permitted unless the corresponding modification notice contains 

a valid authorization to request the modification and is read out at 

Tender opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, 

reading out: the name of the Tenderer and whether there is a 

modification; the total Tender Price, per lot (contract) if applicable, 

including any discounts and alternative Tenders; the presence or 

absence of a Tender Security, or Tender Securing Declaration, if 

required; and any other details as the Employer may consider 

appropriate.  
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25.6 Only Tenders, alternative Tenders and discounts that are opened 

and read out at Tender opening shall be considered further for 

evaluation. The Letter of Tender and the priced Schedules are to 

be initialed by representatives of the Employer attending Tender 

opening in the manner specified in the TDS. 

25.7 The Employer shall neither discuss the merits of any Tender nor 

reject any Tender (except for late Tenders, in accordance with ITT 

23.1). 

 
25.8 The Employer shall prepare a record of the Tender opening that 

shall include, as a minimum:  

(a) the name of the Tenderer and whether there is a withdrawal, 

substitution, or modification;  

(b) the Tender Price, per lot (contract) if applicable, including 

any discounts;  

(c) the presence or absence of a Tender Security or Tender-

Securing Declaration, if one was required; and 

(d) any alternative Tenders. 

25.9 The Tenderers’ representatives who are present shall be requested 

to sign the record. The omission of a Tenderer’s signature on the 

record shall not invalidate the contents and effect of the record. A 

copy of the record shall be distributed to all Tenderers. 

E. Evaluation and Comparison of Tenders 

26. Confidentiality 26.1 Information relating to the evaluation of Tenders and 

recommendation of contract award, shall not be disclosed to 

Tenderers or any other persons not officially concerned with the 

Tender process until information on Intention to Award the 

Contract is transmitted to all Tenderers in accordance with ITT 43. 

 
26.2 Any effort by a Tenderer to influence the Employer in the 

evaluation of the Tenders or Contract award decisions may result 

in the rejection of its Tender.   

 
26.3 Notwithstanding ITT 26.2, from the time of Tender opening to the 

time of Contract award, if a Tenderer wishes to contact the 

Employer on any matter related to the Tender process, it shall be 

done so, in writing. 

27. Clarification of 

Tenders 

27.1 To assist in the examination, evaluation, and comparison of the 

Tenders, and qualification of the Tenderers, the Employer may, at 

its discretion, ask any Tenderer for a clarification of its Tender 
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 given a reasonable time for a response. Any clarification submitted 

by a Tenderer that is not in response to a request by the Employer 

shall not be considered. The Employer’s request for clarification 

and the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

Tender shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in the 

evaluation of the Tenders, in accordance with ITT 31. 

 
27.2 If a Tenderer does not provide clarifications of its Tender by the 

date and time set in the Employer’s request for clarification, its 

Tender may be rejected. 

28. Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of Tenders, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the Tender document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Tender document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the Tender 

document. 

29. Determination of 

Responsiveness  

29.1 The Employer’s determination of a Tender’s responsiveness is to 

be based on the contents of the Tender itself, as defined in ITT 11. 

 
29.2 A substantially responsive Tender is one that meets the 

requirements of the Tender document without material deviation, 

reservation, or omission. A material deviation, reservation, or 

omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Tender 

document, the Employer’s rights or the Tenderer’s 

obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Tenderers presenting substantially responsive 

Tenders. 

 
29.3 The Employer shall examine the technical aspects of the Tender 

submitted in accordance with ITT 16, in particular, to confirm that 
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all requirements of Section VII, Works’ Requirements have been 

met without any material deviation, reservation or omission. 

 
29.4 If a Tender is not substantially responsive to the requirements of 

the Tender document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

30. Nonmaterial 

Nonconformities 

30.1 Provided that a Tender is substantially responsive, the Employer 

may waive any nonconformities in the Tender. 

 30.2 Provided that a Tender is substantially responsive, the Employer 

may request that the Tenderer submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Tender related to 

documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to any 

aspect of the price of the Tender. Failure of the Tenderer to comply 

with the request may result in the rejection of its Tender. 

 30.3 Provided that a Tender is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related to 

the Tender Price. To this effect, the Tender Price shall be adjusted, 

for comparison purposes only, to reflect the price of a missing or 

nonconforming item or component in the manner specified in the 

TDS. 

31. Correction of 

Arithmetical 

Errors 

31.1 Provided that the Tender is substantially responsive, the Employer 

shall correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected, unless in the 

opinion of the Employer there is an obvious misplacement of 

the decimal point in the unit price, in which case the total price 

as quoted shall govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the 

total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount expressed in 

words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 
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 31.2 Tenderers shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITT 31.1, 

shall result in the rejection of the Tender. 

32. Conversion to 

Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the 

Tender shall be converted into a single currency as specified in the 

TDS.  

33. Margin of 

Preference 

33.1 Unless otherwise specified in the TDS, a margin of preference for 

domestic Tenderers3 shall not apply. 

34. Subcontractors 34.1 Unless otherwise stated in the TDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer, Financial Parts 

34.2 The subcontractor’s qualifications shall not be used by the Tenderer 

to qualify for the Works unless their specialized parts of the Works 

were previously designated by the Employer in the TDS as can be 

met by subcontractors referred to hereafter as ‘Specialized 

Subcontractors’, in which case, the qualifications of the Specialized 

Subcontractors proposed by the Tenderer may be added to the 

qualifications.  

34.3 Tenderers may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the TDS. 

Subcontractors proposed by the Tenderer shall be fully qualified for 

their parts of the Works. 

35. Evaluation of 

Tenders 

35.1 The Employer shall use the criteria and methodologies listed in this 

ITT and Section III, Evaluation and Qualification criteria. No other 

evaluation criteria or methodologies shall be permitted. By 

applying the criteria and methodologies the Employer shall 

determine the Most Advantageous Tender. This is the Tender of the 

Tenderer that meets the Qualification Criteria and whose Tender 

has been determined to be: 

(a) substantially responsive to the Tender document; and 

 
3     An individual firm is considered a domestic Tenderer for purposes of the margin of preference if 

it is registered in the country of the Employer, has more than 50 percent ownership by nationals 
of the country of the Employer, and if it does not subcontract more than 10 percent of the 
contract price, excluding provisional sums, to foreign contractors. JVs are considered as domestic 
Tenderers and eligible for domestic preference only if the individual member firms are registered 
in the country of the Employer or have more than 50 percent ownership by nationals of the 
country of the Employer, and the JV shall be registered in the country of the Borrower. The JV 
shall not subcontract more than 10 percent of the contract price, excluding provisional sums, to 
foreign firms. JVs between foreign and national firms will not be eligible for domestic preference. 
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(b) the lowest evaluated cost. 

 
35.2 To evaluate a Tender, the Employer shall consider the following: 

(a) the Tender price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill of 

Quantities4 for admeasurement contracts, but including 

Daywork5 items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITT 31.1; 

(c) price adjustment due to discounts offered in accordance with 

ITT 14.4; 

(d) converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance with 

ITT 32;  

(e) price adjustment for nonconformities in accordance with ITT 

30.3; and 

(f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 
35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 

Contract, shall not be taken into account in Tender evaluation. 

 
35.4 If this Tender document allows Tenderers to quote separate prices 

for different lots (contracts), the methodology to determine the 

lowest evaluated cost of the contract combinations, including any 

discounts offered in the Letter of Tender, is specified in Section III, 

Evaluation and Qualification Criteria. 

36. Comparison of 

Tenders 

36.1 The Employer shall compare the evaluated costs of all substantially 

responsive Tenders established in accordance with ITT 35.2 to 

determine the Tender that has the lowest evaluated cost. 

37. Abnormally Low 

Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in 

combination with other constituent elements of the Tender, appears 

unreasonably low to the extent that the Tender price raises material 

 
4  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
5  Daywork is work carried out following instructions of the Project Manager and paid for on the 

basis of time spent by workers, and the use of materials and the Contractor’s equipment, at the 
rates quoted in the Bid.  For Daywork to be priced competitively for Bid evaluation purposes, the 
Employer must list tentative quantities for individual items to be costed against Daywork (e.g., a 
specific number of tractor driver staff-days, or a specific tonnage of Portland cement), to be 
multiplied by the Tenderers’ quoted rates and included in the total Bid price. 
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concerns as to the capability of the Tenderer to perform the 

Contract for the offered Tender price. 

37.2 In the event of identification of a potentially Abnormally Low 

Tender, the Employer shall seek written clarifications from the 

Tenderer, including detailed price analyses of its Tender price in 

relation to the subject matter of the contract, scope, proposed 

methodology, schedule, allocation of risks and responsibilities and 

any other requirements of the Tender document. 

37.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Tenderer has failed to demonstrate its capability to 

perform the Contract for the offered Tender Price, the Employer shall 

reject the Tender.  

38. Unbalanced or 

Front Loaded 

Tenders 

38.1 If the Tender for an admeasurement contract, which results in the 

lowest evaluated cost is, in the Employer’s opinion, seriously 

unbalanced or, front loaded, the Employer may require the 

Tenderer to provide written clarifications. Clarifications may 

include detailed price analyses to demonstrate the consistency of 

the Tender priceas with the scope of works, proposed methodology, 

schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses 

presented by the Tenderer, the Employer may as appropriate: 

(a) accept the Tender; or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Tenderer to a level not 

exceeding 20% of the Contract Price; or 

(c) reject the Tender.  

39. Qualification of 

the Tenderer 

39.1 The Employer shall determine to its satisfaction whether the 

eligible Tenderer that is selected as having submitted the lowest 

evaluated cost and substantially responsive Tender meets the 

qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

 
39.2 The determination shall be based upon an examination of the 

documentary evidence of the Tenderer’s qualifications submitted 

by the Tenderer, pursuant to ITT 17. The determination shall not 

take into consideration the qualifications of other firms such as the 

Tenderer’s subsidiaries, parent entities, affiliates, subcontractors 

(other than Specialized Subcontractors if permitted in the Tender 

document), or any other firm(s) different from the Tenderer. 
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39.3 An affirmative determination of qualification shall be a prerequisite 

for award of the Contract to the Tenderer. A negative determination 

shall result in disqualification of the Tender, in which event the 

Employer shall proceed to the substantially responsive Tender 

which offers the next lowest evaluated cost to make a similar 

determination of that Tenderer’s qualifications to perform 

satisfactorily. 

40. Most 

Advantageous 

Tender 

40.1 Having compared the evaluated costs of Tenders, the Employer 

shall determine the Most Advantageous Tender. The Most 

Advantageous Tender is the Tender of the Tenderer that meets the 

Qualification Criteria and whose Tender has been determined to be: 

(a) substantially responsive to the Tender document; and 

(b) the lowest evaluated cost. 

41. Employer’s 

Right to Accept 

Any Tender, and 

to Reject Any or 

All Tenders 

41.1 The Employer reserves the right to accept or reject any Tender, and 

to annul the Tender process and reject all Tenders at any time prior 

to Contract Award, without thereby incurring any liability to 

Tenderers. In case of annulment, all Tenders submitted and 

specifically, Tender securities, shall be promptly returned to the 

Tenderers. 

42. Standstill Period 42.1 The Contract shall not be awarded earlier than the expiry of the 

Standstill Period. The Standstill Period shall be ten (10) Business 

Days unless extended in accordance with ITT 46. The Standstill 

Period commences the day after the date the Employer has 

transmitted to each Tenderer the Notification of Intention to Award 

the Contract. Where only one Tender is submitted, or if this 

contract is in response to an emergency situation recognized by the 

Bank, the Standstill Period shall not apply. 

43. Notification of 

Intention to 

Award  

43.1 The Employer shall send to each Tenderer the Notification of 

Intention to Award the Contract to the successful Tenderer.  The 

Notification of Intention to Award shall contain, at a minimum, the 

following information: 

(a) the name and address of the Tenderer submitting the 

successful Tender;  

(b) the Contract price of the successful Tender;  

(c) the names of all Tenderers who submitted Tenders, and their 

Tender prices as readout, and as evaluated; 

(d) a statement of the reason(s) the Tender (of the unsuccessful 

Tenderer to whom the notification is addressed) was 

unsuccessful, unless the price information in c) above already 

reveals the reason; 

(e) the expiry date of the Standstill Period; 
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(f) instructions on how to request a debriefing and/or submit a 

complaint during the standstill period. 

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITT 41, the Employer shall award the Contract to the 

successful Tenderer. This is the Tenderer whose Tender has been 

determined to be the Most Advantageous Tender as specified in 

ITT 40. 

45. Notification of 

Award 

45.1 Prior to the expiration of the Tender Validity Period and upon 

expiry of the Standstill Period, specified in ITT 42.1 or any 

extension thereof, and, upon satisfactorily addressing any 

complaint that has been filed within the Standstill Period, the 

Employer shall notify the successful Tenderer, in writing, that its 

Tender has been accepted. The notification of award (hereinafter 

and in the Conditions of Contract and Contract Forms called the 

“Letter of Acceptance”) shall specify the sum that the Employer 

will pay the Contractor in consideration of the execution of the 

contract (hereinafter and in the Conditions of Contract and 

Contract Forms called “the Contract Price”). 

45.2 Within ten (10) Business Days after the date of transmission of the 

Letter of Acceptance, the Employer shall publish the Contract 

Award Notice which shall contain, at a minimum, the following 

information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Tenderers that submitted Tenders, and their 

Tender prices as read out at Tender opening, and as 

evaluated;  

(d) names of all Tenderers whose Tenders were rejected either 

as nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; 

(e) the name of the successful Tenderer, the final total contract 

price, the contract duration and a summary of its scope; and 
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45.3 The Contract Award Notice shall be published on the Employer’s 

website with free access if available, or in at least one newspaper 

of national circulation in the Employer’s Country, or in the official 

gazette. The Employer shall also publish the contract award notice 

in UNDB online. 

 
45.4 Until a formal contract is prepared and executed, the Letter of 

Acceptance shall constitute a binding Contract. 

46. Debriefing by the 

Employer 

46.1 On receipt of the Employer’s Notification of Intention to Award 

referred to in ITT 43.1, an unsuccessful Tenderer has three (3) 

Business Days to make a written request to the Employer for a 

debriefing. The Employer shall provide a debriefing to all 

unsuccessful Tenderers whose request is received within this 

deadline. 

 46.2 Where a request for debriefing is received within the deadline, the 

Employer shall provide a debriefing within five (5) Business Days, 

unless the Employer decides, for justifiable reasons, to provide the 

debriefing outside this timeframe. In that case, the standstill period 

shall automatically be extended until five (5) Business Days after 

such debriefing is provided.  If more than one debriefing is so 

delayed, the standstill period shall not end earlier than five (5) 

Business Days after the last debriefing takes place. The Employer 

shall promptly inform, by the quickest means available, all 

Tenderers of the extended standstill period 

 46.3 Where a request for debriefing is received by the Employer later 

than the three (3)-Business Day deadline, the Employer should 

provide the debriefing as soon as practicable, and normally no later 

than fifteen (15) Business Days from the date of publication of 

Public Notice of Award of contract. Requests for debriefing 

received outside the three (3)-day deadline shall not lead to 

extension of the standstill period.   

 46.4 Debriefings of unsuccessful Tenderers may be done in writing or 

verbally. The Tenderer shall bear their own costs of attending such 

a debriefing meeting.  

47. Signing of 

Contract 

47.1 The Employer shall send to the successful Tenderer the Letter of 

Acceptance including the Contract Agreement, and, if specified in 

the TDS, a request to submit the Beneficial Ownership Disclosure 

Form providing additional information on its beneficial ownership. 

The Beneficial Ownership Disclosure Form, if so requested, shall 

be submitted within eight (8) Business Days of receiving this 

request.   
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 47.2 The successful Tenderer shall sign, date and return to the 

Employer, the Contract Agreement within twenty-eight (28) days 

of its receipt. 

48. Performance 

Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Tenderer shall 

furnish the Performance Security and, if required in the TDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security in accordance with the General Conditions of Contract, 

subject to ITT 38.2 (b), using for that purpose the Performance 

Security and ESHS Performance Security Forms included in 

Section X, Contract Forms, or another form acceptable to the 

Employer. If the Performance Security furnished by the successful 

Tenderer is in the form of a bond, it shall be issued by a bonding 

or insurance company that has been determined by the successful 

Tenderer to be acceptable to the Employer. A foreign institution 

providing a bond shall have a correspondent financial institution 

located in the Employer’s Country, unless the Employer has agreed 

in writing that a correspondent financial institution is not required. 

 
48.2 Failure of the successful Tenderer to submit the above-mentioned 

Performance Security and, if required in the TDS, the 

Environmental, Social, Health and Safety (ESHS) Performance 

Security, or to sign the Contract Agreement shall constitute 

sufficient grounds for the annulment of the award and forfeiture of 

the Tender Security. In that event the Employer may award the 

Contract to the Tenderer offering the next Most Advantageous 

Tender. 

49. Adjudicator 49.1 The Employer proposes the person named in the TDS to be 

appointed as Adjudicator under the Contract, at the hourly fee 

specified in the TDS, plus reimbursable expenses. If the Tenderer 

disagrees with this proposal, the Tenderer should so state in his 

Tender. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the Adjudicator. 

50. Procurement 

Related 

Complaint 

50.1 The procedures for making a Procurement-related Complaint are 

as specified in the TDS. 
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Section II - Tender Data Sheet (TDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Tenderers (ITT). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITT. 

 

ITT 

Reference  
A.  General 

ITT 1.1 The number of the Invitation for Tenders is: RLVMMP/WORKS/06F 

 

The reference number of the Request for Tenders (RFT) is: RLVMMP/WORKS/06F 

 

The Employer is: Secretary, Ministry of Defence, Disaster Management Division, Vidya 

Mawatha, Colombo 07 

 

Employer’s Representative is Project Director, Project Management Unit, Reduction of 

Landslide Vulnerability Mitigation Measures Project (RLVMMP), National Building Research 

Organization, 99/1, Jawatta Road, Colombo 05. 

 

The name of the RFT is ‘Landslide Mitigation Measures at 02 Locations in Matara & 

Hambantota Districts (Site No. 104,151) Under Package – 06F of Reduction of Landslide 

Vulnerability by Mitigation Measures Project (RLVMMP). 

 

Details of 05 sites are as follows; 
Item 
No. 

District Site No. Description of Mitigation Locations 

1 Matara 104 Mitigation Measures at Deniyaya Hospital 

2 Hambantota 151 Mitigation Measures at Walasmulla National School 
 

ITT 2.1 The Recipient is: The Government of Sri Lanka (GOSL) 

Loan or Financing Agreement amount (by AIIB): 80 Million US$  

The name of the Project is: Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP) 

 
 

ITT 4.1 Maximum number of members in the Joint Venture (JV) shall be: 03 
 

ITT 4.5 

 
 

A list of debarred firms and individuals is available on the cross-debarment website   

(www.aiib.org/debarment)  

B.  Contents of Tender Document 
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ITT 7.1 For Clarification of Tender purposes only, the Employer’s address is: 

Attention: Project Director- RLVMMP 

Address: RLVMMP Project, 99/1, Jawatta Road, Colombo 05 

Floor/ Room number:  Project Director’s Office  

City: Colombo 

ZIP Code:00500 

Country: Sri Lanka  

Telephone: +94112559869 

Facsimile number: +94112502611 

Electronic mail address: nbro@sltnet.lk 

ITT 7.1 Requests for clarification should be received by the Employer no later than: within 7 days 

prior to the deadline for submission of Tenders. 

ITT 7.1  Web page: www.nbro.gov.lk 

ITT 7.4 A Pre-Tender meeting shall be taken place. 

Time: 10.00hrs 

Date:19.03.2024 

Place: Auditorium, National Building Research Organization, 99/1, Jawatta Road, Colombo 

05 

Site visits: 

Site visits will be conducted by the Employer before the Pre-tender meeting on 15.03.2024 

starting from Walasmulla National School at 9.00. a.m.  and subsequently proceed as given 

below. Tenderers shall make their own transport arrangements for site visits. 

Sites Time 

Walasmulla National School  09.00 hrs. 

Deniyaya Hospital 12.00 hrs. 
 

C.  Preparation of Tenders 

ITT 10.1 The language of the Tender is: English 

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is English. 

ITT 11.1 

(b) 

The following schedules shall be submitted with the Tender:  

Rate Analysis for all BOQ items. 

ITT 11.1 

(i) 

The Tenderer shall submit the following additional documents with it’s Tender:  

b) Code of Conduct (ESHS)  

The Tenderer shall submit its Code of Conduct that will apply to its employees and 

subcontractors, to ensure compliance with its Environmental, Social, Health and Safety (ESHS) 

obligations under the contract. [Note: Complete and include the risks to be addressed by the 
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Code in accordance with Section VII-Works’ Requirements, e.g. risks associated with: labor 

influx, spread of communicable diseases, sexual harassment, gender-based violence, sexual 

exploitation and abuse, illicit behavior and crime, and maintaining a safe environment etc.]  

In addition, the Tenderer shall detail how this Code of Conduct will be implemented. This will 

include: how it will be introduced into conditions of employment/engagement, what training 

will be provided, how it will be monitored and how the Contractor proposes to deal with any 

breaches. 

The Contractor shall be required to implement the agreed Code of Conduct. 

The Code of Conduct should be displayed in clear view at workers’ camps, offices and etc. 

Individual Codes of Conduct to be translated into the appropriate language of use in the work 

site. Staff lists and signed copies of Individual Code of Conduct should be provided to the ESHS 

officer. 

b) Management Strategies and Implementation Plans (MSIP) to manage the (ESHS) 

risks 

The Tenderer shall submit Management Strategies and Implementation Plans (MSIP) to manage 

the following key Environmental, Social, Health and Safety (ESHS) risks. 

•  Traffic Management Plan to ensure safety of local communities from construction 
traffic. 

•  Water Resource Protection Plan to prevent contamination of drinking water. 

•  Boundary Marking and Protection Strategy for mobilization and construction to 
prevent offsite adverse impacts. 

•  Strategy for obtaining Consents/Permits prior to the start of relevant works such as 
opening a quarry or borrow pit. 

• Gender based violence and sexual exploitation and abuse (GBV/SEA) prevention and 
response action plan. 

The Contractor shall be required to submit for approval, and subsequently implement, the 

Contractor’s Environment and Social Management Action Plan (C-ESMAP), in accordance 

with the Particular Conditions of Contract Sub-Clause 16.2, that includes the agreed 

Management Strategies and Implementation Plans described here. 

[Note: The extent and scope of these requirements should reflect the significant ESHS risks or 

requirements set out in Section VII as advised by Environmental/Social specialist/s. The key 

risks to be addressed by the Tenderer should be identified by Environmental/Social specialist/s 

from the Environmental and Social Impact Assessment (ESIA), Environmental and Social 

Management Plan (ESMP), and, where appropriate, from the Resettlement Action Plan (RAP), 

and/or Consent Conditions (regulatory authority conditions attached to any permits or 

approvals for the project). The risks may arise during mobilization or construction phases, and 

may include construction traffic impacts on the community, pollution of drinking water, 

depositing on private land and impacts on rare species etc. The management strategies and/or 

implementation plans to address these could include, as appropriate: mobilization strategy, 

strategy for obtaining consents/permits, traffic management plan, water resource protection 

plan, bio-diversity protection plan and a strategy for marking and respecting work site 

boundaries etc.] 
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c) Proposal for sub-contracting elements of the works if the total of such subcontracting is more 

than 10 percent of the Tender price; 

d) VAT Registration certificate. Tenderers already registered for VAT should submit this with 

their Tender while successful foreign Tenderers are allowed to complete the requirement before 

award of the contract; 

e) If Tenderer is a joint venture, a copy of JV agreement or letter of intent to execute a JV 

agreement in the event of a successful Tender shall be signed by all partners together with the 

proposed JV agreement or the Memorandum of Understanding clearly indicating the JV 

composition.  

If the Tenderer is limited liability Company, a copy of certificate of Incorporation and if the 

Tenderer is partnership, partnership agreement and business registration, if the Tenderer is 

proprietorship, a certificate of business registration. 

f) Authority to seek references from the tenderer’s bankers; 

g) Any person who acts as Local Agent in Sri Lanka, representative or nominee for or on behalf 

of any Tenderer shall register himself with the Registrar of Companies if the bid price exceeds 

LKR 5 Million in accordance with the Public Contracts Act No. 3 of 1987 and subsequent 

gazette notification. Such certificate issued to the local agent/ representative by the registrar of 

companies, essential to be submitted. 

The Letter of Acceptance shall not be issued to any tenderer unless that tenderer has submitted 

the Certificate of Registration issued in terms of the Public Contract Act No. 3 of 1987 to the 

Procurement Committee and shall get the Contract registered, after the Letter of Acceptance is 

issued. 

ITT 13.1 Alternative Tenders shall not be considered. 

ITT 13.2 Alternative times for completion shall not be permitted. 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: Not 

Applicable 

ITT 14.5 The prices quoted by the Tenderer shall not be subject to adjustment during the performance 

of the Contract.   

ITT 14.7 Value Added Tax (VAT) payments shall not be included in the rates and prices. It should be 

shown separately in the “Summery Sheet” as given in the beginning of the BOQ. 

Note: Only the VAT shall be reimbursed by the Employer to the Tenderer. No other Taxes 

(Payee Tax, Corporative Tax, etc…), Duties, Levies or Fees shall be reimbursed. 
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ITT 15.1 The price shall be quoted by the Tenderer in: Sri Lankan Rupees (LKR)  

The currency(ies) of the Tender and the payment currency(ies) shall be in as described below: 

(a) The unit rates and the prices shall be quoted by the Tenderer in the Bill of Quantities, 

entirely in Sri Lankan Rupees (LKR), the name of the currency of the Employer’s 

country, and further referred to as “the local currency”.  A Tenderer expecting to incur 

expenditures in other currencies for inputs to the Works supplied from outside the 

Employer’s country (referred to as “the foreign currency requirements”) shall indicate in 

the Schedule of Payment Currencies, the percentage(s) of the Tender Price (excluding 

Provisional Sums), needed by the Tenderer for the payment of such foreign currency 

requirements, limited to no more than three foreign currencies. 

(b)The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent 

and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Schedule 

of Payment Currencies, and shall apply for all payments under the Contract so that no exchange 

risk will be borne by the successful Tenderer. 

ITT 18.1 The Tender validity period shall be until : 01.08.2024 

ITT 18.3 

(a) 

The Tender price shall be adjusted by the following factor(s):  

Not Applicable  

ITT 19.1 

 

Only a Tender Securities will be acceptable.  

A Tender-Securing Declaration shall not be required. 

The Tender Security shall be LKR 2 Million or 6,330.00 in USD. 

Tender Security shall be valid until : 29.08.2024 

Tender security shall only be an unconditional and on demand guarantee issued by a bank 

recognized by the Central Bank of Sri Lanka accepted by the Employer in accordance with the 

format given in the Section IV – Tender Forms. 

If the Tender security is obtained from a bank based in another country, it shall be issued by a 

bank from an eligible country and the security shall be confirmed by a corresponding bank in 

Sri Lanka, recognized by the Central Bank of Sri Lanka, in accordance with the format given 

in Section IV – Tender Forms. 

 

ITT 19.3 (d) Other types of acceptable securities:  

None  

 

Insurance Guarantees and cashier’s cheques are not acceptable. 

 

19.8 

The Tender Security of a JV shall be in the name of the JV, or JV lead partner (if agreed 

by all JV members) that submits the Tender. If the JV has not been constituted into a 

legally enforceable JV, at the time of Tender, the Tender Security shall be in the names 

of all future members as named in the letter of intent, or lead partner (if agreed by all 

JV members) mentioned in ITT 4.1 and ITT 11.2. 

ITT 19.9 Not Applicable  
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ITT 20.1 In addition to the original of the Tender, the number of copies is: One (01) 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall 

consist of:  

a. Tenders submitted by a limited liability company or a corporation: It shall 

be signed by a duly authorized person(s) holding a Power of Attorney notarized 

by Attorney-at-law or shall include an authorization by the Company’s or 

Corporation’s Board of Directors by a Board resolution and certified by the 

Company Secretary authorizing for such person(s) to sign the documents.  

b. Tenders submitted by an individual or the Partnership: The person signing 

on behalf of the Tenderer shall be duly authorized person holding a Power of 

Attorney notarized by Attorney-at-law or in respect of a partnership shall 

include a copy of the partnership agreement to demonstrate relationship of the 

signing partner to the partnership. 

c. Tenders submitted by existing or intended Joint Venture (JV) shall include 

undertakings signed by the authorized person of each and every relevant party 

(i) stating that all parties shall be jointly and severally liable, and (ii) 

nominating a representative who shall have the authority to conduct all business 

for and on behalf of any and all the parties of the JV during the Tender process 

and, in the event the JV is awarded the Contract, during contract execution. 

D. Submission and Opening of Tenders 

ITT 22.1  

 

For Tender submission purposes only, the Employer’s address is:  

Project Director, 

Project Management Unit, 

Reduction of Landslide Vulnerability by Mitigation Measures Project, 

National Building Research Organisation, 

No. 99/1, Jawatta Road, 

Colombo 05. 

Attention: Procurement Specialist, Project Management Unit,  

Street Address: Project Management Unit, 99 / 1, Jawatta Road, Colombo 05. 

Floor/ Room number:  Auditorium of NBRO 

City: Colombo  

ZIP/Postal Code: 00500 

Country: Sri Lanka  

The deadline for Tender submission is:  

Date :  28.03.2024 

Time:  14.00 hrs. 

 

Tenderers shall not have the option of submitting their Tenders electronically. 

 

ITT 25.1 The Tender opening shall take place at:  
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Street Address: 99 / 1, Jawatta Road, Colombo 05. 

Floor/ Room number: Auditorium of NBRO   

City: Colombo  

Country: Sri Lanka 

Date :  28.03.2024 

Time:  14.00 hrs. 

ITT 25.1 The electronic Tender opening procedures shall be: Not Applicable 

ITT 25.6 The Letter of Tender and Schedules shall be initialed by three representatives of the 

Employer conducting Tender opening.   

E. Evaluation and Comparison of Tenders 

ITT 30.3 

 

The adjustment shall be based on the average price of the item or component as quoted 

in other substantially responsive Tenders. If the price of the item or component cannot be 

derived from the price of other substantially responsive Tenders, the Employer shall use 

its best estimate.  

ITT 32.1 

 

The currency that shall be used for Tender evaluation and comparison purposes to 

convert at the selling exchange rate all Tender prices expressed in various currencies 

into a single currency is: Sri Lankan Rupees 

The source of exchange rate shall be: Central Bank of Sri Lanka  

The date for the exchange rate shall be: 28 days prior to the deadline for submission of 

                                                  the Tenders. 

ITT 33.1 A margin of domestic preference shall not apply.     

ITT 34.1 Not Applicable 
 

ITT 34.2 The parts of the Works for which the Employer Permits Tenderer to propose Specialized 

Subcontractors are designated as follows: 

a. Soil Nailing/Anchoring 

b. Horizontal Drains 

For the above-designated parts of the Works that may require Specialized Subcontractors, 

the relevant qualifications of the proposed Specialized Subcontractors will be added to the 

qualifications of the Tenderer for the purpose of evaluation. 

ITT 34.3 Contractor’s proposed subcontracting: Maximum percentage of subcontracting permitted 

is: 30% of the total contract amount . 

Tenderers planning to subcontract more than 10% of total volume of work shall specify, in 

the Letter of Tender, the activity (ies) or parts of the Works to be subcontracted along with 

complete details of the subcontractors and their qualification and experience.  
 

  

F. Award of Contract 

ITT 47.1 Beneficial Ownership Not required 
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ITT 48.1 and 

48.2 

 

Environmental, Social, Health and Safety (ESHS) Performance Security-  

The successful Tenderer shall need to submit 3% of the contract value as an 

Environmental, Social, Health and Safety (ESHS) Performance Security. 

Insurance Bonds / Guarantees are not acceptable. 

The Performance Security and the ESHS Performance Security, shall be from a bank 

acceptable to the Employer and denominated in the types and proportions of the 

currencies in which the Contract Price is payable. Both types of those Performance 

Securities shall be valid further 28 days from the probable date of the issue of the Defects 

Liability certificate or from the scheduled last day of the Defects Liability period.” 
 

ITT 49 The Adjudicator shall be appointed by the Construction Industry Development Authority 

at the request of either the Employer or the Contractor. 

The proposed Adjudicator’s fee together with reimbursable expenses shall be discussed 

and agreed between the Employer and Contractor at the time of appointment of the 

Adjudicator. 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Interim 

Operation Directive on Procurement Instructions for  Recipients (Annex IV) by AIIB.” If 

a Tenderer wishes to make a Procurement-related Complaint, the Tenderer shall submit 

its complaint following these procedures, In Writing (by the quickest means available, 

such as by email or fax), to: 

For the attention:  Mr. R. M. S. Bandara 

Title/position      :  Project Director, Project Management Unit (PMU) of RLVMMP 

Employer            :  Secretary, Ministry of Defence Disaster Management Division,  

                                Vidya Mawatha, Colombo 07 

Fax number        :  +94 112559869 

Email address    :  pd.rlvmmp@gmail.com  

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Tender Documents; and 

2. the Employer’s decision to award the contract. 
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Section III - Evaluation and Qualification Criteria 

 

The Tenderer shall provide all the information requested in the forms included in Section IV, 

Tender Forms. 

 

Wherever a Tenderer is required to state a monetary amount, Tenderers shall indicate the USD 

equivalent using the rate of exchange determined as follows: 

• for construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for that 

year is to be converted) was originally established; or 

• value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITT 32.1. Any 

error in determining the exchange rates in the Tender may be corrected by the Employer 
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Table of Qualification Criteria 
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1. Margin of Preference - Not Applicable 

 

2. Evaluation 

In addition to the criteria listed in ITT 35.2 (a) – (e) the following criteria shall apply: 

2.1 Adequacy of Technical Proposal 
 

Evaluation of the Tenderer's Technical Proposal will include an assessment of the 

Tenderer's technical capacity to mobilize key equipment and personnel for the contract 

consistent with its proposal regarding work methods, scheduling, and material sourcing in 

sufficient detail and fully in accordance with the requirements stipulated in Section VII, 

Works’ Requirements. 

2.2 Multiple Contracts 
In the event that a Tenderer has submitted tenders for more than one package (for different 

Civil Works Contracts under RLVMMP) and the tender is assessed evaluated substantially 

responsive tenderer in more than one tender, the Employer shall assess its capacity to meet 

the aggregated qualifying requirements (cumulative) for the following in case more than one 

package is considered for award: 

 

a) financial capabilities (Construction cash flow requirement, adequate sources of finance 

to meet the cash flow requirements on works currently in progress and for future contract 

commitments, Average Annual Construction Turnover); 

b) Minimum Construction Experience in similar contracts; 

c) Experience in key activities; 

d) Key Personal to be provided; 

e) Equipment   

 

The decision for award of multiple contracts will be based on the satisfaction of the aggregate 

qualification requirements and the combination of tenders offering the lowest evaluated cost 

to the employer. 

 

2.3 Alternative Completion Times 

An alternative Completion Time, if permitted under ITT 13.2, will be evaluated as follows: 

Not Applicable  

 

2.4 Sustainable procurement –  

 

Whole mitigation works have to be met with sustainable procurement technical requirement 

and therefore, specific sustainable procurement technical requirements have not been 

specified. 
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2.5 Alternative Technical Solutions for specified parts of Works - Not 

Accepted 

 

2.6 Specialized Subcontractors 

 

If permitted under ITT 34, only the specific experience of Subcontractors for specialized 

works permitted by the Employer will be considered. The general experience and financial 

resources of the Specialized Subcontractors shall not be added to those of the Tenderer for 

purposes of qualification of the Tenderer.    
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3. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

1. Eligibility 
1.1 Nationality Nationality in accordance with ITT  4.4 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in accordance with 

ITT  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Tender 

1.3 Bank 

Eligibility 

Not having been declared ineligible by the 

Bank, as described in ITT 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Tender 

1.4  State-owned 

enterprise or 

institution of 

the Recipient 

country 

Meets conditions of ITT  4.6 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Recipient’s 

country law 

Not having been excluded as a result of 

prohibition in the Recipient’s country laws or 

official regulations against commercial 

relations with the Tenderer’s country, or by 

an act of compliance with UN Security 

Council resolution, both in accordance with 

ITT 4.8 and Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.6 CIDA 

Registration 
Valid registration**; 
Grade –C4 or above or SP1 

Specialty –  

Building & Civil Engineering or Soil nailing 

& Stabilization. 

 

 

Must meet 

requirement 

Must meet 

requirement 

N/A Must meet 

requirement 

Forms ELI – 1.1 

and 1.2, with 

attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

2. Historical Contract Non-Performance 
2.1 History of Non-

Performing 

Contracts 

Non-performance of a contract6 did not occur 

as a result of contractor default since 1st 

January 2019 

Must meet 

requirement 

Must meet 

requirements 

Must meet 

requirement7  

N/A Form CON-2 

2.2 Suspension 

Based on 

Execution of 

Tender 

/Proposal 

Securing 

Declaration by 

the Employer 

or withdrawal 

of the Tender 

within Tender 

validity period 

Not under suspension based on execution of a 

Tender/Proposal Securing Declaration 

pursuant to ITT 4.7 or withdrawal of the 

Tender pursuant ITT 19.9 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Tender 

2.3 Pending 

Litigation 

Tenderer’s financial position and prospective 

long-term profitability sound according to 

criteria established in 3.1 below and 

assuming that all pending litigation will be 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

 
6 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through referral to the dispute 

resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance shall not include contracts 

where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based on all information on fully settled disputes or litigation, i.e. dispute 

or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Tenderer have 

been exhausted. 

 
7 This requirement also applies to contracts executed by the Tenderer as JV member. 

 
**Domestic Tenderers should have been registered and hold a valid registration with Construction Industry Development Authority (CIDA). Any Foreign Contractor who wishes to 

carry out any "Construction Contract" as the main/lead party shall obtain a Temporary Registration Certificate for Foreign Contractor; upon the succeeding it’s bid. Instructions for 

temporary registration as a foreign contractor is given in the web site of “www.cida.gov.lk” (please refer Gazette no.2085/19 dated 23.08.2018 “Registration of foreign contractors”- 

[this can be downloaded from www.documents.gov.lk] for more details.) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

resolved against the Tenderer  

2.4 Litigation 

History 

No consistent history of court/arbitral award 

decisions against the Tenderer8 since 1st 

January 2019. 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

2.5 Declaration: 

Environmental, 

Social, Health, 

and Safety 

(ESHS) past 

performance 

Declare any civil work contracts that have 

been suspended or terminated and/or 

performance security called by an employer 

for reasons related to the non-compliance of 

any environmental, or social (including 

sexual exploitation and abuse (SEA) and 

gender-based violence (GBV)), or health or 

safety requirements or safeguard in the past 

five years9. (Since 2019, January)  

Must make the 

declaration. 

Where there 

are 

Specialized 

Sub-

contractor/s, 

the 

Specialized 

Sub-

contractor/s 

must also 

make the 

declaration. 

N/A 

 
 

Each must make 

the declaration. 

Where there are 

Specialized Sub-

contractor/s, the 

Specialized Sub-

contractor/s must 

also make the 

declaration. 

 
 

N/A 

 
 

Form CON-3 

ESHS 

Performance 

Declaration 
 

3. Financial Situation and Performance 

 
8 The Tenderer shall provide accurate information on the Letter of Tender about any litigation or arbitration resulting from contracts completed or ongoing under its execution over 

the last five years. A consistent history of court/arbitral awards against the Tenderer or any member of a joint venture may result in disqualifying the Tenderer. 
9 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

3.1 Financial 

Capabilities 

(i) The Tenderer shall demonstrate that it has 

access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and 

other financial means (independent of any 

contractual advance payment) sufficient to 

meet the construction cash flow requirements 

estimated as LKR 50 Million (USD 0.16 

Million); 

for the subject contract(s) net of the 

Tenderer’s other commitments. 

[Working Capital+ Financial Resources > 

LKR 50 Million (USD 0.16 Million); 

Must meet 

requirement 

 

 

 

 

 

 

Must meet 

Requirement  

 

 

N/A  

 

 

 

 

N/A 

 

 

 

Form FIN – 3.1, 

with attachments 

  (ii) The Tenderers shall also demonstrate, to 

the satisfaction of the Employer, that it has 

adequate sources of finance to meet the cash 

flow requirements on works currently in 

progress and for future contract commitments. 

[Working Capital+ Financial Resources > 

LKR 50 Million (USD 0.16 Million); + 

Works Currently in progress and for future 

contract commitments (average monthly 

invoicing)]] 

Must meet 

requirement 

 

 

 

  

Must meet 

requirement  

N/A N/A  

  (iii) The audited balance sheets or, if not 

required by the laws of the Tenderer’s 

country, other financial statements 

acceptable to the Employer, for the last 

05 years (2018/2019 -2022/2023) shall 

be submitted and must demonstrate the 

current soundness of the Tenderer’s 

financial position and indicate its 

prospective long-term profitability (As 

the minimum requirement, a tenderer’s 

net worth calculated as the difference 

between total assets and total liabilities 

Must meet 

requirement 

N/A Must meet 

requirement 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

should be positive. Negative trend of area 

of profitability may also be caused for 

rejection of tender) 

3.2 Average 

Annual 

Construction 

Turnover 

Minimum average annual construction 

turnover of LKR 262 Million (USD 0.83 

Million) calculated as total certified payments 

received for contracts in progress and/or 

completed within the last 05 years, (up to 

tender submission deadline) divided by 05. 

 

 

Must meet 

requirement 

Must meet 

requirement 

Must meet 25%, of 

the requirement 

Must meet 

50%, of the 

requirement 

Form FIN – 3.2 

 

4. Experience 
4.1 

(a) 

General 

Construction 

Experience 

Experience under construction contracts in the 

role of prime contractor, JV member, 

subcontractor, or management contractor for 

at least the last 05 years, starting 1st January 

2019. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form EXP – 4.1 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

4.2 

(a) 

14 Specific 

Construction & 

Contract 

Management 

Experience 

(i) A minimum number of similar contracts 

specified below, that have been satisfactorily 

and substantially10 completed as a prime 

contractor, joint venture member11, 

management contractor or sub-contractor11 
between 1st January 2014 and Tender 

submission deadline:  

(i) One contracts with similar construction 

techniques, total minimum value of LKR 90 

Million (USD 0.28 Million). 

Or 

 (ii) Maximum of 03 contracts with similar 

construction techniques, completed 

simultaneously, total value equal or more than 

of LKR 90 Million (USD 0.28 Million) shall 

also be considered; 

The similarity of the contracts shall be based 

on the following:  

slope stability techniques used (soil 

nailing/anchoring, retaining structures, 

horizontal drainage work or similar technique) 

based on the scope of work defined in this 

tender document  ] 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement12 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

Form EXP 4.2(a) 

 
10 Substantial completion shall be based on 80% or more works completed under the contract. 
11 For contracts under which the Tenderer participated as a joint venture member or sub-contractor, only the Tenderer’s share, by value, shall be considered to 

meet this requirement. Only Employer approved sub-contract works will be considered for evaluation under similar specific experience. 

 
12 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a 

single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single 

entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of 

value equal or more than the minimum value required shall be aggregated. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

4.2 

(b) 

 For the above and any other contracts 

[substantially completed and under 

implementation] as prime contractor, joint 

venture member, or sub-contractor between 

1st January 2014 and Application submission 

deadline, a minimum construction experience 

in the following key activities successfully 

completed13, within any one-year period; 

  

1) Construction of Soil 

Nailing/Anchoring and associated 

works 990 L.m; 

2) Construction of horizontal Drains 

100 L.m; 

3) Concrete/RRM Retaining walls 160 

Cu.m; 

 

 

Must meet 

requirements  
 

Must meet 

requirements  

N/A N/A Form EXP – 4.2 

(b) 

 

 
13 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.  

14 The tenderer shall provide documentary evidence, approved by the Employer of the particular contract to substantiate his experience of similar works and key 

activities as a prime contractor, joint venture member, management contractor or sub-contractor. 
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4. Key Personnel 

The Tenderer must demonstrate that it will have a suitably qualified (and in adequate numbers) minimum Key Personnel, as 

described in the table below, that are required to perform the Contract.  

The Tenderer shall provide details of the Key Personnel and such other Key Personnel that the Tenderer considers appropriate, 

together with their academic qualifications and work experience. The Tenderer shall complete the relevant Forms in Section IV, 

Tender Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key Personnel (reference the Particular 

Conditions of Contract 9.1). 

Key Personnel 

Item 

No. 
Position/specialization Number 

of Persons 

required 

Relevant academic qualifications Minimum years of relevant work experience 

1 Project Manager / 

Contractor’s 

representative   

01 B.Sc. Civil Engineering degree or equivalent 

with Chartered/Corporate membership of a 

recognized professional 

institution/Postgraduate degree in Engineering. 

Minimum 10 years of post qualification experience of 

which minimum 3 years should be in slope stabilization 

work. 

2 Geotechnical Engineer  01 B.Sc. Civil / Earth Resource Engineering 

degree or equivalent 

Minimum 03 years of post qualification experience of 

which minimum 1 years should be in slope stabilization 

work. 

3 Site Engineers  01 B.Sc. Civil Engineering degree or equivalent Minimum 03 years of post qualification experience of 

which minimum 1 years should be in slope stabilization 

work. 

4 Technical Officer   02 NDT/NDES/HNDE/NCT(NVQ-5) Civil or 

equivalent  

Minimum 01years of post qualification experience 

5 Surveyor  01 Bachelor Degree of Sueveying from a 

recognized university or Lisened Surveyor or 

equivalent 

Minimum 02  years of post qualification experience 

6 QA/QC Engineer  01 B.Sc. Civil Engineering degree or equivalent Minimum 03 years of post qualification experience of 

which minimum of 03 years experience in QA&QC 

Works, and 01 years should be in slope stabilization 

work. 

7 Quantity Surveyor 01 B.Sc. degree in the Quantity Surveying or 

equivalent  

Minimum 01 year of post qualification in Quantity 

Surveying 
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Item 

No. 
Position/specialization Number 

of Persons 

required 

Relevant academic qualifications Minimum years of relevant work experience 

8  Environmental & Social 

Officer  

01 B.Sc. degree or equivalent Minimum of 03 years of post qualification in 

environmental & social field. 

9 Health & Safety Officer  01 B.Sc. degree or equivalent  

  

Minimum of 3 years of post qualification in Health & 

Safety 

NVQ level 06 Minimum of 5 years of post-qualification in Health & 

Safety 

NVQ level 05 Minimum of 8 years of post-qualification in Health & 

Safety 

NVQ level 04 Minimum of 10 years of post qualification in Health & 

Safety 

 

5 Equipment  
The Tenderer must demonstrate that it will have access to the key Contractor’s equipment listed hereafter: 

No. Equipment Type and Characteristics Minimum Number 

required  

1 Drilling machine with Compressor having capacity minimum 450 cfm and 6 bars and other required accessories (Ability to 

drill up to minimum 30 m length through all type of material) 02 

2 Grouting machine with pump and relevant accessories having capacity minimum of 5 bars and Generator having capacity 

min 80 kVA. 02 

3 Crawler mounted excavator  
02 

 

The Tenderer shall provide further details of proposed items of equipment using the relevant Form in Section IV, with necessary proof 

documents. 

RL
VM
MP



 

52 

 

*OFFICIAL USE ONLY 

Section IV - Tender Forms 

Table of Forms 

Letter of Tender ................................................................................................ 53 

Schedules ........................................................................................................... 56 

Bills of Quantities ....................................................................................................................61 
Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts (Site No. 

104,151) Under Package – 06F of Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP) .................................................................................................................61 
Schedule of Payment Currencies .............................................................................................89 

Schedule(s) of Adjustment Data-Not Applicable ....................................................................90 

Form of Tender Security ................................................................................. 91 

Technical Proposal ........................................................................................... 93 

Technical Proposal Forms........................................................................................................93 
Equipment ................................................................................................................................98 
Site Organization .....................................................................................................................99 

Method Statement ..................................................................................................................100 
Mobilization Schedule ...........................................................................................................101 

Construction Schedule ...........................................................................................................102 

ESHS Management Strategies and Implementation Plans ....................................................103 

Code of Conduct: Environmental, Social, Health and Safety (ESHS) ..................................104 
Others .....................................................................................................................................105 

Tenderer’s Qualification ........................................................................................................106 
Form ELI -1.1: Tenderer Information Form ..........................................................................107 
Form ELI -1.2: Information Form for JV Tenderers .............................................................108 

Form CON – 2: Historical Contract Non-Performance, Pending Litigation and Litigation History

 109 

Form CON – 3: Environmental, Social, Health, and Safety ..................................................112 
Form CCC: Current Contract Commitments / Works in Progress ........................................114 
Form FIN – 3.1: Financial Situation and Performance ..........................................................115 
Form FIN - 3.2: Average Annual Construction Turnover .....................................................117 
Form FIN - 3.3: Financial Resources .....................................................................................118 

Form EXP - 4.1: General Construction Experience ...............................................................118 
Form EXP - 4.2(a): Specific Construction and Contract Management Experience ..............120 

 Form EXP - 4.2(b):  Construction Experience in Key Activities .......................................121 
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Letter of Tender 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

 

The Tenderer must prepare this Letter of Tender on stationery with its letterhead clearly showing 

the Tenderer’s complete name and business address. 

 

Note: All italicized text is to help Tenderers in preparing this form.  

 

 

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] 

 

RFT No.: RLVMMP/WORKS/06A 

To: The Secretary, Ministry of Defence, Disaster Management Division, Vidya Mawatha, 

Colombo 07. 

 

(a) No reservations: We have examined and have no reservations to the Tender document, 

including Addenda issued in accordance with ITT 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 

with ITT 4; 

(c) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Tender-Securing Declaration or Proposal-Securing 

Declaration in the Employer’s Country in accordance with ITT 4.7; 

(d) Conformity: We offer to execute in conformity with the Tender document the following 

Works:  

Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts (Site 

No. 104,151) Under Package – 06F of Reduction of Landslide Vulnerability by Mitigation 

Measures Project (RLVMMP))  

(e)  Tender Price: The total price of our Tender, excluding any discount offered & VAT   in item 

(f) below is: 

 Total price is: ……………………………………………………………………… 

…………………………………………………………………[insert the total price of the 

Tender in words and figures, indicating the various amounts and the respective currencies]; 

(f) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered without VAT.] 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: [Specify in detail the method that shall be used to apply the discounts]; 
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(g) Discounted Tender Price: The total price of our Tender, including the discount offered in 

item (f) above is: 

Total price is: ………………………………………………………………………………… 

……………………………………………………………[ insert the total price of the Tender 

excluding VAT in words and figures, indicating the various amounts and the respective 

currencies]; 

 

(h) Tender Validity Period: Our Tender shall be valid for a period specified in TDS ITT 18.1 of 

days from the date fixed for the Tender submission deadline in accordance with the Tender 

document, and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period; 

(i) Performance Security: If our Tender is accepted, we commit to obtain a performance 

security [and an Environmental, Social, Health and Safety (ESHS) Performance Security, 

Delete if not applicable] in accordance with the Tender document; 

(j) One Tender Per Tenderer: We are not submitting any other Tender(s) as an individual 

Tenderer or as a subcontractor, and we are not participating in any other Tender(s) as a Joint 

Venture member, and meet the requirements of ITT 4.3, other than alternative Tenders 

submitted in accordance with ITT 13; 

(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers or service providers for any part of the contract, are not subject to, 

and not controlled by any entity or individual that is subject to, a temporary suspension or a 

debarment or any ineligibility imposed or recognized by the Bank. Further, we are not 

ineligible under the Employer’s Country laws or official regulations or pursuant to a decision 

of the United Nations Security Council. 

(l) State-owned enterprise or institution: [We are not a state-owned enterprise or institution] 

/ [We are a state-owned enterprise or institution but meet the requirements of ITT 4.6]; 

(m) Commissions, gratuities and fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the Tender process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission or 

gratuity was paid and the amount and currency of each such commission or gratuity] 

Name of Recipient Address Reason Amount 
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(If none has been paid or is to be paid, indicate “none.”) 

 

(n) Binding Contract: We understand that this Tender, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract between 

us, until a formal contract is prepared and executed;  

(o) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 

cost Tender, the Most Advantageous Tender or any other Tender that you may receive; and 

(p) Prohibited Practice: We hereby certify that we have taken steps to ensure that no person 

acting for us or on our behalf engages in any type of Prohibited Practice.;  

(q) Inspection and Audit: We agree to permit the Bank or its representative to inspect our accounts 

and records and other documents relating to the tender submission and to have them audited by 

auditors appointed by the Bank; and 

(r) Adjudicator: We accept the appointment of an Adjudicator, proposed by CIDA. 

[or] 

 

We do not accept the appointment of an Adjudicator, proposed by CIDA, and propose instead that 

[insert name] be appointed as Adjudicator, whose daily fees and biographical data are attached. 

 

Name of the Tenderer: ………………………………………………………………………….. 

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

*[insert complete name of Tenderer signing the Tender] 

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 

………………………………………………………………………………………………………

……………………………………………………………………………..**[insert complete 

name of person duly authorized to sign the Tender] 

 

Title of the person signing the Tender: ………………………………………………[insert 

complete title of the person signing the Tender] 

 

Signature of the person named above: ………………………………………………….[insert 

signature of person whose name and capacity are shown above] 

 

Date signed ……………[insert date of signing] day of …………………………… [insert 

month], ………………………….[insert year] 

 
*: In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 

**: Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with 

the Tender. 
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Schedules 
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A.  Preamble to Bill of Quantities 

1. The Bills of Quantities shall be read in conjunction with all parts of this entire tender 

Document; the Instructions to tenderers, General and Particular Conditions, Technical 

Specifications, and Drawings and other supplementary information. 

2. The quantities given in the Bills of Quantities are estimated and provisional, and are given to 

provide a common basis for Tendering. The Contractor should not use the estimated quantities 

for the purposes of ordering materials. 

3. The Bills of Quantities includes lump sums, unit prices and provisional sums. The lump sum 

price quoted shall be deemed to be full compensation at the completion of work items. 

Measurements of lump sum items for the Interim Payments shall be based on percentage 

completion of the work or milestones, as per the Contractor’s proposed schedule of monthly 

payments, as approved by the Engineer. 

4. Provisional Sums included and so designated in the Bills of Quantities shall be expended in 

whole or in part at the direction and discretion of the Engineer in accordance with Sub-Clause 

38.8 of Particular Conditions. 

5. The method of measurement of completed work for payment shall be in accordance with 

relevant method contained in the Specification (including, if applicable, any Special Provisions 

and/or other Specification Appendices). 

6. The basis of payment will be actual quantities of work ordered and carried out, as measured 

by the Contractor and verified by the Engineer and valued at the rates and prices tendered in 

the priced Bills of Quantities, where applicable, and otherwise at such rates and prices as the 

Engineer may fix within the terms of the Contract. 

7. The rates and prices included in the priced Bills of Quantities, except insofar as it is otherwise 

provided under the Contract, shall include all Contractor’s plant, equipment, labour, 

supervision, materials, transport, erection, temporary works, maintenance, testing, wastage, 

insurance, overheads, profit, taxes (excluding VAT) together with all general risks, liabilities 

and obligations set out or implied in the Contract. 

8. No separate payment will be allowed for providing performance guarantees, Advance 

guarantee and Insurances (Contractor’s All Risk Insurance, Workmen Compensation 

Insurance and Insurance for Plant and machinery. Insurance for Employer, Engineer and 

Contractor’s employees other than Contractor’s workmen, and others as per PCC 13.1 (d)). 

Cost of above stated guarantees and Insurances deem to be included in rates and prices included 

in the priced BOQ. 

9. Quantities shall be measured net from the drawing. No allowance for bulking, shrinkage, 

working space or wastage will be allowed. 

10. The weight of steel reinforcement will be computed from drawings. The rate should allow for 

wastage, spacers, laps, chairs, hooks, bends, binding wire, etc. 

11. The rates and prices shall be quoted entirely in Sri Lankan Rupee and Cents. The percentage 

for foreign currency requirements, included in said rates and prices, shall be as indicated in the 

Appendix to Tender, see Instruction to Tenderers, Clause 15. 
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12. A rate or price shall be entered against each item in the Bills of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor failed to enter a rate or price 

shall deemed to be covered by other rates and prices entered in the Bills of Quantities. 

13. The whole cost of complying with the provisions of the Contract shall be included in the items 

provided in the priced Bills of Quantities, and where no items are provided the cost shall be 

deemed to be distributed among the rates and prices entered for the related items of work. 

14. General directions and descriptions of work and materials are not necessarily repeated or 

summarized in the Bills of Quantities. References to the relevant sections of the contract 

documentation shall be made before entering rates or prices against each item in the Bills of 

Quantities. 

15. Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 31 of the 

Instruction to Tenderers. 

16. Drains/ Catch pits and Inlets to be measured separately such as, excavation, formwork, 

reinforcement and concrete; relatively reference to the Sections 302, 601, 602, 605, 1001, 1002 

and 1001 of Technical Specification. 

17. The units of measurement shown in the Bills of Quantities are metric units. Abbreviations used 

are as follows: 

Unit Abbreviation Unit Abbreviation 

Millimeter mm Metric Tonne mt 

Linear Meter m Lump Sum LS 

Square Millimeter mm2 or sq.mm. Provisional Sum PS 

Square Meter m2 or sq.m. Number, Each nr 

Hectare ha Hour hr 

Cubic Meter m3 or cu.m. Week wk 

Liter ltr Month mth 

Kilogram kg Vehicle-Month veh-mth 

   

18. The contingencies included in the Contract Price may be used by the Employer for approved 

payments to the Contractor for additional work for which payment is due to the Contractor 

arising out of the performance of the Contract. The Contractor shall have no entitlement to any 

contingency amount “per se”. 

19. The Employer is entitled to hold 10% of any or all of the Interim Payment application for 

Noncompliance in either or all Environment, Social, Health and Safety measures as per 

Contract, and release the said amount once the Contractor rectify/comply with such 

nonconformities which is accepted by the Engineer but less the payment for attending to ESHS 

activities for such period. 

20. The Employer may deduct up to 10% as penalties from interim/final payments due for 

Contractors Employees as per Contract, if the Contractor failed to Employ and deploy to the 

Sites, any single or many designated Key Staff of Contractor as per Contract. In addition, the 

Employer shall be entitled to withhold 5% of the remaining value of the respective 

Interim/Final Payment for such noncompliance, and release the said amount once the 

Contractor rectify/comply with such nonconformities which is accepted by the Engineer.  
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B. Daywork Schedule 

General 

1. Reference should be made to Clause 51; General Conditions. Work shall not be executed on a 

daywork basis except by written order of the Engineer. Tenderers shall enter basic rates for 

daywork items in the Schedules. These rates shall apply to any quantity of daywork ordered 

by the Engineer. Nominal quantities have been indicated against each item of day work, 

however, the amount of day works will be considered in the Tenders evaluation process. 

Unless otherwise adjusted, payments for daywork shall be subject to price adjustment in 

accordance with the provisions in the Conditions of Contract. 

Day work Labour 

2. In calculating payments due to the Contractor for the execution of dayworks, the hours for 

labour will be reckoned from the time of arrival of the labour at the job site to execute the 

particular item of daywork to the time of departure from the job site, but excluding meal breaks 

and rest periods. Only the time of classes of labour directly doing work ordered by the Engineer 

and are competent to perform such work will be measured. The time of gangers (charge hands) 

actually doing work with the gangs will also be measured but not the time of foremen or other 

supervisory personnel. 

3. The Contractor shall be entitled to payment in respect to the total time that labour is employed 

on daywork, calculated at the basic rates entered by it in the “SCHEDULE OF DAYWORK 

RATES: LABOUR”. The rates of labour shall be deemed to cover all costs to the Contractor 

including (but not limited to) the amount of wages paid to such labour, transportation time, 

overtime, subsistence allowances, and any sums paid to or on behalf of such labour for social 

benefits in accordance with (Country of Borrower) law, as well as Contractor’s profit, 

overheads, superintendence, liabilities and insurance and allowance to labour, timekeeping and 

clerical and office work, the use of consumable stores, water, lighting and power, the use of 

repair of staging, scaffolding, workshops and stores, portable power tools, manual plant and 

tools, Supervision by the Contractor’s staff, foremen and other supervisory personnel; and 

charges incidental to the foregoing. 

Day work Materials 

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except 

for materials for which the cost is included in the percentage addition to labour costs as detailed 

above), at the rates entered by him in the “SCHEDULE OF DAYWORK RATES: 

MATERIALS” and shall be deemed to include overhead charges and profit as follows: 

a) The rates for materials shall be calculated on the basis of the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc., and shall provide for delivery to store 

for stockpiling at the Site. 
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b) The cost of hauling materials for use on work ordered to be carried out as daywork from 

the store or stockpile on the Site to the place where it is to be used will be paid in accordance 

with the terms for Labour and Constructional Plant in this Schedule. 

Day work Constructional Plant 

5.  The Contractor shall be entitled to payments in respect of Construction equipment employed 

on daywork at the basic rental rates entered by him in the “SCHEDULE OF DAYWORK 

RATES: CONTRACTOR’S PLANT”. The said rates shall be deemed to include due and 

complete allowance for depreciation, interest, indemnity and insurance, repairs, maintenance, 

supplies, fuel, lubricants, and other consumables, and all overhead profit and administrative 

costs related to the use of such equipment. The cost of drivers, operators and assistants will be 

paid for separately as described under the section on the Daywork Labour. 

6. In calculating the payment due to the Contractor for Contractor’s Plant employed on daywork, 

only the actual number of working hours will be eligible for payment, except that where 

applicable and agreed with the Engineer, the traveling time from the part of the Site where the 

Contractor’s Plant was located when ordered by the Engineer to be employed on daywork and 

the time for return journey thereto shall be included for payment. 
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Bills of Quantities  

Landslide Mitigation Measures at 02 Locations in Matara & 

Hambantota Districts (Site No. 104,151) Under Package – 06F of 

Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP) 
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AMOUNT (Rs.)

1

2

3

4 BILL NO. 04 - PROVISIONAL SUMS 5,435,000.00                      

5 -                                      

6 BILL NO. 6 - DAYWORK -                                      

7 SUB TOTAL (Bill No. 01 - 06)

8 ADD 10%  PHYSICAL CONTINGENCIES TO SUB TOTAL 10%

9

10 -                                      

11 -                                      

12 ADD  VAT 18% -                                      

13 -                                      

BILL NO. 03 - REDUCTION OF LANDSLIDE  VULNERABILITY  BY MITIGATION 

MEASURES AT WALASMULLA NATIONAL SCHOOL (SITE NO. 151)

LANDSLIDE  MITIGATION MEASURES AT 02 LOCATIONS IN MATHARA & HAMANTHOTA 

DISTRICTS (SITE NO. 104,150) UNDER PACKAGE - 06F OF REDUCTION OF LANDSLIDE 

VULNERABILITY BY MITIGATION MEASURES PROJECT (RLVMMP)

RLVMMP/WORKS/06F

GRAND SUMMARY

DESCRIPTION 

BILL No. 01 - GENERAL PRELIMINARIES 

BILL NO. 02 - REDUCTION OF LANDSLIDE VULNERABILITY  BY MITIGATION 

MEASURES DENIYAYA HOSPITAL (SITE NO. 104)

BILL NO. 05- OVERHEAD AND PROFIT BY THE CONTRACTOR FOR PROVISIONAL SUMS

TENDER PRICE EXCLUDING VAT & DISCOUNTS

DISCOUNT (IF ANY)

DISCOUNTED TENDER PRICE EXCLUDING VAT

DISCOUNTED TENDER PRICE INCLUDING VAT

62

RL
VM
MP



BILL No. 1 - GENERAL PRELIMINARIES

1.1 CONTRACTOR'S SITE ESTABLISHMENT

1.1.1 106.4(1) Mobilization of Contractor's Facilities and Plant/ Equipment LS

1.1.2 106.4(2) De-mobilization of Contractor's Facilities and Plant/Equipment LS

1.1.3 106.4(3) Maintenance of Site establishment for the Contractor mth 9

1.2 QUALITY STANDARD & PROGRESS

1.2.1 106.5(1) Progress Reports mth 9                                  -   

1.3 PROJECT NAME BOARDS/ PLAQUES

1.3.1 106.6(1) Provide and Maintain project Name Boards Nr 2                                  -   

1.3.2 106.6(2) Project Inauguration Plaque and related services PS -  - 
 Refer Bill No.04 item 

4.1 

1.4 SERVICES

1.4.1 110(1)
Temporary supporting and protecting public utility services during 

execution of works
PS -  - 

 Refer Bill No.04 item 

4.2 

1.5 SETTING-OUT, CROSS SECTION SURVEY & DRAWINGS

1.5.1 115(1)
Allow for setting out work, working drawings, as build drawings and 

cross sections
LS

1.6 ENVIRONMENTAL MANAGEMENT

1.6.1 2000(1)

Allow for submission of satisfactory Environmental Management 

ActionPlan (EMAP) and on-site arrangement before commencing the 

project actions

LS

1.6.2 2000(2)
Allow for Baseline Environmental Monitoring and submission of the 

report
LS

1.6.3 2000(4)
Monitoring Environmental Quality Parameters and Environmental

mitigation measures during construction
PS -  - 

 Refer Bill No.04 item 

4.3 

1.6.5 2000(3) ESMP Monthly Progress Reports mth 9                                  -   

1.7 TRAFFIC CONTROL

1.7.1 101(1)
Management, Safety & Control & Temporary Diversion of

Traffic, including provision of a general traffic management plan
PS -  - 

 Refer Bill No.04 item 

4.4 

1.8 HEALTH & SAFETY

1.8.1 2003(1)
Health and safety meassures during construction confirming to the 

latest industrial standards
mth 9                                  -   

1.8.2 2003(2) Awareness Programme for STDs PS -  - 
 Refer Bill No.04 item 

4.5 

1.9 UTILITY RELOCATION

1.9.1 203(1)
Relocation of utility services as per requirements of the utility service 

agency
PS -  - 

 Refer Bill No.04 item 

4.6 

1.10 CONSTRUCTION MANAGEMENT & STAFF

1.10.1 120(1)
Project Manager / Contractor’s representative  (01 no. Full time)  

As per the Specifications subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.2 120(1)
Geotechnical Engineer  (01 no.Full time) As per the Specifications 

subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.3 120(1)
Site Engineers   (01 no.Full time) As per the Specifications 

subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.4 120(1)
Technical Officers  (02 nos. Full time) As per the Specifications 

subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.5 120(1)
Surveyor  (01 no.Full time) As per the Specifications subsection 120 

- Appendix A

Man 

months
9                                  -   

BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 
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BILL No. 1 - GENERAL PRELIMINARIES

BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

1.10.6 120(1)
QA/QC Engineer (01 no.Full time) As per the Specifications 

subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.7 120(1)
Quantity Surveyor  (01 no.Full time) As per the Specifications 

subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.8 120(1)
Environmental & Social Officer (01 no.Full time) As per the 

Specifications subsection 120 - Appendix A

Man 

months
9                                  -   

1.10.9 120(1)
Health & Safety Officer  (01 no.Full time) As per the Specifications 

subsection 120 - Appendix A

Man 

months
9                                  -   

1.11 MONITORING

1.11.1 703(1) Instrumentation as per Section 1300 PS -  - 
 Refer Bill No.04 item 

4.7 

1.11.2 703(2) Monitoring & testing as per Section 1300 mth 9                                  -   

1.12 REMOVAL OF EXISTING STRUCTURES

1.12.1 Removal of existing srtuctures and related work PS -  - 
 Refer Bill No.04 item 

4.8 

1.13
DEVELOPMENT OF ACCESS ROADS, REHABILITATION 

OF ROADS & EXISTING DRAINAGE

1.13.1

Development of access roads & Rehabilitation of Road Pavement, 

drainage and relevant work (items under this work shall comply with 

CIDA publication SCA - 05 - Second edition [STANDARD 

SPECIFICATION FOR CONSTRUCTION AND MAINTENANCE 

OF ROADS AND BRIDGES]

PS -  - 
 Refer Bill No.04 item 

4.9 

                           -   Total of Bill No 1 - Preliminaries (Transfer to Summary of Bills of Quantities) 
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DESCRIPTION  AMOUNT (Rs.) 

-                                                                   

-                                                                   

-                                                                   

BILL No. 2.4- SOIL NAILING AND HORIZONTAL DRAINS -                                                                   

-                                                                   SUB TOTAL CARRIED TO GRAND SUMMARY

BILL NO. 02 - REDUCTION OF LANDSLIDE VULNERABILITY  BY MITIGATION MEASURES DENIYAYA 

HOSPITAL (SITE NO. 104)

BILL No. 2.1 - SITE CLEARING

BILL No. 2.2- EARTH WORKS

BILL No. 2.3 - STRUCTURE CONSTRUCTION
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

2.1.1 CLEARING AND GRUBBING

2.1.1.1 201(1) Clearing and grubbing inclusive of backfilling holes and trenches caused 

by removal of stumps and boulders (Average depth 150mm)

m
2 1,650 -                               

2.1.1.2 201(2) Removal of trees: 300 ≤ Girth < 600 mm nr 15                                  -   

2.1.1.3 201(3) Removal of trees: 600 ≤ Girth < 1,200 mm nr 8                                  -   

2.1.1.4 201(4) Removal of trees: 1,200 ≤ Girth < 2,000 mm nr 6                                  -   

2.1.1.5 201(5) Removal of trees: 2,000 < Girth mm nr 2                                  -   

2.1.1.6 201(6) Removal of stumps of previously fallan trees; 300≤ Girth< 600mm nr 10                                  -   

2.1.1.7 201(10) Removal of overhanging branches: 300 ≤ Girth nr 10                                  -   

2.1.2 REMOVAL OF EXISTING STRUCTURES

2.1.2.1 202(1) Dismantle and remove rubble / brick masonry structures m
3 10                              -   

2.1.2.2 202(3) Dismantle and remove concrete (R/F or mass) structures m
3 10                              -   

-                               

BILL No. 2.1 - SITE CLEARING

BILL NO. 02 - REDUCTION OF LANDSLIDE 

VULNERABILITY  BY MITIGATION MEASURES 

DENIYAYA HOSPITAL (SITE NO. 104)

Total of Bill No 2.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

2.2.1 SIDE SLOPE EXCAVATION OR TRIMMING 

2.2.1.1 301(1) Excavation of slope up to required angle (suitable & unsuitable soils 

including soft rock)
m

3 128 -                              

2.2.1.2 301(2)
Excavation and disposal of Boulders - 0.25 m

3 
- 1.0 m

3
 (Provisional 

Quantity, rate shall include for backfilling holes )
m

3 30 -                              

2.2.1.3 301(3)
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 20 -                              

2.2.1.4 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 15 -                              

2.2.1.5 301(5) Disposal of excess soils away from site( provisional Qty.) m
3 128 -                              

2.2.2 EXCAVATION AND BACKFILL FOR STRUCTURES

2.2.2.1 302(1)

Excavation for  Drains and Catch pits, soil suitable for filling including 

soft rock for reuse(Rate shall include Excavation & Backfill for the 

working space)

m
3 155 -                              

2.2.2.2 302(1)

Excavation for Culvert  & Cantilever Retaining Wall soil suitable for 

filling including soft rock for reuse(Rate shall include Excavation & 

Backfill for the working space)

m
3 96 -                              

2.2.2.3 302(6)

Backfill behind the Culvert  & Cantilever Retaining Wall   with 

suitable existing soil for structures.(Rate shall include for necessary 

compaction.)

m
3 110 -                              

2.2.2.4 302(2)
Excavation and disposal of Boulders - 0.25 m

3 
- 1.0 m

3
 (Provisional 

Quantity, rate shall include for backfilling holes )
m

3 25 -                              

2.2.2.5 302(3)
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 20 -                              

2.2.2.6 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 10 -                              

2.2.2.7 302(7) Disposal of excess soils away from site m
3 25 -                              

-                              

BILL No. 2.2 - EARTHWORKS

BILL NO. 02 - REDUCTION OF LANDSLIDE 

VULNERABILITY  BY MITIGATION MEASURES 

DENIYAYA HOSPITAL (SITE NO. 104)

Total of Bill No 2.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

2.3.1 DS(M)-B DRAIN

2.3.1.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 10 -                              

2.3.1.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 45 -                              

2.3.1.3 602(1) Tor – Steel reinforcement kg 2,900 -                              

2.3.1.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 580 -                              

2.3.2 DS(M)-C DRAIN

2.3.2.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

2.3.2.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 1 -                              

2.3.2.3 602(1) Tor – Steel reinforcement kg 40 -                              

2.3.2.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 9 -                              

2.3.3 DS(M)-F DRAIN

2.3.3.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -               -                              

2.3.3.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 7 -               -                              

2.3.3.3 602(1) Tor – Steel reinforcement kg 300 -               -                              

2.3.3.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 59 -               -                              

2.3.4 DS(C)-C CASCADE DRAIN

2.3.4.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 2 -               -                              

2.3.4.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 9 -               -                              

2.3.4.3 602(1) Tor – Steel reinforcement kg 440 -               -                              

2.3.4.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 122 -               -                              

2.3.5 DS(B)-C TYPE II DRAIN

2.3.5.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 2 -               -                              

2.3.5.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 4 -               -                              

2.3.5.3 602(1) Tor – Steel reinforcement kg 200 -               -                              

2.3.5.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 20 -               -                              

2.3.6 HOT DIPPED GALVANIZED MILD STEEL DOWELS

2.3.6.1 606(1)
Supply and install (16 mm dia. ) hot dipped galvanized mild steel grouted 

dowels
m 41 -                              

2.3.7 CANTILEVER  TYPE RTAINING WALL

2.3.7.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 2 -                              

2.3.7.2 601(3)
Concrete C25/20 for base of Retaining wall. Rate shall include expansion 

joints 
m

3 32 -                              

BILL No. 2.3 - STRUCTURE CONSTRUCTION

BILL NO. 02 - REDUCTION OF LANDSLIDE 

VULNERABILITY  BY MITIGATION MEASURES 

DENIYAYA HOSPITAL (SITE NO. 104)
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ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

BILL No. 2.3 - STRUCTURE CONSTRUCTION

BILL NO. 02 - REDUCTION OF LANDSLIDE 

VULNERABILITY  BY MITIGATION MEASURES 

DENIYAYA HOSPITAL (SITE NO. 104)

2.3.7.3 602(1) Tor – Steel reinforcement kg 2,700 -                              

2.3.7.4 605(1) Formwork for concrete sides of walls plain smooth finish m
2 142 -                              

2.3.7.5 302(5) Backfill with crush stone aggregate (20-200mm) m
3 18 -                              

2.3.7.6 406(1) Weep hole using   UPVC pipes (PNT 7) - 90mm dia m 20 -                              

2.3.7.7 405(2) Geotextile/ Filter fabric m
2 60 -                              

2.3.8 STEEL GRATING FOR DRAINS

2.3.8.1

Supply, Fabricate and install steel grating with accessories as per the 

detailed drawing No. RLVMMP/WORKS/NCB/PHII/104-DH/DR-06a 

(rate shall include painting two coats of anticorrosive paint and one coat of 

Enamel paint)

m
2 3 -                              

2.3.9 SAFETY FENCE (CHAIN LINK FENCE)

2.3.9.1 504(1)

Chain link wire fence, core wire diameter 3.0 mm with 50mm x 50mm 

openings, fence height 1.5 m, including GI pipes / posts(in 2m intervals), 

Excavation, Concrete works and all as per the detailed  drawing No. 

RLVMMP/WORKS/NCB/PHII/150/L1&L2/DR-07

m 17                                  -   

2.3.10 CULVERT CONSTRUCTION

2.3.10.1 Construct a culvert as per the engineer's instructions. PS
 Refer Bill No.04 item 

4.10 

-                              Total of Bill No 2.3 - Structure Construction (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

Note : Dowels will be used for fixing wire mesh  whenever necessary 

and will be paid seperately 

Note 2:For the Soil nailing work, quantity shall be measured in linear

meter along the nail starting from interface between facings (i.e. bottom

of shotcrete face, bottom of grid beam face, bottom of pillow face or

bottom of bearing plate) to the tip of the nail. No payment shall be made

for the nail inside the nail head and inside the facing structure (i.e. grid

beam, shotcrete, pillow etc.) Payment shall be made only for the grouted

length of the soil nail reinforcement. Any additional cost shall be

included in to the unit rate of the BOQ item.

2.4.1 SOIL NAILING

2.4.1.1 701(1) Temporary working platform for soil nailing works LS

2.4.1.2 701(2)b
32mm dia. soil nails (less than or equal to 12m length) inserted into 

125mm dia. bore hole with grouting
m 1,486 -                               

2.4.1.3 701(4)d
Coated Metallic Mesh for Non-Embedded Grid Beam method including

connecting clips, and other necessary accessories
m

2 442 -                               

2.4.1.4 701(7)
Non embedded Grid beam concrete C 30/20  with nail heads including 

slope preparation, formwork, RF and dowels.
m 395 -                               

2.4.1.5 701(6)
Non embedded boundary beams concrete C30/20 including slope

preparation, excavation, formwork and reinforcement & dowels.
m 100 -                               

2.4.1.6 606(1)
Supply and install (12 mm dia. ) hot dipped galvanized mild steel grouted 

dowels
m 120 -                               

2.4.1.7 701(10) Pull-Out test for test nails No 8 -                               

2.4.2 HORIZONTAL DRAINS

2.4.2.1 702(1)

90mm dia Long Drain with perforated UPVC pipes (PNT 11) . Rate shall

include for drilling through any type of soil and associated work and

disposal of drilled material away from the site as directed by the Engineer.

m 80                                   -   

2.4.3 GRASSING/PLANTING

2.4.3.1 701(5) Coir mesh m
2 442                                   -   

2.4.3.2 502(1)
Turfing/Planting/Seeding on slope stabilized surface and regular 

maintenane for three months
m

2 442                                   -   

2.4.3.3 502(2)
Turfing as directed by the Engineer, and regular maintanance for three 

months
m

2 50                                   -   

-                               

BILL No. 2.4 - SOIL NAILING AND HORIZONTAL DRAINS

BILL NO. 02 - REDUCTION OF LANDSLIDE 

VULNERABILITY  BY MITIGATION MEASURES 

DENIYAYA HOSPITAL (SITE NO. 104)

Total of Bill No 2.4 - Soil Nailing and Horizontal Draining (Transfer to Summary of Bills of Quantities)
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DESCRIPTION  AMOUNT (Rs.) 

-                                                                   

-                                                                   

-                                                                   

-                                                                   SUB TOTAL CARRIED TO GRAND SUMMARY

BILL NO. 03 - REDUCTION OF LANDSLIDE  VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151)

BILL No. 3.1 - LOCATION 01

BILL No. 3.2-  LOCATION 02

BILL No. 3.3-  LEADERWAY DRAINS
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DESCRIPTION  AMOUNT (Rs.) 

-                                                                   

-                                                                   

-                                                                   

-                                                                   SUB TOTAL CARRIED TO GRAND SUMMARY

BILL NO. 03 - REDUCTION OF LANDSLIDE  VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -LOCATION 01

BILL No. 3.1.1 - SITE CLEARING

BILL No. 3.1.2- EARTH WORKS

BILL No. 3.1.3 - STRUCTURE CONSTRUCTION
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.1.1.1 CLEARING AND GRUBBING

3.1.1.1.1 201(1) Clearing and grubbing inclusive of backfilling holes and trenches caused 

by removal of stumps and boulders (Average depth 150mm)
m

2 165 -                              

3.1.1.1.2 201(2) Removal of trees: 300 ≤ Girth < 600 mm nr 10 -                              

3.1.1.1.3 201(3) Removal of trees: 600 ≤ Girth < 1,200 mm nr 10 -                              

3.1.1.1.4 201(4) Removal of trees: 1,200 ≤ Girth < 2,000 mm nr 10 -                              

3.1.1.1.5 201(5) Removal of trees: 2,000 < Girth mm nr 5 -                              

3.1.1.1.6 201(6) Removal of stumps of previously fallan trees; 300≤ Girth< 600mm nr 5 -                              

3.1.1.1.7 201(10) Removal of overhanging branches: 300 ≤ Girth nr 5 -                              

3.1.1.2 REMOVAL OF EXISTING STRUCTURES

3.1.1.2.1 202(1) Dismantle and remove rubble / brick masonry structures m
3 10 -                              

3.1.1.2.2 202(3) Dismantle and remove concrete (R/F or mass) structures m
3 10 -                              

-                              

BILL No. 3.1.1 - SITE CLEARING

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.1.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.1.2.1 SIDE SLOPE EXCAVATION OR TRIMMING 

3.2.1.1.1 301(1)
Excavation of slope up to required angle (suitable & unsuitable soils 

including soft rock)
m

3 51 -                              

3.2.1.1.2 301(2)
Excavation and disposal of Boulders - 0.25 m

3 
- 1.0 m

3
 (Provisional 

Quantity, rate shall include for backfilling holes )
m

3 25 -                              

3.2.1.1.3 301(3)
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 5 -                              

3.2.1.1.4 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 10 -                              

3.2.1.1.5 301(5) Disposal of excess soils away from site( provisional Qty.) m
3 51 -                              

3.1.2.2 EXCAVATION AND BACKFILL FOR STRUCTURES

3.2.1.2.1 302(1)

Excavation for  Drains and Catch pits, soil suitable for filling including 

soft rock for reuse(Rate shall include Excavation & Backfill for the 

working space)

m
3 25 -                              

3.2.1.2.2 302(1)
Excavation for Retaining wall soil suitable for filling including soft rock 

for reuse(Rate shall include Excavation & Backfill for the working space)
m

3 60 -                              

3.2.1.2.3 302(6)
Backfill behind the Retaining wall with suitable existing soil for 

structures.(Rate shall include for necessary compaction.)
m

3 30 -                              

3.2.1.2.4 302(2)
Excavation and disposal of Boulders - 0.25 m

3 
- 1.0 m

3
 (Provisional 

Quantity, rate shall include for backfilling holes )
m

3 30 -                              

3.2.1.2.5 302(3)
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 15 -                              

3.2.1.2.6 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 10 -                              

3.2.1.2.7 302(7) Disposal of excess soils away from site m
3 40 -                              

-                              

BILL No. 3.1.2 - EARTHWORKS

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.1.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.1.3.1 DS(K)- TYPE I DRAIN

3.1.3.1.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

3.1.3.1.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 3 -                              

3.1.3.1.3 602(1) Tor – Steel reinforcement kg 135 -                              

3.1.3.1.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 12 -                              

3.1.3.2  RETAINING WALL TYPE I

3.1.3.2.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 2 -                              

3.1.3.2.2 601(3) Concrete C25/20 for walls m
3 10 -                              

3.1.3.2.3 602(1) Tor – Steel reinforcement kg 290 -                              

3.1.3.2.4 605(1) Formwork for concrete sides of retaining wall plain smooth finish m
2 10 -                              

3.1.3.2.5 405(1)
Aggregate backfill (20-200mm) (rate shall include for gauge 1000 

polythene )
m

3 33 -                              

3.1.3.2.6 406(1) Weep hole using  PVC pipe (type 600) - 50mm dia m 74 -                              

3.1.3.2.7 603(1) RR masonry using cement sand 1:5 mortar m
3 70 -                              

3.1.3.2.8 405(2) Geotextile/ Filter fabric m
2 70 -                              

3.1.3.2.9 603(3) 20mm thick 1: 3 cement : sand  Plastering m
2 16.00       -                              

3.1.3.3 CHAINLINK FENCE

3.1.3.3.1 504(1)

Chain link wire fence, core wire diameter 3.0 mm with 50mm x 50mm 

openings, fence height 1.5 m, including GI pipes / posts, Excavation, 

Concrete works and all as per detailed drawing 

no.RLVMMP/WORKS/NCB/PHII/150/L1&L2/DR-07

m 16                                 -   

3.1.3.4 GRASSING/PLANTING

3.1.3.4.1 502(2)
Turfing as directed by the Engineer, and regular maintanance for three 

months
m

2 50                                 -   

-                              

BILL No. 3.1.3 - STRUCTURE CONSTRUCTION

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.1.3 - Structure Construction (Transfer to Summary of Bills of Quantities)
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DESCRIPTION  AMOUNT (Rs.) 

-                                                                   

-                                                                   

-                                                                   

-                                                                   SUB TOTAL CARRIED TO GRAND SUMMARY

BILL NO. 03 - REDUCTION OF LANDSLIDE  VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -LOCATION 02

BILL No. 3.2.1 - SITE CLEARING

BILL No. 3.2.2 - EARTH WORKS

BILL No. 3.2.3 - STRUCTURE CONSTRUCTION
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.2.1.1 CLEARING AND GRUBBING

3.2.1.1.1 201(1)
Clearing and grubbing inclusive of backfilling holes and trenches caused 

by removal of stumps and boulders (Average depth 150mm) m
2 600 -               -                              

3.2.1.1.2 201(2) Removal of trees: 300 ≤ Girth < 600 mm nr 15 -               -                              

3.2.1.1.3 201(3) Removal of trees: 600 ≤ Girth < 1,200 mm nr 10 -               -                              

3.2.1.1.4 201(4) Removal of trees: 1,200 ≤ Girth < 2,000 mm nr 5 -               -                              

3.2.1.1.5 201(5) Removal of trees: 2,000 < Girth mm nr 5 -               -                              

3.2.1.1.6 201(6) Removal of stumps of previously fallan trees; 300≤ Girth< 600mm nr 10 -               -                              

3.2.1.1.7 201(10) Removal of overhanging branches: 300 ≤ Girth nr 10 -               -                              

3.2.1.2 REMOVAL OF EXISTING STRUCTURES

3.2.1.2.1 202(1) Dismantle and remove rubble / brick masonry structures m
3 100 -               -                              

3.2.1.2.2 202(3) Dismantle and remove concrete (R/F or mass) structures m
3 50 -               -                              

-                              

BILL No. 3.2.1 - SITE CLEARING

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.2.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.2.2.1 SIDE SLOPE EXCAVATION OR TRIMMING 

3.2.2.1.1 301(1) Excavation of slope up to required angle (suitable & unsuitable soils 

including soft rock)
m

3 735 -               -                              

3.2.2.1.2 301(2)
Excavation and Disposal of Boulders (0.25 m3-1.0 m3) (rate shall include 

for backfilling holes )
m

3 50 -               -                              

3.2.2.1.3 301(3)
Excavation (chemical blasting) and Disposal of Hard rock > 1.0 m3 

(Provisional Quantity)
m

3 20 -               -                              

3.2.2.1.4 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 30 -               -                              

3.2.2.1.5 301(5) Disposal of excess soils away from site( provisional Qty.) m
3 735 -               -                              

3.2.2.2 EXCAVATION AND BACKFILL FOR STRUCTURES

3.2.2.2.1 302(1)

Excavation for  Drains and Catch pits, soil suitable for filling including 

soft rock for reuse(Rate shall include Excavation & Backfill for the 

working space)

m
3 65 -               -                              

3.2.2.2.2 302(1)

Excavation for Retaining wall and Staircase soil suitable for filling 

including soft rock for reuse(Rate shall include Excavation & Backfill for 

the working space)

m
3 190 -               -                              

3.2.2.2.3 302(6)
Backfill behind the Retaining wall with suitable existing soil for 

structures.(Rate shall include for necessary compaction.)
m

3 100 -               -                              

3.2.2.2.4 302(2)
Excavation and disposal of Boulders - 0.25 m

3 
- 1.0 m

3
 (Provisional 

Quantity, rate shall include for backfilling holes )
m

3 40 -               -                              

3.2.2.2.5 302(3)
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 20 -               -                              

3.2.2.2.6 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 25 -               -                              

3.2.2.2.7 302(7) Disposal of excess soils away from site m
3 155 -               -                              

-                              

BILL No. 3.2.2 - EARTHWORKS

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.2.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.2.3.1 DS(M)-A DRAIN

3.2.3.1.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 3 -                              

3.2.3.1.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 13 -                              

3.2.3.1.3 602(1) Tor – Steel reinforcement kg 835 -                              

3.2.3.1.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 161 -                              

3.2.3.2 DS(M)-B DRAIN

3.2.3.2.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

3.2.3.2.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 2 -                              

3.2.3.2.3 602(1) Tor – Steel reinforcement kg 125 -                              

3.2.3.2.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 26 -                              

3.2.3.3 DS(M)-C DRAIN

3.2.3.3.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 2 -                              

3.2.3.3.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 7 -                              

3.2.3.3.3 602(1) Tor – Steel reinforcement kg 410 -                              

3.2.3.3.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 88 -                              

3.2.3.4 DS(M)-D DRAIN

3.2.3.4.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

3.2.3.4.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 6 -                              

3.2.3.4.3 602(1) Tor – Steel reinforcement kg 291 -                              

3.2.3.4.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 61 -                              

3.2.3.5 DS(C)-D CASCADE DRAIN

3.2.3.5.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

3.2.3.5.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 2 -                              

3.2.3.5.3 602(1) Tor – Steel reinforcement kg 89 -                              

3.2.3.5.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 16 -                              

3.2.3.6 HOT DIPPED GALVANIZED MILD STEEL DOWELS

3.2.3.6.1 606(1)
Supply and install (16 mm dia. ) hot dipped galvanized mild steel grouted 

dowels
m 5                                 -   

BILL No. 3.2.3 - STRUCTURE CONSTRUCTION

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

BILL No. 3.2.3 - STRUCTURE CONSTRUCTION

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

3.2.3.7  RETAINING WALL TYPE II

3.2.3.7.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 7 -                              

3.2.3.7.2 601(3) Concrete C25/20 for walls m
3 24 -                              

3.2.3.7.3 602(1) Tor – Steel reinforcement kg 750 -                              

3.2.3.7.4 605(1) Formwork for concrete sides of retaining wall plain smooth finish m
2 21 -                              

3.2.3.7.5 405(1)
Aggregate backfill (20-200mm) (rate shall include for gauge 1000 

polythene )
m

3 94 -                              

3.2.3.7.6 406(1) Weep hole using  PVC pipe (type 600) - 50mm dia m 84 -                              

3.2.3.7.7 603(1) RR masonry using cement sand 1:5 mortar m
3 235 -                              

3.2.3.7.8 405(2) Geotextile/ Filter fabric m
2 210 -                              

3.2.3.7.9 603(3) 20mm thick 1: 3 cement : sand  Plastering m
2 43 -                              

3.2.3.8  RETAINING WALL TYPE III

3.2.3.8.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 4 -                              

3.2.3.8.2 601(3) Concrete C25/20 for walls m
3 17 -                              

3.2.3.8.3 602(1) Tor – Steel reinforcement kg 620 -                              

3.2.3.8.4 605(1) Formwork for concrete sides of retaining wall plain smooth finish m
2 20 -                              

3.2.3.8.5 405(1)
Aggregate backfill (20-200mm) (rate shall include for gauge 1000 

polythene )
m

3 41 -                              

3.2.3.8.6 406(1) Weep hole using  PVC pipe (type 600) - 50mm dia m 49 -                              

3.2.3.8.7 603(1) RR masonry using cement sand 1:5 mortar m
3 110 -                              

3.2.3.8.8 405(2) Geotextile/ Filter fabric m
2 100 -                              

3.2.3.8.9 603(3) 20mm thick 1: 3 cement : sand  Plastering m
2 38 -                              

3.2.3.9 CHAINLINK FENCE

3.2.3.9.1 504(1)

Chain link wire fence, core wire diameter 3.0 mm with 50mm x 50mm 

openings, fence height 1.5 m, including GI pipes / posts, Excavation, 

Concrete works and all as per detailed drawing 

no.RLVMMP/WORKS/NCB/PHII/150/L1&L2/DR-07

m
3 95 -                              

3.2.3.10 STAIR CASE

3.2.3.10.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

3.2.3.10.2 601(3) Concrete C25/20 for walls m
3 5 -                              

3.2.3.10.3 602(1) Tor – Steel reinforcement kg 500 -                              

3.2.3.10.4 605(1) Formwork for concrete sides of retaining wall plain smooth finish m
2 20 -                              

3.2.3.10.5

Supply, Fabricate and install Handrail with accessories as per the detailed 

drawing No. RLVMMP/WORKS/NCBPHII/150/L2/DR-08 (rate shall 

include painting two coats of anti corrosive paint and one coat of Enamel 

paint)

m 20                                 -   

3.2.3.11 HOT DIPPED GALVANIZED MILD STEEL DOWELS
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

BILL No. 3.2.3 - STRUCTURE CONSTRUCTION

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

3.3.3.11.1 606(1)
Supply and install (16 mm dia. ) hot dipped galvanized mild steel grouted 

dowels
m 50                                 -   

3.2.3.12 GRASSING/PLANTING

3.2.3.12.1 502(2)
Turfing as directed by the Engineer, and regular maintanance for three 

months
m

2 50 -                              

-                              Total of Bill No 3.2.3 - Structure Construction (Transfer to Summary of Bills of Quantities)
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DESCRIPTION  AMOUNT (Rs.) 

-                                                                   

-                                                                   

-                                                                   

-                                                                   SUB TOTAL CARRIED TO GRAND SUMMARY

BILL NO. 03 - REDUCTION OF LANDSLIDE  VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) - LEADER WAY DRAINS

BILL No. 3.3.1 - SITE CLEARING

BILL No. 3.3.2 - EARTH WORKS

BILL No. 3.3.3 - STRUCTURE CONSTRUCTION

82

RL
VM
MP



BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.3.1.1 CLEARING AND GRUBBING

3.3.1.1.1 201(1)
Clearing and grubbing inclusive of backfilling holes and trenches caused 

by removal of stumps and boulders (Average depth 150mm) m
2 300 -                              

3.3.1.1.2 201(2) Removal of trees: 300 ≤ Girth < 600 mm nr 5 -                              

3.3.1.1.3 201(3) Removal of trees: 600 ≤ Girth < 1,200 mm nr 5 -                              

3.3.1.1.4 201(4) Removal of trees: 1,200 ≤ Girth < 2,000 mm nr 5 -                              

3.3.1.1.5 201(5) Removal of trees: 2,000 < Girth mm nr 5 -                              

3.3.1.1.6 201(6) Removal of stumps of previously fallan trees; 300≤ Girth< 600mm nr 10 -                              

3.3.1.1.7 201(10) Removal of overhanging branches: 300 ≤ Girth nr 10 -                              

3.3.1.2 REMOVAL OF EXISTING STRUCTURES

3.3.1.2.1 202(1) Dismantle and remove rubble / brick masonry structures m
3 10 -                              

3.3.1.2.2 202(3) Dismantle and remove concrete (R/F or mass) structures m
3 10 -                              

-                              

BILL No. 3.3.1 - SITE CLEARING

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.3.1 - Site Clearing (Transfer to Summary of Bills of Quantities)
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BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.3.2.1 EXCAVATION AND BACKFILL FOR STRUCTURES

3.3.2.1.1 302(1)

Excavation for  Drains and Catch pits, soil suitable for filling including 

soft rock for reuse(Rate shall include Excavation & Backfill for the 

working space)

m
3 70 -                              

3.3.2.1.2 302(2)
Excavation and disposal of Boulders - 0.25 m

3 
- 1.0 m

3
 (Provisional 

Quantity, rate shall include for backfilling holes )
m

3 15 -                              

3.3.2.1.3 302(3)
Excavation (chemical blasting) and disposal of Hard rock > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 10 -                              

3.3.2.1.4 301(3)
Excavation (mechanical breaking) and disposal of Hard rock  > 1.0 m

3 

(Provisional Quantity , rate shall include for backfilling holes )
m

3 10 -                              

-                              

BILL No. 3.3.2 - EARTHWORKS

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.3.2 - Earthworks (Transfer to Summary of Bills of Quantities)
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ITEM
PAY ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (Rs) 

3.3.3.1 DS(M)-D DRAIN

3.3.3.1.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 3 -                              

3.3.3.1.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 19 -                              

3.3.3.1.3 602(1) Tor – Steel reinforcement kg 970 -                              

3.3.3.1.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 200 -                              

3.3.3.2 DS(K)-B DRAIN

3.3.3.2.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 6 -                              

3.3.3.2.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 15 -                              

3.3.3.2.3 602(1) Tor – Steel reinforcement kg 800 -                              

3.3.3.2.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 80 -                              

3.3.3.3 DS(C)-D CASCADE DRAIN

3.3.3.3.1 601(1)
Concrete C15/20 for beds poured on or against earth or un-blinded 

hardcore
m

3 1 -                              

3.3.3.3.2 601(3)
Concrete C25/20 for walls and base of drains. Rate shall include 

expansion joints 
m

3 2 -                              

3.3.3.3.3 602(1) Tor – Steel reinforcement kg 95 -                              

3.3.3.3.4 605(1) Formwork for concrete sides of drains plain smooth finish m
2 24 -                              

3.3.3.4 HOT DIPPED GALVANIZED MILD STEEL DOWELS

3.3.3.4.1 606(1)
Supply and install (16 mm dia. ) hot dipped galvanized mild steel grouted 

dowels
m 7                                  -   

-                              

BILL No. 3.3.3 - STRUCTURE CONSTRUCTION

BILL NO. 03 - REDUCTION OF LANDSLIDE  

VULNERABILITY  BY MITIGATION MEASURES AT

WALASMULLA NATIONAL SCHOOL (SITE NO. 151) -

LOCATION 01

Total of Bill No 3.3.3 - Structure Construction (Transfer to Summary of Bills of Quantities)
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BILL NO. 04 - PROVISIONAL SUMS

PROJECT NAME BOARDS/ PLAQUES

4.1 106.6(2) Project Inauguration Plaque and related services                    125,000.00 

SERVICES

4.2 110(1)
Temporary supporting and protecting public utility services during 

execution of works
                   500,000.00 

ENVIRONMENTAL MANAGEMENT

4.3 2000(4)
Monitoring Environmental Quality Parameters and Environmental

mitigation measures during construction
                   460,000.00 

TRAFFIC CONTROL

4.4 101(1)
Management, Safety & Control & Temporary Diversion of

Traffic, including provision of a general traffic management plan
                   500,000.00 

HEALTH & SAFETY

4.5 2003(2) Awareness Programme for STDs                    225,000.00 

UTILITY RELOCATION

4.6 203(1)
Relocation of utility services as per requirements of the utility service 

agency
                   625,000.00 

MONITORING

4.7 703(1) Instrumentation as per Section 1300                 1,125,000.00 

REMOVAL OF EXISTING STRUCTURES

4.8 Removal of existing structures and related work                    375,000.00 

DEVELOPMENT OF ACCESS ROADS, REHABILITATION OF 

ROADS & EXISTING DRAINAGE

4.9

Development of access roads & Rehabilitation of Road Pavement, 

drainage and relevant work (items under this work shall comply with 

CIDA publication SCA - 05 - Second edition [STANDARD 

SPECIFICATION FOR CONSTRUCTION AND MAINTENANCE OF 

ROADS AND BRIDGES]

                   750,000.00 

CULVERT CONSTRUCTION

4.10 Construct a culvert as per the engineer's instructions.                    750,000.00 

        5,435,000.00 

PROVISIONAL SUM

PROVISIONAL SUM

PROVISIONAL SUM

Total of Bill No 04 - Provisional Sums (Transfer to Summary of Bills of Quantities)

PROVISIONAL SUM

PROVISIONAL SUM

BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT  AMOUNT (Rs) 

PROVISIONAL SUM

PROVISIONAL SUM

PROVISIONAL SUM

PROVISIONAL SUM

PROVISIONAL SUM
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BILL NO. 05- OVERHEAD AND PROFIT BY THE CONTRACTOR FOR PROVISIONAL SUMS

PROJECT NAME BOARDS/ PLAQUES

5.1
Allow for overhead and profit by the contractor for Project Inauguration 

Plaque and related services
pro rata                        125,000.00                                   -   

SERVICES                                   -   

5.2
Allow for overhead and profit by the contractor for Temporary supporting 

and protecting public utility services during execution of works
pro rata                        500,000.00                                   -   

ENVIRONMENTAL MANAGEMENT                                   -   

5.3

Allow for overhead and profit by the contractor for Monitoring 

Environmental Quality Parameters and Environmental

mitigation measures during construction

pro rata                        460,000.00                                   -   

TRAFFIC CONTROL                                   -   

5.4

Allow for overhead and profit by the contractor for Management, Safety & 

Control & Temporary Diversion of Traffic, including provision of a general 

traffic management plan

pro rata                        500,000.00                                   -   

HEALTH & SAFETY                                   -   

5.5
Allow for overhead and profit by the contractor for Awareness Programme 

for STDs
pro rata                        225,000.00                                   -   

UTILITY RELOCATION                                   -   

5.6
Allow for overhead and profit by the contractor for Relocation of utility 

services as per requirements of the utility service agency
pro rata                        625,000.00                                   -   

MONITORING                                   -   

5.7
Allow for overhead and profit by the contractor for Instrumentation as per 

Section 1300
pro rata                     1,125,000.00                                   -   

REMOVAL OF EXISTING STRUCTURES                                   -   

5.8
Allow for overhead and profit by the contractor for Removal of existing 

structures and related work
pro rata                        375,000.00                                   -   

DEVELOPMENT OF ACCESS ROADS, REHABILITATION OF 

ROADS & EXISTING DRAINAGE
                                  -   

5.9

Allow for overhead and profit by the contractor for Development of access 

roads & Rehabilitation of Road Pavement, drainage and relevant work (items 

under this work shall comply with CIDA publication SCA - 05 - Second 

edition [STANDARD SPECIFICATION FOR CONSTRUCTION AND 

MAINTENANCE OF ROADS AND BRIDGES]

pro rata                        750,000.00                                   -   

CULVERT CONSTRUCTION                                   -   

5.10 Construct a culvert as per the engineer's instructions. pro rata                        750,000.00                                   -   

                           -   

 AMOUNT (Rs) 

Total of Bill No 05 - Overhead and Profit by the Contractor for the PS (Transfer to Summary of Bills of Quantities)

BOQ 

ITEM
PAY ITEM DESCRIPTION UNIT

 AMOUNT OF 

PROVISIONAL SUM
 PERCENTAGE 
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BILL NO. 6- DAYWORKS

ITEM DESCRIPTION UNIT QTY. RATE AMOUNT

6.1 LABOUR

6.1.1 Skilled Labour hr 60                                     -   

6.1.2 Unskilled Labour hr 60                                     -   

6.1.3 Mason hr 25                                     -   

6.1.4 Carpenter hr 25                                     -   

6.1.5 Steel fixer hr 25                                     -   

6.1.6 Mechanic hr 25                                     -   

6.1.7 Plumber, Electrician hr 25                                     -   

6.1.8 Welder, Fitter hr 25                                     -   

6.1.9 Driver hr 25                                     -   

6.1.10 Site Supervisor hr 25                                     -   

6.2 MATERIAL

6.2.1 Cement 50 kg bag 20                                     -   

6.2.2 Sand m
3 5                                     -   

6.2.3 20 mm agregate m
3 5                                     -   

6.2.4 Imported soil (Type I ) m
3 5                                     -   

6.2.5 Imported soil (Type II ) m
3 5                                     -   

6.2.6 Aggregate (20-200mm) m
3 5                                     -   

6.2.7 Aggregate (12.5mm) m
5 5                                     -   

6.2.8 Mild Steel reinforcement kg 60                                     -   

6.2.9 Tor Steel reinforcement kg 60                                     -   

6.2.10 PVC Pipes 90 mm m 30                                     -   

6.2.11 PVC Pipes 75 mm m 50                                     -   

6.2.12 PVC Pipes 50 mm m 50                                     -   

6.2.13 Random Rubble (4"x 6"mm) m
3 10                                     -   

6.2.14 Random Rubble  (6"x9") m
3 10                                     -   

6.2.15 Timber Plywood Sheet 12mm m
2 10                                     -   

6.2.16 Asphalt concrete: binder course material Mt 5                                     -   

6.2.17 Asphalt concrete: wearing course material Mt 5                                     -   

6.2.18 Bituminous Emulsion CSS-1 liter 75                                     -   

6.2.19 Bituminous Emulsion (CRS-1) liter 75                                     -   

6.2.20 Bituminous Emulsion (CRS-2) liter 75                                     -   

6.2.21 Aggregate Base Course(ABC) m
3 8                                     -   

6.2.22 PVC coated galvanized Gabion boxex 1m x1m x1m nr 10                                     -   

6.2.23 Grade 25 Readymix Concrete m
3 2                                     -   

6.3 PLANT & MACHINERY

6.3.1 Hydraulic Excavator 130HP hr 8                                     -   

6.3.2 Hydraulic Excavator 200HP hr 8                                     -   

6.3.3 Dump Truck/Tipper 20T km 8                                     -   

6.3.4 Tractor/Trailer 100HP hr 8                                     -   

6.3.5 Air Compressor 450 cfm hr 8                                     -   

6.3.6 Soil nailing machine with accessories hr 8                                     -   

6.3.7 Backhoe Loader (JCB) hr 8                                     -   

6.3.8 Shotcrete Gunning machine with accessories hr 8                                     -   

6.3.9 Asphalt Paver (crawler) hr 8                                     -   

6.3.10 Emulsion Sprayer self prop.(4000L) hr 8                                     -   

6.3.11 Concrete Mixer hr 8                                     -   

6.3.12 Generator (420 KW ) hr 5                                     -   

6.3.13 Long reach Excavator hr 8                                     -   

6.3.14 Vibrating Rammer Day 8                                     -   

6.3.15 Plate Compactor Day 8                                     -   

6.3.16 1 Tonn Roller hr 8                                     -   

6.3.17 5 Tonn Roller hr 8                                     -   

6.3.18 Pneumatic road roller(8-10 tonn) hr 8                                     -   

6.3.19 Vibrating Roller (10 tonn) hr 8                                     -   

6.3.20 Crew cab km 8                                     -   

6.3.21 Boom truck hr 8                                     -   

6.3.22 Jack hammer Day 8                                     -   

                                 -     Total of Bill No 6 - DayWorks (Transfer to Summary of Bills of Quantities)
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Schedule of Payment Currencies 

For Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts (Site No. 

104,151) Under Package – 06F of Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP) 

A B C D 

Name of Payment 

Currency 

Amount of 

Currency 

Rate of 

Exchange 

to Local 

Currency 

Local Currency 

Equivalent 

C = A x B 

Percentage of 

Total Tender Price 

(TTP) 

100xC  

TTP 

Local currency 

1.00 

Foreign Currency 

#1 

Foreign Currency 

#2 

Foreign Currency 

#3 

Total Tender Price 100.00 

Provisional Sums 

Expressed in Local 

Currency 

1.00 

TOTAL TENDER 

PRICE (Including 

provisional sum 

excluding 

contingencies & 

VAT) 
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Schedule(s) of Adjustment Data-Not Applicable  
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Form of Tender Security 

Form of Tender Security - Bank Guarantee 

 

 [Guarantor letterhead or SWIFT identifier code]  

Beneficiary:   

The Secretary, Ministry of Defence, Disaster Management Division, Vidya Mawatha, Colombo 

07. 

Request for Tenders No:  RLVMMP/WORKS/06F 

Date: [Insert date of issue]  

TENDER GUARANTEE No.: [Insert guarantee reference number]  

Guarantor:  _[Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that [insert name of the Tenderer, which in the case of a joint venture 

shall be the name of the joint venture (whether legally constituted or prospective) or the names of 

all members thereof] (hereinafter called "the Applicant") has submitted or will submit to the 

Beneficiary its Tender (hereinafter called "the Tender") for the execution of Landslide Mitigation 

Measures at 02 Locations in Matara & Hambantota Districts (Site No. 104,151) Under Package 

– 06F of Reduction of Landslide Vulnerability by Mitigation Measures Project (RLVMMP) 

under Request for Tenders No. RLVMMP/WORKS/06F (“the RFT”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Tenders must be 

supported by a Tender guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in letters] (insert 

amount in numbers) upon receipt by us of the Beneficiary’s complying supported by the 

Beneficiary’s statement, whether in the demand itself or a separate signed document 

accompanying or identifying the demand, stating either that the Applicant: 

(a)  has withdrawn its Tender during the period of Tender validity specified by the 

Applicant in the Letter of Tender (“the Tender Validity Period”), or any extension 

thereto provided by the Applicant; or 

(b)  having been notified of the acceptance of its Tender by the Beneficiary during the period of 

Tender validity, (i) fails to execute the contract agreement or (ii) fails to furnish the 

performance security and, if required, the Environmental, Social, Health and Safety (ESHS) 

Performance Security, in accordance with the Instructions to Tenderers (“ITT”) of the 

Beneficiary’s Tender document. 
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This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of 

copies of the contract agreement signed by the Applicant and the performance security and, if 

required, the Environmental, Social, Health and Safety (ESHS) Performance Security, issued to 

the Beneficiary in relation to such contract agreement; and (b) if the Applicant is not the successful 

Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary’s notification to the 

Applicant of the results of the Tender process; or (ii) twenty-eight days after the end of the  Tender 

Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 

 

Note:  All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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 Technical Proposal  

Technical Proposal Forms 

 

- Key Personnel Schedule  

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 
- ESHS Management Strategies and Implementation Plans 

 
- Code of Conduct (ESHS) 

 

- Others 
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FORM PER -1 

 

Key Personnel  

Schedule  
 

Tenderers should provide the names and details of the suitably qualified Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for 

each candidate.  

 

Key Personnel  

1. Title of position:  

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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4. Title of position: [Social Specialist] 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: [insert title] 

 Name of candidate 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Key Personnel   
 

Name of Tenderer 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 
information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency:[language and levels of speaking, reading and writing skills]  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel 
officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

Project  Role 
Duration of 
involvement 

Relevant experience 

[main 
project 
details] 

[role and responsibilities 
on the project] 

[time in role] 
[describe the experience relevant to this 
position]  
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Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and my 

experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Tender:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key 
Personnel is available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key 
Personnel will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Tender evaluation; 
(b) my disqualification from participating in the Tender; 
(c) my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Tenderer: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 

RL
VM
MP



 

98 

 

*OFFICIAL USE ONLY 

Equipment 

The Tenderer shall provide adequate information including relevant catalogues and manuals to demonstrate 
clearly that it has the capability to meet the requirements for the key equipment listed in Section III (Evaluation 
and Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or for 
alternative equipment proposed by the Tenderer. The Tenderer shall provide all the information requested 
below, to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 
Type of Equipment* 
 

Equipment 
Information 

Name of manufacturer,  
 
 
 

Model and power rating 

 Capacity* 
 
 

Year of manufacture* 

Current 
Status 

Current location 
 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 
 
 
The following information shall be provided only for equipment not owned by the Tenderer. 
 

Owner Name of owner 
 

 Address of owner 
 

  

 Telephone 
 

Contact name and title 

 Fax 
 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

  

  

 

 

 

  

RL
VM
MP



 

99 

 

*OFFICIAL USE ONLY 

Site Organization 

[insert Site Organization information] 
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Method Statement 

[insert Method Statement] 
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Mobilization Schedule 

[insert Mobilization Schedule] 

 

 

  

RL
VM
MP



 

102 

 

*OFFICIAL USE ONLY 

Construction Schedule 

[insert Construction Schedule] 
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ESHS Management Strategies and Implementation Plans  

 
(ESHS-MSIP) 

 

The Tenderer shall submit comprehensive and concise Environmental, Social, Health 

and Safety Management Strategies and Implementation Plans (ESHS-MSIP) as required 

by ITT 11.1 (i) of the Tender Data Sheet. These strategies and plans shall describe in 

detail the actions, materials, equipment, management processes etc. that will be 

implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Tenderer shall have regard to the ESHS 

provisions of the contract including those as may be more fully described in the Works 

Requirements in Section VII. 

   

  

Ref. 

• Environmental and Social Management Plan (ESMP)- Item 2002, 2001 of 

Specification,  

• Construction contractor’s requirement to comply with Site Specific Environmental, 

social Management and Health and Safety during the construction phase- item 2004 of 

Specification. 

• Arrangement for traffic with safety precautions during constructions, 

rehabilitation or crossing of existing roads - item101of Specification. 
  

 

Web Reference to the Site Specific Environmental and Social Management Plans (SSE & SMP)  

https://nbro.gov.lk/index.php?option=com_content&view=article&layout=edi

t&id=204&lang=en 

Refer Site No. 104,151 
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Code of Conduct: Environmental, Social, Health and 

Safety (ESHS)  

 

The Tenderer shall submit the Code of Conduct that will apply to the Contractor’s 

employees and subcontractors as required by ITT 11.1 (i) of the Tender Data Sheet. The 

Code of Conduct shall ensure compliance with the ESHS requirements of the contract, 

including those as may be more fully described in the Works Requirements in Section VII.  

In addition, the Tenderer shall submit an outline of how this Code of Conduct will be 

implemented. This will include: how it will be introduced into conditions of 

employment/engagement, what training will be provided, how it will be monitored and 

how the Contractor proposes to deal with any breaches. 

 

Ref.   https://www.nbro.gov.lk/images/AIIBProject/ESMF.pdf 
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Others  
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Tenderer’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation 

and Qualification Criteria) the Tenderer shall provide the information requested in the 

corresponding Information Sheets included hereunder 
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Form ELI -1.1: Tenderer Information Form 

Date: _________________ 

RFT No. and title: _________________ 

Page __________of _______________pages 

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

 

For Domestic Tenderers only 

Details of CIDA/ICTAD Registration : 

Registration number:                                                                      Grade: 

Specialty:                                                                                        Expiry date 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

Tenderer's legal address [in country of registration]: 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

  ICTAD Registration (For Domestic Tenderers only) 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITT 4.4. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITT 4.6 documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. [If required under TDS ITT 47.1, the successful Tenderer shall provide additional 

information on beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2: Information Form for JV Tenderers  

(to be completed for each member of Joint Venture) 
Date: _______________ 

RFT No. and title: __________________ 

Page _______________ of ____________ pages 

 

Tenderer’s Joint Venture name: 

 

 JV member’s name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITT 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and 

financial autonomy, operation in accordance with commercial law, and is not under the 

supervision of the Employer, in accordance with ITT 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. [If required under TDS ITT 47.1, the successful Tenderer shall provide 

additional information on beneficial ownership for each JV member using the Beneficial 

Ownership Disclosure Form.] 
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Form CON – 2: Historical Contract Non-Performance, 

Pending Litigation and Litigation History 

Tenderer’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFT No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January 2016 specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total 

Contract 

Amount 

(currency), 

USD 

Equivalent 

(exchange 

rate) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total 

Contract 

Amount 

(currency), 

USD 

Equivalent 

(exchange 

rate) 
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[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert 

amount] 
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Form CON – 3: Environmental, Social, Health, and 

Safety  

Performance Declaration  

[The following table shall be filled in for the Tenderer, each member of a Joint Venture and each 
Specialized Subcontractor] 

 

Tenderer’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 

RFT No. and title: [insert RFT number and title] 

Page [insert page number] of [insert total number] pages 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental, 

Social, Health, or Safety (ESHS) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental, Social, Health, or Safety (ESHS) performance since the date specified in 

Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for GBV/ SEA breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

[insert amount] 
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Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for GBV/ SEA breaches] 

[insert amount] 
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Form CCC: Current Contract Commitments / Works in 

Progress 

 
 
Tenderers and each member of a JV should provide information on their current commitments on all contracts that have 

been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, 

but for which an unqualified, full completion certificate has yet to be issued. 

 

 

 

 

Name of contract Employer, 

contact 

address/tel/fax 

Contract 

Value 

LKR 

Value of outstanding work 

LKR 

Start 

Date 

Estimated 

completion 

date 

Average monthly 

invoicing over six 

months 

(LKR/month) 

1. 

 

      

2. 

 

      

3. 

 

      

4. 

 

      

5. 
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Form FIN – 3.1: Financial Situation and Performance 

Tenderer’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFT No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information on previous years, 

(amounts in LKR) 

 Year 2018 - 

2019 

Year 2019 - 

2020 

Year 2020 - 

2021 

Year2021 - 

2022 

Year 2022 - 

2023 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 
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2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress 

and for future contract commitments. 
 

No. Source of finance Amount (LKR equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 

3. Financial documents 

 
The Tenderer and its parties shall provide copies of financial statements for 05 years pursuant Section 
III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 

 
(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated 

entity (such as parent company or group member). 

 

(b) be independently audited or certified in accordance with local legislation. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements1  for the 05 years required above; and complying with 

the requirements 

 

 

 

*Tenderers should submit proof documents on item 1, 2 and 3 above.  

 
1  If the most recent set of financial statements is for a period earlier than 12 months from the date of 

bid, the reason for this should be justified. 
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Form FIN - 3.2: Average Annual Construction Turnover 

Tenderer’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFT No. and title: ___________________________ 

Page _______________of ______________pages 

 

 Annual turnover data (construction only) 

Year Amount (LKR) 
 

[indicate year] [insert amount] 

  

  

  

  

Average Annual 

Construction Turnover * 

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

*Tenderers should submit relevant proof documents to demonstrate construction turnover. 

(Contract Name, Actual start & completion dates, value of completed work) 
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Form FIN - 3.3: Financial Resources 

 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 
other financial means, net of current commitments, available to meet the total construction cash flow demands 
of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria. 

Source of financing Amount (LKR) 

1. 
 

 

2. 
 

 

3. 
 

 

4. 
 

 

 

*Tenderers should submit the relevant proof documents 
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Form EXP - 4.1: General Construction Experience 

 

Tenderer’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFT No. and title: ___________________________ 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

 

*Tenderers shall submit relevant proof documents certified by the relevant Employer / 

Engineer  
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Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 

Tenderer’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFT No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Actual Start & Completion dates  

Role in Contract 

 
Prime 

Contractor  
Member in JV  

 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  LKR* 

If member in a JV or subcontractor, 

specify participation in total Contract 

amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

*Tenderers should submit relevant proof documents, certified by the relevant Employer / 

Engineer, to demonstrate that he has completed above works. 
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 Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience (cont.) 

 
Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
 

*Tenderers should submit relevant proof documents certified by the relevant Employer / 

Engineer 
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Form EXP - 4.2(b): Construction Experience in Key 

Activities 

Tenderer’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
Subcontractor's Name2 (as per ITT 34.2 and 34.3): ________________ 

RFT No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITT 34.2 and 34.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITT 34.2 

and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV 
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount 
 US$  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

 
2  If applicable. 
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Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 
Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

*Tenderer has to demonstrate the experience in key activities (per year values) given in clause 

4.2 (b) in Eligibility and Qualification criteria by clearly showing that the tenderer has 

completed requirement with necessary Supportive documents for the stated projects. (certified 

quantities, LOAs, Completion certificates etc.); 

 

Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Section V - Eligible Countries – Not Applicable 

 

 

Section VI – Prohibited Practices Policy 

1. Prohibited Practices 

 

1.1 The Bank requires that the Recipient (and all other beneficiaries of the Bank financing), 

as well as tenderers, suppliers, contractors, concessionaires and consultants under Bank-

financed contracts for the Project, observe the highest standard of transparency and 

integrity during the procurement, execution and implementation of such contracts. 
 

1.2 Definitions. In pursuance of this policy, the Bank defines the terms set forth below as 

Prohibited Practices: 
 

(i) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

(ii) “collusive practice” means an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence improperly the actions 

of another party; 

(iii) “corrupt practice” means the offering, giving, receiving or soliciting, directly 

or indirectly, of anything of value to influence improperly the actions of another party; 

(iv) “fraudulent practice” means any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial 

or other benefit or to avoid an obligation. 

(v) a misuse of the Bank’s ’s resources which means improper use of the Bank’s 

resources, carried out either intentionally or through reckless disregard; 

(vi) an obstructive practice which means (i) destroying, falsifying, altering or 

concealing of evidence material to a Bank investigation, which impedes the Bank’s 

investigation; (ii) making false statements to investigators in order to materially impede a 

Bank investigation into allegations of a Prohibited Practice; (iii) failing to comply with 

requests to provide information, documents or records in connection with a Bank 

investigation; (iv) threatening, harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to a Bank investigation or from pursuing 

the investigation; or (v) materially impeding the exercise of the Bank’s contractual rights 

of audit or inspection or access to information; and 

(vii) “theft” means the misappropriation of property belonging to another party. 

 

1.3 Any occurrence, or suspected occurrence, of a Prohibited Practice in the procurement, 

award, or implementation of a Bank-financed contract is dealt with in accordance with 

the provisions of the Bank’s Policy on Prohibited Practices. Suppliers, contractors, 

service providers and Consultants selected pursuant to the provisions of Section II and 

concessionaires selected pursuant to paragraph 14.3 of these Instructions, as well as the 
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Recipient shall fully cooperate with the Bank (or a co- financier undertaking an 

investigation pursuant to paragraph 6.1) in any investigation into an alleged Prohibited 

Practice to be carried out pursuant to the Policy on Prohibited Practices, and permit the 

Bank or its representative (including such co-financier) to inspect such of their accounts 

and records as may be relevant for such investigation and to have such records and 

accounts audited by the auditors appointed by the Bank. 

 

1.4 Provisions to this effect are included in the Legal Agreements and the procurement 

contracts with such entities. 
 

1.5 If the Project is financed by a sovereign-backed loan, the Bank (or, where relevant, a co-

financier having undertaken an investigation pursuant to paragraph 6.1): 
 

a) may take any of the following additional actions in connection with a Prohibited 

Practice under the Project: 
 

(i) reject a proposal for award if it determines that the tenderer recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub- contractors, 

service providers, suppliers or their employees, has, directly or indirectly, engaged 

in a prohibited practice in competing for the contract in question; and 
 

(ii) cancel the undisbursed portion of the loan allocated to a contract (and require 

reimbursement of the disbursed portion of the loan allocated to the contract) if it 

determines at any time that representatives of the Recipient or of a recipient of any 

part of the proceeds of the loan engaged in a prohibited practice during the 

procurement, administration or the implementation of the contract in question; and 
 

b) requires that a clause be included in tender documents and in contracts financed by the 

Bank loan, requiring Tenderers, suppliers and contractors, and their sub- contractors, 

agents, personnel, consultants, service providers, or suppliers, to permit the Bank (and 

a co-financier undertaking an investigation pursuant to paragraph 6.1) to inspect all 

accounts, records, and other documents relating to the submission of Tenders and 

contract performance, and to have them audited by auditors appointed by the Bank. 
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PART 2 – Works’ Requirements- (This Section VII is annexed in a separate folder) 
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Section VII - Works’ Requirements 

 

 

Table of Contents 

 

 
 

 

Specifications 

Environmental, Social, Health, and Safety Requirements 

Drawings 

Supplementary Information  

 

 

(This Section VII is annexed in a separate folder) 
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PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions 

of Contract (PCC) and other documents listed therein, should be a complete document expressing 

fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend in 

the construction industry towards simpler, more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 
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General Conditions of Contract 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities 

comprising the construction, installation, testing, and 

commissioning of the Works in a lump sum contract. It 

includes a lump sum price for each activity, which is used 

for valuations and for assessing the effects of Variations 

and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Tender. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Engineer, in accordance with 

GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Tender to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Tender is the completed Tender 

document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 
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(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Engineer upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.1 and calculated from 

the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Engineer 

for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Engineer by issuing an extension of time or an 

acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 
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(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Engineer is the person named in the PCC (or any 

other competent person appointed by the Employer and 

notified to the Contractor, to act in replacement of the 

Engineer) who is responsible for supervising the 

execution of the Works and administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 

the Tender document and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Engineer. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Engineer which 

varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal meaning 

under the language of the Contract unless specifically defined. 

The Engineer shall provide instructions clarifying queries about 

these GCC. 
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2.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Tender, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities, and 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s Country when 

(a)  as a matter of law or official regulations, the Recipient’s 

country prohibits commercial relations with that country; 

or  

(b)  by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, the Recipient’s Country 

prohibits any import of goods from that country or any 

payments to any country, person, or entity in that 

country.  

4. Engineer’s 

Decisions 

4.1 Except where otherwise specifically stated, the Engineer shall 

decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 Otherwise specified in the PCC, the Engineer may delegate any 

of his duties and responsibilities to other people, except to the 
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Adjudicator, after notifying the Contractor, and may revoke any 

delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice shall 

be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the 

Engineer, but may not assign the Contract without the approval 

of the Employer in writing. Subcontracting shall not alter the 

Contractor’s obligations. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

9. Personnel and 

Equipment 

9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Tender, to carry out the Works or 

other personnel and equipment approved by the Engineer. The 

Engineer shall approve any proposed replacement of key 

personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those 

proposed in the Tender. 

9.2 If the Engineer asks the Contractor to remove a person who is a 

member of the Contractor’s staff or work force, stating the 

reasons, the Contractor shall ensure that the person leaves the 

Site within seven days and has no further connection with the 

work in the Contract. 

9.3 If the Employer, Engineer or Contractor determines, that any 

employee of the Contractor be determined to have engaged in 

Fraud and Corruption during the execution of the Works, then 

that employee shall be removed in accordance with Clause 9.2 

above. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 
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(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer’s risk except loss or damage due 

to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 
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(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Engineer for the Engineer’s approval before 

the Start Date. All such insurance shall provide for compensation 

to be payable in the types and proportions of currencies required 

to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may affect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Engineer. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

16. The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Engineer, and complete them by the Intended 

Completion Date. 

17. Approval by 

the Engineer 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Engineer, for his 

approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Engineer’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 
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17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Engineer before this use. 

18. Safety and 

Protection of 

the 

Environment 

18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

18.2 The Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage and 

nuisance to people and property resulting from pollution, noise 

and other results of his operations. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Engineer of such 

discoveries and carry out the Engineer’s instructions for dealing 

with them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

21. Access to the 

Site 

21.1 The Contractor shall allow the Engineer and any person 

authorized by the Engineer access to the Site and to any place 

where work in connection with the Contract is being carried out 

or is intended to be carried out. 

22. Instructions, 

Inspections 

and Audits 

22.1 The Contractor shall carry out all instructions of the  Engineer 

which comply with the applicable laws where the Site is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and subconsultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs.  

22.3 Pursuant to paragraph 2.2 e. of Appendix B to the General 

Conditions, the Contractor shall permit and shall cause its 

subcontractors and subconsultants to permit, the Bank and/or 

persons appointed by the Bank to inspect the Site and/or the 

accounts and records relating to the procurement process, 

selection and/or contract execution, and to have such accounts 

and records audited by auditors appointed by the Bank if 

requested by the Bank. The Contractor’s and its Subcontractors’ 
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and subconsultants’ attention is drawn to Sub-Clause 25.1 

(Fraud and Corruption) which provides, inter alia, that acts 

intended to materially impede the exercise of the Bank’s 

inspection and audit rights constitute a prohibited practice 

subject to contract termination (as well as to a determination of 

ineligibility pursuant to the Bank’s prevailing sanctions 

procedures).] 

23. Appointment 

of the 

Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 

in the PCC, to appoint the Adjudicator within 14 days of receipt 

of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 

in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Engineer 

was either outside the authority given to the Engineer by the 

Contract or that the decision was wrongly taken, the decision 

shall be referred to the Adjudicator within 14 days of the 

notification of the Engineer’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 

in the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 
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24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the PCC.  

25. Prohibited 

Practices  

25.1 The Bank requires compliance with the Bank’s Prohibited 

Practices Policy and its prevailing sanctions policies and 

procedures as set forth in the Interim Operational Directive  on 

Procurement Instructions for Recipients, as set forth in 

Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid to 

agents or any other party with respect to the Tender process or 

execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  

B.  Time Control 

26.  

 

26.1 Within the time stated in the PCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Engineer for 

approval a Program showing the general methods, arrangements, 

order, and timing for all the activities in the Works. In the case 

of a lump sum contract, the activities in the Program shall be 

consistent with those in the Activity Schedule. 

26.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities.  

26.3 The Contractor shall submit to the Engineer for approval an 

updated Program at intervals no longer than the period stated in 

the PCC. If the Contractor does not submit an updated Program 

within this period, the Engineer may withhold the amount stated 

in the PCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on 

which the overdue Program has been submitted. In the case of a 

lump sum contract, the Contractor shall provide an updated 

Activity Schedule within 14 days of being instructed to by the 

Engineer. 

26.4 The Engineer’s approval of the Program shall not alter the 

Contractor’s obligations. The Contractor may revise the Program 

and submit it to the Engineer again at any time.  A revised 
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Program shall show the effect of Variations and Compensation 

Events. 

27. Extension of 

the Intended 

Completion 

Date 

27.1 The Engineer shall extend the Intended Completion Date if a 

Compensation Event occurs or a Variation is issued which makes 

it impossible for Completion to be achieved by the Intended 

Completion Date without the Contractor taking steps to 

accelerate the remaining work, which would cause the Contractor 

to incur additional cost. 

27.2 The Engineer shall decide whether and by how much to extend 

the Intended Completion Date within 21 days of the Contractor 

asking the Engineer for a decision upon the effect of a 

Compensation Event or Variation and submitting full supporting 

information. If the Contractor has failed to give early warning of 

a delay or has failed to cooperate in dealing with a delay, the 

delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Engineer shall obtain priced 

proposals for achieving the necessary acceleration from the 

Contractor. If the Employer accepts these proposals, the Intended 

Completion Date shall be adjusted accordingly and confirmed by 

both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

29. Delays 

Ordered by the 

Engineer 

29.1 The Engineer may instruct the Contractor to delay the start or 

progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Engineer or the Contractor may require the other to 

attend a management meeting. The business of a management 

meeting shall be to review the plans for remaining work and to 

deal with matters raised in accordance with the early warning 

procedure. 

30.2 The Engineer shall record the business of management meetings 

and provide copies of the record to those attending the meeting 

and to the Employer. The responsibility of the parties for actions 

to be taken shall be decided by the Engineer either at the 

management meeting or after the management meeting and 

stated in writing to all who attended the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Engineer at the earliest opportunity 

of specific likely future events or circumstances that may 
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adversely affect the quality of the work, increase the Contract 

Price, or delay the execution of the Works.  The Engineer may 

require the Contractor to provide an estimate of the expected 

effect of the future event or circumstance on the Contract Price 

and Completion Date. The estimate shall be provided by the 

Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Engineer in making and 

considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in 

the work and in carrying out any resulting instruction of the 

Engineer. 

C.  Quality Control 

32. Identifying 

Defects 

32.1 The Engineer shall check the Contractor’s work and notify the 

Contractor of any Defects that are found. Such checking shall not 

affect the Contractor’s responsibilities. The Engineer may 

instruct the Contractor to search for a Defect and to uncover and 

test any work that the Engineer considers may have a Defect. 

33. Tests 33.1 If the Engineer instructs the Contractor to carry out a test not 

specified in the Specification to check whether any work has a 

Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect, the test shall 

be a Compensation Event. 

34. Correction of 

Defects 

34.1 The Engineer shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins at 

Completion, and is defined in the PCC. The Defects Liability 

Period shall be extended for as long as Defects remain to be 

corrected. 

34.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Engineer’s notice. 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Engineer’s notice, the Engineer shall assess the 

cost of having the Defect corrected, and the Contractor shall pay 

this amount. 
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D.  Cost Control 

36. Contract 

Price1 

36.1 The Bill of Quantities shall contain priced items for the Works to 

be performed by the Contractor. The Bill of Quantities is used to 

calculate the Contract Price. The Contractor will be paid for the 

quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 

37. Changes in the 

Contract 

Price2 

37.1 If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Engineer shall adjust the rate to allow for the 

change. The Engineer shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by more 

than 15 percent, except with the prior approval of the Employer. 

37.2 If requested by the Engineer, the Contractor shall provide the 

Engineer with a detailed cost breakdown of any rate in the Bill of 

Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programs3 produced 

by the Contractor. 

38.2 The Contractor shall provide the Engineer with a quotation for 

carrying out the Variation when requested to do so by the 

Engineer. The Engineer shall assess the quotation, which shall be 

given within seven (7) days of the request or within any longer 

period stated by the Engineer and before the Variation is ordered. 

38.3 If the Contractor’s quotation is unreasonable, the Engineer may 

order the Variation and make a change to the Contract Price, 

which shall be based on the Engineer’s own forecast of the effects 

of the Variation on the Contractor’s costs. 

 
1  In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows: 

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being 

instructed to by the Project Manager.  The Activity Schedule shall contain the priced activities for the 

Works to be performed by the Contractor. The Activity Schedule is used to monitor and control the 

performance of activities on which basis the Contractor will be paid. If payment for materials on site 

shall be made separately, the Contractor shall show delivery of Materials to the Site separately on the 

Activity Schedule. 
2  In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows: 

37.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of 

Program or method of working made at the Contractor’s own discretion.  Prices in the 

Activity Schedule shall not be altered when the Contractor makes such changes to the 

Activity Schedule. 
3  In lump sum contracts, add “and Activity Schedules” after “Programs.” 
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38.4 If the Engineer decides that the urgency of varying the work 

would prevent a quotation being given and considered without 

delaying the work, no quotation shall be given and the Variation 

shall be treated as a Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

38.6 If the work in the Variation corresponds to an item description in 

the Bill of Quantities and if, in the opinion of the Engineer, the 

quantity of work above the limit stated in Sub-Clause 39.1 or the 

timing of its execution do not cause the cost per unit of quantity 

to change, the rate in the Bill of Quantities shall be used to 

calculate the value of the Variation. If the cost per unit of quantity 

changes, or if the nature or timing of the work in the Variation 

does not correspond with items in the Bill of Quantities, the 

quotation by the Contractor shall be in the form of new rates for 

the relevant items of work.  

 38.7 Value Engineering: The Contractor may prepare, at its own cost, 

a value engineering proposal at any time during the performance 

of the contract. The value engineering proposal shall, at a 

minimum, include the following; 

(a)  the proposed change(s), and a description of the difference 

to the existing contract requirements; 

(b)  a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including life 

cycle costs) the Employer may incur in implementing the 

value engineering proposal; and 

(c) a description of any effect(s) of the change on 

performance/functionality. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a)  accelerate the contract completion period; or 

(b)  reduce the Contract Price or the life cycle costs to the 

Employer; or 

(c)  improve the quality, efficiency, safety or sustainability of 

the Facilities; or 

(d)  yield any other benefits to the Employer, 
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without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a)  a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b)  an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

  

39. Cash Flow 

Forecasts 

39.1 When the Program,4 is updated, the Contractor shall provide the 

Engineer with an updated cash flow forecast.  The cash flow 

forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange 

rates. 

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Engineer monthly statements 

of the estimated value of the work executed less the cumulative 

amount certified previously. 

40.2 The Engineer shall check the Contractor’s monthly statement and 

certify the amount to be paid to the Contractor. 

40.3 The value of work executed shall be determined by the Engineer. 

40.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed.5 

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

40.6 The Engineer may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously 

certified in any certificate in the light of later information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the amounts 

certified by the Engineer within 28 days of the date of each 

 
4  In lump sum contracts, add “or Activity Schedule” after “Program.” 
5  In lump sum contracts, replace this paragraph with the following: “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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certificate. If the Employer makes a late payment, the Contractor 

shall be paid interest on the late payment in the next payment. 

Interest shall be calculated from the date by which the payment 

should have been made up to the date when the late payment is 

made at the prevailing rate of interest for commercial borrowing 

for each of the currencies in which payments are made. 

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause. Interest shall be calculated from the date upon 

which the increased amount would have been certified in the 

absence of dispute. 

41.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

41.4 Items of the Works for which no rate or price has been entered in 

shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Engineer orders a delay or does not issue Drawings, 

Specifications, or instructions required for execution of the 

Works on time. 

(d) The Engineer instructs the Contractor to uncover or to carry 

out additional tests upon work, which is then found to have 

no Defects. 

(e) The Engineer unreasonably does not approve a subcontract 

to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to 

Tenderers (including the Site Investigation Reports), from 

information available publicly and from a visual inspection 

of the Site. 
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(g) The Engineer gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Engineer unreasonably delays issuing a Certificate of 

Completion. 

42.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or the 

Intended Completion Date shall be extended. The Engineer shall 

decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended 

Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has been 

provided by the Contractor, it shall be assessed by the Engineer, 

and the Contract Price shall be adjusted accordingly. If the 

Contractor’s forecast is deemed unreasonable, the Engineer shall 

adjust the Contract Price based on the Engineer’s own forecast. 

The Engineer shall assume that the Contractor shall react 

competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Engineer. 
 

43. Tax 43.1 The Engineer shall adjust the Contract Price if taxes, duties, and 

other levies are changed between the date 28 days before the 

submission of Tenders for the Contract and the date of the last 

Completion certificate. The adjustment shall be the change in the 

amount of tax payable by the Contractor, provided such changes 

are not already reflected in the Contract Price or are a result of 

GCC Clause 44. 

44. Currencies 44.1 Where payments are made in currencies other than the currency 

of the Employer’s Country specified in the PCC, the exchange 
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rates used for calculating the amounts to be paid shall be the 

exchange rates stated in the Contractor’s Tender. 

45. Price 

Adjustment 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the amounts certified 

in each payment certificate, before deducting for Advance 

Payment, shall be adjusted by applying the respective price 

adjustment factor to the payment amounts due in each currency. 

A separate formula of the type specified below applies to each 

Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 

Price payable in a specific currency “c.” 

 Ac and Bc are coefficients6 specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Tender 

opening for inputs payable; both in the specific currency “c.” 

45.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 
 

46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion of 

the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by the 

Engineer, in accordance with GCC 53.1, half the total amount 

retained shall be repaid to the Contractor and half when the 

Defects Liability Period has passed and the Engineer has certified 

that all Defects notified by the Engineer to the Contractor before 

 
6  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 
nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of 
fixed cost elements or other nonadjustable components.  The sum of the adjustments for each 
currency are added to the Contract Price. 
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the end of this period have been corrected. The Contractor may 

substitute retention money with an “on demand” Bank guarantee. 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  The 

total amount of liquidated damages shall not exceed the amount 

defined in the PCC. The Employer may deduct liquidated 

damages from payments due to the Contractor.  Payment of 

liquidated damages shall not affect the Contractor’s liabilities. 

47.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Engineer shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 41.1. 

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the Completion 

is earlier than the Intended Completion Date. The Engineer shall 

certify that the Works are complete, although they may not be due 

to be complete. 

49. Advance 

Payment 

49.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer in 

amounts and currencies equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Engineer. 

49.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works on 

a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, 
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Variations, price adjustments, Compensation Events, Bonuses, or 

Liquidated Damages. 

50. Securities 50.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a bank or surety 

acceptable to the Employer, and denominated in the types and 

proportions of the currencies in which the Contract Price is 

payable. The Performance Security shall be valid until a date 28 

days from the date of issue of the Certificate of Completion in the 

case of a Bank Guarantee, and until one year from the date of 

issue of the Completion Certificate in the case of a Performance 

Bond. 

51. Dayworks 51.1 If applicable, the Dayworks rates in the Contractor’s Tender shall 

be used only when the Project Engineer has given written 

instructions in advance for additional work to be paid for in that 

way. 

51.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Engineer.  Each completed 

form shall be verified and signed by the Engineer within two days 

of the work being done. 

51.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 
 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Engineer to issue a Certificate of 

Completion of the Works, and the Engineer shall do so upon 

deciding that the whole of the Works is completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven 

days of the Engineer’s issuing a certificate of Completion. 

55. Final Account 55.1 The Contractor shall supply the Engineer with a detailed account 

of the total amount that the Contractor considers payable under the 

Contract before the end of the Defects Liability Period. The 

Engineer shall issue a Defects Liability Certificate and certify any 

final payment that is due to the Contractor within 56 days of 

receiving the Contractor’s account if it is correct and complete. If 
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it is not, the Engineer shall issue within 56 days a schedule that 

states the scope of the corrections or additions that are necessary. 

If the Final Account is still unsatisfactory after it has been 

resubmitted, the Engineer shall decide on the amount payable to 

the Contractor and issue a payment certificate. 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the PCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by 

the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, or 

they do not receive the Engineer’s approval, the Engineer shall 

withhold the amount stated in the PCC from payments due to the 

Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract. 

 57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following:  

 (a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Engineer; 

(b) the Engineer instructs the Contractor to delay the progress of 

the Works, and the instruction is not withdrawn within 28 

days; 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Engineer is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Engineer’s certificate; 

(e) the Engineer gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of 

time determined by the Engineer; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   paragrpah 
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2.2 a of the Appendix A to the GCC, in competing for or in 

executing the Contract, then the Employer may, after giving 

fourteen (14) days written notice to the Contractor, terminate 

the Contract and expel him from the Site. 

 57.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience.  

 57.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

 57.5 When either party to the Contract gives notice of a breach of 

Contract to the Engineer for a cause other than those listed under 

GCC Sub-Clause 56.2 above, the Engineer shall decide whether 

the breach is fundamental or not.  

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Engineer shall issue a certificate 

for the value of the work done and Materials ordered less advance 

payments received up to the date of the issue of the certificate and 

less the percentage to apply to the value of the work not completed, 

as specified in the PCC. Additional Liquidated Damages shall not 

apply.  If the total amount due to the Employer exceeds any 

payment due to the Contractor, the difference shall be a debt 

payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Engineer shall issue a certificate for the value of the work done, 

Materials ordered, the reasonable cost of removal of Equipment, 

repatriation of the Contractor’s personnel employed solely on the 

Works, and the Contractor’s costs of protecting and securing the 

Works, and less advance payments received up to the date of the 

certificate. 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 

60. Release from 

Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Engineer shall certify that the Contract has been 

frustrated. The Contractor shall make the Site safe and stop work 

as quickly as possible after receiving this certificate and shall be 

paid for all work carried out before receiving it and for any work 

carried out afterwards to which a commitment was made. 
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61. Suspension of 

Bank Loan or 

Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Bank’s 

suspension notice. 

(b) If the Contractor has not received sums due to it within the 

28 days for payment provided for in Sub-Clause 40.1, the 

Contractor may immediately issue a 14-day termination 

notice. 
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APPENDIX A 

TO GENERAL CONDITIONS 

Prohibited Practices 
 

1. Purpose 

1.1 The Bank’s Prohibited Practices Policy and this annex apply with respect to procurement under 

Bank Investment Project Financing operations. 

 

2. Prohibited Practices 
 
2.1 The Bank requires that the Recipient (and all other beneficiaries of the Bank financing), 

as well as tenderers, suppliers, contractors, concessionaires and consultants under Bank-

financed contracts for the Project, observe the highest standard of transparency and integrity 

during the procurement, execution and implementation of such contracts. 
 

2.2 Definitions. In pursuance of this policy, the Bank defines the terms set forth below as 

Prohibited Practices: 
 

(i) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

(ii) “collusive practice” means an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence improperly the actions 

of another party; 

(iii) “corrupt practice” means the offering, giving, receiving or soliciting, directly 

or indirectly, of anything of value to influence improperly the actions of another party; 

(iv) “fraudulent practice” means any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial 

or other benefit or to avoid an obligation. 

(v) a misuse of the Bank’s ’s resources which means improper use of the Bank’s 

resources, carried out either intentionally or through reckless disregard; 

(vi) an obstructive practice which means (i) destroying, falsifying, altering or 

concealing of evidence material to a Bank investigation, which impedes the Bank’s 

investigation; (ii) making false statements to investigators in order to materially impede a 

Bank investigation into allegations of a Prohibited Practice; (iii) failing to comply with 

requests to provide information, documents or records in connection with a Bank 

investigation; (iv) threatening, harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to a Bank investigation or from pursuing 

the investigation; or (v) materially impeding the exercise of the Bank’s contractual rights 

of audit or inspection or access to information; and 

(vii) “theft” means the misappropriation of property belonging to another party. 

 

2.3. Any occurrence, or suspected occurrence, of a Prohibited Practice in the 

procurement, award, or implementation of a Bank-financed contract is dealt with in 

accordance with the provisions of the Bank’s Policy on Prohibited Practices. Suppliers, 
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contractors, service providers and Consultants selected pursuant to the provisions of 

Section II and concessionaires selected pursuant to paragraph 14.3 of these Instructions, 

as well as the Recipient shall fully cooperate with the Bank (or a co- financier 

undertaking an investigation pursuant to paragraph 6.1) in any investigation into an 

alleged Prohibited Practice to be carried out pursuant to the Policy on Prohibited 

Practices, and permit the Bank or its representative (including such co-financier) to 

inspect such of their accounts and records as may be relevant for such investigation and 

to have such records and accounts audited by the auditors appointed by the Bank. 

Provisions to this effect are included in the Legal Agreements and the procurement 

contracts with such entities. 

 

2.4 If the Project is financed by a sovereign-backed loan, the Bank (or, where 

relevant, a co-financier having undertaken an investigation pursuant to paragraph 6.1): 
 

a) may take any of the following additional actions in connection with a Prohibited 

Practice under the Project: 
 

(i) reject a proposal for award if it determines that the tenderer recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub- 

contractors, service providers, suppliers or their employees, has, directly or 

indirectly, engaged in a prohibited practice in competing for the contract in 

question; and 
 

(ii)cancel the undisbursed portion of the loan allocated to a contract (and require 

reimbursement of the disbursed portion of the loan allocated to the contract) if it 

determines at any time that representatives of the Recipient or of a recipient of 

any part of the proceeds of the loan engaged in a prohibited practice during the 

procurement, administration or the implementation of the contract in question; 

and 
 

b) requires that a clause be included in tender documents and in contracts financed 

by the Bank loan, requiring Tenderers, suppliers and contractors, and their sub- 

contractors, agents, personnel, consultants, service providers, or suppliers, to 

permit the Bank (and a co-financier undertaking an investigation pursuant to 

paragraph 6.1) to inspect all accounts, records, and other documents relating to the 

submission of Tenders and contract performance, and to have them audited by 

auditors appointed by the Bank. 
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APPENDIX B 

TO GENERAL CONDITIONS 

Environmental, Social, Health and Safety (ESHS)  

Metrics for Progress Reports 

Metrics for regular reporting: 

a) environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b) health and safety incidents, accidents, fatalities and all injuries that require treatment;  

c) interactions with regulators:  identify agency, dates, subjects, outcomes (report the negative 

if none); 

d) status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:  

iii. list areas/facilities with permits required (quarries, asphalt & batch plants), dates 

of application, dates issued (actions to follow up if not issued), dates submitted to 

resident engineer (or equivalent), status of area (waiting for permits, working, 

abandoned without reclamation, decommissioning plan being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp sites), 

dates of agreements, dates submitted to resident engineer (or equivalent); 

- identify major activities undertaken in each area in the reporting period  and 

highlights of environmental and social protection (land clearing, boundary marking, 

topsoil salvage, traffic management, decommissioning planning, decommissioning 

implementation); 

- for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e) health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial inspections, 

reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with full 

personal protection equipment (PPE), partial, etc.), worker violations observed (by 

type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-

up actions taken (if any); 

f) worker accommodations: 

i. number of expats housed in accommodations, number of locals;  
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ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve conditions. 

g) HIV/AIDS: provider of health services, information and/or training, location of clinic, 

number of non-safety disease or illness treatments and diagnoses (no names to be 

provided); 

h) gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i) training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of HIV/AIDS sensitization and/or training, no. workers receiving 

training (this reporting period and in the past); same questions for gender 

sensitization, flag person training. 

iv. number and date of GBV /SEA sensitization and/or training, number of workers 

receiving training on code of conduct (in the reporting period and in the past), etc. 

j) environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of each 

(road section, work camp, accommodations, quarries, borrow areas, spoil areas, 

swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: road 

section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including 

violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; and 

iii. community liaison person(s): days worked (hours community center open), number 

of people met, highlights of activities (issues raised, etc.), reports to environmental 

and/or social specialist /construction/site management. 

k) Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the reporting 

period and unresolved past grievances by date received, complainant, how 

received, to whom referred to for action, resolution and date (if completed), data 

RL
VM
MP



 

160 

 

*OFFICIAL USE ONLY 

resolution reported to complainant, any required follow-up (Cross-reference other 

sections as needed): 

i. Worker grievances; 

ii. Community grievances 

l) Traffic and vehicles/equipment: 

i. traffic accidents involving project vehicles & equipment: provide date, location, 

damage, cause, follow-up; 

ii. accidents involving non-project vehicles or property (also reported under immediate 

metrics): provide date, location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by environmentalist); 

non-routine repairs and maintenance needed to improve safety and/or environmental 

performance (to control smoke, etc.). 

m) Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of watering/day, number of complaints, 

warnings given by environmentalist, actions taken to resolve; highlights of quarry 

dust control (covers, sprays, operational status); % of rock/spoil lorries with covers, 

actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, emergency 

repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of environmental 

and social protection: land clearing, boundary marking, topsoil salvage, traffic 

management, decommissioning planning, decommissioning implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting plan 

(including notices, evacuations, etc.), incidents of off-site damage or complaints 

(cross-reference other sections as needed); 

v. spill cleanups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including amount 

taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the reporting 

period; 

viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n) compliance: 
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i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of GBV/SEA prevention and response action plan: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

v. other unresolved issues from previous reporting periods related to environmental 

and social: continued violations, continued failure of equipment, continued lack of 

vehicle covers, spills not dealt with, continued compensation or blasting issues, etc.  

Cross-reference other sections as needed. 
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Section IX - Particular Conditions of Contract 

 

A. General 

GCC 1.1 (d) The financing institution is: Asian Infrastructure Investment Bank (AIIB)   

GCC 1.1 (r) The Employer is Secretary, Ministry of Defence, Disaster Management Division, 

Vidya Mawatha, Colombo 07 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 270 days from 

the start date 

GCC 1.1 (y) The Engineer is Director General- National Building Research Organization, No 

99/1, Jawatta Road, Colombo 05  

Engineer’s representative: Team Leader for Consultancy Services for full time on 

site Construction Supervision and Contract Administration of Landslide 

Mitigation Works of Package 06 (19 sites) under Phase-II at Rathnapura, 

Kegalle, Nuwara Eliya, Badulla, Hambantota, Matara and Galle Districts under 

AIIB funded Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP). 

GCC 1.1 (aa) The Sites are located in Nuwara Eliya District: 

Locations of above sites are given in following layout drawings: 

Drawing Numbers: 

 
Item  Site No. Mitigation Locations Drawing No. 

1 104 Deniyaya Hospital RLVMMP/WORKS/NCB/PHII/104-DH/DR-03 

2 151 Walasmulla National School 

RLVMMP/WORKS/NCB/PHII/150/L1/DR-01 
RLVMMP/WORKS/NCB/PHII/150/L2/DR-01 

RLVMMP/WORKS/NCB/PHII/150/L3/DR-01 

 
 

GCC 1.1 (dd) The Start Date shall be within 14 days of possession of site 

GCC 1.1 (hh) The Works consist of earth works, soil nailing, construction of horizontal drains, 

surface drains, gabion walls, retaining walls, planting/seeding/turfing etc. 

GCC 1.1 (ii) The following is added as GCC 1.1. (ii)  

“ESHS” means environmental, social (including sexual exploitation and abuse 

(SEA) and gender-based violence (GBV)), health and safety. 

GCC 2.2 Sectional Completions are: Not Applicable  
 

GCC 2.3(i) The following documents also form part of the Contract: [list the following and any 

other relevant documents] 
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(i) the ESHS Management Strategies and Implementation Plans; and 

(ii) Code of Conduct (ESHS).  

(iii) Rate Analysis for all BOQ items / Items furnished as per ITB 11.1 (b) 

GCC 3.1  The language of the contract is English 

The law that applies to the Contract is the law of the Democratic Socialist 

Republic of Sri Lanka. 

GCC 5.1 The Engineer may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors:  

Contractor shall cooperate and share the Site with public authorities, utilities, and 

the Employer when necessity arises. 

GCC 9.1 Key Personnel 

GCC 9.1 is replaced with the following: 

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1  of the 

Particular Conditions of Contract. The Contractor shall employ the Key 

Personnel and use the equipment identified in its Tender, to carry out the 

Works or other personnel and equipment approved by the Engineer. The 

Engineer shall approve any proposed replacement of Key Personnel and 

equipment only if their relevant qualifications or characteristics are 

substantially equal to or better than those proposed in the Tender. 

Position/specialization (fulltime engagement) No. of persons 

Project Manager / Contractor’s representative 1 

Geotechnical Engineer 1 

Site Engineers 1 

Technical Officer 2 

Surveyor 1 

QA/QC Engineer 1 

Quantity Surveyor 1 

Environmental & Social Officer 1 

Health & Safety Officer 1 

 

Qualification and Experience shall be in accordance with item 4-Key Personal 

of Section III of this Tender document. 

Provisions under Clause 19 of A. Preamble to Bill of Quantities shall apply 

The Workers are not allowed to perform any duty related to Contract or 

Construction Works, without onsite presence and Supervision of both Site 

Engineer and Technical Officer or any one of them.   

GCC 9.2 Code of Conduct (ESHS) 
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The following is inserted at the end of GCC 9.2: 

“The reasons to remove a person include behavior which breaches the Code 

of Conduct (ESHS) (e.g. spreading communicable diseases, sexual 

harassment, gender-based violence (GBV), sexual exploitation or abuse, 

illicit activity or crime).” 

 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: 

           Minimum insurance Amount: 110% of the Contract Price 

         Maximum deductibles:  In respect of landslide or earth slips - 10% of Each and Every 

claim with the minimum of LKR 250,000.00. 

All other claims, 10% with the minimum of LKR 25,000.00. 

(b) For loss or damage to Equipment: 

          Replacement value of the Equipment and  

          Maximum deductibles:  10% of Each and Every Claim with the minimum of LKR 

25,000.00. 

(c)  for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract [insert amounts]. 

             Minimum insurance Amount: LKR 1.0 million 

          Maximum deductibles:  10% of Each Claim or not more than LKR 25,000.00 

(d) for personal injury or death:  

(i) The Contractor’s workmen shall be insured compliance with the 

prevailing Workmen’s Compensation Act of Sri Lanka. The minimum 

insurance cover amounts shall be as per the values stipulated under this 

act. 

(ii) Employer, Engineer and Contractor’s employees other than 

Contractor’s workmen:  minimum cover LKR 5,000,000 per employee in 

one event. Number of occurrences / events shall be unlimited.   

(iii) of other people not covered under (i) and (ii), above  :  LKR 5,000,000 per 

person   

GCC 14.1 Site Data are: Please refer to “Section– Work’s requirement”  

GCC 16.2 

(add new 

16.2 after 

16.1) 

ESHS Management Strategies and Implementation Plans 

The following is inserted as a new sub-clause 16.2: 

The Contractor shall not carry out any Works, including mobilization and/or 

pre-construction activities (e.g. limited clearance for haul roads, site accesses 

and work site establishment, geotechnical investigations or investigations to 
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select ancillary features such as quarries and borrow pits), unless the Engineer 

is satisfied that appropriate measures are in place to address environmental, 

social, health and safety risks and impacts. At a minimum, the Contractor shall 

apply the Management Strategies and Implementation Plans and Code of 

Conduct, submitted as part of the Tender and agreed as part of the Contract. 

These Management Strategies and Implementation Plans collectively 

comprise the Contractor’s Environmental and Social Management 

Action Plan (C-ESMAP).   

The selected Contractor shall submit site specific ESMAP for the Engineer’s 

prior approval. Such supplementary Management Strategies and 

Implementation Plans as are necessary to manage the ESHS risks and impacts 

of ongoing works. The Site specific ESMAP shall be approved prior to the 

commencement of construction activities (e.g. excavation, earth works, bridge 

and structure works, stream and road diversions, quarrying or extraction of 

materials, concrete batching and asphalt manufacture). The survey of artifacts 

of cultural, religious or archaeological importance, and environmental 

elements (vegetation, water ways) including the crack survey of buildings and 

structures on or adjacent to the site that could potentially be affected by the 

works should be done before start the works. The approved site specific 

ESMAP shall be reviewed, periodically (but not less than every six (6) 

months), and updated in a timely manner, as required, by the Contractor to 

ensure that it contains measures appropriate to the Works activities to be 

undertaken. The updated ESMAPs shall be subjected to prior approval by the 

Engineer.” 

Provisions under Clause 20 of A.  Preamble to Bill of Quantities shall 

apply 
 

GCC 20.1 The Site Possession Date(s) shall be: within 14 days of receipt of Letter of 

Acceptance by the Contractor.  

GCC 23.1 & 

GCC 23.2 

Appointing Authority for the Adjudicator:   

The Adjudicator shall be appointed by the Construction Industry Development 

Authority (CIDA) at the request of either the Employer or the Contractor. 

GCC 24.3 Fee and types of reimbursable expenses to be paid to the Adjudicator:  

The proposed Adjudicator’s fee together with reimbursable expenses shall be 

discussed and agreed between the Employer and Contractor at the time of 

appointment of the Adjudicator. 

GCC 24.4 Institution whose arbitration procedures shall be used:  

 

For local Contractor: A dispute with a Local Contractor shall be finally settled 

as follows: The procedure outlined in Arbitration Act No 11 of 1995 – Sri Lanka 

shall apply. 

 

RL
VM
MP



 

166 

 

*OFFICIAL USE ONLY 

For International Contractor: In case of dispute with an International 

Contractor, the dispute shall be finally settled in accordance with the provisions 

of: 

UNCITRAL Arbitration Rules 

 

For the purpose of this Sub-clause, the term “International Contractor” means a 

Contractor who has no registered office in Sri Lanka. 

The arbitration shall be conducted in the English language. 

The decision of the majority of arbitrators shall be final and binding upon both 

parties. 

The Expenses incurred by each party in connection with the preparation, 

presentation, etc. of its proceedings as also the fees and expenses paid to the 

arbitrator appointed by such party or on its behalf shall be borne by each party 

itself. However, the fees and expenses paid to the presiding Arbitrators shall be 

equally borne by both, the Employer and Contractor. 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 

days from the date of the Letter of Acceptance. 
 

GCC 26.2 ESHS Reporting 

Inserted at the end of GCC 26.2: 

Monthly progress reports on implementation of Environmental and Social 

Management Plan (ESMP) 

  The report should contain the Environmental, Social, Health and Safety (ESHS) 

metrics set out in Appendix B. In addition to Appendix B reports, the Contractor 

shall also provide immediate notification to the Engineer of incidents in the 

following categories. Full details of such incidents shall be provided to the 

Engineer within the timeframe agreed with the Engineer. 

(b) confirmed or likely violation of any law or international 

agreement; 

(c) any fatality or serious (lost time) injury; 

(d) significant adverse effects or damage to private property (e.g. 

vehicle accident, damage from fly rock, working beyond the 

boundary) 

(e) major pollution of drinking water aquifer or damage or 

destruction of rare or endangered habitat (including protected 

areas) or species; or 
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(f) any allegation of gender-based violence (GBV), sexual 

exploitation or abuse, sexual harassment or sexual misbehavior, 

rape, sexual assault, child abuse or defilement, or other 

violations involving children. 

GCC 26.3 The period between Program updates is 90 days. 

The amount to be withheld for late submission of an updated Program is 2% of 

the subsequent monthly bill of the contractor. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: 12 months  

D. Cost Control 

GCC 38.2 At the end of 38.2 add after the first sentence:  

“The Contractor shall also provide information of any ESHS risks and impacts of 

the Variation.” 

GCC 38.7 If the value engineering proposal is approved by the Employer the amount to be 

paid to the Contractor shall be 20 % of the reduction in the Contract Price. 

GCC 38.7 In the first paragraph insert new sub-paragraph (d): 

“(d) a description of the proposed work to be performed, a programme for its 

execution and sufficient ESHS information to enable an evaluation of ESHS 

risks and impacts;” 
 

GCC 40 Add new GCC 40.7: 

40.7 if the Contractor was, or is, failing to perform any ESHS 

obligations or work under the Contract, the value of this work or obligation, 

as determined by the Engineer, may be withheld until the work or 

obligation has been performed, and/or the cost of rectification or 

replacement, as determined by the Engineer, may be withheld until 

rectification or replacement has been completed. Failure to perform 

includes, but is not limited to the following:   

(i) failure to comply with any ESHS obligations or work described 

in the Works’ Requirements which may include: working outside 

site boundaries, excessive dust, failure to keep public roads in a 

safe usable condition, damage to offsite vegetation, pollution of 

water courses from oils or sedimentation, contamination of land 

e.g. from oils, human waste, damage to archeology or cultural 
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heritage features, air pollution as a result of unauthorized and/or 

inefficient combustion; 

(ii) failure to regularly review site specific ESMAP (SS-ESMAP) 

and/or update it in a timely manner to address emerging ESHS 

issues, or anticipated risks or impacts; 

(iii) failure to implement the SS-ESMAP e.g. failure to provide 

required training or sensitization; 

(iv) failing to have appropriate consents/permits prior to undertaking 

Works or related activities; 

(v) failure to submit ESHS report/s (as described in Appendix B), or 

failure to submit such reports in a timely manner; 

(vi) failure to implement remediation as instructed by the Engineer 

within the specified timeframe (e.g. remediation addressing non-

compliance/s).  

GCC 44.1 The currency of the Employer’s Country is :  Sri Lankan Rupees (LKR)  

GCC 

45.1/45.2 
The Contract is not subject to price adjustment. 

GCC 46.1 The proportion of payments retained is: 10% of certified work done. The limit of 

the retention shall be 5% of the Initial Contract Price. 

GCC 47.1 The liquidated damages for the whole of the Works are 0.05% of final Contract 

Price per day. The maximum amount of liquidated damages for the whole of the 

Works is 5% of the final Contract Price. 

GCC 48.1 Not applicable. 

GCC 49.1 
The Advance Payments shall be: 20 % of the initial Contract Price excluding 

Provisional Sums, Contingencies and Dayworks, shall be done to the Contractor 

in two instalments as detailed below. :-  

Installment I: 

1st instalment of 10%, shall be paid to the Contractor within 14 days after signing 

Contract Agreement and acceptance of Advance Payment Guarantee, Performance 

Security, Environmental, Social, Safety and Health (ESHS) Performance Security. 

Installment II: 

2nd instalment of 10% shall be paid to the Contractor within 28 days after 

acceptance of Work Program, Construction Methodology, Cash Flow Estimate 

and resource analysis in accordance with sub clause 26 and acceptance of advance 

payment guarantee. 
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  The advanced payment shall be recovered by deducting, proportionate amounts 

from the payments due to the contractor, following the total certified value of the 

Works. The advance payment shall have been repaid, in full, when the total 

certified value of work reached, 90% of the initial contract price. 

GCC 50.1 An Environmental, Social, Safety and Health (ESHS) Performance Security shall be 

provided to the Employer. 

“GCC 50.1 is replaced with the following  

The Performance Security and an Environmental, Social, Health and Safety (ESHS) 

Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in an amount specified 

in the PCC (for GCC 50.1). 

The Performance Security shall be issued by a bank or surety acceptable to the 

Employer, and denominated in the types and proportions of the currencies in which 

the Contract Price is payable. The ESHS Performance Security shall be issued by 

a bank acceptable to the Employer and denominated in the types and proportions 

of the currencies in which the Contract Price is payable. Both types of those 

Performance Securities shall be valid further 28 days from the probable date of the 

issue of the Defects Liability certificate or from the scheduled last day of the 

Defects Liability period.” 

GCC 50.1 a) The Performance Security amount is 10 % of the accepted Contract Price in 

LKR against an unconditional on demand Bank Guarantee, or a Bank Draft 

or a Bankers Cheque from a Bank situated in Sri Lanka and registered with 

the Central Bank of Sri Lanka. A Bank Guarantee shall be as per format 

provided in Section X – Contract Forms.  

(c) Environmental, Social, Safety and Health (ESHS) Performance Security - Bank 

Guarantee: in the amount(s) of 3 % of the Accepted Contract Amount and in 

the same currency(ies) of the Accepted Contract Amount] 

 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals and “as built” are 

required is prior to the request to issue a Certificate of Completion of the Works 

pursuant to GCC53.  

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 58.1 is 2% of 

the Contract Sum 

GCC 57.2 (g) The maximum number of days is: 100 
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GCC 58.1 The percentage to apply to the value of the work not completed, representing the 

Employer’s additional cost for completing the Works, is 20% of value of not 

completed. 

 

The following Particular Conditions shall supplement the General Conditions (GC). Whenever 

there is a conflict, the provisions herein shall prevail over those in the GC. 

 

 
 

8.2 Utilities 

 

Add the following new Sub-Clause, after Sub-Clause 8.1 

 

The Contractor shall be fully responsible for the management, co-

ordination and execution of all activities associated with the 

survey, recording, relocation, removal and protection of public 

utilities including: 

 

i) Leasing with utility authorities, the Employer, the Engineer, 

landowners and any other party concerned.  

 

ii) The performance of the relocation, removal or protection work. 

At the discretion of the public utility concerned part or parts of 

this work may be performed by themselves.  

 

iii) After seeking approval of the Employer for any amounts 

payable to public utility authorities. Making payment to public 

utility authorities of such amounts payable for work performed or 

to be performed by them.  

 

It is expressly understood and agreed that the Contractor has made 

full allowance in his Tender for all risk and consequences of delay, 

inconvenience, cost or damage associated with above.   

38.8 Provisional Sums 

 

Add the following new Sub-Clause, after Sub-Clause 38.7 

Each Provisional Sum shall only be used, in whole or in part, in   

accordance with the Engineer’s instructions, and the Contract Price 

shall be adjusted accordingly. The total sum paid to the Contractor 

shall include only such amounts, for the work, supplies or services 

to which the Provisional Sum relates, as the Engineer shall have 

instructed. For each Provisional Sum, the Engineer may instruct: 

(a) work to be executed (including Plant, Materials or services to 

be supplied) by the Contractor and valued under Sub-Clause 

38.1-6 [Variation Procedure]; and/or 

(b) Plant, Materials or services to be purchased by the Contractor, 

from a nominated Subcontractor (as defined in Clause 7 
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[Subcontracting]) or otherwise; and for which there shall be 

included in the Contract Price: 

(i) the actual amounts paid (or due to be paid) by the 

Contractor, and 

The Contractor shall, when required by the Engineer, produce 

quotations, invoices, vouchers and accounts or receipts in 

substantiation. 

27 Extension of the 

Intended 

Completion Date. 

Add new clause 27.3, after sub clause 27.2 

 

“The Contractor shall be entitled subject to an extension of the 

Time for Completion without claim for overhead and profit if 

Works and Sections will be delayed by exceptionally adverse 

climatic conditions” 

“exceptionally adverse climatic condition” shall be exclusively 

where; 

(i) On any single day, the rainfall measured at the nearest 

meteorological station exceeds the 95 percentile value of the 

daily rainfall for that calendar month for that station, as 

calculated using the last 48 calendar months of that station’s 

rainfall records or, in the case where the station’s rainfall records 

do not extend back as far as 48 months, then that station’s 

available records, and 

(ii) Work is in progress/planned that day in that station’s zone of 

influence. 

 

40. Payment Certificates Replace clause 40.5 with the following 

The Contractor’s monthly statement shall include the value of 

work executed, valuation of Variations, Compensation Events, 

and the 80% of the value of the Material brought to the site for 

the permanent works, but not incorporated in such works. 

Provisions under Clause 19 and 20 of A.  Preamble to 

Bill of Quantities shall apply 

57. Termination Add the following new Sub-Clause, after Sub-Clause              

57.2 (h)  

(a) If the Actual Progress of the contractor at any given 

time, is behind the original program by the maximum 

number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC. 

58. Payment upon 

Termination 

Add the following new Sub-Clause, after Sub-Clause 58.2 as 

sub clause 58.3 
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If the Contract is terminated by the Employer under the following 

exceptional event or circumstance, the Engineer shall issue a 

certificate for the value of the work done, Materials ordered, the 

reasonable cost of removal of Equipment, repatriation of the 

Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works, and less 

advance payments received up to the date of the certificate. 

(a) which is beyond a Party’s control, 

(b) which such Party could not reasonably have provided against 

before entering into the Contract, 

(c) which, having arisen, such Party could not reasonably have 

avoided or overcome, and 

(d) which is not substantially attributable to the other Party. 
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Section X - Contract Forms 

Table of Forms 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a 

Tender.] 

[Send this Notification to the Tenderer’s Authorized Representative named in the Tenderer 

Information Form] 

For the attention of Tenderer’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 

Notification must be sent to all Tenderers simultaneously. This means on the same date and as 

close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 

Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFT is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFT No: [insert RFT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award 

the above contract. The transmission of this Notification begins the Standstill Period. During 

the Standstill Period, you may : 

a) request a debriefing in relation to the evaluation of your Tender, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Tenderer 

Name: [insert name of successful Tenderer] 

Address: [insert address of the successful Tenderer] 

Contract price: [insert contract price of the successful Tender] 
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2. Other Tenderers [INSTRUCTIONS: insert names of all Tenderers that submitted a 

Tender. If the Tender’s price was evaluated include the evaluated price as well as the 

Tender price as read out.] 

Name of Tenderer Tender price 

Evaluated Tender 

price  

(if applicable) 

[insert name] 
[insert Tender 

price] 
[insert evaluated price] 

[insert name] 
[insert Tender 

price] 
[insert evaluated price] 

[insert name] 
[insert Tender 

price] 
[insert evaluated price] 

[insert name] 
[insert Tender 

price] 
[insert evaluated price] 

[insert name] 
[insert Tender 

price] 
[insert evaluated price] 

3. Reason/s why your Tender was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Tenderer’s Tender was unsuccessful. 

Do NOT include: (a) a point by point comparison with another Tenderer’s Tender or 

(b) information that is marked confidential by the Tenderer in its Tender.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] 

(local time). 

You may request a debriefing in relation to the results of the evaluation of your Tender. If 

you decide to request a debriefing your written request must be made within three (3) 

Business Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended 
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by five (5) Business Days after the date that the debriefing is provided. If this happens, we 

will notify you and confirm the date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date and 

time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 

(15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Tenderer, contact details; and 

address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related 

Complaint challenging the decision to award the contract. You do not need to have 

requested, or received, a debriefing before making this complaint. Your complaint must 

be submitted within the Standstill Period and received by us before the Standstill Period 

ends. 

Further information: 

For more information see the Interim Operational Directive on Procurement Instructions 

for Recipients (Annex IV). You should read these provisions before preparing and 

submitting your complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Tenderer who 

submitted a Tender in this Tender process, and is the recipient of a Notification of 

Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the 

Procurement Regulations (as described in Annex III). 
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6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Letter of Acceptance 

[on letterhead paper of the Employer] 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Tender dated . . . . [insert date] . . . .  for execution of the . . . . . . 

. . . .[insert name of the contract and identification number, as given in the PCC] . . . . . . . . . . for the 

Accepted Contract Amount of . . . . . . . . .[insert amount in numbers and words and name of currency], 

as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted 

by our Agency. 

 

You are requested to furnish the Performance Security and an Environmental, Social, Health 

and Safety Performance Security within 28 days in accordance with the Conditions of 

Contract, using for that purpose the of the Performance Security Form and the ESHS 

Performance Security Form document.  

 

 

Authorized Signature:   ................................................................................................................... 

 

 

Name and Title of Signatory:   ........................................................................................................ 

 

 

Name of Agency:   .......................................................................................................................... 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . 

[name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . [name 

of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . 

.should be executed by the Contractor, and has accepted a Tender by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance 

(b) the Letter of Tender  

(c) the addenda Nos ________(if any) 

(d) the Particular Conditions  

(e) the General Conditions of Contract, including appendix; 

(f) the Specification 

(g) the Drawings  

(h) Bill of Quantities; and 

(i) any other document listed in the PCC as forming part of the Contract; 

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to execute the 

Works and to remedy defects therein in conformity in all respects with the provisions of the 

Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of . . . . . [name of the borrowing country]. . . . .on the day, month 

and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 

 [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that _ [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract 

No. [insert reference number of the contract] dated [insert date] with the Beneficiary, for the 

execution of _Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts 

(Site No. 104,151) Under Package – 06F of Reduction of Landslide Vulnerability by Mitigation 

Measures Project (RLVMMP) (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

(______) [insert amount in words],1 such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s 

complying demand supported by the Beneficiary’s statement, whether in the demand itself or in a 

separate signed document accompanying or identifying the demand, stating that the Applicant is 

in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to 

show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

 
1  The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, if any, and denominated either in the currency(ies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. 

The Employer should note that in the event of an extension of this date for completion of the Contract, 

the Employer would need to request an extension of this guarantee from the Guarantor.  Such request 

must be in writing and must be made prior to the expiration date established in the guarantee. In 

preparing this guarantee, the Employer might consider adding the following text to the form, at the 

end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this guarantee 

for a period not to exceed [six months][one year], in response to the Beneficiary’s written request for 

such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

_____________________  

[signature(s)]  
 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 

final product. 
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Environmental, Social, Health and Safety (ESHS) 

Performance Security 

ESHS Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

ESHS PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________  dated ____________ with the Beneficiary, for the execution of 

Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts (Site No. 

104,151) Under Package – 06F of Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP) (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its Environmental, Social, Health 

and/or Safety (ESHS) obligation(s) under the Contract, without the Beneficiary needing to prove or 

to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 

specified in the Letter of Acceptance, if any, and denominated either in the currency (cies) of the 
Contract or a freely convertible currency acceptable to the Beneficiary. 

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. 
The Employer should note that in the event of an extension of this date for completion of the Contract, 
the Employer would need to request an extension of this guarantee from the Guarantor.  Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In 
preparing this guarantee, the Employer might consider adding the following text to the form, at the 
end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

  

 
for a period not to exceed [six months] [one year], in response to the Beneficiary’s written request for 
such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Advance Payment Security 

Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [Insert name and Address of Employer]   

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that [insert name of Contractor, which in the case of a joint venture shall 

be the name of the joint venture] (hereinafter called “the Applicant”) has entered into Contract No. 

[insert reference number of the contract] dated [insert date] with the Beneficiary, for the execution 

of Landslide Mitigation Measures at 02 Locations in Matara & Hambantota Districts (Site No. 

104,151) Under Package – 06F of Reduction of Landslide Vulnerability by Mitigation Measures 

Project (RLVMMP) (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance payment 

in the sum [insert amount in figures] () [insert amount in words] is to be made against an advance 

payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

(                    ) [insert amount in words]1 upon receipt by us of the Beneficiary’s complying demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in respect 

of the Works; or 

(a) has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and 

denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a 
freely convertible currency acceptable to the Employer. 
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A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the advance payment referred to above has been 

credited to the Applicant on its account number [insert number] at  [insert name and address of 

Applicant’s bank].. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or payment 

certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our 

receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the 

Accepted Contract Amount, less provisional sums, has been certified for payment, or on the [insert 

day] day of [insert month], 2 [insert year],2 whichever is earlier.  Consequently, any demand for 

payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

____________________  

[signature(s)] 
 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 
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